


Update of Policies and Procedures

Randolph Sykes

January 12, 2018



Key factors affecting timing

- Development of the FY2019 OWP
- Federal Certification Review
- Delayed Single Audit
- Temporary Staff Shortage
- Development of the FY2019-2022 TIP



Overview

Tasks currently underway	Tasks yet to begin
<ul style="list-style-type: none">• Public Participation Plan• Performance Metrics• Congestion Management Process• Data Management Process	<ul style="list-style-type: none">• Overall Work Program• Subrecipient Monitoring and Reporting• ORTP• Modeling• Title VI and Environmental Justice• Disadvantaged Business Enterprise



Proposed calendar

- **January – March 2018**
 - Overall Work Program
- **February – May**
 - Subrecipient Monitoring and Reporting
 - Public Participation
- **March – July 2018**
 - Transportation Improvement Program



Oahu MPO

Proposed calendar

- **June – September 2018**
 - Oahu Regional Transportation Plan
- **October – December 2018**
 - Performance Metrics
- **January – April 2019**
 - Congestion Management Process



Oahu MPO

Proposed calendar

- **March – July 2019**
 - Modeling
 - Data Management Process
- **July – September 2019**
 - Title VI and Environmental Justice
 - Disadvantaged Business Enterprise

