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Executive Summary 
The Overall Work Program (OWP) for the State of Hawaii (State) Fiscal Year (FY) 20171 proposes to program 

twenty-three (23) work elements (WE) plus indirect costs.  This OWP presents both those initiatives that will 

commence in FY2017 provides a status of planning studies that were programmed in earlier years on which 

work continues. 

The OWP is intended to serve two purposes.  The first is to provide proposals for and progress updates to all 

surface-transportation planning projects being undertaken on Oahu to government officials, local 

communities, and the general public.  The second is to provide complete budget information to Federal, 

State, and City officials about the expenditure of Federal funds for those projects being carried out by the 

OahuMPO and its participating agencies. 

With the continuing development of an MPO on the island of Maui, a sub-allocation formula must be 

approved to split the available Federal planning funds between the two MPOs in Hawaii.  For purposes of 

budgeting and programming for OahuMPO, the following assumption was made, based on a draft 

distribution formula: 

  Table 1. Hawaii Planning Fund Distribution Estimation for FY2017 

 Oahu Maui Total 

FTA-5303 $263,242 $167,161 $430,403 

FHWA-PL $1,512,427 $229,198 $1,741,625 

Total $1,775,669 $396,359 $2,172,028 

  

In Tables 2 and 3 below, programmed expenditures for local match is the amount of local match that 

OahuMPO participating agencies must contribute in order to leverage the Federal funds programmed in 

that that year.  There is, however, an available pool of unobligated FHWA planning funds from which 

OahuMPO can draw whenever additional local match is available. 

Table 2. Summary of Estimated FY2017 Revenues and Programmed Expenditures 

 

FHWA-PL FTA 5303 

OahuMPO 

Local 

Pooled 

Fund 

Match 

City Held 

Local 

Match 

HDOT 

Held 

Local 

Match 

HART 

Held 

Local 

Match 

Total 

FY2017 

Expected 

Revenue2 

$1,512,427 $263,242 $286,850 $353,000 $10,000 $0 $2,425,519 

Estimated 

Unobligated 

Balance 

$3,600,000 $0 $0 $0 $0 $0 $3,600,000 

Total Available 

Revenue 
$5,112,427 $263,242 $286,850 $353,000 $10,000 $0 $6,025,519 

Programmed 

Expenditures 
$2,320,158 $263,242 $286,850 $353,000 $10,000 $0 $3,233,250 

Difference $2,792,269 $0 $0 $0 $0 $0 $2,792,269 

 
All of the planning studies identified in the OWP receive funding assistance from the United States 

Department of Transportation (USDOT) through either the Federal Highway Administration (FHWA) or the 

Federal Transit Administration (FTA), or a combination of FHWA and FTA funds.  That funding is matched with 

non-Federal funds provided by the State, City and County of Honolulu (City), and the Honolulu Authority for 

Rapid Transportation (HART).  The OWP has been prepared in accordance with Fixing America’s Surface 

                                                 
1 The State fiscal year 2017 covers the period between July 1, 2016 and June 30, 2017, inclusive.  Funding for these projects 

utilizes the Federal appropriation received for Federal fiscal year 2016, which covers the period between October 1, 2015 and 

September 30, 2016. 
2 FTA Section 5303 HI-80-0026 and FHWA PL-052(39) 
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Transportation Act (FAST Act); with FHWA and FTA grant application requirements; and the Federal 

planning factors.3 

Table 3. Unencumbered Local Match Remaining from Previous Years 

Unencumbered 

Local Cash 

Match 

Remaining from 

Previous Years 

One-Third 

Credit Provided 

to Participating 

Agencies 

$78,400 $26,133 

 

Table 4. Local Match from Participating Agencies  

 City & County of 

Honolulu 

State Department of 

Transportation 

Honolulu Authority for 

Rapid Transportation 

Total 

Provided 

as Cash to 

OahuMPO 

Provided 

Directly to 

Consultants 

or Staff 

Provided 

as Cash to 

OahuMPO 

Provided 

Directly to 

Consultants 

or Staff 

Provided as 

Cash to 

OahuMPO 

Provided 

Directly to 

Consultants 

or Staff 

FY2017 $95,617 $353,000 $95,617 $10,000 $95,617 $0 $649,851 

 

Each year, any unspent and unencumbered cash match from previous years will be calculated and used 

to offset cash match requirements for the current year. 

In addition to the usual core work elements which are part of OahuMPO’s operations every year (see Series 

300 in Table 6, page 21) the planning initiatives requiring resources (i.e., either staff time or funding) in 

FY2017 include: 

For the Oahu Metropolitan Planning Organization (OahuMPO) 
 Title VI & Environmental Justice Monitoring (originally programmed in FY2014) 

 Central Oahu Transportation Study (originally programmed in FY2015) 

 Farrington Highway Realignment Feasibility Study (originally programmed in FY2015) 

 Comprehensive Data Management and Sharing Study 

 Public Participation Plan (to become an annual work element) 

 Sub-Recipient Monitoring (to become an annual work element) 

 Transit-Oriented Development Advisory Committee (to become an annual work element) 

 Performance-Based Planning (replacing Census & Other Data as an annual work element) 

 OahuMPO Staff Support of Consultant Projects (to become annual work element) 

 

For the City Department of Transportation Services (DTS) 
 Oahu Bike Plan Update 

 Review and Update of Planned Rights-of-Way for Existing Streets 

 ITS Architecture Update 

 

For the City Department of Emergency Management (DEM) 
 Oahu Coastal Communities Evacuation Planning Project – Phase 2 

 

 Planning Projects at Other Agencies That Use USDOT Funding 
In addition to the work elements and projects shown above that are being programmed using planning 

funds from OahuMPO, there is one other planning project being under taken that does not use planning 

funds from OahuMPO, but does use funds from USDOT: 

 

For the Hawaii Department of Transportation: 
 Interstate Route H-1, Corridor Study, Short-Term Improvements 

 

 

                                                 
3  23 CFR 450.306. 
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Overview and Process 

Purpose of the Overall Work Program 
The OWP serves as the key management tool for conducting OahuMPO, State, and City transportation 

planning activities on the island of Oahu.  The OWP provides a listing of planning studies; and defines their 

objectives, associated tasks, and deliverables, as well as budgetary and staffing requirements.  The OWP is 

a prerequisite for metropolitan transportation planning activities performed with Federal funds provided 

under 23 United States Code (USC) and 49 USC 53.4 

The OWP is used as a support document for the programming of these federally-assisted initiatives.  While 

planning studies funded by other, non-Federal sources need not be identified in the OWP, the OahuMPO 

includes them to reflect the context and direction they set for the major transportation planning efforts 

being undertaken for the metropolitan planning area.5 

OahuMPO Structure 
The process of developing the annual OWP entails a closely coordinated effort among the OahuMPO and 

its participating agencies: the State Departments of Transportation (HDOT) and Business, Economic 

Development, and Tourism (DBEDT), 6 and the City Departments of DTS and Planning and Permitting (DPP). 

A diagram of the OahuMPO’s organization is shown in Figure 1.  The current Comprehensive Agreement,7 

describing the specific roles and responsibilities of the OahuMPO and its participating agencies, was signed 

by the Governor, the City Council Chair (on behalf of the City as the transit operator), and the OahuMPO 

Policy Committee Chair in 2008.  
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Figure 1.  OahuMPO organizational components and information flow. 

 

  

                                                 
4  23 CFR 450.308. 
5  As defined in 23 CFR 450.104, a metropolitan planning area (MPA) means the geographic area determined by agreement 

between the metropolitan planning organization for the area (OahuMPO) and the Governor, in which the metropolitan 

transportation planning process is carried out.  For Oahu, the MPA includes the entire island. 
6  Includes the State Office of Planning. 
7  See http://www.oahumpo.org/about-docs/CompAg_10-23-08.pdf.   

http://www.oahumpo.org/about-docs/CompAg_10-23-08.pdf
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OahuMPO Staff Structure and Pay Ranges 
One of the biggest expenses for OahuMPO is staff.  The Policy Board approves staff positions and pay 

ranges.  The current, approved staffing plan for the agency includes eight full-time equivalent (FTE) staff 

members, and one part-time clerk typist. 

Figure 2. Approved OahuMPO Staffing Structure 

  
 

Brief descriptions of job responsibilities and the approved pay ranges for each position are as follows: 

 Executive Director ($72,500 - $107,500): responsible for the implementation of the metropolitan 

transportation planning process; responsible for the OWP process as well as preparing OahuMPO 

budgets; prepares, updates, clarifies operational policies and procedures; hires OahuMPO staff 

and manages day-to-day; monitors Administrative Supplemental Agreement; oversees personnel 

and human resource matters; represents the Policy Board in meetings, and is the Policy Board 

coordinator. 

 Senior Transportation Planner ($67,000 - $99,500): responsible for the ORTP process as well as 

overseeing modeling work and products completed internally or by participating agencies or 

consultants; manages and completes various corridor and sub-area studies led by the OahuMPO; 

is the coordinator for the new Transit-Oriented Development Advisory Committee; supervises and 

coordinates the work of the Transportation Planner and Planning Analyst.  

 Transportation Planner ($48,000 – $70,000): responsible for assisting the Senior Transportation Planner 

in the development and maintenance of the ORTP; maintains and implements the Transportation 

Alternatives Program; manages the completion of various corridor and sub-area studies led by 

OahuMPO. 

 Planning Analyst ($48,000 - $70,000): responsible for development and maintenance of the 

Transportation Improvement Program;  maintains data bases and communicates with participating 

agencies regarding transportation data; monitors transportation system performance, collects 

data and analyzes; maintains the Data-Sharing Supplemental agreement and recommends 

updates as needed; monitors performance measures and targets and recommends updates as 

needed; maintains and implements the agency’s performance-based planning and programming 

process. 

 Planning Program Coordinator ($55,000 - $82,000): responsible for monitoring and assisting Federal 

grant sub-recipients; serves on steering committees for participating agency projects; provides 

intergovernmental staff interface to carry out the metropolitan transportation planning process; is 

the coordinator for the Technical Advisory Committee. 

 Community Planner ($48,000 - $70,000): responsible for developing, maintaining, and implementing 

the Public Participation Plan; is the coordinator for the Citizen Advisory Committee; monitors Title VI 

Executive Director

Community Planner
Senior 

Transportation 
Planner

Planning Analyst Transportation 
Planner

Planning Program 
Coordinator

Accountant
Administrative 

Assistant

Clerk 
Typist/Secretary

(FTE: 37.5%)
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& Environmental Justice issues and completes reports as needed; maintains website and social 

media resources; serves as OahuMPO’s “customer service representative” to the general public. 

 Accountant ($45,000 - $70,000): responsible for all financial and accounting matters related to the 

OahuMPO, including general accounting functions and financial management/reporting; monitors 

and maintains the Finance Supplemental Agreement; also serves as procurement specialist for the 

agency. 

 Administrative Assistant ($35,000 - $55,000): responsible for overseeing day-to-day administrative 

functions of the OahuMPO office, including answering phones, filing, copying, mailing, meeting 

coordination, posting meeting notices, and preparing meeting minutes; will also assist the 

Executive Director in developing policies and procedures consistent with applicable State and 

Federal laws and regulations. 

 Clerk Typist/Secretary (0.375 FTE) ($12 - $18/hour): responsible for assisting the Administrative 

Assistant with routine typing, filing, and mail-out of meeting agenda packets, and other duties as 

needed.  

The Policy Board is the decision-making body of the OahuMPO.  The voting membership of this eleven-

member body consists of two State Senators; two State Representatives; three City Councilmembers; the 

HDOT Director; the DTS Director; the DPP Director and the HART Director.  The non-voting members of the 

Policy Board include the Administrator of the Federal Highway Administration Hawaii Division Office, the 

Director of the State Department of Health, and the Director of the State Office of Planning. 

The Technical Advisory Committee (TAC) provides technical input to both the Policy Board and the 

OahuMPO Executive Director to carry out the continuing, cooperative, and comprehensive multimodal 

transportation planning process for OahuMPO. 

The voting membership of the TAC is composed of 10 members: 

 Two staff members from the State Department of Transportation 

 One staff member from the State Department of Business, Economic Development, and Tourism 

 One staff member from the State Office of Planning 

 Two staff members from the City Department of Transportation Services 

 Two staff members from the City Department of Planning and Permitting 

 Two staff members from the Honolulu Authority for Rapid Transportation 

 

The non-voting membership includes: 

 One representative from the Hawaii Transportation Association 

 One representative from the Federal Highway Administration 

 One representative from the Federal Aviation Administration 

 One representative from the Federal Transit Administration 

 One staff member from the City Department of Design and Construction 

 One staff member from the City Department of Facilities Maintenance 

The Citizen Advisory Committee (CAC) is the primary vehicle for citizens to provide public input to the Policy 

Board and the OahuMPO Executive Director on Oahu's transportation planning needs and processes.  At 

present, the CAC
8
 consists of representatives from 44 community associations, neighborhood boards, 

professional associations, businesses, private transportation providers, a transportation management 

association, developers, and other interested parties.  Activities of the CAC are organized based on the 

OahuMPO Participation Plan (OPP),
9
 which is compliant with the Federal requirements.

10
 

The development of the OWP begins with input from the CAC and the drafting of potential studies or work 

elements by the OahuMPO and its participating agencies.  In addition to being used to develop and 

promote transportation programs and policies, and to provide guidance for capital improvement projects, 

these work elements may respond to requests made by the public, State Legislature, City Council, or a 

Federal agency.   

                                                 
8 See http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/  
9  See http://www.oahumpo.org/misc-docs/Participation_Plan_rev-bylaws2-22-11.pdf 
10  23 CFR 450.316. 

http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/
http://www.oahumpo.org/misc-docs/Participation_Plan_rev-bylaws2-22-11.pdf
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Overall Work Program Scheduled Tasks for New Work Elements
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Figure 2.  Overall Work Program development process. 
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Table 5. Approximate OWP Development Timeline 

Aug – Sept 
OahuMPO staff solicits early input regarding candidate work elements (WEs); and solicit lists of planning studies from 
other agencies for regional planning coordination. 

Sept – Oct 
OahuMPO staff provides the candidate WEs to the Policy Board members and participating agencies; issues a call for 
candidate WEs to the Policy Board members and participating agencies 

Nov – Dec 

OahuMPO staff receives progress reports from all previously obligated projects and evaluate; accounts for previously 
obligated WEs and deducts staff time or funding from available resources as warranted; prioritizes all first-time 
candidate work elements; develops a first-draft list of WE proposed for programming in the OWP; presents the first-draft 
list to the CAC, TAC, and the Policy Board for comments and feedback; this is the last opportunity for new candidate work 
elements to be identified for evaluation and possible inclusion in the OWP 

Jan-Mar 
OahuMPO staff considers the feedback and comments received on the first-draft list of WEs; develops the Public Review 
Draft of the OWP; and presents Public Review Draft to the TAC and CAC for review and comment prior to releasing it for 
general public and intergovernmental review. 

March-May 
OahuMPO staff releases the Public-Review Draft OWP for 60 days of general public and intergovernmental review and 
comment; notifies CAC, TAC, Policy Board, intergovernmental review list, and interested parties of the release of draft 
OWP; and posts Public Review Draft to the OahuMPO website and provides instructions for submitting comments. 

May 
OahuMPO staff considers comments received on the Public Review Draft; documents all comments received and their 
final disposition in the OWP; and develops Final Draft OWP. 

June 
OahuMPO staff presents Final Draft OWP to the TAC and CAC for recommendation to the Policy Board; and presents the 
Final Draft OWP to the Policy Board along with recommendations of the advisory committees. 

June – Sept 

OahuMPO staff submits Policy Board endorsed OWP to FHWA/FTA for approval; and sends invoices to participating 
agencies for annual dues (i.e., local match). 
HDOT staff: submits grant applications to appropriate Federal agencies 
Federal agencies: award grants 

 

The OahuMPO coordinates the review of the draft work elements by staff members of the participating 

agencies, CAC, the public, TAC, and Federal agencies (USDOT: FTA, FHWA, FAA, Federal Maritime 

Administration (MARAD); Environmental Protection Agency; and Department of Housing and Urban 

Development), as well as an intergovernmental review.  The OWP is then submitted to the Policy Board for 

its endorsement prior to its submittal for FHWA and FTA approval.  An overview of the OWP development 

process is shown in Figure 2. 

Planning Priorities 
The OahuMPO used the following priorities to evaluate projects for funding through the OWP: 

1. Projects that fulfill requirements under metropolitan transportation regulations set forth in 23 Code 

of Federal Regulations (CFR) 450 Subpart C and 23 CFR 420.   

2. Projects which are necessary to enable the OahuMPO and its participating agencies to support 

the metropolitan transportation planning process or fulfill other Federal, State, or City regulations 

applicable to this process. 

3. Projects that support planning efforts for projects identified in the Oahu Regional Transportation 

Plan (ORTP). 

4. Projects that support planning efforts consistent with the direction set forth in master plans or other 

planning documents adopted by the OahuMPO, the State, and/or the City.   

5. Projects that support planning efforts to enable the State and the City to meet other needs that 

support Oahu’s integrated, multimodal transportation system. 

Consideration of the Eight Planning Factors 
In addition to the Planning Priorities above, Federal regulations require that the metropolitan planning 

process consider projects and strategies that address eight planning factors11 which are part of the 

framework used to evaluate Oahu’s transportation planning program.  Studies and projects are reviewed in 

light of both the OahuMPO planning priorities and how they address these factors: 

                                                 
11  23 CFR 450.306(a). 
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1. Support the economic vitality of the metropolitan area, especially by enabling global 

competitiveness, productivity, and efficiency. 

2. Increase the safety of the transportation system for motorized and non-motorized users. 

3. Increase the security12 of the transportation system for motorized and non-motorized users. 

4. Increase accessibility and mobility of people and freight. 

5. Protect and enhance the environment, promote energy conservation, improve the quality of life, 

and promote consistency between transportation improvements and State and local planned 

growth and economic development patterns. 

6. Enhance the integration and connectivity of the transportation system, across and between 

modes, for people and freight. 

7. Promote efficient system management and operation. 

8. Emphasize the preservation of the existing transportation system.  

FHWA Planning Emphasis Areas 
On March 18, 2015, FHWA issued a letter encouraging all MPOs to give priority to the following emphasis 

areas: 

1. MAP-21 Implementation – Transition to Performance Based Planning 

a. State DOTs and MPOs were encouraged to further develop their performance 

management approach to transportation planning and programming, including using 

transportation performance measures, setting targets, reporting performance, and 

programming transportation investments directed toward the achievement of 

transportation system performance outcomes. 

2. Regional Models of Cooperation – Ensure a Regional Approach to Transportation Planning by 

Promoting Cooperation and Coordination across Transit Agency, MPO, and State Boundaries 

a. To improve the effectiveness of transportation decision-making, State DOTs, MPOs, and 

providers of public transportation were encouraged to think beyond traditional borders 

and adopt a coordinated approach to transportation planning, including supporting 

common goals, capitalizing on opportunities related to project delivery, congestion 

management, safety, freight, livability, and commerce across boundaries. 

3. Ladders of Opportunity – Access to Essential Services 

a. State DOTs, MPOs, and providers of public transportation we encouraged to identify gaps 

in accessing essential services, including employment, health care, schools/education, 

and recreation.  

These FHWA planning emphasis areas were considered in the evaluation of candidate planning projects 

(see Appendix A for more details). 

Vision and Goals of the Oahu Regional Transportation Plan 2035 
Oahu Regional Transportation Plan (ORTP) 2035 was developed in layers, beginning with one broad, over-

arching vision that leads to increasingly specific steps to accomplish that vision. 

 ORTP 2035 Vision 

“In 2035, Oahu will be a place where we will have efficient, well-maintained, safe, secure, 

convenient, appropriate, and economical choices in getting from place to place.  Our 

transportation system will move us and the goods we use in a manner that supports the 

island’s high quality of life, natural beauty, economic vitality, and land use policies by 

supporting appropriate density development and avoiding urban sprawl. This system will 

promote energy conservation and economic sustainability as well as the protection of our 

ports of entry, preparation for emergency situations, and changes in global climate 

patterns.” 

Goals: 

1. Provide an inclusive, multi-modal transport system whose connectedness provides efficient means 

for users desiring to move about this island by bicycle, freight carrier, pedestrian facility, road, 

transit service, and intermodal connectors 

                                                 
12  Congressional intent is that “security,” in this context, means both infrastructure protection and emergency preparedness. 
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2. Develop, operate, and maintain Oahu’s islandwide transportation system to ensure the efficient, 

dependable, safe, secure, convenient, and economical movement of people and goods 

3. Develop, operate, and maintain Oahu’s transportation system in a manner that sustains 

environmental quality 

4. Develop, operate, and maintain Oahu’s transportation system in a manner that support 

community-wide values related to health, safety, and civil rights 

5. Develop, operate, and maintain Oahu’s transportation system in a manner that integrates 

effective land use and transportation with established sources of funding in a fair and equitable 

manner 

Overview of Oahu Planning Issues 
One of the largest transportation projects in the history of Hawaii, the Honolulu High-Capacity Transit 

Corridor Project (a.k.a., the Rail Project), is currently being constructed and will have a major impact on 

transportation.  The first segment is scheduled to be operational in 2017 and the full project, stretching from 

Kapolei to Ala Moana shopping center, is scheduled to be operational in 2019.  The Department of 

Transportation Services (DTS) is already planning for a realignment of TheBus transit services in the wake of 

the Rail Project’s completion.  Many of the express buses currently operating between the primary urban 

center and the second city area in west Oahu will be effectively replaced by the Rail Project, and it is 

anticipated that buses will be reassigned to better connect neighborhoods to the rail stations to facilitate 

the flow of passengers.  The Department of Planning and Permitting is developing Transit-Oriented 

Development (TOD) plans for rail station areas so that surrounding land-uses can take maximum 

advantage of rail transit, and the efficiency of rail transit can be maximized.  Initial traffic modeling 

indicates that traffic congestion will get slightly worse on the H-1 corridor even with the Rail Project – this 

appears to be a function of both induced demand and the anticipated overall growth in population.  

Without the Rail Project, congestion on H-1 would get even worse.13  

Recurrent traffic congestion on major arterials and on the Interstate H-1 corridor continues to be a 

significant transportation issue.  The Hawaii Department of Transportation (HDOT) recently completed an H-

1 corridor planning study to identify future capacity needs, alternatives, and the feasibility of those 

alternatives. Potential impacts of changes to H-1 on major parallel corridors were also considered.  HDOT 

intends to undertake a follow-up study to further define and prioritize short-range improvements that could 

be made to the H-1 corridor.  

The planned urban growth in the Ewa-Kapolei area continues.  The designation of west Oahu as the 

second city has already resulted in significant population growth for the area, and some additional jobs 

too.  In general, however, the residents of this area remain dependent on jobs in the Honolulu urban 

center; and the urban design of Ewa-Kapolei is auto-dependent.   The other major growth area for Oahu is 

the Kaka’ako neighborhood in the primary urban center, with population density expected to increase 

significantly.   

Other significant Oahu planning issues include: 

 Aging of the population and its potential impact on transportation and current high rate of 

pedestrian fatalities among senior populations (more than double the national average)  

 Climate change and its potential impacts on travel behavior and infrastructure along with 

transportation system impacts to the island’s delicate natural environment, such as stormwater 

runoff into our watersheds and reef environments 

 Balancing economic development with quality of life for residents, environmental preservation, 

and food security 

 Oahu’s high cost of living, with transportation costs comprising a significant portion of household 

budgets 

A list of recent and ongoing transportation-focused planning activities is included in Section V of this 

document. 

                                                 
13 For a comparison of No Build and Fixed Guideway alternatives, see the Honolulu High-Capacity Transit Corridor Alternatives 

Analysis, page 3-20, (http://www.honolulutransit.org/media/9630/20110701-alterntives-analysis-chapter3-to-end.pdf)  

http://www.honolulutransit.org/media/9630/20110701-alterntives-analysis-chapter3-to-end.pdf
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Sources of Funds 
The Federal government authorizes funding of transportation programs in the Federal surface 

transportation authorization (i.e., FAST Act) which took effect on October 1, 2015.  The FAST Act is a five-

year authorization covering Federal fiscal years 2016 through 2020.   

However, the funds programmed by the OWP for each State fiscal year utilizes the funds from the previous 

Federal fiscal year.  For example, the Federal funds programmed for State fiscal year 2017 (i.e., July 1, 2016 

through June 30, 2017) will be the Federal fiscal year allocation to the State of Hawaii on October 1, 2015.  

The funding available for FFY 2017 has been estimated based upon MAP-21 funding levels, as distributed by 

the Hawaii MPO planning fund distribution agreement.  (See Table 1 on page 8).  The funding levels may 

change with future Federal Surface Transportation Authorization Acts.   

49 USC 5303.  These FTA funds are used for planning purposes and often involve transit-related 

projects.  The Federal-local matching ratio is 80:20; metropolitan transportation planning activities 

using these funds must be programmed in the OWP.  While, the HDOT is the recipient of these 

monies, the MPOs are the expending agencies.  The amount available in FY 2015 was $424,043.  

The amount estimated to be available from Section 5303 for OahuMPO in FY 2017 is estimated to 

be $263,255. 

49 USC 5307.  These FTA funds are typically used for capital, operating, and maintenance costs of 

mass transit projects, but can also be used for planning.  If these monies are used for planning 

purposes, the Federal-local matching ratio is 80:20, and the associated planning activities must be 

programmed in the OWP.  The City & County of Honolulu is the designated recipient of Section 

5307 funds apportioned to the Honolulu and Kailua-Kaneohe urbanized areas. 

23 USC 104(f) FHWA-Planning Funds (PL).  FHWA PL funds can only be used for planning to address 

intermodal and transportation planning issues.  The Federal-local matching ratio is 80:20; activities 

using these funds must be programmed in the OWP.  HDOT is the pass-through agency of these 

monies; the MPOs are the expending agencies.  Hawaii’s PL FY 2015 apportionment was 

$1,695,029.  The FYs 2016 apportionment for Hawaii is estimated to be $1,741,625, of which 

$1,512,427 would be available to OahuMPO. 

Other Federal Funds.  There are two broad funding categories – National Highway Performance 

Program (NHPP) and Surface Transportation Block Program (STBP) – which are generally used for 

highway or transportation projects.  Although they may be used to conduct metropolitan 

transportation planning initiatives, it is seldom done due to the large transportation infrastructure 

needs of Oahu’s roadway system. 

CMAQ.  The focus of FHWA's Congestion Mitigation and Air Quality Improvement Program (CMAQ) 

is remediation projects in Clean Air Act non-attainment areas for ozone and carbon monoxide.  

Since Hawaii is an in attainment area, these funds are used as if they were STP funds.  Planning 

study activities using CMAQ funds must appear in the OWP. 

Local.  The State and the City provide local matching funds for federally-assisted planning 

activities.  The amount of local matching funds needed to leverage the Federal funds for the FY 

2017 OWP is $650,200. 

Planning Categories 
The planning initiatives presented in the OWP are assigned to one of three categories, which help to 

identify the nature of the work element: 

100 series – Hawaii Statewide Planning – focuses on overall planning within the State, including the 

Statewide Transportation Plan, and the Hawaii Pedestrian Master Plan.  Though OahuMPO planning funds 

can only be used for planning on Oahu, the funds can be joined with statewide SPR funds when planning 

on Oahu is a component of an overall statewide planning effort. 

200 series – Oahu Transportation Planning – identifies specific transportation planning, monitoring, and 

analysis projects for Oahu.  Projects are further divided into sub-categories: 

 200.XX Safety 

 201.XX Regional Transportation Monitoring & Analysis 

 202.XX Long-Range Planning 
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 203.XX Short-Range Planning 

The 200 series work elements are often discrete planning efforts that occur over the course of a few years 

and focus on specific goals or deliverables. 

300 series – OahuMPO Operations – supports the administration of transportation planning grants for Oahu.  

These work elements are ongoing and/or reoccurring efforts and serve to meet Federal requirements and 

to broadly support comprehensive, continuous, and cooperative transportation planning.  

Each work elements is given a unique identification number (ID) and a title.  The ID consists of three-digits 

which identify the appropriate category or sub-category, then a decimal point followed by a two-digit 

unique identifier.  Next there is a hyphen followed by a two-digit fiscal year identifier.  For example, the WE 

202.04-15 indicates it is a long-range planning effort scheduled for obligation in FY 2015.   

A Word About Complete Streets.  Complete Streets14 deals with the balancing of all modes of 

transportation (e.g., automobiles, transit, trucks, bicycles, pedestrians, etc.) to maximize the overall flow of 

people and goods regardless of their mode of travel.  From a planning perspective, Complete Streets is not 

a product, but a process by which all modes of travel and all users of a corridor or transportation asset are 

given specific consideration.  As such, any transportation plan, corridor study, or sub-area plan should also 

be a Complete Streets plan.  For that reason, Complete Streets is not given a separate category in the 

series above.  Instead, the Complete Streets philosophy will permeate all of the projects and plans 

completed by OahuMPO. 

Draft Scopes-of-Work  
The reader should note that the scopes-of-work defined for the projects in Section II are conceptual only.  

They represent an overall vision and best estimate of the tasks within each work element, as defined by 

OahuMPO staff or the staff members of partner agencies, and serve only to guide project development.  

The final, contracted scopes-of-work for these projects will change somewhat based upon additional data 

and information, further thought and deliberation, and consultation with other transportation professionals.  

A certain amount of change and additional definition is to be expected, and is a natural part of the 

project development process.  By contrast, the scopes-of-work shown in the Section III progress reports 

should reflect the actual contracted services for those projects. 

                                                 
14 Senate Bill 718 (2009) requires the department of transportation and the county transportation departments to seek to 

reasonably accommodate access and mobility for all users of public highways, including pedestrians, bicyclists, transit users, 

motorists, and persons of all abilities.  See also: 

http://capitol.hawaii.gov/Archives/measure_indiv_Archives.aspx?billtype=SB&billnumber=718&year=2009 

http://capitol.hawaii.gov/Archives/measure_indiv_Archives.aspx?billtype=SB&billnumber=718&year=2009
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OahuMPO FY 2017 Work Plan 
Table 6 provides a listing of the work elements on which OahuMPO staff will work or for which consultants 

will be hired to work during FY 2017.  In some cases, projects initiated in prior years will be continued in FY 

2017.   

Table 6.  Listing of FY 2017 Work Elements by Budgeted Staff Hours. 

 
  

Hours of OahuMPO 

Staff Time Budgeted

FY 2017

Series 200 Oahu Transportation Planning

201.04-16 Title VI  & Environmental Justice Monitoring* **

202.02-14 Central Oahu Transportation Study* **

202.04-15 Farrington Highway (Route 93) Realignment Feasibility Study* **

201.16-17 Comprehensive Data Management and Sharing Study **

202.06-17 ITS Architecture Update 0***

202.07-17 Oahu Bike Plan Update 0***

203.07-17 Review and Update of Planned Rights-of-Way for Existing Streets 0***

206.02-17 Oahu Coastal Communities Evacuation Planning Project – Phase 2 0***

Series 300

301.01-17 Program Administration & Support 4,410

301.02-17 General Technical Assistance & Planning Support 790

301.03-17 Overall Work Program 1,110

301.04-17 Support for Citizen Advisory Committee & Additional Public Outreach 1,040

301.05-17 Single Audit 1,730

301.06-17 Public Participation Plan 350

301.08-17 Disadvantaged Business Enterprise 60

301.09-17 Professional Development 320

301.10-17 Computer & Network Maintenance 80

301.11-17 Subrecipient Monitoring 1,140

301.12-17 Transit-Oriented Development Advisory Committee 460

301.13-17 Performance-Based Planning 400

301.14-17 Federal Planning Requirements 380

301.15-17 Computer Model Operation & Support 500

301.16-17 Oahu Regional Transportation Plan 1,330

301.17-17 Transportation Improvement Program 1,410

301.18-17 Transportation Alternatives Program 210

301.19-17 OahuMPO Staff Support of Consultant Projects 655

302.01-17 Overhead (Indirect Costs) 0

16,375

Title

Work 

Element ID 

Number

*Project was obligated under a previous OWP; the year of obligation is indicated by the last two digits of the work element ID 

number shown at left in the table.

***These projects are managed by subrecipients; OahuMPO staff time in support of the project is accounted for under 

301.11 Subrecipeint Monitoring

OahuMPO Operations

Total OahuMPO Staff Time

**Staff hours to support these work elements has been previously programmed or is accounted for in WE 301.19-17
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How Work Element Budgets Are Estimated 
The budget estimates for consultant work elements are derived by estimating the number of hours the 

consultant is expected to work on individual tasks times an average of $200 per hour.  That total is then 

added to the estimate for the staff time support of the project, which is derived in the same way as the 

OahuMPO staff work element budgets, below.   

Table 7. Consultant Work Element Budget Estimate Example 

 Estimated Hours Rate per Hour Total 

Consultant 2,000 $200 $400,000 

Staff Time 400 $50 $20,000 

Total   $420,000 

 

For OahuMPO staff work elements, the estimated budget is derived based upon a running average of the 

number of hours staff has spent on the individual work elements in past years times their hourly pay rate.  

The resulting estimate is then multiplied by a small contingency rate to help ensure that adequate 

resources are budgeted for all work elements and to provide flexibility for staff to respond to unanticipated 

needs as they occur. 

Table 8. OahuMPO Staff Work Element Budget Estimate Example 

 Estimated Hours  

(based on hours 

expended in past 

years) 

Rate per Hour Total 

Planners 200 $50 $10,000 

Support Staff 150 $35 $5,250 

Total 350  $15,250 

Contingency 20 $43.57 (avg.) $871 

Grand Total 370  $16,121 
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Comprehensive Data Management & Sharing Study 

WE Number 201.06-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Mike Galizio Fax Number 808-587-2018 

Position Transportation Planner Email Address Mike.galizio@oahumpo.org 

 
Objectives: 

 To improve coordination in data management and sharing between OahuMPO and its 

participating agencies; 

 To establish a data sharing pool; 

 To recommend a program to outline specific policies and procedures concerning the collection, 

management, and distribution of data to support the local, metropolitan, and state decision-

making process 

Project Description: 

In July 2015, in order to meet the terms of Federal Certification Review corrective action, the OahuMPO 

Policy Board approved the Data Sharing Supplemental Agreement between the OahuMPO, the Hawaii 

Department of Transportation, the Department of Business Economic Development and Tourism Research 

and Economic Analysis Division, the State Office of Planning, the State of Hawaii Department of Health, the 

City and County of Honolulu, and the Honolulu Authority for Rapid Transportation.  The agreement 

established some initial interagency procedures for the collection, maintenance, and sharing of regional 

data and information necessary to carry out the 3-C transportation planning process.  As part of that 

agreement, however, OahuMPO committed to completing a Comprehensive Data Management and 

Sharing Study to more fully examine the issues and opportunities for data coordination, management, and 

sharing between agencies and develop more robust policies and procedures.  This work element fulfills that 

commitment. 

Work Products/Outcomes: 

A comprehensive data management and sharing study that will: 

 recommend specific policies and procedures concerning the collection, management and 

distribution of data to support the local, metropolitan, and state decision-making processes, 

including the formation of a data sharing pool; 

 recommend a set of proposed amendments to the existing Data Sharing Supplemental 

Agreement; 

 improve coordination in data management and sharing between OahuMPO and its participating 

agencies 

Project Justification: 

Completion of this study is part of the Data Sharing Supplemental Agreement, effective July 1, 2015. 

Previous or Ongoing Work Related to Proposed Planning Study or Project: 

The Data Sharing Supplemental Agreement  

 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget* 

OahuMPO Staff Staff hours for this work 

element are budgeted 

in 301.19-17 

$0 

STAFF LABOR SUB-TOTAL  $0 

 

 

  



FY 2017 Overall Work Program 
Page 22 
 

owp_fy2017_20160603(FINAL) – June 2016 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget* 

Staff Tasks 

   $0 

STAFF LABOR SUB-TOTAL  $0 

Consultant Tasks 

1 

Review the Data Sharing Supplemental Agreement, 

effective July 1, 2015; research best practices in data 

sharing policies and procedures between MPOs and their 

participating agencies 

12/2017 $20,000 

2 

In coordination with the Project Steering Committee, 

explore and document the challenges and opportunities 

for improving interagency data collection, management, 

and sharing, including the possibility of forming a formal 

data pool 

6/2018 $50,000 

3 

In cooperation with the Project Steering Committee, 

evaluate available data, identity future needs, and 

develop a set of recommended data sharing policies and 

procedures 

4/2019 $90,000 

4 

Using the recommended set of policies and procedures 

from Task 3, show recommended changes in the Data 

Sharing Supplemental Agreement in Ramseyer format 

6/2019 $5,000 

CONSULTANT SUB-TOTAL  $165,000 

Other Costs (e.g., travel, software, equipment, etc.) 

N/A   

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $165,000 
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Intelligent Transportation System (ITS) Architecture and Plan Update 

WE Number 202.06-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency Department of Transportation Services Phone Number 808-768-8310 

Coordinator Don Hamada Fax Number NA 

Position Chief Planner Email Address dhamada@honolulu.gov 

 
Objectives: Update the Oahu Regional ITS Plan 

As advancing ITS-related projects are implemented on Oahu, the Oahu Regional ITS Plan needs to be 

updated to reflect new functions, priorities, initiatives, technologies, strategies, and services which emerge 

through Oahu’s transportation planning and design process.  The project’s goal is to complete a current 

Architecture which identifies accurately Oahu’s on-going ITS programs, integration, and capabilities, and 

will serve as guidance for present ITS functions, expansion of ITS services, and evaluation of new concepts. 

Project Description: Maintenance of Oahu Regional ITS Architecture Plan 

Oahu Regional ITS Architecture Plan is a framework of institutional agreements and technical integration of 

ITS functions. The Architecture is functionality-based and not technology driven. Integration of various ITS 

functions requires an Architecture addressing placement and compatibility of each stakeholder’s functions 

and systems.  As Oahu has made substantial ITS progress, the project will identify and modify the existing 

2003 Architecture to reflect the latest ITS functions, systems, and services developed by various 

stakeholders. The maintenance configurations for Oahu’s Architecture are likely to come from: 

a) Changes in Oahu Regional Needs; 

b) Changes in Stakeholders; 

c) Changes in expanding Scope of Services; 

d) Change in Oahu Architecture framework and consistency with Hawaii State Architecture; 

e) Changes due to Project Definitions or Implementation; 

f) Changes due to Project Additions or Deletions; and 

g) Changes in Project Priority, Deployment, or Status. 

Work Products/Outcomes: Current Oahu Regional Architecture ITS Plan  

Within 15 months, the project will deliver an updated Oahu ITS Architecture Plan to serve as a useful and 

current institutional functional reference and guidance for ITS projects. The maintenance of the ITS 

architecture will address the prevailing base components such as: Description of the Region; List of 

Stakeholders; Operational Concept; List of ITS Elements; List of Agreements; Interfaces between Elements; 

System Functional Requirements; Application of ITS Standards; Project Scheduling; and Configuration 

Management. 

Project Justification:  

The maintenance of an Architecture Plan is a requirement of the FHWA DOT ITS Architecture Standards 

Final Rule which applies to agencies and stakeholders accepting FHWA funds for their ITS needs. Besides 

the statutory FHWA requirement, the purpose of maintaining Oahu’s ITS architecture is relevancy and 

usefulness as a technical and institutional reference as agreed upon by stakeholders when developing 

their ITS projects. 

Previous or Ongoing Work Related to Proposed Planning Study or Project: 

a) Oahu Regional ITS Architecture (2003) 

b) Hawaii DOT Development of Statewide ITS Architecture (2016) 

 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

  $0 

STAFF LABOR SUB-TOTAL  $0 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget* 

Staff Tasks 

   $0 

STAFF LABOR SUB-TOTAL  $0 

Consultant Tasks 

1 

Program Management Plan. 

Overview of existing Architecture and Educational Briefing 

of Concepts; Project Management; Progress Reporting; 

and Invoicing 

06/2019 $20,000 

2 

Project Initiation. 

Identify stakeholders; Kickoff Meetings; and Interview 

Stakeholders 

03/2018 $50,000 

3 

Baseline Assessment. 

Inventory systems; Determine Needs and Services; and 

Develop Operational Concepts 

07/2018 $50,000 

4 

Build Turbo Architecture Database. 

Functional Requirements; Interconnects; Architecture 

Flows; and ITS Standards 

09/2018 $15,000 

5 

Draft Regional ITS Architecture. 

Web-based Draft Architecture; Draft Architecture 

Document; FHWA Architecture Checklist; and Present 

Architecture to Stakeholders 

12/2018 $30,000 

6 

Final Architecture. 

Web-based Final Architecture; Final Architecture 

Document; and Executive Summary 

01/2019 $10,000 

7 

Agreements. 

Stakeholder and other Agencies Agreements; 

Operational Responsibilities; Security Issues; and 

Infrastructure, Operational, and Maintenance Costs 

03/2019 $15,000 

8 
Administrative, Agency, and Community Briefings. 

Briefing Materials and Meeting Summaries 
06/2019 $10,000 

CONSULTANT SUB-TOTAL  $200,000 

Other Costs (e.g., travel, software, equipment, etc.) 

Contingency  $10,000 

Reimbursables  $5,000 

OTHER COSTS SUB-TOTAL  $15,000 

WORK ELEMENT GRAND-TOTAL  $215,000 
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Oahu Bike Plan Update 

WE Number 202.07-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency Department of Transportation Services Phone Number 808-768-8335 

Coordinator Chris Sayers Fax Number 808-768-4775 

Position Bicycle Coordinator Email Address Csayers@honolulu.gov 

 
Objectives: 

Update the current Oahu Bike Plan, an island-wide bicycle master plan, which would satisfy the Honolulu 

City Council requirement to update the bike plan every five years. 

Project Description: 

This bike plan update will greatly improve the bikeway network and will be enhanced with the addition of 

protected bike lanes, which are preferred by most bicyclists.  This will give more travel options for people 

that might not normally choose to ride a bicycle. 

Work Products/Outcomes: 

The update would include new bikeway designs, such as protected bike lanes, that are proving to be the 

preferred bikeway design.  Protected bike lanes are not included in the current Oahu Bike Plan.  This bike 

plan update would include a protected bike lane network with conceptual plans and design details for 

key bikeways 

Project Justification: 

Bicycling is a transportation mode that is increasing on Oahu and will continue to do so as long as there are 

safe places for people to ride.  The King Street protected bike lane has seen an 88% increase in bicycle use 

since it opened in December 2014.  With bike share coming to Honolulu in 2016 there will be an even 

greater need for protected bike lanes and safe bikeways. 

Previous or Ongoing Work Related to Proposed Planning Study or Project: 

The current Oahu Bike Plan was completed in 2012. 

 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

DTS Staff  $0 

STAFF LABOR SUB-TOTAL  $0 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget* 

Staff Tasks 

   $0 

STAFF LABOR SUB-TOTAL  $0 

Consultant Tasks 

1 Inventory of existing plan 6/2017 $50,000 

2 Public Involvement Component 12/2017 $50,000 

3 Draft Plan 6/2018 $100,000 

4 Final Plan 9/2018 $40,000 

CONSULTANT SUB-TOTAL  $240,000 

Other Costs (e.g., travel, software, equipment, etc.) 

Consultant Travel Expenses  $10,000 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $250,000 
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Review and Update of Planned Rights-of-Way (ROW) for Existing 

Streets 

WE Number 203.07-17 
Period of 

Performance 
July 1, 2016 – Dec. 31, 2019 

Agency Department of Transportation Services Phone Number 808-768-8304 

Coordinator Mark Garrity Fax Number 808-768-4730 

Position Deputy Director Email Address mgarrity@honolulu.gov 

 
Objectives: 

This study will review the City’s existing policies regarding widening and improvement of existing streets 

islandwide, consistent with recommendations from the Primary Urban Center Development Plan and the 

ongoing Complete Streets Implementation Study. The goals of this important efforts are: 

 To undertake a comprehensive review and update of the entire island’s planned street widening 

maps based on current land use plans, best practice planning models, and updated assumptions 

regarding trip generation by different modes of travel; 

 To help identify how street rights-of-way (ROW) can best be allocated to the various modes of 

transportation, resulting in an overall optimal movement of people regardless of mode; 

 To ensure the implementation of the goals and requirements of the Complete Streets ordinance as 

it applies to existing streets and ROWs; 

 To prepare for the rail transit system and assist with implementation of the neighborhood transit-

oriented development (TOD) plans; 

 To increase safety, accessibility, mobility, and connectivity for motorized and non-motorized users; 

and 

 To ensure an engagement process with the public and planning and engineering professionals. 

Project Description: 

The Department of Transportation Services (DTS) prepares the Planned Right-of-Way Widening Maps 

(created in the 1950s or earlier) and promulgates the Rules for the Establishment and Administration of 

Right-of-Way Widths and Setback Lines for Planned Street and Public Transit Improvements, adopted in the 

early 1980s. The Department of Planning and Permitting (DPP) enforces the street widenings and setback 

lines when reviewing applications for land use and building permits. Widenings are primarily triggered by 

Chapter 14, Article 21 of the Revised Ordinances of Honolulu (Ordinance 2412), which requires parties 

redeveloping or subdividing properties to dedicate land and construct street improvements according to 

the street widening plans. 

The planned street widening maps and the companion regulations are based on land use policy plans that 

are many decades out of date, which results in a variety of undesirable consequences that negatively 

affect the local transportation network and diminish the capacity of implementing complete streets. These 

impacts include “sawtooth” sidewalk facilities, removal of mature trees, absence of bicycle facility 

considerations, and undesirable/unrealistic roadway widenings. These regulations may also be a barrier to 

redevelopment in certain areas. Until such time as updates can be made to the planned street sections, 

the City is required by law to continue to implement roadway widenings and street setbacks that may no 

longer be desirable for certain roadway segments. 

This project will allow the DTS, in conjunction with its partner City agencies, to review and update the 

existing planned street widening maps for the entire island to determine the appropriateness of the 

planned ROWs based on current land use plans, the Honolulu Complete Streets Manual, a survey and 

evaluation of existing conditions, and community input. The project will also include an assessment of ROW 

widths necessary to improve conditions to meet minimum public health and safety standards. Updated 

maps and rules would help the City implement both roadway widenings, where still desired and 

appropriate, and complete streets improvements in urban areas, Transit-Oriented Neighborhoods (TOD) 

neighborhoods, and locations near schools and other pedestrian-trip generators. 

Work Products/Outcomes: 

The project will produce the following deliverables for use by the agencies involved in implementing 

changes to City streets: 
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 Updated street section maps based on current land use planning models and assumptions 

regarding trip generation by different modes of travel; 

 List of streets in most critical need for improving access for emergency vehicles and/or that are a 

safety hazard for pedestrians; 

 Identification of other ROWs needing priority improvements; 

 List of locations, and best practices and recommendations of alternative strategies for 

improvement, of sections of street frontage where the ROW has been widened but is not usable for 

traffic because adjacent ROW frontages have not been widened; 

 Appropriate documentation of the public input process used for the analysis, any data or findings, 

and other relevant information that was used to form the final recommendations is expected; 

 Recommendations for amendments to City ordinances and policies to achieve desired street 

sections, including financial strategies. 

Project Justification: 

Implementation of this work element will ensure that policies and recommendations contained in the plans 

listed below can be implemented. In addition, this work element supports the State of Hawaii’s Complete 

Streets Policy and the City and County of Honolulu’s Complete Streets Ordinance. 

 Oahu General Plan 

 City’s Development Plans and Sustainable Communities Plans 

 Neighborhood TOD Plans 

 Hawaii Statewide Pedestrian Master Plan 

 Oahu Bike Plan 

 Making Honolulu an Age-Friendly City: An Action Plan 

Previous or Ongoing Work Related to Proposed Planning Study or Project: 

Complete Streets Implementation Study (OWP FY14-15) 

Plans listed above 

 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

DTS Staff  $0 

STAFF LABOR SUB-TOTAL  $0 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

    

STAFF LABOR SUB-TOTAL  $0 

Consultant Tasks 

1 
Survey and evaluate existing conditions and relevant land 

use plans for each area 
3/2017 $90,000 

2 
Create and implement a public involvement plan to 

determine vision for islandwide streets 
11/2017 $50,000 

3 Identify improvements to streets 3/2018 $250,000 

4 Update street widening maps and create GIS inventory 6/2018 $50,000 

5 
Produce draft and final report, including 

recommendations of ordinance/policy changes 
9/2019 $50,000 

6    

CONSULTANT SUB-TOTAL  $490,000 

Other Costs (e.g., travel, software, equipment, etc.) 

25 copies of draft report, including updated maps  $5,000 

25 copies of final report, including updated maps  $5,000 

OTHER COSTS SUB-TOTAL  $10,000 

WORK ELEMENT GRAND-TOTAL  $500,000 
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Oahu Coastal Communities Evacuation Planning Project – Phase 2 

WE Number 206.02-17 
Period of 

Performance 

October 1, 2016 – September 

30, 2019 

Agency 
Department of Emergency 

Management 
Phone Number 808-723-8960 

Coordinator Crystal van Beelen Fax Number 808-524-3439 

Position Disaster Preparedness Officer Email Address cvanbeelen@honolulu.gov 

 
Objectives: 

Following on the heels of the completion of an emergency evacuation plan for the geographic areas of 

Ewa, Kalaeloa, Ko Olina, Nanakuli, Maili, Waianae, Makaha, Mokuleia-Waialua, Waimea-Sunset Beach, 

Kahuku, Laie, Hauula, Kaaawa, Waikane-Waiahole, Kahaluu, Heeia, Kaneohe, Kailua, and Waimanalo, this 

Phase 2 study would include the remaining coastal areas not included as part of the Phase 1 study.  The 

plan will include identifying refuge areas and shelter facilities as appropriate.   If private road access will be 

required, the study will identify coordination/collaboration requirements.  Additionally, the plan will also 

have a GIS evacuation route/tsunami boundary signage plan for Oahu using standard approved Manual 

of Uniform Traffic Control Devices (MUTCD) and NOAA/FHWA signs, and establish policies and procedures 

for tsunami-ready multi-story buildings in urban areas along the southern coast of Oahu for vertical 

evacuation. 

Project Description: 

The project will be accomplished by a consultant contractor over an estimated 36-month period.   The 

consultant is expected to initially perform a gap analysis to validate the study areas and prepare a work 

plan to accomplish the planned work.  Field work will include site visits and field interviews with community 

organizations and private land owners to determine MOA and other supporting use agreement 

documentations that should be put in place to permit usage during an expected emergency event.   

Public coordination/collaboration will include meetings with governmental and NGO partners including 

SCD, DOT, DOH, HAH, JTFHD, Outdoor Circle, community associations, and City departments.   These 

meetings will provide input into the preparation of the GIS maps to delineate the evacuation routes and 

locations of recommended Route and Tsunami Boundary signage.  In addition, the study will include a 

vertical evacuation module for urban areas.  The entire study report, final product along with an Executive 

Summary of the project will be delivered with four (4) hard copies and two (2) CD. 

Work Products/Outcomes: 

An Emergency Evacuation Plan for the areas of Hawaii Kai, Aina Haina, Waialae-Kahala, Waikiki, Ala 

Moana, Kakaako, Downtown, Kalihi, the Honolulu International Airport, Aiea, Pearl City, and Waipahu. 

Project Justification: 

This project will document the informational gap that currently exists for the Community and visitor 

population on recommended evacuation routes from the coastal areas.   In addition to the providing 

recommended evacuation routes, it will provide and identify locations for of refuge areas, shelter locations, 

and traffic signage which is not currently available.   The Tsunami Evacuation zone Boundary signage will 

also help to better establish the minimum safe evacuation distance from the coastal shoreline which also 

does not currently exist. 

Previous or Ongoing Work Related to Proposed Planning Study or Project: 

Previous completed projects include various flood hazard analyses and storm surge modeling studies which 

would be made available for background and reference purposes. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

DEM Staff  $0 

STAFF LABOR SUB-TOTAL  $0 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

 N/A  $0 

STAFF LABOR SUB-TOTAL  $0 

Consultant Tasks 

1 Gap Analysis  $80,000 

2 
Field Work for Geographic Area Evacuation Route Plan 

(various) 
 $150,000 

3 
Plan development for Geographic Area Evacuation 

Route Plan (various); includes private road analyses 
 $250,000 

4 GIS Mapping effort  $80,000 

5 Vertical Evacuation Module  $150,000 

6 Public Outreach Effort  $90,000 

CONSULTANT SUB-TOTAL  $800,000 

Other Costs (e.g., travel, software, equipment, etc.) 

N/A   

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $800,000 
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Program Administration & Support 

WE Number 301.01-17 
Period of 

Performance 
July 1, 2016– June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To administer the appropriate Federal planning grants and the transportation planning program they 

support. 

Project Description: 

Since 1975, the OahuMPO has been responsible for managing and coordinating the transportation 

planning process on Oahu.  The OahuMPO Executive Director and staff administer the metropolitan 

transportation planning process, as directed by the Policy Board, and ensure that all applicable Federal 

requirements are met.  This includes activities such as submitting the necessary support documents to 

obtain Federal planning funds for the transportation planning program, monitoring Federal grants, 

supporting various aspects of the program, and continuous coordination of interagency planning activities. 

Work Products/Outcomes: 

Effective management of the transportation planning program 

Project Justification: 

Implementation of this work element will ensure that Oahu has a successful 3-C metropolitan transportation 

planning process.  In addition, effective program management and coordination is required to provide the 

basis for decision-making by the Policy Board and to assure both the Policy Board and the public that 

Oahu has an effective, integrated transportation planning program. 

Previous or Ongoing Work Related to the Work Element: 

The Policy Board is the decision-making body of the OahuMPO.  The Policy Board is assisted by an 

administrative staff and is advised by the Technical Advisory Committee (TAC) and Citizen Advisory 

Committee (CAC), and the Transit-Oriented Development Advisory Committee (TODAC).  Through this 

structure, Oahu’s transportation planning efforts are continuing, cooperative, and comprehensive. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 4,410 $170,000 

HDOT Administrative Staff Support 1,250 $50,000 

STAFF LABOR SUB-TOTAL 5,660 $220,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

OahuMPO staff to provide administrative support 

necessary to serve the Policy Board, TAC, TODAC, and 

OahuMPO office  

On-going 

 

2 

OahuMPO staff to represent OahuMPO at 3-C planning-

related meetings and communicate with Federal 

representatives, as required  

On-going 

 

3 
OahuMPO staff to coordinate 3-C transportation planning 

process with the OahuMPO’s participating agencies 
On-going 

 

4 

OahuMPO staff to manage and oversee selected work 

elements and assist agencies with project management 

services 

On-going 

 

5 
OahuMPO staff to provide necessary grant support 

functions 

On-going  

6 

OahuMPO staff to review and modify or add 

administrative procedures and documents to reflect 

current needs and policies 

On-going 

 

7 
OahuMPO staff to track, manage, and coordinate their 

work time 

On-going  

8 
Reimbursement to HDOT for time spent in administrative 

support of OahuMPO 
On-going 

 

STAFF LABOR SUB-TOTAL  $220,000 

Consultant Tasks 

 N/A   

CONSULTANT SUB-TOTAL   

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $220,000 
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General Technical Assistance and Planning Support 

WE Number 301.02-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

 To provide government agencies and other organizations with information and resources relating 

to the 3-C metropolitan transportation planning process, as required by Federal regulations15 and 

as appropriate for effective execution of OahuMPO’s mission. 

 To provide OahuMPO staff with the flexibility to respond to unanticipated needs for time, support, 

and assistance, as appropriate.  

Project Description: 

The OahuMPO provides resources for the 3-C planning process to organizations and stakeholders – such as 

the participating agencies, the Neighborhood Commission, State and City Transportation Commissions, the 

Ewa Transportation Coalition, the Office on Aging, the Hawaii Local Technical Assistance Program, DTS’ 

Committee on Accessible Transportation, the Institute of Transportation Engineers, the Department of 

Health, the University of Hawaii, MauiMPO, and others. 

Invariably, unanticipated needs and requests for OahuMPO staff time arise from time-to-time.  By utilizing 

time committed to this work element, staff can be flexible and responsive to these unanticipated requests 

and opportunities for planning and coordination. 

Work Products/Outcomes: 

An effective, responsive, and accessible 3-C metropolitan transportation planning process. 

Project Justification: 

Successful implementation of this work element will ensure that information developed as part of the 3-C 

planning process is made available to the various transportation decision-making bodies, government 

agencies, and other organizations.  The success of the 3-C transportation planning process requires this 

type of interaction. 

Previous or Ongoing Work Related to the Work Element: 

The OahuMPO continues to act as a resource body to various transportation committees of the City 

Council and the State Legislature in both a general capacity and for specific projects. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 790 $40,000 

STAFF LABOR SUB-TOTAL 790 $40,000 

 

 

                                                 
15  23 CFR 450.300(a) 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 

OahuMPO Executive Director and/or staff to represent the 

OahuMPO on appropriate transportation-related 

organizations and committees 

On-going 

 

2 

OahuMPO staff to submit appropriate testimonies, 

documents, and responses to the City Council and the 

State Legislature 

On-going 

 

3 

OahuMPO staff to review the transportation planning 

aspects of transportation reports and materials for 

agencies and organizations 

On-going 

 

4 
OahuMPO staff to provide transportation presentations, 

materials, and information to organizations and the public 
On-going 

 

5 

OahuMPO staff to participate in the State, City, and 

private sector transportation planning activities as 

requested and as appropriate, such as preliminary review 

of public/private cost-sharing alternatives for 

transportation services and facility improvements which 

directly benefit private developments 

On-going 

 

6 

OahuMPO staff to respond to requests for information, 

analysis, assistance, and planning support from 

participating agencies and other stakeholders 

On-going 

 

STAFF LABOR SUB-TOTAL  $40,000 

Consultant Tasks 

 N/A   

CONSULTANT SUB-TOTAL   

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $40,000 
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Overall Work Program 

WE Number 301.03-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

 To develop an OWP in within which planning priorities for the metropolitan area are addressed. 

 To track and document the progress of planning studies and the still active work elements from 

previous years. 

Project Description: 

The OWP identifies the transportation planning activities of the OahuMPO and its participating agencies for 

the upcoming fiscal year.16  It includes transportation and transportation-related planning activities; 

identifies individual planning projects or work elements; and, provides a record of objectives, anticipated 

products, related work, tasks, and costs.  As a result, it allows for the coordinated, interrelated review of the 

proposed transportation planning activities on Oahu by Federal officials, policy makers, and the general 

public.  Specifically, it is designed to achieve the following: 

 Eliminate duplication of transportation-related planning studies. 

 Develop interrelationships among transportation planning; land use planning; and/or urban 

design/beautification, environmental, and other elements of the metropolitan planning process. 

 Ensure coordinated phasing and implementation of State and City transportation planning 

activities. 

 Provide the technical justification for future transportation projects and programs through planning 

studies conducted as part of the OWP. 

 Qualify applicable planning activities for Federal reimbursement. 

Work Products/Outcomes: 

 An overall work program for FY 2018. 

 Review and documentation of the progress of work elements. 

 Revisions to existing approved OWPs, as necessary. 

Project Justification: 

The OWP serves as the key management tool for monitoring State, City, and HART transportation activities 

on Oahu.  It describes transportation-related planning studies to be conducted in a given year.  The OWP 

defines project objectives, priorities, and tasks; and identifies budgetary and staff requirements needed to 

carry out the projects.  In addressing current transportation issues and problems, the OWP responds to local 

planning requirements, Federal transportation priorities, and Federal planning requirements.  The OWP also 

includes land use studies as they relate to transportation needs. 

Previous or Ongoing Work Related to the Work Element: 

The OahuMPO is responsible for preparing the OWP.  The OWP is developed with the active involvement 

and assistance from the State, City, and HART transportation and planning departments, as well as 

intergovernmental agencies, FHWA, FTA, TAC, and CAC. 

In the current fiscal year, the OahuMPO will continue working with its participating agencies to review 

formats, debrief on the OWP process, and revise written procedures. 

 

  

                                                 
16  23 CFR 450-318(a) 
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FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,110 $60,000 

STAFF LABOR SUB-TOTAL 1,110 $60,000 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

State and City agencies and the OahuMPO identify 

planning needs, approaches, and funding requirements 

for the FY 2018 OWP  

On-going  

2 

OahuMPO staff to follow the Process and Procedures 

document and Participation Plan in the development and 

revision of the OWP  

On-going  

3 

OahuMPO staff to evaluate compliance with the Title VI, 

Environmental Justice, and Disadvantaged Business 

Enterprise (DBE) Federal regulations 

On-going  

4 
OahuMPO staff to coordinate revision of the OWP Process 

and Procedures, as necessary 

On-going  

5 
OahuMPO staff a to provide the necessary support and 

coordination for OWP work elements 

On-going  

6 OahuMPO to revise the OWP, as necessary On-going  

STAFF LABOR SUB-TOTAL  $60,000 

Consultant Tasks 

 N/A   

CONSULTANT SUB-TOTAL   

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $60,000 
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Support for Citizen Advisory Committee 

WE Number 301.04-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Amy Ford-Wagner Fax Number 808-587-2018 

Position Community Planner Email Address 
Amy.ford-

wagner@oahumpo.org 

 
Objectives: 

To ensure effective citizen participation in the 3-C transportation planning process on Oahu.  

Project Description: 

The CAC meetings provide an opportunity for member organizations and the public to hear about 

transportation issues and programs from the people involved in their development and/or implementation.  

Ad hoc committees are formed, as needed, to review specific transportation documents or to discuss 

transportation issues.  These subcommittees present their recommendations to the full CAC for further 

discussion and/or approval. 

The CAC members and general public may respond to the OahuMPO’s request for input (such as, during 

public review periods) with comments through various means – including phone, mail, email, fax, and 

hand-delivery.  The OahuMPO makes every effort to respond to comments received in a timely manner. 

Work Products/Outcomes: 

 An established CAC that reviews transportation planning issues and reports its recommendations to 

the Policy Committee.   

 A current mailing list of all CAC member representatives, alternates, and chairs – as well as 

interested parties, including citizens, affected public agencies, representatives of public 

transportation employees, freight shippers, providers of freight transportation services, private 

providers of transportation, representatives of users of public transportation, representatives of users 

of pedestrian walkways and bicycle transportation facilities, representatives of the disabled, and 

organizations that represent traditionally underserved populations.17 

Project Justification: 

Successful implementation of this work element will provide necessary citizen input for decision-making by 

the Policy Committee and will promote improved public information about transportation planning issues. 

Previous or Ongoing Work Related to the Work Element: 

The OahuMPO CAC was created by the Policy Committee in July 1977 to ensure effective public input into 

Oahu's transportation planning process.  The CAC currently consists of 44 member organizations 

representing a wide spectrum of interests on Oahu.  Since its formation, the CAC has heard and discussed 

various transportation issues on Oahu; has become a vehicle for public input; and has made 

recommendations to the Policy Board on the OahuMPO documents and transportation projects and issues. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,040 $45,000 

STAFF LABOR SUB-TOTAL 1,040 $45,000 

 

 

  

                                                 
17  23 CFR 450.316(a). 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

OahuMPO staff to coordinate, facilitate, and attend 

committee and subcommittee meetings, and provide 

available technical and staff support for the CAC and its 

subcommittees 

On-going 

 

2 

OahuMPO staff to provide effective coordination with 

other citizen groups on Oahu concerned with 

transportation planning – such as the Committee on 

Accessible Transportation, neighborhood boards, area-

wide planning forums, and transportation management 

associations 

On-going 

 

3 

OahuMPO staff to coordinate the CAC's participation in 

the timely review of activities identified in the public 

participation plan 

On-going 

 

5 

OahuMPO staff to brief new and interested CAC 

members and organizations on the metropolitan planning 

process 

On-going 

 

6 

OahuMPO staff to maintain a mailing list of CAC member 

organizations, organizations that represent traditionally 

underserved populations and others interested in 

transportation 

On-going 

 

STAFF LABOR SUB-TOTAL  $45,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $45,000 
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Single Audit 

WE Number 301.05-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Darryen Rhodes Fax Number 808-587-2018 

Position Accountant Email Address Darryen.rhodes@oahumpo.org 

 
Objectives: 

To ensure that the financial operations of the OahuMPO and its subgrantees are in compliance with 

applicable Federal laws and regulations pursuant to the Single Audit Act Amendments of 1996.  

Project Description: 

The audit will determine and report whether: 

 The financial statements of the OahuMPO present fairly the OahuMPO's financial position and the 

results of the OahuMPO's financial operations in accordance with generally accepted accounting 

principles; 

 The OahuMPO has internal accounting and other control systems to provide reasonable assurance 

that the OahuMPO manages Federal financial assistance programs in compliance with applicable 

laws and regulations; and  

 The OahuMPO has complied with laws and regulations of each major Federal grantor. 

Work Products/Outcomes: 

An independent auditor's report on compliance and on internal control over financial reporting, based on 

an audit of the financial statements of the OahuMPO and its sub-grantees, satisfying the requirements of US 

Office of Management and Budget (OMB) Circular A-133 (Audits of States, Local Governments, and Non-

Profit Organizations) for FY 2016.18 

Annual financial and progress reports on OWP work elements are prepared by the OahuMPO and 

submitted to FTA and FHWA.   

Semi-annual DBE participation reports are prepared and submitted to the HDOT. 

A set of policies and procedures that helps ensure that OahuMPO is compliant with Federal laws and 

regulations pursuant to the Single Audit Act, as amended, and generally accepted accounting standards. 

Project Justification: 

Financial audits of the OahuMPO and its subgrantees are conducted annually in accordance with the 

Single Audit Act Amendments of 1996 and OMB Circular A-133.  The audit contract for FYs 2013, 2014, and 

2015 was awarded to Gilford Sato & Associates CPA's, Inc., in accordance with the State's procurement 

laws. 

Previous or Ongoing Work Related to the Work Element: 

The audit for FY 2015 was completed in January 2016. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,730 $70,000 

STAFF LABOR SUB-TOTAL 1,730 $70,000 

 

 

  

                                                 
18  The audit for the year ended June 30, 2014, is available on the OahuMPO website at  

http://www.oahumpo.org/resources/publications-and-reports/financial-audit-of-the-oahumpo/.      

http://www.oahumpo.org/resources/publications-and-reports/financial-audit-of-the-oahumpo/
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 
OahuMPO staff to assist and cooperate with the auditor in 

the performance of OahuMPO’s annual audit 
On-going 

 

2 
OahuMPO staff to identify and review guidance and 

resources required to maintain Federal grant programs 
On-going 

 

3 
OahuMPO staff to provide the necessary administrative 

and liaison support 
On-going 

 

4 

OahuMPO staff to monitor ongoing programs from 

participating agencies and provide information necessary 

for the financial review 

On-going 

 

5 
OahuMPO staff to prepare and maintain records and 

grants suitable for audit 
On-going 

 

6 
OahuMPO staff to comply with Federal financial 

management and reporting requirements 
On-going 

 

7 

 Office of the Auditor to coordinate the performance of 

the audit 

 Consultant will submit any drafts of findings and 

recommendations and financial statements directly to 

the Office of the Auditor. 

 Progress billings from the Consultant will be invoiced to 

the Office of the Auditor and paid out of its Audit 

Revolving Fund 

 Office of the Auditor will then request reimbursement 

from the OahuMPO 

On-going 

 

8 

OahuMPO staff to retain and manage consultant to assist 

the agency in resolving any outstanding audit findings, 

procedural comments, and corrective actions. 

6/2017 

 

STAFF LABOR SUB-TOTAL  $70,000 

Consultant Tasks 

8 

State Office of the Auditor’s consultant to audit the 

OahuMPO and its subgrantees, consistent with OMB 

Circular A-133 requirements and in accordance with 

generally accepted auditing standards as prescribed by 

the American Institute of Certified Public Accountants, 

and Government Auditing Standards issued by the 

Comptroller General of the United States 

Annually $22,000 

CONSULTANT SUB-TOTAL  $22,000 

Other Costs (e.g., travel, software, equipment, etc.) 

Accounting Software for OahuMPO  $3,000 

OTHER COSTS SUB-TOTAL  $3,000 

WORK ELEMENT GRAND-TOTAL  $95,000 
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Public Participation 

WE Number 301.06-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Amy Ford-Wagner Fax Number 808-587-2018 

Position Community Planner Email Address Amy.ford-wagner@oahumpo.org 

 
Objectives: 

To provide citizens, affected public agencies, representatives of public transportation employees, freight 

shippers, providers of freight transportation services, private providers of transportation, representatives of 

users of public transportation, representatives of users of pedestrian walkways and bicycle transportation 

facilities, representatives of the disabled, and other interested parties with reasonable opportunities to be 

involved in the metropolitan transportation planning process. 

Project Description: 

OahuMPO develops, maintains, and updates, in consultation with interested parties, a Public Participation 

Plan to describe explicit procedures, strategies, and desired outcomes for: 

 Providing adequate public notice of public participation activities and time for public review and 

comment at key decision points, including but not limited to the proposed Oahu Regional 

Transportation Plan (ORTP) and the Transportation Improvement Program (TIP); 

 Providing timely notice and reasonable access to information about transportation issues and 

processes; 

 Employing visualization techniques to describe the ORTPs and TIPs; 

 Making public information available in electronically accessible formats and means; 

 Holding any public meetings at convenient and accessible locations and times; 

 Demonstrating explicit consideration and response to public input received during the 

development of the ORTP and the TIP; 

 Seeking out and considering the needs of those traditionally underserved by existing transportation 

systems, such as low-income and minority households, who may face challenges accessing 

employment and other services; 

 Providing an additional opportunity for public comment, if the final ORTP or TIP differs significantly 

from the version that was made available for public comment, and raises new material issues 

which interested parties could not reasonably have foreseen from the public involvement efforts 

 Coordinating with the statewide transportation planning public involvement and consultation 

processes; 

 Periodically reviewing the effectiveness of the procedures and strategies contained in the 

participation plan to ensure a full and open participation process; 

 Maintaining an updated website 

Work Products/Outcomes: 

 An OahuMPO Public Participation Plan that meets Federal requirements, and which is also 

effective at encouraging, enhancing, and ensuring fair and equitable access to information, 

respects communities, and results in better decisions that consider the interests of all affected 

stakeholders. 

Project Justification: 

Public Participation Plans are required by Federal law19 and regulation.20 

Previous or Ongoing Work Related to the Work Element: 

The OahuMPO Participation Plan

                                                 
19 23 United States Code, Section 134(i)(6) 
20 23 Code of Federal Regulation §450.316 
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FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 350 $15,000 

STAFF LABOR SUB-TOTAL 350 $15,000 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 
OahuMPO staff to develop and maintain an OahuMPO 

Public Participation Plan; update it as necessary 
On-going 

 

2 
OahuMPO staff to execute the defined public 

participation processes 
On-going 

 

3 

OahuMPO staff to research best practices in public 

participation and propose improvements to the 

OahuMPO Public Participation Plan 

On-going 

 

4 
OahuMPO staff to develop materials for public 

participation opportunities 
On-going 

 

5 
OahuMPO staff to attend relevant public participation 

meetings and other opportunities and events 
On-going 

 

6 

OahuMPO staff to maintain the OahuMPO website, 

Facebook page, Twitter account and other social media 

for information dissemination, as well as its use as a critical 

component of the OahuMPO’s public participation 

outreach 

On-going 

 

STAFF LABOR SUB-TOTAL  $15,000 

Consultant Tasks 

 

Consultant funding to update the OahuMPO Public 

Participation Plan has been previously obligated under 

work element 201.02-14 

  

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $15,000 
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Disadvantaged Business Enterprise Program 

WE Number 301.08-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Darryen Rhodes Fax Number 808-587-2018 

Position Accountant Email Address Darryen.rhodes@oahumpo.org 

 
Objectives: 

To give minority-owned, women-owned, and other DBEs an opportunity to compete for Federally-assisted 

planning projects and to involve the private sector in the planning and programming phases of project 

development.  The OahuMPO is committed to a policy of equal opportunity and nondiscrimination in the 

award and administration of USDOT-assisted contracts to DBEs. 

Project Description: 

As the OahuMPO advertises and awards contracts, it strives to meet DBE goals.  The OahuMPO and its 

participating agencies have established DBE goals since 1980.  

Work Products/Outcomes: 

 The OahuMPO Tri-annual DBE goals and supporting documentation. 

 List of DBE certified firms. 

 Revision of the OahuMPO DBE goals, if necessary. 

 Semi-annual Uniform Report of DBE Awards or Commitments and Payments. 

Project Justification: 

The certification and use of DBE firms in contracting opportunities will aid in achieving the OahuMPO's goals 

regarding its program for disadvantaged small businesses.  This work element also strives to provide early 

involvement of private operators in the planning of transportation services. 

Previous or Ongoing Work Related to the Work Element: 

The USDOT has encouraged full consideration of the potential services that could be provided by DBE firms 

in the development of transportation plans and programs and the provision of transit services.  The 

OahuMPO, for DBE program purposes, is considered a sub-recipient of the HDOT Federal assistance funds.   

HDOT completed a DBE program economic disparity study in 2011. 

 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 60 $3,000 

STAFF LABOR SUB-TOTAL 60 $3,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 
OahuMPO staff to identify potential DBE firms and 

encourage them to apply for HDOT DBE certification 
On-going 

 

2 OahuMPO will adopt HDOT DBE goals On-going  

3 

OahuMPO staff to monitor all payments made to 

consultants to ensure that DBE participation is reflected on 

all invoices submitted 

On-going 

 

4 
OahuMPO staff to document DBE activities to FTA and 

FHWA through the HDOT 
On-going 

 

5 OahuMPO staff to develop annual DBE goals On-going  

6 
OahuMPO staff to attend semi-annual DBE coordinators 

meetings sponsored by the HDOT 
On-going 

 

STAFF LABOR SUB-TOTAL  $3,000 

Consultant Tasks 

 N/A   

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $3,000 
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Professional Development 

WE Number 301.09-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To maintain a professional planning and support staff that is knowledgeable in the latest planning issues, 

techniques, analyses, and methodologies; to keep staff current with all required training, such as that 

required by the State Procurement Office. 

 

Project Description: 

There are many conferences, workshops, and other training opportunities available to members of the 

OahuMPO staff in any year.  These professional development opportunities allow OahuMPO staff to 

improve their technical skills, learn from the planning processes (and sometimes the mistakes) of others, and 

gain knowledge of emerging trends and issues in transportation planning.  Some examples of such 

opportunities include: the Transportation Research Board Annual Conference, the Association of 

Metropolitan Planning Organizations Annual Conference, the American Planning Association Annual 

Conference, as well as various local trainings, workshops, and conferences offered by the Local Technical 

Assistance Program or other organizations.  Many opportunities are also offered via web-conference.  Each 

request for training will be handled by the Executive Director on a case-by-case basis.   

This work element includes a budget for travel costs and training fees, which are often required in order for 

staff to participate in relevant training opportunities. 

This work element also includes the reimbursement of dues associated with membership in a relevant 

professional organization, such as The American Planning Association or The Institute of Transportation 

Engineers, and also includes reimbursement of costs for professional certification within those organizations.  

Total reimbursement to any one staff member is limited to $500 annually. 

Work Products/Outcomes: 

A knowledgeable, well-trained, multi-disciplinary staff 

Project Justification: 

The Code of Federal Regulation, part 23, section 450.300 “encourages continued development and 

improvement of the metropolitan transportation planning processes….”  Continuous improvement 

necessitates continuous learning and development of technical skills. 

Previous or Ongoing Work Related to the Work Element: 

In recent years, OahuMPO staff has attended numerous conferences and workshops held on Oahu and 

web conferences.  In the past, the time was accounted for in work element 301.01 Program Administration 

& Support.  

In the past, scanning tours of other areas facing similar transportation issues and attendance at 

conferences held on the mainland were more common for OahuMPO staff. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 320 $15,000 

STAFF LABOR SUB-TOTAL 320 $15,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 

OahuMPO staff to attend conferences and workshops 

related to transportation issues and/or transportation 

planning 

On-going 

 

2 

OahuMPO staff to attend mandatory trainings, as 

required by USDOT, State law, the City and County of 

Honolulu, or the Hawaii Department of Transportation 

On-going 

 

3 
OahuMPO staff may join, participate in, and be certified 

by a relevant professional organization 
On-going 

 

STAFF LABOR SUB-TOTAL  $15,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

Travel costs, registration fees, per diem, etc.  $26,000 

Reimbursement of Professional Dues and Certification Expenses  $4,000 

OTHER COSTS SUB-TOTAL  $30,000 

WORK ELEMENT GRAND-TOTAL  $45,000 
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Computer & Network Maintenance 

WE Number 301.10-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Amy Ford Wagner Fax Number 808-587-2018 

Position Community Planner Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To maintain individual computers and the OahuMPO computer network so that OahuMPO staff can 

complete their work tasks as efficiently as possible. 

Project Description: 

The reality of any modern office is that computers are an essential tool for completing work tasks as 

efficiently and effectively as possible.  This work element covers a myriad of routine maintenance activities 

as well as less-routine activities necessary to keep individual computer units and the office computer 

network up and running.  Examples of such activities include: serving as the chief point of contact with the 

technical support contractor charged with primary responsibility for maintaining OahuMPO systems, 

running virus and malware scanning software, defragging of hard drives, connecting and disconnecting 

printers or other peripherals to and from the network, replacing of computer hardware components, 

backing-up files, system reboots as needed, installing and uninstalling of software, system updates, and 

many others. 

Work Products/Outcomes: 

 Well-maintained and virus-free computers that run efficiently 

 An effective and fast computer network that allows each workstation to access the server as 

needed 

 Efficient email and Internet access for all workstations 

Project Justification: 

Computers are essential to the ability of OahuMPO to efficiently complete the activities required under the 

Code of Federal Regulations. 

Previous or Ongoing Work Related to the Work Element: 

This is an ongoing effort.  New workstation computers for all staff members were purchased and installed in 

FY 2016. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 80 $4,000 

STAFF LABOR SUB-TOTAL 80 $4,000 

 

 

  



FY 2017 Overall Work Program 
Page 47 
 

owp_fy2017_20160603(FINAL) – June 2016 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 
Maintain individual computers to keep them virus-free 

and operating as efficiently as possible 
On-going 

 

2 

Maintain the office computer network to allow for file-

sharing between OahuMPO staff members and to keep 

the office connected to email and Internet service 

On-going 

 

STAFF LABOR SUB-TOTAL  $4,000 

Consultant Tasks 

3 Computer System Maintenance Agreement  $25,000 

CONSULTANT SUB-TOTAL  $25,000 

Other Costs (e.g., travel, software, equipment, etc.) 

(Computer, peripheral equipment, and software purchases are 

accounted for in Overhead (Indirect Costs) – work element 302.01) 
 $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $29,000 
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Subrecipient Monitoring and Support 

WE Number 301.11-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Randolph Sykes Fax Number 808-587-2018 

Position Planning Program Coordinator Email Address Randolph.sykes@oahumpo.org 

 
Objectives: 

 To monitor subrecipients of OahuMPO Federal planning grant funds; 

 To provide guidance and support to subrecipients to help ensure compliance with applicable 

Federal requirements; 

 To ensure OahuMPO meets its Federal requirements as a pass-through entity. 

Project Description: 

OahuMPO can be a pass-through entity for its Federal planning grant by providing a portion of the grant to 

a subrecipient for purposes of completing eligible transportation planning activities.  With this ability comes 

the responsibility of monitoring each subrecipient and overseeing the award-supported activities.  For 

example, OahuMPO must21: 

1. Ensure that every sub-award includes certain specific information at the time the sub-award is 

made; 

2. Evaluate each subrecipient’s risk of noncompliance with Federal statutes, regulations, and the 

terms and conditions of the sub-award; 

3. Monitor the activities of the subrecipient as necessary to ensure that the sub-award is used for 

authorized purposes; 

4. Verify that each subrecipient is audited; 

5. Take enforcement actions against non-compliant subrecipients. 

Work Products/Outcomes: 

 A sub-award monitoring guide which explains to potential subrecipients their responsibilities and 

requirements; 

 Sub-award agreements that contain the Federally required information; 

 Subrecipient risk assessments; 

 Regular progress reports on award-supported activities; 

 Verification of subrecipient audits; 

 Sub-awards that are used for eligible and authorized purposes 

Project Justification: 

2 CFR 200.330 and 2 CFR 200.331 

Previous or Ongoing Work Related to the Work Element: 

The Overall Work Program Process and Procedures document does contain some of the requirements of 

subrecipients. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,140 $50,000 

STAFF LABOR SUB-TOTAL 1,140 $50,000 

 

                                                 
21 2 CFR 200.331 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

OahuMPO staff will develop a sub-award guide to inform 

potential subrecipients of their responsibilities and 

requirements 

On-going 

 

2 

OahuMPO staff will receive sub-award requests and 

evaluate each potential subrecipients’ risk of non-

compliance with Federal requirements  

On-going 

 

3 

OahuMPO staff will monitor sub-award activities to ensure 

the grant is expended for authorized purposes, and will 

provide guidance and support for subrecipients to help 

ensure on-going compliance with Federal requirements 

On-going 

 

4 

Subrecipient project managers will keep OahuMPO staff 

informed of sub-award activities and provide required 

documentation as necessary for OahuMPO’s monitoring 

activities 

On-going 

 

5 
OahuMPO staff will verify that each subrecipient is 

audited 
On-going 

 

6 

OahuMPO staff will, if necessary, take enforcement 

actions against subrecipients to bring the sub-award 

project back into compliance with Federal requirements 

On-going 

 

STAFF LABOR SUB-TOTAL  $50,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $50,000 
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Transit-Oriented Development Advisory Committee 

WE Number 301.12-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Chris Clark Fax Number 808-587-2018 

Position Senior Planner Email Address Chris.clark@oahumpo.org 

 
Objectives: 

 To form a Transit-Oriented Develop Advisory Committee (TODAC) 

 To support the TODAC 

 To establish TODAC Bylaws and the role and function of the committee in the metropolitan 

planning process 

Project Description: 

The Policy Board Bylaws stipulate that the board will be supported by a Transit-Oriented Development 

Advisory Committee.  This work element will allow the committee to be formed, committee membership to 

be identified, committee bylaws to be developed, and the scope and purpose of the committee to be 

identified. 

Work Products/Outcomes: 

 An established TODAC that reviews transportation planning issues and reports its recommendations 

to the Policy Board.   

Project Justification: 

The approved Policy Board Bylaws 

Previous or Ongoing Work Related to the Work Element: 

 The Citizen Advisory Committee 

 The Technical Advisory Committee 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 460 $20,000 

STAFF LABOR SUB-TOTAL 460 $20,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 
OahuMPO staff, in cooperation with participating 

agencies, will identify potential members of the TODAC 
On-going 

 

2 

OahuMPO staff will support the development a 

recommended set of TODAC bylaws, including a mission 

statement, membership, organizational structure, 

responsibilities, and other typical bylaw provisions 

On-going 

 

3 
OahuMPO staff will get approval of the TODAC Bylaws by 

the Policy Board 
On-going 

 

4 

OahuMPO staff to coordinate, facilitate, and attend 

committee and subcommittee meetings, and provide 

available technical and staff support for the TODAC and 

its subcommittees 

On-going 

 

STAFF LABOR SUB-TOTAL  $20,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $20,000 
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Performance-Based Planning 

WE Number 301.13-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Taylor Ellis Fax Number 808-587-2018 

Position Planning Analyst Email Address Taylor.ellis@oahumpo.org 

 
Objectives: 

To ensure that OahuMPO meets its Federal requirements for a performance-based planning process. 

Project Description: 

This work element allows OahuMPO staff, in cooperation with the participating agencies, to establish, 

maintain, and use performance measures and performance targets to help inform the decision-making of 

the Policy Board, including the collection, analysis and use of relevant performance data. 

Work Products/Outcomes: 

 Maintain the List of Available Planning Data 

 Transportation system performance measures and associated performance targets 

 Integration of relevant data into the planning process 

 OahuMPO collection, review, and analyses of census and transportation system performance data 

Incorporation of the most recent Census data in ArcMap 10 for Title VI and Environmental Justice 

analysis 

 Participation in the activities of the Hawaii State Data Center 

Project Justification: 

23 U.S.C. Sec. 134(h)(A) states, “In general – the metropolitan transportation planning process shall provide 

for the establishment and use of a performance-based approach to transportation decision-making to the 

support the national goals described in section 150(b) of this title….”  Also, throughout the rest of Sec. 134, 

performance measures, performance targets, and performance-based decision-making are referenced 

regarding the development of the transportation plan, the transportation improvement program, and 

other planning products and processes of MPOs. 

Previous or Ongoing Work Related to the Work Element: 

OahuMPO has been an affiliate member of the Hawaii State Data Center since the late 1980s.  By 

agreement with the USCB, the Hawaii State Data Center is one of the official repositories of census data for 

Hawaii.  As an affiliate member, the OahuMPO receives and disseminates census data for purposes of 

metropolitan transportation planning. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 400 $15,000 

STAFF LABOR SUB-TOTAL 400 $15,000 

 



FY 2017 Overall Work Program 
Page 53 
 

owp_fy2017_20160603(FINAL) – June 2016 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 

OahuMPO staff to develop, maintain, and update, in 

cooperation with participation agencies, transportation 

system performance measures and performance targets 

On-going 

 

2 

OahuMPO staff to collect, analyze, and report 

transportation-system performance data as necessary to 

support the decision-making process 

On-going 

 

3 

OahuMPO staff to review and analyze the census data 

and incorporate it in ArcMap for Title VI and 

Environmental Justice analysis purposes. 

On-going 

 

4 
OahuMPO staff to integrate census data into the 

metropolitan transportation planning process 
On-going 

 

5 
OahuMPO staff to participate in the activities of the 

Hawaii State Data Center 
On-going 

 

6 

OahuMPO staff to use the Congestion Management 

Process for analyzing the potential impacts of candidate 

transportation projects 

 

 

STAFF LABOR SUB-TOTAL  $15,000 

Consultant or Contractor Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

7 

Purchase of transportation system performance data 

and/or purchase of system performance data collection 

equipment, as necessary 

 $50,000 

OTHER COSTS SUB-TOTAL  $50,000 

WORK ELEMENT GRAND-TOTAL  $65,000 
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Federal Planning Requirements 

WE Number 301.14-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To ensure that Oahu's metropolitan transportation planning process carries out and complies with Federal 

metropolitan transportation planning requirements, including new requirements generated from Federal 

transportation laws and regulations and other State and City requirements. 

Project Description: 

The new Federal surface transportation authorization, Fixing America’s Surface Transportation Act (FAST 

Act) was signed into law by President Obama in December 2015.  It includes some significant changes and 

new requirements for MPOs nationwide.  Additionally, the planning requirement changes from the previous 

authorization, known as MAP-21, have not yet been codified.  Existing procedures will need to be re-

examined and modified in light of any new planning requirements.  

This work element will also be used to implement corrective actions from any Federal certification review 

and to explore, analyze, and determine the feasibility of action steps from the OahuMPO Planning Process 

Review and Implementation Plan, in addition to implementing those action steps approved by the Policy 

Board.  

Work Products/Outcomes: 

 New or revised guidelines and procedures for implementing metropolitan transportation planning 

requirements, as needed 

 Revised planning documents consistent with requirements of 23 USC and 23 CFR §450 

 Participation in workshops, seminars, and meetings regarding Federal planning requirements 

 Implementation of the most recent OahuMPO Federal Certification Review Corrective Action Plan 

 Implementation of approved action steps from the OahuMPO Planning Process Review and 

Implementation Plan 

Project Justification: 

The FHWA and FTA are required to review and evaluate the OahuMPO and its processes no less than once 

every four years.  Through this review, non-compliance with metropolitan transportation planning 

regulations can result in sanctions and affect the receipt of Federal funding. 

This work element continues to ensure that ongoing Federal metropolitan transportation planning 

requirements are satisfied and the planning process remains certified.  If the OahuMPO metropolitan 

planning process is not certified, Federal surface transportation funding and project approval for Oahu 

would be adversely affected. 

Previous or Ongoing Work Related to the Work Element: 

 The certification of the metropolitan planning process, dated September 2014, including 11 

corrective actions and 5 recommendations 

 The OahuMPO Planning Process Review to review existing processes and documents and make 

recommendations for improving them so as to be compliant with Federal regulations 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 380 $20,000 

STAFF LABOR SUB-TOTAL 380 $20,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 
OahuMPO staff will participate in Federal certification 

review activities and will implement corrective actions 
On-going 

 

2 

OahuMPO staff will coordinate local implementation of 

Federal planning regulations with its participating 

agencies and Federal officials 

On-going 

 

3 

OahuMPO staff will review, modify, and/or establish 

procedures and guidelines for incorporating Federal 

planning requirements into the OahuMPO, State, and City 

plans, programs, and processes 

On-going 

 

4 

OahuMPO staff will participate in training sessions, 

meetings, and presentations that promote a better 

understanding and implementation of the Federal surface 

transportation authorization and related requirements 

On-going 

 

5 

OahuMPO staff will implement metropolitan transportation 

planning requirements and develop applicable tools 

needed to implement those requirements 

On-going 

 

6 

OahuMPO staff will review proposed Federal regulations 

as they affect metropolitan transportation planning 

requirements 

On-going 

 

7 

OahuMPO staff will explore, analyze, and determine the 

feasibility of implementing action steps identified in the 

OahuMPO Planning Process Review and Implementation 

Plan 

On-going 

 

8 
OahuMPO staff will implement those action steps 

approved by the Policy Board 
On-going 

 

STAFF LABOR SUB-TOTAL  $20,000 

Consultant Tasks 

7 

General Transportation Planning Contract to address 

required processes, procedures, and other general 

transportation planning activities for which individual work 

orders will be developed 

 $50,000 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $70,000 
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Computer Model Operation and Support 

WE Number 301.15-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Chris Clark Fax Number 808-587-2018 

Position Senior Planner Email Address Chris.clark@oahumpo.org 

 
Objectives: 

 To support the metropolitan transportation planning process and the Federally required 

Congestion Management Process through the ongoing use of mathematical modeling 

Project Description: 

This work element will allow OahuMPO to run the Travel Demand Forecasting Model (TDFM) and coordinate 

with the Department of Planning and Permitting in the maintenance and use of the UrbanSim Land-Use 

Model (LUM), as well as provide the Policy Board and others with the technical analyses needed to make 

informed transportation decisions.  This WE supports the day-to-day efforts required to run the models in 

conjunction with ongoing transportation planning needs.  OahuMPO’s congestion management process 

requires the use of the TDFM to evaluate projects proposed for the ORTP and TIP.  Operation of the LUM will 

occur in cooperation with planners at the Department of Planning and Permitting, who are responsible for 

developing the land-use forecasts for the island. 

Work Products/Outcomes: 

 Analyses of travel times and trips using the TDFM for vehicle, transit, bicycle, and pedestrian modes 

 Estimates of land-use impacts of transportation choices and vice-versa  

 Documentation of changes and analyses 

Project Justification: 

Mathematical modeling is an essential tool in the analyses of transportation and land-use plan alternatives 

at both regional and project levels. 

Previous or Ongoing Work Related to the Work Element: 

OahuMPO uses the TDFM and LUM to evaluate projects proposed for inclusion in the ORTP and TIP. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 500 $30,000 

STAFF LABOR SUB-TOTAL 500 $30,000 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 
OahuMPO staff and DPP to run the TDFM and LUM and 

analyze the results, as necessary 
On-going 

 

2 
OahuMPO staff and DPP to update the model 

specifications, as necessary 
On-going 

 

3 
OahuMPO staff and DPP to document any modification 

to user's manual 
On-going 

 

4 

Procurement of and coordination with consultant for 

operation of the TDFM and LUM to support planning 

efforts (if needed) 

On-going 

 

5 Procure and manage consultants as necessary TBD  

STAFF LABOR SUB-TOTAL  $30,000 

Consultant Tasks 

6 
Operate TDFM and LUM in support of local planning 

efforts; maintain the models in good working order 
TBD $150,000 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $180,000 
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Oahu Regional Transportation Plan 

WE Number 301.16-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Chris Clark Fax Number 808-587-2018 

Position Senior Planner Email Address Chris.clark@oahumpo.org 

 
Objectives: 

 To support the implementation of the current Oahu Regional Transportation Plan22 (ORTP) and 

continue to ensuring that it reflects current transportation and land-use priorities 

 To begin development and documentation of the next ORTP which will be consistent with other 

pertinent City and State planning documents 

 To provide financial resources for consulting services related to the development of the next ORTP 

Project Description: 

The update of a financially-constrained regional transportation plan is one of the requirements of the 3-C 

planning process, as stated in 23 CFR 450.300.  The plan assists in educating decision-makers about the 

options that are available to improve the transportation system and how they address mobility needs and 

ensure that programming is based on a full understanding of a policy framework, the role of data, and 

technical analyses.23 

Additionally, the following corrective actions from OahuMPO’s 2014 Federal Certification Review will be 

addressed: 

 Consult with State and local agencies responsible for land management, natural resources, 

environmental protection, conservation, and historic preservation concerning the development of 

the transportation plan. 

 The ORTP must include a discussion of the types of potential environmental mitigation activities and 

potential areas to carry out these activities. 

 The ORTP must demonstrate and document implementation of the approved Congestion 

Management Process. 

 The final ORTP must include a documented disposition of public comments received. 

 The ORTP must include documentation of the analysis completed for Title VI/EJ. 

This work element also includes the management of consultant projects relevant to the development of 

the ORTP. 

Work Products/Outcomes: 

 Amendments and revisions to the current ORTP, as necessary; 

 Products and deliverables associated with the development of the next ORTP, including but not 

limited to, the Congestion Management Process (CMP) Update (WE 201.05-15), the Transportation 

Revenue Forecasting & Alternative Revenue Exploration (202.03-14), public input, existing 

conditions data, identification of alternatives, analysis of alternatives, project selection and 

evaluation, and other tasks common to the development of a long-range transportation plan 

Project Justification: 

This regional planning document is mandated by 23 USC 134 (i)24 as a means to verify the eligibility of 

metropolitan areas for Federal funds earmarked for surface transportation systems.  Any future regionally-

significant transportation improvement for Oahu that receives Federal transportation funds must be 

identified within and/or be consistent with the ORTP in order to be eligible for these funds. 

                                                 
22  The Oahu Regional Transportation 2035, as revised, may be found at http://www.oahumpo.org/programs/ortpcurrent.html   
23  See NCHRP Report 591, Factors that support the Planning-Programming Linkage, (Transportation Research Board), Table 6 

on page 27 and section 5.2.4(14) on page 60. 
24  23 CFR 450.322. 

http://www.oahumpo.org/programs/ortpcurrent.html
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Previous or Ongoing Work Related to the Work Element: 

The ORTP 2035 was approved by the Policy Committee in April 2011 and is required to be updated every 

five years. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,330 $70,000 

STAFF LABOR SUB-TOTAL 1,330 $70,000 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

OahuMPO staff to attend meetings; make presentations 

to organizations, agencies, and the public requiring 

information or briefings on the ORTP, including its 

development process, products, or related activities; and 

solicit input 

On-going 

 

2 

OahuMPO staff to administer the implementation of ORTP 

2040 by coordinating with its member agencies, 

identifying potential OWP planning projects that assist in 

implementing the goals and objectives of the ORTP, and 

processing revisions and/or amendments as necessary 

On-going 

 

3 

OahuMPO staff, in cooperation with participating 

agencies, to implement ORTP-relevant recommendations 

of the 2012 Planning Process Review and 2014 Federal 

Certification Review 

On-going 

 

4 

OahuMPO staff, in cooperation with participating 

agencies, to develop products and deliverables 

associated with the next ORTP 

On-going 

 

5 
Coordinate with partner agencies in the development of 

the next ORTP 
On-going 

 

6 
Procure and manage consultants for the development of 

specific elements of the next ORTP 
On-going 

 

STAFF LABOR SUB-TOTAL  $70,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $70,000 
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Transportation Improvement Program 

WE Number 301.17-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Planning Analyst Fax Number 808-587-2018 

Position Planning Analyst Email Address  

 
Objectives: 

 To ensure that the Transportation Improvement Program (TIP) documents the priority and funding 

anticipated to be spent on transportation projects for Oahu covering a period of four years.  

Projects included in the TIP must be consistent with the Oahu Regional Transportation Plan (ORTP) 

and the Oahu Regional Intelligent Transportation Systems Architecture (ORITSA) 

 To comply with applicable Federal requirements 

 To identify and implement improvements to the TIP development process 

 To maintain an electronic TIP (“e-TIP”) which is available to the public and the participating 

agencies over the web 

Project Description: 

A TIP, which is reviewed and approved by the OahuMPO Policy Committee and the Governor, provides 

the basis for funding and implementing surface transportation improvement projects on Oahu.   

Work Products/Outcomes: 

 Revisions to the FFYs 2015-2018 TIP,25 as necessary. 

 Develop the FFYs 2019-2023 TIP 

 Semi-annual Status Reports to the Policy Board  

 Improvements to the TIP development process 

 Maintaining an e-TIP 

Project Justification: 

Developing and maintaining a current and financially-constrained TIP is a Federal requirement.26 

Previous or Ongoing Work Related to the Work Element: 

The FFYs 2015-2018 TIP was approved by the OahuMPO Policy Committee and by the Governor’s designee 

on August 18, 2014.  The TIP was then incorporated, without change, as the Oahu element of the Statewide 

TIP (STIP) – which is the document upon which the USDOT bases its obligation of Federal transportation 

funds for projects in Hawaii. 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 1,410 $55,000 

STAFF LABOR SUB-TOTAL 1,410 $55,000 

 

  

                                                 
25  The FFYs 2015-2018 TIP may be found at http://www.oahumpo.org/plans-and-programs/transportation-improvement-

program-tip/.    
26  23 CFR 450.324. 

http://www.oahumpo.org/plans-and-programs/transportation-improvement-program-tip/
http://www.oahumpo.org/plans-and-programs/transportation-improvement-program-tip/


FY 2017 Overall Work Program 
Page 61 
 

owp_fy2017_20160603(FINAL) – June 2016 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 

OahuMPO staff and its participating agencies to monitor 

and revise, cooperatively and as necessary, the current 

TIP; ensure its consistency with the regional transportation 

plan and Federal statutes; identify any changes in project 

priorities; and, ensure its financial viability 

On-going 

 

2 

OahuMPO staff and its participating agencies to review 

and update, cooperatively and as necessary, the TIP 

development process 

On-going 

 

3 

DTS, in consultation with City agencies, to identify any 

changes to roadway improvements, transit priorities, and 

the City’s financial plan for TIP projects 

On-going 

 

4 
HDOT to identify any changes to State roadways and 

identify any planned water transit projects 
On-going 

 

5 
DPP to review the TIP to ensure its consistency with the 

City's Development/Sustainable Community Plans 
On-going 

 

6 

For visualization purposes, OahuMPO to develop location 

maps and other visualization tools for each project, as 

applicable, in the TIP revisions 

On-going 

 

7 

OahuMPO staff and its participating agencies to conduct 

the technical analyses of the projects proposed in the 

draft TIP and TIP revisions that consider: 

 Compliance with Federal regulatory planning factors;27 

 Consistency with the ORTP; 

 Consistency with the ORITSA;  

 Title VI and Environmental Justice compliance; 

 Performance-Based Planning process analyses; and, 

 Roadway and transit project evaluations 

On-going 

 

8 

OahuMPO staff to process the TIP revisions through the 

CAC, TAC, and Policy Committee, as appropriate.  

OahuMPO to follow the strategies and procedures 

outlined in the OPP for revising the TIP 

On-going 

 

9 

OahuMPO staff to ask government agencies to review 

projects in TIP revisions to ensure their consistency with 

Federal, State, and local criteria 

On-going 

 

10 

OahuMPO and its participating agencies to develop, 

cooperatively, a semi-annual status report and an annual 

listing of projects for which funds were obligated in the 

preceding program year 

On-going 

 

11 
OahuMPO staff, in cooperation with staff of the 

participating agencies, to develop the FFYs 2019-2023 TIP 
On-going 

 

STAFF LABOR SUB-TOTAL  $55,000 

Consultant/Contractor Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

12 e-TIP Hosting  $25,000 

OTHER COSTS SUB-TOTAL  $25,000 

WORK ELEMENT GRAND-TOTAL  $80,000 

 

                                                 
27  23 CFR 450.306. 



FY 2017 Overall Work Program 
Page 62 
 

owp_fy2017_20160603(FINAL) – June 2016 

Transportation Alternatives Program Coordination 

WE Number 301.18-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Planning Analyst Fax Number 808-587-2018 

Position Planning Analyst Email Address  

 
Objectives: 

 To meet the Federal requirement for competitively awarding Transportation Alternatives Program 

(TAP) funds 

 To comply with the requirements of applicable Complete Streets policies 

 To ensure appropriate consultation with users of pedestrian walkways and bicycle transportation 

facilities during the planning process 

 To ensure continuous coordination of OahuMPO’s planning activities with the bicycle and 

pedestrian planning activities of other agencies 

 To develop bicycle-pedestrian planning skills for OahuMPO staff and to stay current with the state-

of-the-practice bicycle-pedestrian planning methods and tools 

Project Description: 

This work element allocates time for OahuMPO staff to solicit projects for and award TAP funds on Oahu, 

and to maintain that program.  OahuMPO staff will also engage with pedestrian and bicycle transportation 

stakeholders and to further their knowledge of planning for pedestrian and bicycle facilities.  As OahuMPO 

develops both the ORTP and the TIP, coordination of those documents with the State’s Pedestrian Master 

Plan and the Oahu Bike Plan will be important.  The requirements of the State and City & County Complete 

Streets policies will also influence the development of OahuMPO’s planning documents.   

Work Products/Outcomes: 

 An Federally-compliant TAP program on Oahu 

 Enhanced coordination of the OahuMPO planning processes with bicycle and pedestrian 

stakeholders and plans 

 Improved bicycle-pedestrian and sustainable-transportation planning skills among OahuMPO 

planning staff 

Project Justification: 

OahuMPO is a multi-modal transportation planning agency that is required to enhance the integration and 

connectivity of all modes of transportation28 and to solicit public review and comment on its planning 

documents from pedestrian and bicycle transportation stakeholders.29  Both requirements necessitate that 

OahuMPO staff is knowledgeable and conversant on bicycle and pedestrian operations, facilities, planning 

issues, and methods.  Additionally, the State’s and the City and County’s Complete Streets Policies require 

that all modes of transportation be given specific consideration in the development of transportation plans.   

Previous or Ongoing Work Related to the Work Element: 

 The State of Hawaii’s Complete Streets Policy 

 The City and County of Honolulu’s Complete Streets Policy 

 The Hawaii Statewide Pedestrian Master Plan 

 The Oahu Bike Plan 

 The Safe Routes to School Program 

 FAST Act transportation alternatives requirements  

                                                 
28 23 CFR 450.306 
29 23 CFR 450.316 
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FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 210 $10,000 

STAFF LABOR SUB-TOTAL 210 $10,000 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion Date 

Budget 

Staff Tasks 

1 

Solicit and prioritize TAP-eligible projects on Oahu and get 

Policy Board approval for inclusion of top-priority projects 

in the TIP 

On-going 

 

2 

Identify and review existing plans regarding bicycle and 

pedestrian transportation and ensure coordination with 

OahuMPO’s planning products where appropriate  

On-going 

 

3 

Review existing regulations and policies regarding bicycle 

and pedestrian transportation, including any relevant 

Complete Streets policies, and ensure compliance 

between the OahuMPO planning process and those 

requirements 

On-going 

 

4 

Review publications, analyses, and other educational 

materials to improve knowledge of bicycle and 

pedestrian transportation planning issues, methods, and 

tools 

On-going 

 

5 

Identify and engage pedestrian and bicycle 

transportation stakeholders as part of the TAP process and 

as part of OahuMPO’s transportation planning process 

On-going 

 

STAFF LABOR SUB-TOTAL  $10,000 

Consultant Tasks 

 N/A  $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $10,000 
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OahuMPO Staff Support of Consultant Projects 

WE Number 301.19-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To provide and account for OahuMPO staff time spent in support of consultant contracts 

Project Description: 

This work element accounts for the time that OahuMPO staff spends supporting encumbered consultant 

contracts.  For FY 2017, the staff time budgets for such contracts are: 

Work 

Element 

Project Title Staff Time Budget 

(hours) 

Staff Time Cost 

($) 

201.04-16 Title VI/Environmental Justice Update 0 $0 

202.02-14 Central Oahu Transportation Study 250 $11,250 

202.04-15 Farrington Highway Realignment Feasibility Study 0 $0 

201.16-17 Comprehensive Data Management and Sharing 

Study 

405 $19,000 

201.02-14 Public Participation Plan Update (Included in W.E. 301.06-17) 

 

301.16-16 Oahu Regional Transportation Plan  

(Included in W.E. 301.16-17) 

 
201.05-15 Congestion Management Process Update 

202.03-14 Revenue Forecasting & Alternative Revenue 

Exploration 

301.15-16 Computer Model Operation & Support (Included in W.E. 301.15-17) 

 

301.14-

16/17 

Federal Planning Requirements (Included in W.E. 301.14-17) 

 

 Total 655 $30,250 

 

Work Products/Outcomes: 

 Completed projects 

Project Justification: 

Many time projects and studies require multiple years to complete.  To properly account for the time that 

OahuMPO staff will spend in FY 2017 in support of projects that were often obligated and encumbered in 

previous years, this work element was created. 

Previous or Ongoing Work Related to the Work Element: 

All of the projects have been approved as part of an Overall Work Program 

FY 2017 Staff Labor Commitment to the Work Element 

Position/Agency Staff Labor (Hours) Staff Labor Budget 

OahuMPO Staff 655 $30,250 

STAFF LABOR SUB-TOTAL 655 $30,250 
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FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

1 
Continue working on the Central Oahu Transportation 

Study throughout FY 2017 
6/2018 

$11,250 

2 
Continue working on the Comprehensive Data 

Management & Sharing Study throughout FY 2017 
6/2018 

$19,000 

STAFF LABOR SUB-TOTAL  $30,250 

Consultant Tasks 

 
The budget for consultant services was obligated as part 

of the individual study work elements 
 $0 

CONSULTANT SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

  $0 

OTHER COSTS SUB-TOTAL  $0 

WORK ELEMENT GRAND-TOTAL  $30,250 
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OahuMPO Overhead (Indirect Costs) 

WE Number 302.01-17 
Period of 

Performance 
July 1, 2016 – June 30, 2019 

Agency OahuMPO Phone Number 808-587-2015 

Coordinator Brian Gibson Fax Number 808-587-2018 

Position Executive Director Email Address Brian.gibson@oahumpo.org 

 
Objectives: 

To account for indirect costs associated with OahuMPO operations. 

Project Description: 

Some costs of OahuMPO are indirect in that the costs are inherently part of all projects and work elements, 

such as the cost of renting office space, for example.  This work element details these indirect costs, as 

shown described below and in Table IV. 

 Office Space – includes the costs of the monthly rent, the common area maintenance fee, and 

the GET tax. 

 Photocopier – includes the cost of the monthly base rent of the photocopier and the per page 

printing costs. 

 Telephone – includes all costs, fees, and taxes from Hawaiian Telcom. 

 Postage – includes the costs of purchasing postage from the U.S. Postal Service, refilling the 

postage meter, and any other shipping costs, such as sending packages by Federal Express or 

United Parcel Service 

 Printing – includes any costs associated with having any official OahuMPO document, letterhead 

stationery, or public outreach material professionally printed 

 Advertisements – includes any costs associated with purchasing newspaper ad space to notify the 

public of any OahuMPO public input opportunity (meetings, surveys, etc.) 

 Subscriptions & Memberships – includes the costs of maintaining OahuMPO’s subscriptions to any 

professional trade publication or memberships of any professional association (such as the 

American Planning Association and the Association of Metropolitan Planning Organizations).  It 

also includes the cost of purchasing professional reference material from publishers, such as the 

American Planning Association, the Institute of Transportation Engineers, or the American 

Association of State Highway Transportation Officials. 

 Miscellaneous/Contingency – is an earmark of last resort for any unforeseen need that is not 

covered by another category, or for any additional funding (as needed) for a work element. 

 Office Supplies – includes the costs of typical office supplies and necessities, such as pens, paper, 

calculators, data CDs, envelopes, paperclips, etc. 

 Equipment – includes the costs of purchasing or leasing any necessary equipment that is not a 

computer or computer-related peripheral 

 Computer & Peripheral Equipment – includes the cost of purchasing any computers, computer 

hardware, components, and peripheral equipment, as necessary 

 Website Hosting – includes the cost of hosting and maintaining the www.oahumpo.org website 

Work Products/Outcomes: 

Continued operation of OahuMPO 

Project Justification: 

These indirect costs items are a necessary part of providing professional planning services to the island of 

Oahu. 

Previous or Ongoing Work Related to the Work Element: 

Not applicable 

  

http://www.oahumpo.org/
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FY 2017 Staff Labor Commitment to the Work Element 

 Position/Agency FY 2015 Staff Labor 

(Hours) 

Staff Labor Budget 

OahuMPO Staff 0 $0 

STAFF LABOR SUB-TOTAL 0 $0 

 

FY 2017 Work Element Tasks & Budget 

Task # Task Estimated 

Completion 

Date 

Budget 

Staff Tasks 

 N/A N/A $0 

STAFF LABOR SUB-TOTAL  $0 

Consultant/Contractor/Vendor Tasks 

 N/A N/A $0 

CONSULTANT/CONTRACTOR/VENDOR SUB-TOTAL  $0 

Other Costs (e.g., travel, software, equipment, etc.) 

1 Office Space N/A $75,000 

2 Photocopier N/A $8,500 

3 Telephone N/A $4,500 

4 Postage N/A $5,000 

5 Printing N/A $2,000 

6 Advertisements N/A $2,000 

7 Subscriptions & Memberships* N/A $6,000 

8 Miscellaneous/Contingency N/A $40,000 

9 Office Supplies N/A $3,500 

10 Equipment (other than computers) N/A $5,000 

11 Computers & Peripheral Equipment N/A $20,000 

12 Website Hosting On-going $4,500 

OTHER COSTS SUB-TOTAL  $176,000 

WORK ELEMENT GRAND-TOTAL  $176,000 
*In the past, this item has been cut or reduced when necessary for fiscal reasons 
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Status of Active Work Elements Programmed in FY2007-

FY2015 Overall Work Programs 
 

Tables 9a and 9b list the work elements (WEs) that were programmed and approved in previous years, and 

which remain active.  WEs that have balances of less than $10 and for which there were no expenditures in 

FFY2016 are considered inactive and are omitted. 

 
Table 9a Active 200 Series Work Elements 

 
  

WE Number WE Title

WE Budget 

Balance on 

Oct. 1, 2015

FFY2016 

Budget 

Adjustment

WE Funds 

Expended 

through March 

31, 2016

WE Funds 

Balance as of 

April 1, 2016

201.65-07 Tantalus & Roundtop Drive Boundary Identification Study $122,052 $0 $0 $122,052

203.75-

09/14

Ewa Impact Fees for Traffic & Roadway Improvements 

Update Study
$78,271 $0 $0 $78,271

203.77-09 Short Range Transit Service Operations Plan $10,420 $0 $0 $10,420

203.79-

10/13
Honolulu Urban Core Parking Master Plan $15,546 $0 $0 $15,546

203.80-10 Makakilo Traffic Study $199,406 $0 $0 $199,406

203.81-10 West Waikiki Traffic Study $78,144 $0 $0 $78,144

202.84-

11/14
Waikiki Regional Transit Circulator Study $7,020 $0 $5,616 $1,404

203.82-11 Separate Left-Turn Phase Alternatives Study $42,280 $0 $0 $42,280

203.83-11 Village Park-Kupuna Loop Sub-Area Corridor Study $18,216 $0 $0 $18,216

201.01-12 Traffic Signal Prioritization Methodology $160,995 $0 $0 $160,995

205.01-12 OahuMPO Planning Process Review $26,762 $0 $0 $26,762

206.01-12 Emergency Evacuation Plan $54,606 $0 $0 $54,606

202.01-13 Roadway Surface Conditions Assessment & Repair Plan $677,652 $0 $0 $677,652

203.84-13 Contra-Flow Update Study $10,595 $0 $0 $10,595

201.04-14 Title VI & Environmental Justice Monitoring $29,096 $0 $0 $29,096

201.02-14 OahuMPO Participation Plan Evaluation $162,387 $0 $0 $162,387

202.02-14 Central Oahu Transportation Study $521,901 $0 $161 $521,740

202.03-14
Transportation Revenue Forecasting & Alternative 

Revenue Exploration
$224,694 $0 $0 $224,694

203.05-14 Complete Streets Implementation Plan $70,715 $0 $0 $70,715

201.05-15 Congestion Management Process Update $209,465 $0 $0 $209,465

202.04-15 Farrington Highway Realignment Feasibility Study $408,799 $0 $2,265 $406,534

202.04-15
Kapalama Sub-Area Multimodal Circulation and Mobility 

Study
$500,000 $0 $0 $500,000

201.04-16 Title VI & Environmental Justice Monitoring $217,240 $0 $2,459 $214,781

203.03-16 PM Peak Period Tow Away Zone Time Modifications $267,500 $0 $0 $267,500

203.06-16 Oahu Mass Transit Joint Feasibility Study $267,400 $0 $0 $267,400

203.08-16 Transit Fares Scenario Modeling Study $130,000 $0 $0 $130,000

$4,511,162 $0 $10,501 $4,500,661Total
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Table 9b Active 300 Series Work Elements 

  
 

Tables in Appendix C also show the number of staff hours expended for each of the work elements in 

Tables 9a and 9b.  

WE Number WE Title

WE Budget 

Balance on 

Oct. 1, 2015

FFY2016 

Budget 

Adjustment

WE Funds 

Expended 

through March 

31, 2016

WE Funds 

Balance as of 

April 1, 2016

301.01-16 Program Administration & Support $174,727 $50,000 $85,889 $138,838

301.01-15 Program Administration & Support $5,395 $0 $1,296 $4,099

301.02-16 General Technical Assistance & Planning Support $23,480 $0 $3,691 $19,789

301.03-16 Overall Work Program $65,000 -$40,000 $23,940 $1,060

301.03-15 Overall Work Program $41,211 $0 $0 $41,211

301.04-16 Citizen Advisory Committee & Additional Public Outreach $50,283 $0 $17,192 $33,091

301.05-16 Single Audit $101,731 $50,000 $51,895 $99,836

301.05-15 Single Audit $861 $0 $0 $861

301.08-16 Disadvantaged Business Enterprise $1,370 $0 $0 $1,370

301.09-16 Professional Development $25,000 -$10,000 $3,005 $11,995

301.09-15 Professional Development $22,055 $0 $3,000 $19,055

301.10-16 Computer & Network Maintenance $12,600 $0 $1,534 $11,066

301.10-15 Computer & Network Maintenance $5,165 $0 $203 $4,962

301.13-16 Census & Other Data $7,000 -$5,000 $683 $1,317

301.13-15 Census & Other Data $2,869 $0 $24 $2,845

301.13-14 Census & Other Data $43 $0 $0 $43

301.14-16 Federal Planning Requirements $74,482 -$12,000 $6,853 $55,629

301.15-16 Computer Model Operations & Support $149,383 $0 $1,366 $148,017

301.15-15 Computer Model Operations & Support $151,581 $0 $381 $151,200

301.15-14 Computer Model Operations & Support $150,000 $0 $0 $150,000

301.16-16 Oahu Regional Transportation Plan $330,299 $0 $55,305 $274,994

301.16-15 Oahu Regional Transportation Plan $214,319 $0 $0 $214,319

301.16-14 Oahu Regional Transportation Plan $34,245 $0 $0 $34,245

301.17-16 Transportation Improvement Program $75,000 $0 $28,418 $46,582

301.17-15 Transportation Improvement Program $22,406 $0 $4,347 $18,059

301.18-16 Transportation Alternatives Program $10,000 -$8,000 $1,745 $255

301.18-15 Transportation Alternatives Program $7,950 $0 $0 $7,950

302.01-16 Overhead (Indirect Costs) $175,000 -$25,000 $89,465 $60,535

302.01-15 Overhead (Indirect Costs) $25,513 $0 $21,536 $3,977

Total $1,958,968 $0 $401,768 $1,557,200
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Candidate Project Evaluation and Selection 
All candidate projects submitted for consideration were evaluated for possible funding through OahuMPO.  

From the CAC, six candidate project proposals were received.  From OahuMPO staff five project proposals 

were generated; from MPO member agencies two project proposals were received, and from the 

OahuMPO Policy Committee, three project proposals were received.  Citizens wishing to suggest planning 

studies for consideration are encouraged to contact a representative on the CAC (a list of member 

organizations can be found here: http://www.oahumpo.org/about-mpo/committees/citizen-advisory-

committee/).  

The candidate projects are described below and presented in prioritized order along with a short 

discussion, evaluation, and final disposition: 

Priority 1 Candidate Projects – Projects that fulfill requirements under metropolitan transportation regulations 
set forth in 23 CFR 450 subpart C and 23 CR 420.  

OahuMPO Participation Plan Evaluation 
OahuMPO last reviewed the effectiveness of its public input process in 2001.  This study would aim 

to answer a few basic questions: Is OahuMPO collecting public input as efficiently as possible?  Are 

there tools that it could be using but are not?  How effectively is it reaching the public and do they 

feel listened to? This candidate project was proposed by FHWA and OahuMPO staff. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed x x x      

Federal Planning Factors Addressed  x x x x x x x x 

ORTP 2035 Goals Addressed    x     

Here is a proposed project that is so fundamental to MPO operations that it makes the efficient 

achievement of all eight Federal planning factors possible.  MPOs were created, in part, to ensure 

that the public had a voice in the transportation decision-making process.  OahuMPO relies on 

public input to help describe existing conditions, to identify and evaluate alternatives, and to refine 

recommendations.  While Federal regulations mandate the development and execution of a 

public participation plan, that plan has not been evaluated as to its effectiveness.  Doing so will 

help ensure the efficiency and effectiveness of OahuMPO and the general public throughout the 

planning process.  Funding for this project was obligated in FY 2014 and funding is expected to be 

encumbered in FY 2016.  As a Federal requirement, it remains a high-priority work element for 

OahuMPO. 

Congestion Management Process (CMP) Update 
The current CMP was developed in 2005.  The CMP, by federal regulation, shall include: 1) methods 

to monitor and evaluate the performance of the multimodal transportation system; identify the 

causes of recurring and non-recurring congestion; identify and evaluate alternative strategies; 

provide information supporting the implementation of action and evaluate their effectiveness; 2) 

definitions of congestion management objectives and performance measures to assess 

congestion and support the evaluation of the effectiveness of congestion reduction and mobility 

strategies; 3) a coordinated program for data collection and system performance monitoring; 4) 

identification and evaluation of the anticipated performance and expected benefits of 

appropriate congestion management strategies; 5) identification of an implementation schedule, 

responsibilities, and possible funding sources; 6) implementation of a process for periodic 

assessment of the effectiveness of implemented strategies.  This candidate project was proposed 

by FHWA and OahuMPO staff. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed  x x x      

Federal Planning Factors Addressed    x   x  

ORTP 2035 Goals Addressed  x x      

 

http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/
http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/
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The development of the CMP by MPO’s nationwide is required in the Code of Federal Regulations, 

Part 23 (23 CFR), Section (§) 450.320, and so this project was ranked as a First Priority candidate 

project.  Funding for this candidate project was obligated in FY 2015, and funding is expected to 

be encumbered in FY 2016.  It remains a high-priority work element for OahuMPO. 

Transportation Revenue Forecasting & Alternative Revenue Exploration 
This candidate project would forecast transportation revenues for the purpose of ensuring that 

ORTP 2040 is fiscally constrained, as required by federal regulation.  In addition, it will explore 

potential future scenarios and alternative funding sources for transportation.  This candidate 

project was proposed by OahuMPO staff. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed  x  x      

Federal Planning Factors Addressed x      x  

ORTP 2035 Goals Addressed  x       

A fiscally constrained ORTP is a federal requirement; therefore this candidate project was identified 

as a Priority 1 candidate project.  Funding was originally obligated in FY 2014 and is expected to be 

encumbered in FY 2016.  Revenue forecasting remains an important component of completing the 

ORTP, and therefore the project continues to be a high-priority work element for OahuMPO.    

Oahu Bike Plan Update 
This objective of this project would be to update the existing Oahu Bike Plan, an island-wide 

bicycle infrastructure master plan.  This candidate project was proposed by the City. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x x     

Federal Planning Factors Addressed     x x x  

ORTP 2035 Goals Addressed x x x x     

Implementing projects from the Oahu Bike Plan is in the ORTP. Normally it would be considered a 

Priority 3 candidate project.  However, the City will provide local matching funds above and 

beyond the dues paid annually to OahuMPO for its operations.  Therefore, by the terms of the OWP 

Process and Procedures, the priority of this candidate project is elevated by two rankings to a 

Priority 1 project. 

Transit Fares Scenario Modeling Study 
The goal of this project is to forecast and analyze transit ridership and fare revenue under a variety 

of possible fare product and pricing options.  These forecasts would inform OahuMPO’s travel 

demand forecasting model as forecasts of future traffic are developed. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x x     

Federal Planning Factors Addressed x   x x x x  

ORTP 2035 Goals Addressed x x x x     

The results of this study are vitally important to developing reasonable forecasts of future traffic 

conditions on Oahu, which is required for completion of the Oahu Regional Transportation Plan.   

This project is proposed to be amended into the FY2016 OWP. 
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Priority 2 Candidate Projects – Projects which are necessary to enabling the OahuMPO and its participating 
agencies to support the metropolitan transportation planning process or fulfill other Federal, State, or City regulations 
applicable to this process. 

Oahu Coastal Communities Evacuation Planning Project – Phase 2 
Following on the heels of the completion of a Phase 1 emergency evacuation plan for the 

geographic areas of Ewa, Kalaeloa, Ko Olina, Nanakuli, Maili, Waianae, Makaha, Mokuleia-

Waialua, Waimea-Sunset Beach, Kahuku, Laie, Hauula, Kaaawa, Waikane-Waiahole, Kahaluu, 

Heeia, Kaneohe, Kailua, and Waimanalo, this Phase 2 study would include the remaining coastal 

areas not included as part of the Phase 1 study.  The plan will include identifying refuge areas and 

shelter facilities as appropriate.   If private road access will be required, the study will identify 

coordination/collaboration requirements.  Additionally, the plan will also have a GIS evacuation 

route/tsunami boundary signage plan for Oahu using standard approved Manual of Uniform Traffic 

Control Devices (MUTCD) and NOAA/FHWA signs, and establish policies and procedures for 

tsunami-ready multi-story buildings in urban areas along the southern coast of Oahu for vertical 

evacuation. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed     x x    

Federal Planning Factors Addressed  x     x  

ORTP 2035 Goals Addressed  x  x     

This candidate project was proposed by the Department of Emergency Management.   

Title VI & Environmental Justice Monitoring 
This candidate project would update OahuMPO’s Title VI and Environmental Justice (EJ) 

populations with the race, ethnicity, and income data from the 2010 Census and other available 

sources; analyze and evaluate the benefits and impacts of transportation projects on the 

populations covered by Title VI and EJ regulations; refine performance measures as appropriate; 

and review OahuMPO’s current process of analyzing and evaluating Title VI and EJ impacts and 

recommend/implement changes.  This candidate project was proposed by OahuMPO staff. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed   x x x x    

Federal Planning Factors Addressed    x  x   

ORTP 2035 Goals Addressed    x x    

The Title VI and EJ database is integral to many of the fundamental functions of the OahuMPO.  

Ensuring access for all to the transportation planning process and to the transportation network is 

found throughout many of the Federal regulations that govern MPO activities, most notably in Title 

VI of the Civil Rights Act (1964), Executive Order 12898 (1994), and the Safe, Accountable, Flexible, 

Efficient Transportation Equity Act: A Legacy for Users (2005).30  Much of the data used to assess the 

social and environmental impacts of transportation projects is collected by the US Census Bureau.  

Following the release of the 2010 Census data, it will be vitally important that OahuMPO update its 

Title VI and EJ database with the latest information to ensure accurate analysis of projects and 

review and refine performance measures (if necessary).  Funding for this work element was 

originally obligated in FY 2013 and then was re-obligated in FY 2015.  It will be encumbered in FY 

2016.  It remains a high-priority work element for OahuMPO. 

Intelligent Transportation Systems Architecture Update 
Intelligent Transportation Systems (ITS) are electronics, communications, or information processing 

used singly or in combination to improve the efficiency or safety of a surface transportation system.  

Per 23 CFR §940.5, development of the regional ITS architecture should be consistent with the 

                                                 
30For additional details, visit 

http://environment.transportation.org/environmental_issues/environmental_justice/#bookmarkSAFETEALU 

http://environment.transportation.org/environmental_issues/environmental_justice/#bookmarkSAFETEALU
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transportation planning process for statewide and metropolitan transportation planning.  This 

candidate project was proposed by the OahuMPO staff. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed   x x      

Federal Planning Factors Addressed    x   x  

ORTP 2035 Goals Addressed  x x      

OahuMPO last developed the Oahu Regional ITS Systems Architecture and Plan in 2003.  Since 

then, there have been major advances in electronics and communications technologies, as well 

as a wealth of first-hand experience with ITS devices, systems, and tools on Oahu and in other 

major metropolitan areas.  The Federal regulations for ITS are not contained within 23 CFR 450 

Subpart C, and so the work element is not considered a Priority 1 candidate project.  Instead, it is a 

Priority 2 work element. 

Review and Update of Planned Rights-of-Way for Existing Streets 
This candidate project will review the City’s existing policies regarding widening and improvement 

of existing streets, consistent with recommendations from the Primary Urban Center Development 

Plan and the ongoing Complete Streets Implementation Study.  The goals of this effort are: 

1. To undertake a comprehensive review and update of planned street widening maps 

based on current land use plans, best practice planning models, and updated 

assumptions regarding trip generation by different modes of travel; 

2. To help identify how street rights-of-way (ROW) can best be allocated to the various 

modes of transportation, resulting in an overall optimal movement of people regardless of 

mode; 

3. To ensure the implementation of the goals and requirements of the Complete Streets 

ordinance as it applies to existing streets and ROWs; 

4. To prepare for the rail transit system and assist with implementation of the neighborhood 

transit-oriented development (TOD) plans; 

5. To increase safety, accessibility, mobility, and connectivity for motorized and non-

motorized users; and 

6. To ensure an engagement process with the public and planning and engineering 

professionals. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed     x     

Federal Planning Factors Addressed    x  x x x 

ORTP 2035 Goals Addressed  x       

This effort is intended to implement recommendations from the adopted Primary Urban Center 

Development Plan, and, therefore, would normally be ranked as a Priority 4 candidate project. 

However, the City is willing to provide matching funds above and beyond their annual dues paid 

to OahuMPO for its operations.  Therefore, by the terms of the OWP Process & Procedures, this 

candidate project is elevated to a Priority 2 candidate project. 

Comprehensive Data Management and Sharing Study 
The objective of this candidate work element is a more coordinated data management and 

sharing process between the OahuMPO and its participating agencies.  It will establish a data 

sharing pool and recommend a program to outline specific policies and procedures concerning 

the collection, management, and distribution of data to support the local, metropolitan, and state 

decision-making process.  This candidate work element was proposed by the OahuMPO Policy 

Board via its approval of the Data Sharing Supplemental Agreement. 
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Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed   x       

Federal Planning Factors Addressed   x    x x 

ORTP 2035 Goals Addressed x x  x     

This candidate project is a requirement of the Data Sharing Supplemental Agreement, signed by 

the Oahu participating agencies which became effective on July 20, 2015.  Therefore, it is 

considered a Priority 2 candidate work element. 

Priority 3 Candidate Projects – Projects that support planning efforts for projects identified in the Oahu 
Regional Transportation Plan (ORTP). 

Central Oahu Transportation Study 
This project will assess the multi-modal transportation needs of the Central Oahu region, and 

identify key transportation system improvements, strategies, and policies that can improve regional 

transportation mobility and access in a sustainable way.  The study shall develop desired multi-

modal strategies and system improvements that are technically feasible, financially realistic, 

sustainable, and meet regional transportation needs. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x      

Federal Planning Factors Addressed x x  x x    

ORTP 2035 Goals Addressed x x x  x    

This candidate project was proposed by the OahuMPO Policy Committee during its consideration 

of the final ORTP 2035.  Some debate occurred regarding a project called “the Central Mauka 

Road” which was a conceptual project that would parallel H-2 and serve the Central Oahu region. 

Some Committee members were concerned that the project was not included in the ORTP, and 

the Committee directed staff to complete this study to identify and prioritize transportation needs 

for inclusion in the next ORTP.  Because the project deals specifically with the viability of a project 

that was in the ORTP, it is considered to be a Priority 3 candidate work element.  Funding for the 

project was obligated in FY 2014 and encumbered in FY 2015. 

Farrington Highway (Route 93) Realignment Feasibility Study 
This project would evaluate the potential impacts, costs, benefits, and feasibility of realigning 

Farrington Highway mauka of the Makaha Beach Park.  The current ORTP included the following 

project (#50): “Construct safety improvements on Farrington Highway along the Waianae Coast, 

from Makua Valley Road (Kaena Point) to Aliinui Drive (Kahe Point). This project includes 

realignment around Makaha Beach Park, between Makau Street and Water Street.”  This 

candidate project was proposed by the OahuMPO Policy Committee. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x      

Federal Planning Factors Addressed     x    

ORTP 2035 Goals Addressed    x x    

The realignment of Farrington Highway mauka of the Makaha Beach Park is in the ORTP as a long-

range project, but there is no recent analysis or evaluation of the costs and benefits of doing so.  

The general concept was included in the Makaha Beach Park Master Plan by the City & County of 

Honolulu Parks Department, but there was no evaluation done regarding the actual feasibility of 

realigning the roadway.  Funding for this candidate project was obligated in FY 2015 and is 

expected to be encumbered in FY 2016. 



  

owp_fy2017_20160603(FINAL) – June 2016 

 
Handi-Van & Impacts of Aging Population Study 
The goal of this project would be to identify any operational issues or inefficiencies, identify and 

evaluate operational improvement strategies, and recommend a set of strategies intended to 

improve current operations.  Additionally, this project would develop a demographic forecast, by 

age cohort, in order to estimate the future demand for Handi-Van services, evaluate current levels 

of service against the forecasted future demand, identify measures, strategies or projects to close 

any future service gap, and make a set of recommendations intended to help Handi-Van meet its 

future demand profile.  This candidate project was proposed by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x      

Federal Planning Factors Addressed    x x x x  

ORTP 2035 Goals Addressed x x x x     

Handi-Van operations and maintenance is in the ORTP, and this project could assist in determining 

the level of investment needed to operate and maintain the Handi-Van fleet in the future in the 

face of increasing demand from an aging population.  Therefore, this candidate work element has 

been identified as a Priority 3.  However, the City comments, "The City's Public Transit Division is 

continuously assessing future demand for the Handi-Van while also evaluating current and future 

Federal and City funding and resources to operate and maintain the Handi-Van system."  

University of Hawaii at Manoa Traffic Study 
The goal of this candidate project would be to better understand the origins and destinations of 

trips to and from campus and identifying potential travel demand management and/or 

congestion management strategies to help ease congestion caused by University-related traffic. 

This candidate project was identified by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x      

Federal Planning Factors Addressed    x x  x  

ORTP 2035 Goals Addressed   x x     

ORTP 2040 includes a short-range project (project #7) to “Develop an aggressive TDM program 

that could include, but is not limited to:  

1. Free real-time online carpool matching 

2. Outreach promotion and marketing of alternative transportation 

3. Emergency ride home program 

4. Major special events 

5. Employer-based commuter programs 

6. Emerging and innovative strategies (e.g., car sharing).” 

Therefore, this candidate work element was ranked as a Priority 3.  The City commented, "The City 

is assessing and considering this proposal as a possible OWP study." 

Makakilo Drive Extension 
This candidate project would assess alternatives to completing the extension of Makakilo Drive in a 

timely way.  This candidate project was proposed by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x x     

Federal Planning Factors Addressed    x  x x  

ORTP 2035 Goals Addressed  x       
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Project number 35 in the ORTP is an extension of Makakilo Drive to the H-1 freeway interchange.  

Therefore, this candidate work element is considered to be a Priority 3. The City comments, "The 

City is currently undertaking the design of this project. Assessment of alternatives and all 

environmental documentation has been completed." 

North Shore/Koolau Kamehameha Corridor Study 
The goal of this study would be to analyze current operating conditions along Kamehameha 

Highway in the North Shore and Koolau areas of Oahu, identify any existing safety and congestion 

issues, identify potential safety and congestion improvement measures, evaluate candidate 

measures, and recommend improvement projects or tasks.  Additionally, the study would forecast 

future operating conditions along the corridor given the development proposals for lands near the 

corridor, evaluate any forecasted operational issues, identify and evaluate potential measures to 

improve future operations, and recommend projects or tasks to mitigate future operational issues.  

The study would also assess the feasibility, opportunities, and challenges for a continuous 

separated bicycle lane and/or multi-use trail in the study area.  Such a facility would be evaluated 

for its potential to improve the flow of people using non-motorized means of transportation. This 

candidate project was proposed by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed    x      

Federal Planning Factors Addressed  x  x   x  

ORTP 2035 Goals Addressed  x       

Project number 10 in the ORTP is Kamehameha Highway Safety Improvements from Haleiwa to 

Kahaluu, including such things as turn lanes, guardrails, signage, crosswalks, etc.  Widening of the 

highway will only be in areas where needed for storage or turn lane safety improvements.  

Therefore, this candidate work element has been identified as a Priority 3.  This project, as 

described could assist in determining location specific safety improvements based on current and 

forecasted future traffic levels.  The City commented, "The primary corridor in the region, 

Kamehameha Highway, is a state Hawaii Department of Transportation (HDOT) roadway.  We 

suggest the HDOT be approached to discuss and evaluate the possibility of undertaking such a 

study." 

Priority 4 Candidate Projects – Projects that support planning efforts consistent with the direction set forth in 
master plans or other planning documents adopted by the OahuMPO, the State, and/or the City. 

Second Access and Emergency Access 
Building upon past planning studies, the goal of this project would be to achieve consensus on a 

technically feasible, financially affordable, environmentally sensitive, and socially acceptable 

project, strategy, program, or task to help mitigate the transportation impacts of a single access 

road for the Waianae coast of Oahu.  As part of this process, the study would attempt to identify 

and evaluate potential sources of funding for completing the mitigative measure(s). Additionally, 

the project would, at a planning level, identify other Oahu communities of 10,000 residents or more 

that are currently served by only one access road, and identify the associated issues and 

opportunities.  This candidate project was proposed by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed     x     

Federal Planning Factors Addressed   x x  x   

ORTP 2035 Goals Addressed  x  x     

ORTP 2035 contains an illustrative project (#77) to construct a new two-lane second access road to 

Waianae from Farrington Highway in the vicinity of Maili, over the Waianae Mountain Range, to 

Kunia Road.  The project is considered illustrative because sufficient funds for the project could not 

be identified within the fiscal constraint of the plan and so the project is not part of the adopted 

ORTP.  If funding was found for the project, it would have to be formally added to the ORTP.  There 

have been at least two previous planning studies examining second and emergency access for 
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the Waianae Coast.  Therefore, this candidate work element has been identified as a Priority 4.  

The City commented, "The City has designated and implemented an emergency access route for 

the Leeward Coast." 

Kapahulu Avenue Corridor Study 
The goal of this study would be to analyze current operating conditions along the corridor, identify 

any existing safety and congestion issues, identify potential safety and congestion improvement 

measures, evaluate candidate measures, and recommend improvement projects or tasks.  

Pursuant to the goals and objectives of the Policy Board, this project would use a multi-modal level-

of-service evaluation to estimate the operating conditions for both motorized and non-motorized 

means of transportation.  The candidate project was proposed by the CAC. 

Evaluation: 

 1 2 3 4 5 6 7 8 

Planning Priorities Addressed     x     

Federal Planning Factors Addressed  x       

ORTP 2035 Goals Addressed  x  x x    

There is no project for Kapahulu Avenue identified in the 2035 ORTP.  However, a concept for 

Kapahulu Avenue is identified in the Oahu Bike Plan, making this candidate work element a Priority 

4.  The City comments, "The City has been assessing traffic conditions on this corridor and 

examining possible improvements that could include Complete Streets concepts." 

Priority 5 Candidate Projects – Projects that support planning efforts to enable the State and the City to meet 
other needs that support Oahu’s integrated, multimodal transportation system. 

None 
 

Table 11 provides an overview of the candidate projects submitted for the draft FYs 2017 & 2018 OWP 

based on these priorities.  It lists both discrete projects (i.e., projects with a defined start and end) as well as 

those work elements that are on-going year after year.  

Many work elements within this OWP recur annually.  They represent ongoing tasks and planning processes 

that are essential to OahuMPO’s ability to complete its mission of continuing, cooperative, and 

comprehensive (3-C) transportation planning.  Some work elements are being carried over from previous 

OWPs, and have been analyzed in those documents.   
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Table 11.  Prioritized listing of programmed OWP work elements based on OahuMPO evaluation and funding 
criteria for FYs 2016 and 2017. 

Priority ID 
Title 

Recommended Programming 

Status 

1 

 

201.02-14 OahuMPO Participation Plan Evaluation Maintain programming 

201.05-15 
Congestion Management Process (CMP) 

Update 
Maintain programming 

202.03-14 
Transportation Revenue Forecasting & 

Alternative Revenue Exploration 
Maintain programming 

202.07 Oahu Bike Plan Update 2017 

203.08 Transit Fares Scenario Modeling Study 2017 

301.01 Program Administration & Support  2017 

301.03 Overall Work Program  2017 

301.04  
Support for Citizen Advisory Committee & 

Additional Public Outreach  
2017 

301.08  Disadvantaged Business Enterprise Program   2017 

301.16 Oahu Regional Transportation Plan 2017 

301.17 Transportation Improvement Program 2017 

301.18 Transportation Alternatives Program 2017 

302.01 Overhead (Indirect Costs) 2017 

301.14 Federal Planning Requirements 2017 

2 

201.04-16 Title VI & Environmental Justice Monitoring Maintain programming 

202.06 
Intelligent Transportation System Architecture 

and Plan Update 
2017 

206.02 
Oahu Coastal Communities Evacuation Planning 

Project – Phase 2 
2017 

203.07 
Review and Update of Planned Rights-of-Way for 

Existing Streets 
2017 

201.16 
Comprehensive Data Management and Sharing 

Study 
2017 

301.02 
General Technical Assistance and Planning 

Support 
2017 

301.05 Single Audit 2017 

301.09 Professional Development 2017 

301.10 Computer & Network Maintenance 2017 

301.13 Census Data 2017 

301.15 Computer Model Operation and Support 2017 

3 

202.02-14 Central Oahu Transportation Study Maintain programming 

202.04-15 Farrington Highway Realignment Feasibility Study Maintain programming 

N/A  Handi-Van & Impacts of Aging Population Study 

Not recommended for 

programming 

 

N/A University of Hawaii at Manoa Traffic Study Possible future programming? 

N/A Makakilo Drive Extension 

Not recommended for 

programming 
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N/A 
North Shore/Koolau Kamehameha Corridor 

Study 
Possible future programming? 

4 

N/A Second Access and Emergency Access 
Not recommended for 

programming 

N/A Kapahulu Avenue Corridor Study 
Not recommended for 

programming 
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Appendix B 

Public and Intergovernmental Comments and Dispositions 
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Public and Intergovernmental Comments 

Public Comments 
Comment 

# 
Content/Section Originator Comment Response 

1 General Jose Nazareth 
Neto 

Please conduct a traffic 
carrying capacity study of 
Kamehameha Highway 
from Haleiwa to Kahaluu 

The CAC did recommend 
such a study.  However, 
OahuMPO has insufficient 
staff time to program this 
study in FY2017, given the 
existing slate of 
programmed projects that 
are underway and other 
candidate projects that 
ranked higher in the 
prioritization process. 
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Intergovernmental Comments 
Comment 

# 
Content/Section Originator Comment Response 

2 General HFD HFD appreciates the 
opportunity for 
collaboration so that 
emergency response 
capabilities are not 
impacted by any project. 

OahuMPO appreciates 
HFD’s cooperation 

3 General State Dept. of 
Budget and 
Finance 

No comments  

4 General City/County 
Dept. of 
Information 
Technology 

No comments  

5 General City/County 
Dept. of 
Facility 
Maintenance 

No comments  

6 202.06-17 Oahu 
Regional ITS 
Architecture Update 

DTS This WE has been revised 
by DTS; the revision 
should be included in the 
Final Draft of the FFY 
2017 OWP 

DTS’s version of the WE 
was included in the Final 
Draft 

7 301.06-17 Public 
Participation 

DTS WE 201.02-14 was 
programmed in the FY 
2016-2017 (sic) OWP to 
procure a consultant for 
the evaluation of the 
OahuMPO Participation 
Plan. The total amount of 
the WE was $165,861.  
According to this draft 
OWP, the 2016 WE is 
included in the 2017 WE, 
yet the 2017 budget is 
$15,000 and there is no 
mention of evaluation 
and/or update. 
Clarification is requested. 

WE 201.02-14 remains 
programmed.   
 
WE 301.06-17 programs 
OahuMPO staff time to 
support the implementation 
of the Public Participation 
Plan, and, more generally, 
public involvement (above 
and beyond the CAC) in 
OahuMPO’s planning 
processes. 

8 301.11-17 Sub-
recipient Monitoring 
and Support 

DTS This new WE devotes 
1,140 hours of staff time 
(roughly 7 months for one 
FT staff) to monitor sub-
recipient projects. Request 
information regarding how 
this activity was 
accomplished prior to the 
proposal of this WE. 

Until the programming of 
this work element, the only 
task programmed for 
monitoring of sub-recipient 
WEs was under 301.03 
OWP: “OahuMPO and its 
participating agencies to monitor 
and document progress of all 
OWP activities.” The only 
method for monitoring sub-
recipient WEs were the semi-
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annual project status 
reports.9 

9 301.16-17 Oahu 
Regional 
Transportation Plan 

DTS Suggest that this WE 
mention the two projects 
proposed for inclusion: 
Congestion Management 
Process Update and 
Revenue Forecasting & 
Alternative Revenue 
Exploration. 

Text was added to the WE 
noting that the management 
of the additional WEs 

10 301.19-17 OahuMPO 
Staff Support of 
Consultant Projects 

DTS It is unclear by this WE 
budgets additional monies 
for three projects that have 
been programmed through 
multiple OWPs (beginning 
in 2014): Title 
VI/Environmental Justice 
Update, Central Oahu 
Transportation Study, and 
Farrington Highway 
Realignment Feasibility 
Study. (These three 
projects respectively have 
373.5 hours, 552 hours, 
and 398 hours remaining 
balance as of this draft 
OWP) 

WE 301.19 was modified to 
program zero additional 
hours for the Title 
VI/Environmental Justice 
Update and the Farrington 
Highway Realignment 
Feasibility Study, and to 
program only an additional 
250 hours of OahuMPO 
staff time for the Central 
Oahu Transportation Study.  
Of the 552 hours currently 
programmed for the Central 
Oahu WE, 300 hours are for 
DPP staff, with the 
remaining 252 hours for 
OahuMPO staff. 

11 Page 70 – Regional 
Planning 
Coordination 

DTS Suggest that this table 
follow the table included in 
Appendix C, which are 
pertinent financial tables 
needed for evaluation of 
the document. 

The purpose of Table 10 on 
page 70 is to avoid the 
duplication of effort and/or 
to leverage and build-upon 
work already completed.  
The financial details of the 
projects are not relevant to 
that goal.  Additionally, since 
the OWP programs MPO 
funds for planning studies, 
the inclusion of the financial 
details of projects completed 
with non-MPO funding may 
confuse the reader. 

12 Appendix C – 
Funding Summary 

DTS Request that the table be 
updated to reflect the 
changes to 202.06-17 ITS 
Architecture Update 

The tables were updated. 
Additionally, tables in the 
Executive Summary were 
also updated. 
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Funding Summary 
Sources of Funding for FY 2017 Work Elements 

 
 

  

Work 

Element
Title

FTA 5303 

(26)

FHWA-PL 

(39)
SPR

OahuMPO 

Pooled 

Local 

Match 

Funds

City Held 

Local 

Match

HDOT Held 

Local 

Match

HART Held 

Local 

Match

Total

201.16-17
Comprehensive Data Management 

and Sharing Study
$132,000 $33,000 $165,000

202.06-17 ITS Architecture Update $172,000 $43,000 $215,000

202.07-17 Oahu Bike Plan Update $200,000 $50,000 $250,000

203.07-17
Review and Update of Planned 

Rights-of-Way for Existing Streets
$400,000 $100,000 $500,000

206.02-17
Oahu Coastal Communities 

Evacuation Planning Project – Phase 
$640,000 $160,000 $800,000

301.01-17 Program Administration & Support $143,242 $32,758 $34,000 $10,000 $220,000

301.02-17
General Technical Assistance & 

Planning Support
$32,000 $8,000 $40,000

301.03-17 Overall Work Program $48,000 $12,000 $60,000

301.04-17

Support for Citizen Advisory 

Committee & Additional Public 

Outreach

$36,000 $9,000 $45,000

301.05-17 Single Audit $76,000 $19,000 $95,000

301.06-17 Public Participation Plan $12,000 $3,000 $15,000

301.08-17 Disadvantaged Business Enterprise $2,400 $600 $3,000

301.09-17 Professional Development $32,800 $12,200 $45,000

301.10-17 Computer & Network Maintenance $23,200 $5,800 $29,000

301.11-17 Subrecipient Monitoring $40,000 $10,000 $50,000

301.12-17
Transit Oriented Development 

Advisory Committee
$16,000 $4,000 $20,000

301.13-17 Performance-Based Planning $52,000 $13,000 $65,000

301.14-17 Federal Planning Requirements $56,000 $14,000 $70,000

301.15-17
Computer Model Operation & 

Support
$144,000 $36,000 $180,000

301.16-17 Oahu Regional Transportation Plan $56,000 $14,000 $70,000

301.17-17 Transportation Improvement Program $64,000 $16,000 $80,000

301.18-17 Transportation Alternatives Program $8,000 $2,000 $10,000

301.19-17
OahuMPO Staff Support of Consultant 

Projects
$24,200 $6,050 $30,250

302.01-17 Overhead (Indirect Costs) $120,000 $20,800 $35,200 $176,000

Sub-Total $263,242 $2,320,158 $0 $286,850 $353,000 $10,000 $0 $3,233,250
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Budget by Participating Agencies for Work Elements Obligated in FY 2017 

 
 

  

HDOT Staff City Staff
OahuMPO 

Staff

Consultant/ 

Contractor/ 

Vendor/ 

Other

Agencies

Consultant/ 

Contractor/ 

Vendor/ 

Other

Total

201.16-17 OahuMPO $15,000 $150,000 $15,000 $150,000 $165,000

202.06-17 DTS $215,000 $215,000 $215,000

202.07-17 DTS $250,000 $250,000 $250,000

203.07-17 DTS $500,000 $500,000 $500,000

206.02-17 DEM $800,000 $800,000 $800,000

301.01-17 OahuMPO $50,000 $170,000 $220,000 $220,000

301.02-17 OahuMPO $40,000 $40,000 $40,000

301.03-17 OahuMPO $60,000 $60,000 $60,000

301.04-17 OahuMPO $45,000 $45,000 $45,000

301.05-17 OahuMPO $70,000 $25,000 $70,000 $25,000 $95,000

301.06-17 OahuMPO $15,000 $15,000 $15,000

301.08-17 OahuMPO $3,000 $3,000 $3,000

301.09-17 OahuMPO $15,000 $30,000 $15,000 $30,000 $45,000

301.10-17 OahuMPO $4,000 $25,000 $4,000 $25,000 $29,000

301.11-17 OahuMPO $50,000 $50,000 $50,000

301.12-17 OahuMPO $20,000 $20,000 $20,000

301.13-17 OahuMPO $15,000 $50,000 $15,000 $50,000 $65,000

301.14-17 OahuMPO $20,000 $50,000 $20,000 $50,000 $70,000

301.15-17 OahuMPO $30,000 $150,000 $30,000 $150,000 $180,000

301.16-17 OahuMPO $70,000 $70,000 $70,000

301.17-17 OahuMPO $55,000 $25,000 $55,000 $25,000 $80,000

301.18-17 OahuMPO $10,000 $10,000 $10,000

301.19-17 OahuMPO $30,250 $30,250 $30,250

302.01-17 OahuMPO $176,000 $176,000 $176,000

Total $50,000 $0 $737,250 $2,446,000 $787,250 $2,446,000 $3,233,250

Total Estimated Amount

Work 

Element
Lead Agency

Estimated Amount
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Financial Balances for Active Work Elements Obligated in Previous Years  
(Estimated Balances as of April 30, 2016)  

   

10/01/15 to 4/30/16

State City State City State City State City State City State City

201.04-16 Title VI & Environmental Justice Monitoring 173,791.82 173,791.82 43,447.96 21,723.98 21,723.98 0.00 217,239.78 2,537.13 2,537.13 634.28 317.14 317.14 3,171.41 171,254.69 171,254.69 0.00 42,813.68 21,406.84 21,406.84 0.00 0.00 214,068.37 1%

203.03-16 PM Peak Period Tow Away Zone Time Modifications on Urban Arterials214,000.00 214,000.00 53,500.00 0.00 0.00 53,500.00 267,500.00 0.00 0.00 0.00 0.00 0.00 0.00 214,000.00 214,000.00 0.00 53,500.00 0.00 0.00 0.00 53,500.00 267,500.00 0%

203.06-16 Oahu Mass Transit Joint Feasibility Study 213,920.00 213,920.00 53,480.00 0.00 0.00 53,480.00 267,400.00 0.00 0.00 0.00 0.00 0.00 213,920.00 213,920.00 0.00 53,480.00 0.00 0.00 0.00 53,480.00 267,400.00 0%

301.01-16 Program Administration & Support 179,781.94 40,116.94 139,665.00 44,945.49 17,472.74 17,472.75 10,000.00 224,727.43 76,986.12 29,154.05 47,832.07 19,246.53 9,623.27 9,623.27 96,232.65 102,795.82 10,962.89 91,832.93 25,698.96 7,849.48 7,849.49 10,000.00 0.00 128,494.78 43%

301.02-16 General Tech Assistance & Planning Support 18,784.38 18,784.38 0.00 4,696.10 2,348.05 2,348.05 23,480.48 5,591.24 5,591.24 0.00 1,397.81 698.91 698.91 6,989.05 13,193.14 13,193.14 0.00 3,298.29 1,649.15 1,649.15 0.00 0.00 16,491.43 30%

301.03-16 Overall Work Program 20,000.00 20,000.00 0.00 5,000.00 2,500.00 2,500.00 25,000.00 19,151.90 19,151.90 0.00 4,787.98 2,393.99 2,393.99 23,939.88 848.10 848.10 0.00 212.03 106.01 106.01 0.00 0.00 1,060.13 96%

301.04-16 Support for CAC & Public Outreach 40,226.71 40,226.71 0.00 10,056.68 5,028.34 5,028.34 50,283.39 18,186.88 18,186.88 0.00 4,546.72 2,273.36 2,273.36 22,733.60 22,039.83 22,039.83 0.00 5,509.96 2,754.98 2,754.98 0.00 0.00 27,549.79 45%

301.05-16 Single Audit 121,384.58 121,384.58 0.00 30,346.16 15,173.08 15,173.08 151,730.74 46,572.79 46,572.79 0.00 11,643.20 5,821.60 5,821.60 58,215.99 74,811.79 74,811.79 0.00 18,702.96 9,351.48 9,351.48 0.00 0.00 93,514.75 38%

301.08-16 DBE 1,096.36 1,096.36 0.00 274.10 137.05 137.05 1,370.46 0.00 0.00 0.00 0.00 0.00 0.00 1,096.36 1,096.36 0.00 274.10 137.05 137.05 0.00 0.00 1,370.46 0%

301.09-16 Professional Development 12,000.00 12,000.00 0.00 3,000.00 1,500.00 1,500.00 15,000.00 2,404.36 2,404.36 0.00 601.09 300.55 300.55 3,005.45 9,595.64 9,595.64 0.00 2,398.91 1,199.46 1,199.46 0.00 0.00 11,994.55 20%

301.10-16 Computer & Network Maintenance 10,079.96 10,079.96 2,520.00 1,260.00 1,260.00 12,599.96 2,342.12 2,342.12 585.53 292.77 292.77 2,927.65 7,737.84 7,737.84 0.00 1,934.47 967.24 967.24 0.00 0.00 9,672.31 23%

301.13-16 Census & Other Data 1,600.00 1,600.00 400.00 200.00 200.00 2,000.00 546.17 546.17 136.54 68.27 68.27 682.71 1,053.83 1,053.83 0.00 263.46 131.73 131.73 0.00 0.00 1,317.29 34%

301.14-16 Federal Planning Requirements 49,985.42 49,985.42 0.00 12,496.36 6,248.18 6,248.18 62,481.78 7,025.27 7,025.27 1,756.32 878.16 878.16 8,781.59 42,960.15 42,960.15 0.00 10,740.04 5,370.02 5,370.02 0.00 0.00 53,700.19 0%

301.15-16 Computer Model Operation & Support 118,706.46 118,706.46 30,676.62 13,838.31 14,838.31 2,000.00 149,383.08 1,552.96 1,552.96 388.24 194.12 194.12 1,941.20 117,153.50 117,153.50 0.00 30,288.38 13,644.19 14,644.19 0.00 2,000.00 147,441.88 1%

301.16-16 Oahu Regional Transportation Program 264,239.54 264,239.54 66,059.88 32,029.94 32,029.94 2,000.00 330,299.42 52,704.98 52,704.98 13,176.25 6,588.12 6,588.12 65,881.23 211,534.56 211,534.56 0.00 52,883.64 25,441.82 25,441.82 0.00 2,000.00 264,418.20 20%

301.17-16 TIP 60,000.00 60,000.00 0.00 15,000.00 6,500.00 6,500.00 2,000.00 75,000.00 25,699.16 25,699.16 6,424.79 3,212.40 3,212.40 32,123.95 34,300.84 34,300.84 0.00 8,575.21 3,287.61 3,287.61 0.00 2,000.00 42,876.05 43%

301.18-16 TAP 1,600.00 1,600.00 0.00 400.00 200.00 200.00 2,000.00 1,395.99 1,395.99 349.00 174.50 174.50 1,744.99 204.01 204.01 0.00 51.00 25.50 25.50 0.00 0.00 255.01 87%

302.01-16 Overhead (Indirect Costs) 120,000.00 0.00 120,000.00 30,000.00 15,000.00 15,000.00 150,000.00 95,433.97 0.00 95,433.97 23,858.49 11,929.25 11,929.25 119,292.46 24,566.03 0.00 24,566.03 6,141.51 3,070.75 3,070.75 0.00 0.00 30,707.54 80%

Sub-total 2015 WE 1,621,197.17 1,361,532.17 259,665.00 406,299.35 141,159.67 142,159.68 10,000.00 112,980.00 2,027,496.52 358,131.04 0.00 0.00 89,532.76 44,766.38 44,766.38 0.00 0.00 447,663.80 1,263,066.13 1,146,667.17 116,398.96 316,766.59 96,393.29 97,393.30 10,000.00 112,980.00 1,579,832.72 22%

Total 2015 WE 1,621,197.17 406,299.35 2,027,496.52 0.00 89,532.76 89,532.76 1,263,066.13 316,766.59 1,579,832.72

201.65.07 Tantalus & Roundtop Dr Boundary Identif Study 97,642.00 97,642.00 24,410.00 24,410.00 122,052.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 97,642.00 97,642.00 0.00 24,410.00 0.00 0.00 0.00 24,410.00 122,052.00 0%

203.75-09/14 Ewa Impact Fees Study 62,617.00 62,617.00 15,654.00 15,654.00 78,271.00 15,851.64 15,851.64 3,962.91 1,981.46 1,981.46 0.00 19,814.55 46,765.36 46,765.36 0.00 11,691.09 -1,981.46 -1,981.46 0.00 15,654.00 58,456.45 25%

203.77-09 Short Range Transit 8,335.97 8,335.97 2,084.00 2,084.00 10,419.97 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,335.97 8,335.97 0.00 2,084.00 0.00 0.00 0.00 2,084.00 10,419.97 0%

203.79-10 Honolulu Urban Core Parking Master Plan 12,437.25 12,437.25 3,109.31 3,109.31 15,546.56 0.00 0.00 0.00 0.00 0.00 0.00 0.00 12,437.25 12,437.25 0.00 3,109.31 0.00 0.00 0.00 3,109.31 15,546.56 0%

203.80-10 Makakilo Traffic Study 159,524.92 159,524.92 39,881.23 39,881.23 199,406.15 0.00 0.00 0.00 0.00 0.00 0.00 0.00 159,524.92 159,524.92 0.00 39,881.23 0.00 0.00 0.00 39,881.23 199,406.15 0%

203.81-10 West Waikiki Traffic Study 62,515.00 62,515.00 15,629.00 15,629.00 78,144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 62,515.00 62,515.00 0.00 15,629.00 0.00 0.00 0.00 15,629.00 78,144.00 0%

202.84-11/14 Waikiki Regional Circulator Study 5,616.00 5,616.00 1,404.00 1,404.00 7,020.00 5,616.00 5,616.00 1,404.00 702.00 702.00 0.00 7,020.00 0.00 0.00 0.00 0.00 -702.00 -702.00 0.00 1,404.00 0.00 100%

203.82-11 Separate Left-Turn Phase Alternatives Study 33,824.00 33,824.00 8,456.00 8,456.00 42,280.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 33,824.00 33,824.00 0.00 8,456.00 0.00 0.00 0.00 8,456.00 42,280.00 0%

203.83-11 Village Park - Kupuna Loop Corridor Study 14,573.00 14,573.00 3,643.00 3,643.00 18,216.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 14,573.00 14,573.00 0.00 3,643.00 0.00 0.00 0.00 3,643.00 18,216.00 0%

201.01-12 Traffic Signal Prioritization Methodology 128,796.28 128,796.28 32,199.07 32,199.07 160,995.35 0.00 0.00 0.00 0.00 0.00 0.00 0.00 128,796.28 128,796.28 0.00 32,199.07 0.00 0.00 0.00 32,199.07 160,995.35 0%

205.01-12 OMPO Planning Process Review 21,130.09 21,130.09 5,632.23 2,816.12 2,816.12 26,762.32 0.00 0.00 0.00 0.00 0.00 0.00 21,130.09 21,130.09 0.00 5,632.23 2,816.12 2,816.12 0.00 0.00 26,762.32 0%

206.01-12 Emergency Evacuation Plan 43,685.08 43,685.08 10,921.28 10,921.28 54,606.36 20,906.74 20,906.74 5,226.69 2,613.34 2,613.34 0.00 26,133.43 22,778.34 22,778.34 0.00 5,694.60 -2,613.34 -2,613.34 0.00 10,921.28 28,472.94 48%

202.01-13 Roadway Surface Conditions Assess't & Repair Plan 337,579.80 337,579.80 340,072.45 340,072.45 677,652.25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 337,579.80 337,579.80 0.00 340,072.45 0.00 0.00 0.00 340,072.45 677,652.25 0%

203.84-13 Contra-Flow Update Study 8,476.00 8,476.00 2,119.00 2,119.00 10,595.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8,476.00 8,476.00 0.00 2,119.00 0.00 0.00 0.00 2,119.00 10,595.00 0%

201.02-14 OMPO Participation Plan Evaluation 129,909.48 129,909.48 32,477.38 16,238.69 16,238.69 162,386.86 576.07 576.07 144.02 72.01 72.01 720.09 129,333.41 129,333.41 0.00 32,333.36 16,166.68 16,166.68 0.00 0.00 161,666.77 0%

201.04-14 Title VI & Environmental Justice Monitoring 23,277.09 23,277.09 5,819.27 2,909.64 2,909.64 29,096.36 0.00 0.00 0.00 0.00 0.00 0.00 23,277.09 23,277.09 0.00 5,819.27 2,909.64 2,909.64 0.00 0.00 29,096.36 0%

202.02-14 Central Oahu Transportation Study 416,036.40 416,036.40 105,865.10 52,004.55 52,004.55 1,856.00 521,901.50 868.88 868.88 217.22 108.61 108.61 1,086.10 415,167.52 415,167.52 0.00 105,647.88 51,895.94 51,895.94 0.00 1,856.00 520,815.40 0%

202.03-14 Transp Revenue Forecasting & Alternatives 179,013.00 179,013.00 45,681.26 22,376.63 22,376.63 928.00 224,694.26 0.00 0.00 0.00 0.00 0.00 0.00 179,013.00 179,013.00 0.00 45,681.26 22,376.63 22,376.63 0.00 928.00 224,694.26 0%

203.05-14 Complete Street Implementation Plan 56,572.00 56,572.00 14,143.00 14,143.00 70,715.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 56,572.00 56,572.00 0.00 14,143.00 0.00 0.00 0.00 14,143.00 70,715.00 0%

301.01-14 Program Administration & Support 0.65 0.65 0.16 0.08 0.08 0.81 0.00 0.00 0.00 0.00 0.00 0.00 0.65 0.00 0.65 0.16 0.08 0.08 0.00 0.00 0.81 0%

301.02-14 General tech Assistance/Planning Support 0.16 0.16 0.04 0.02 0.02 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.16 0.16 0.04 0.02 0.02 0.20 0%

301.03-14 Overall Work Program 0.12 0.12 0.03 0.02 0.02 0.15 0.00 0.00 0.00 0.00 0.00 0.00 0.12 0.12 0.03 0.02 0.02 0.15 0%

301.04-14 Support for Citizen Advisory Committee 0.73 0.00 0.18 0.09 0.09 0.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.18 0.09 0.09 0.18 0%

301.05-14 Single Audit - Consultant Contract 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0!

301.09-14 Professional Development 0.78 0.78 0.20 0.10 0.10 0.98 0.00 0.00 0.00 0.00 0.00 0.00 0.78 0.00 0.78 0.20 0.10 0.10 0.00 0.00 0.98 0%

301.10-14 Computer Network & Maintenance - Contractor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0%

301.13-14 Census Data 0.00 0.00 42.50 21.25 21.25 42.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 42.50 21.25 21.25 0.00 0.00 42.50 0%

301.15-14 Computer Model Operations - Consultant Contract 120,000.00 120,000.00 30,000.00 15,000.00 15,000.00 150,000.00 0.00 0.00 0.00 0.00 0.00 120,000.00 120,000.00 0.00 30,000.00 15,000.00 15,000.00 0.00 0.00 150,000.00 0%

301.16-14 Oahu Regional Transp Model - DTS/DPP Staff Time 27,395.98 27,395.98 0.00 6,849.06 0.03 0.03 6,849.00 34,245.04 0.00 0.00 0.00 0.00 0.00 0.00 27,395.98 27,395.98 0.00 6,849.06 0.03 0.03 0.00 6,849.00 34,245.04 0%

301.17-14 TIP - DTS Staff Time 0.00 0.00 0.00 0.89 0.44 0.44 0.01 0.89 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.89 0.44 0.44 0.00 0.01 0.89 0%

301.18-14 Transportation Alternatives Progam 1.50 1.50 0.38 0.19 0.19 1.88 0.00 0.00 0.00 0.00 0.00 0.00 1.50 0.00 1.50 0.38 0.19 0.19 0.00 0.00 1.88 0%

302.01-14 Overhead (Indirect Cost) 0.36 0.36 0.00 0.10 0.05 0.05 0.46 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.36 0.36 0.00 0.10 0.05 0.05 0.00 0.00 0.46 0%

201.05-15 Congestion Mgt Process Update 167,571.89 167,571.89 0.00 41,892.96 20,946.49 20,946.47 209,464.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 167,571.89 167,571.89 0.00 41,892.96 20,946.49 20,946.47 0.00 0.00 209,464.85 0%

202.04-15 Farrington Hwy Realign Feasibility Study 327,039.07 327,039.07 0.00 81,759.77 40,879.89 40,879.89 408,798.84 3,352.04 3,352.04 0.00 838.01 419.01 419.01 4,190.05 323,687.03 323,687.03 0.00 80,921.76 40,460.88 40,460.88 0.00 0.00 404,608.79 1%

202.05-15 Kapalama Sub-Area Multimodal/Mobility Study 400,000.00 400,000.00 0.00 100,000.00 0.00 0.00 100,000.00 500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 400,000.00 400,000.00 0.00 100,000.00 0.00 0.00 0.00 100,000.00 500,000.00 0%

301.01-15 Program Administration & Support 4,920.74 1,898.74 3,022.00 474.69 237.35 237.35 5,395.43 4,037.64 1,036.90 3,000.74 1,009.41 504.71 504.71 5,047.05 883.10 861.84 21.26 -534.72 -267.36 -267.36 0.00 0.00 348.38 94%

301.02-15 General Tech Assistance & Planning Support -59.00 0.00 -59.00 -15.00 -7.50 -7.50 -74.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -59.00 0.00 -59.00 -15.00 -7.50 -7.50 0.00 0.00 -74.00 0%

301.03-15 Overall Work Program 18,316.00 0.00 18,316.00 22,895.00 11,447.50 11,447.50 41,211.00 3,855.66 3,855.66 963.92 481.96 481.96 4,819.58 14,460.34 0.00 14,460.34 21,931.09 10,965.54 10,965.54 0.00 0.00 36,391.43 12%

301.04-15 Support for CAC & Public Outreach -230.18 0.00 -230.18 0.00 -28.78 28.78 -230.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 -230.18 0.00 -230.18 0.00 -28.78 28.78 0.00 0.00 -230.18 0%

301.05-15 Single Audit 688.74 0.00 688.74 172.19 86.10 86.10 860.93 0.00 0.00 0.00 0.00 0.00 0.00 0.00 688.74 0.00 688.74 172.19 86.10 86.10 0.00 0.00 860.93 0%

301.08-15 DBE 5.19 0.00 5.19 1.30 0.65 0.65 6.49 0.00 0.00 0.00 0.00 0.00 0.00 0.00 5.19 0.00 5.19 1.30 0.65 0.65 0.00 0.00 6.49 0%

301.09-15 Professional Development 9,802.00 2,400.00 7,402.00 12,252.50 6,126.25 6,126.25 22,054.50 5,110.27 2,400.00 2,710.27 1,277.57 638.78 638.78 6,387.84 4,691.73 0.00 4,691.73 10,974.93 5,487.47 5,487.47 0.00 0.00 15,666.66 29%

301.10-15 Computer & Network Maintenance 4,131.85 4,131.85 0.00 1,032.96 516.48 516.48 5,164.81 162.22 162.22 0.00 40.56 20.28 20.28 202.78 3,969.63 3,969.63 0.00 992.41 496.20 496.20 0.00 0.00 4,962.04 4%

301.13-15 Census & Other Data 2,295.00 2,295.00 0.00 573.75 286.88 286.88 2,868.75 18.80 18.80 0.00 4.70 2.35 2.35 23.50 2,276.20 2,276.20 0.00 569.05 284.53 284.53 0.00 0.00 2,845.25 1%

301.14-15 Federal Planning Requirements 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0!

301.15-15 Computer Model Operation & Support 121,265.16 121,265.16 0.00 30,316.29 15,158.15 15,158.15 151,581.45 304.43 304.43 0.00 76.11 38.05 38.05 380.54 120,960.73 120,960.73 0.00 30,240.18 15,120.09 15,120.09 0.00 0.00 151,200.91 0%

301.16-15 Oahu Regional Transportation Program 171,455.21 171,455.21 0.00 42,863.80 21,431.90 21,431.90 214,319.01 0.00 0.00 0.00 0.00 0.00 0.00 0.00 171,455.21 171,455.21 0.00 42,863.80 21,431.90 21,431.90 0.00 0.00 214,319.01 0%

301.17-15 TIP 17,924.40 17,924.40 0.00 4,481.10 2,240.55 2,240.55 22,405.50 3,477.57 3,477.57 0.00 869.39 434.70 434.70 4,346.96 14,446.83 14,446.83 0.00 3,611.71 1,805.85 1,805.85 0.00 0.00 18,058.54 19%

301.18-15 TAP 6,360.00 0.00 6,360.00 1,590.00 795.00 795.00 7,950.00 448.67 0.00 448.67 112.17 56.08 56.08 560.84 5,911.33 0.00 5,911.33 1,477.83 738.92 738.92 0.00 0.00 7,389.16 7%

302.01 Overhead (indirect Costs) 19,579.36 4,804.36 14,775.00 5,933.28 2,966.64 2,966.64 25,512.64 17,228.92 2,453.76 14,775.16 4,307.23 2,153.62 2,153.62 21,536.15 2,350.44 2,350.60 -0.16 1,626.05 813.03 813.03 0.00 0.00 3,976.49 84%

Sub-total ≤ 2014 WE  1,948,960.64 1,948,956.70 3.21 746,094.11 111,367.88 111,367.88 0.00 523,358.35 2,695,054.75 43,819.33 43,819.33 0.00 10,954.83 5,477.42 5,477.42 0.00 0.00 54,774.16 1,905,140.58 1,905,137.37 3.21 735,139.27 105,890.46 105,890.47 0.00 523,358.35 2,640,279.85 2%

Total ≤ 2014 WE  1,948,959.91 746,094.11 2,695,054.02 43,819.33 10,954.83 54,774.16 1,905,140.58 735,139.27 2,640,279.85

2016 Work Elements   1,621,197.17 1,361,532.17 259,665.00 406,299.35 141,159.67 142,159.68 10,000.00 112,980.00 2,027,496.52 358,131.04 0.00 0.00 89,532.76 44,766.38 44,766.38 0.00 0.00 447,663.80 1,263,066.13 1,146,667.17 116,398.96 316,766.59 96,393.29 97,393.30 10,000.00 112,980.00 1,579,832.72 22%

≤ 2015 Work Elements   1,948,960.64 1,948,956.70 3.21 746,094.11 111,367.88 111,367.88 0.00 523,358.35 2,695,054.75 43,819.33 43,819.33 0.00 10,954.83 5,477.42 5,477.42 0.00 0.00 54,774.16 1,905,140.58 1,905,137.37 3.21 735,139.27 105,890.46 105,890.47 0.00 523,358.35 2,640,279.85 2%

Total   3,570,157.81 3,310,488.87 259,668.21 1,152,393.46 252,527.55 253,527.56 10,000.00 636,338.35 4,722,551.27 401,950.37 43,819.33 0.00 100,487.59 50,243.80 50,243.80 0.00 0.00 502,437.96 3,168,206.71 3,051,804.54 116,402.17 1,051,905.86 202,283.75 203,283.77 10,000.00 636,338.35 4,220,112.57 11%

100,487.59

523,358.35

122,980.00

405,567.52

1,263,066.13 193,786.59

211,780.931,905,140.58

FFY 2016 Balance (4/30/16)

Federal Funds Local Share

Total
Total

FHWA                                   

PL (38)

FTA                                             

5303 (25)
Total

OMPO Held Others Held
Total

OMPO Held Others Held

2016 OWP

FHWA                                   

PL (38)

FTA                                             

5303 (25)2015 Work Elements

Financials - Beginning, Expenditures & Ending 

FFY 2016 Expenditures (10/01/15 - 4/30/16)

Local Share

Total
Total

FHWA                                   

PL (38)

FTA                                             

5303 (25)

506,055.11

1,948,959.91 222,735.76 523,358.35

≤ 2015 Active Work Elements

2016 & ≤ 2015 Total Work Elements

43,819.33 10,954.83 0.00

%                 

Spent

FFY 2016 Beginning Balance (as of 10/01/15)

Federal Funds

0.00 89,532.76 0.001,621,197.17 122,980.00

Total

Federal Funds

Total

283,319.35

OMPO Held Others Held

Local Share

Total
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Staff Time Balances for Active Work Elements Obligated in Previous Years 
(Estimated Balances as of April 30, 2016) 

    

C&C DDC HART DFM  DTS/ DPP  HDOT  C&C  DDC  DFM  DPP   DTS  DTS/ DPP OahuMPO  C&C  DDC  DFM  DPP   DTS  DTS/ DPP OahuMPO

 Planner  Engr, Plnr  Engr, Plnr  Engr, Plnr  Planner  Engr, Plnr 
 Project 

Mgr 

 TPD 

Planners 

 TPD 

Support 

Staff 

 Project Mgr 

 Admin. 

Support 

Staff 

 Planner  Support Staff 

201.04 Title VI & Environmental Justice Monitoring              370.00 370.00              60.00 60.00            -               -               -                  -                     -                  -   310.00 310.00 16%

203.03 PM Peak Period Tow Away Zone Time Modifications       250.00 250.00 0.00            -               -               -                  -             250.00                -   0.00 250.00 0%

203.06 Oahu Mass Transit Joint Feasibility Study           150.00        250.00 400.00 0.00            -               -               -                  -             250.00                -   0.00 400.00 0%

301.01 Program Administration & Support     1,250.00        2,390.05 3,640.05         2,073.75 2,073.75            -               -               -                  -                     -                  -   316.30 1,566.30 57%

301.02 General Tech Assistance & Planning Support           358.00 358.00            115.75 115.75            -               -               -                  -                     -                  -   242.25 242.25 32%

301.03 Overall Work Program           1,480.00 1,480.00            451.00 451.00            -               -               -                  -                     -                  -   1,029.00 1,029.00 30%

301.04 CAC Support & Public Outreach        1,354.00 1,354.00            565.25 565.25            -               -               -                  -                     -                  -   788.75 788.75 42%

301.05 Single Audit           659.50 659.50         1,245.50 1,245.50            -               -               -                  -                     -                  -   (586.00) (586.00) 189%

301.08 DBE             37.50 37.50 0.00            -               -               -                  -                     -                  -   37.50 37.50 0%

301.09 Professional Development           200.00 200.00            129.50 129.50            -               -               -                  -                     -                  -   70.50 70.50 65%

301.1 Computer & Network Maintenance                85.00 85.00              38.00 38.00            -               -               -                  -                     -                  -   47.00 47.00 45%

301.13 Census & Other Data                93.00 93.00              17.25 17.25            -               -               -                  -                     -                  -   75.75 75.75 19%

301.14 Federal Planning Requirements           363.00 363.00            152.00 152.00            -               -               -                  -                     -                  -   211.00 211.00 42%

301.15 Computer Model Operation & Support          75.00         75.00              189.00 339.00              37.50 37.50            -               -               -            75.00             75.00                -   151.50 301.50 11%

301.16 Oahu Regional Transportation Program          75.00         75.00           1,510.50 1,660.50            898.00 898.00            -               -               -            75.00             75.00                -   612.50 762.50 54%

301.17 TIP         150.00           1,394.25 1,544.25            878.00 878.00            -               -               -                  -             150.00                -   516.25 666.25 57%

301.18 TAP              190.00 190.00              33.00 33.00            -               -               -                  -                     -                  -   157.00 157.00 17%

302.01 Overhead - Sick, HOL, VAC, COMP TIME 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

Sub-total 2016 WE -         -                -                -                150.00      -                400.00      150.00        250.00       -             5,311.75          5,362.05       13,023.80            -              -              -              -              -              -   6,694.50            -               -               -          150.00           800.00                -   3,979.30 6,329.30 51%

Total 2016 WE -                           -                     -                  -   11,623.80            -              -              -              -              -              -                      -   0.00            -               -               -          150.00           800.00                -   3,979.30 4,929.30 

201.65.07 Tantalus & Roundtop Dr Boundary Identif Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.75-09/14 Ewa Impact Fees Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.77-09 Short Range Transit 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.79-10 Honolulu Urban Core Parking Master Plan 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.80-10 Makakilo Traffic Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.81-10 West Waikiki Traffic Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

202.84-11/14 Waikiki Regional Circulator Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.82-11 Separate Left-Turn Phase Alternatives Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.83-11 Village Park - Kupuna Loop Corridor Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

201.01-12 Traffic Signal Prioritization Methodology 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

205.01-12 OMPO Planning Process Review 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

206.01-12 Emergency Evacuation Plan 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

202.01-13 Roadway Surface Conditions Assess't & Repair Plan 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

203.84-13 Contra-Flow Update Study 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

201.02-14 OMPO Participation Plan Evaluation 0.00 0.00            -               -               -                  -                     -                  -   0.00 0.00 #DIV/0!

201.04-14 Title VI & Environmental Justice Monitoring 373.50             373.50 0.00            -               -               -                  -                     -                  -   373.50 373.50 0%

202.02-14 Central Oahu Transportation Study 300.00      248.00             548.00 19.00             19.00            -               -               -          300.00                   -                  -   229.00 529.00 3%

202.03-14 Transp Revenue Forecasting & Alternatives 160.00        10.00         235.00             405.00 0.00            -               -               -                  -             170.00                -   235.00 405.00 0%

203.05-14 Complete Street Implementation Plan 80.00          5.00           450.00             535.00 0.00            -               -               -                  -               85.00                -   450.00 535.00 0%

201.05-15 Congestion Mgt Process Update 30.00          5.00           338.50             373.50 0.00            -               -               -                  -               35.00                -   338.50 373.50 0%

202.04-15 Farrington Hwy Realign Feasibility Study 379.00             379.00 69.00             69.00            -               -               -                  -                     -                  -   310.00 310.00 18%

202.05-15 Kapalama Sub-Area Multimodal/ Mobility Study 40.00            40.00            150.00          150.00          75.00        275.00       730.00 0.00            -          40.00        40.00        150.00           225.00        275.00 0.00 730.00 0%

Sub-total ≤ 2015 WE -         -                -                -                300.00      -                -            240.00        15.00         -             2,024.00          -                1,861.50 -         -         -         -         -         -         19.00             19.00            -               -               -          300.00           255.00                -   2,005.00 1,842.50 1%

Total ≤ 2015 WE -         -                -                -             2,579.00            -              -              -              -              -              -                19.00 19.00            -               -               -          300.00           255.00                -   2,005.00 2,560.00 

2016 Work Elements -         -                -                -                150.00      -                400.00      150.00        250.00       -             5,311.75          5,362.05       13,023.80 -         -         -         -         -         -         -                 6,694.50 -         -          -          150.00       800.00          -             3,979.30 6,329.30 51%

≤ 2015 Work Elements -         -                -                -                300.00      -                -            240.00        15.00         -             2,024.00          -                1,861.50 -         -         -         -         -         -         19.00             19.00 -         -          -          300.00       255.00          -             2,005.00 1,842.50 1%

Total -         -                -                -                450.00      -                400.00      390.00        265.00       -             7,335.75          5,362.05       14,885.30 -         -         -         -         -         -         19.00             6,713.50 -         -          -          450.00       1,055.00       -             5,984.30 8,171.80 45%

 Total  Total 

 FFY 2016 Hours Balance (as of 9/30/16)  FFY 2016 Hours Used (10/01/15 to 4/30/16) 

% Expended

≤ 2015 Active Work Elements

2016 Work Elements

FFY 2016 Hours Proposed (as of 10/01/15)

 Total 

 150.00                       800.00                                               10,673.80                          

DPP DTS OahuMPO

2016 OWP

10/01/16 to 4/30/16  (7 of 12 mos,  ~ 58%)                                                                         

Hours - Proposed, Expended & Ending

 12,697.80                          

 300.00                       255.00                                               2,024.00                            

2016 & ≤ 2015 Total Work Elements
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Regional Planning Coordination 

The table below is a listing of transportation-focused studies and projects completed or being completed 

by agencies other than OahuMPO.  These are included here for informational purposes.  When reviewing 

and selecting planning projects for the OWP, OahuMPO attempts to coordinate, to the maximum extent 

possible, with other related planning activities so as to not duplicate planning efforts and/or to leverage 

and build-upon work that has been or is being completed by others. 

Listing of planning activities that are funded from sources other than those required to be programmed 

through the OWP. 

 

Description 

Lead 

Agency 

Act 214 (2013 Legislative Session)  Mobility Management 
This Act requires the formation of a task force to study Mobility Management, where a single 

entity in a geographical area is charged with knowing and deploying the entire array of 

transportation resources available.  The system would focus on the individual and identify the 

best transportation options, both public and private, for an individual's travel needs. 

 

Executive 

Office on 

Aging 

Bike Share 
The State of Hawaii, the City and County of Honolulu and other public and private 

organizations support the creation of a State-wide Administrative nonprofit with a mission to 

develop a success bike share program. This bike share program will have several phases. 

Phase I will focus on implementing a dense network of bike share stations and bicycles in 

urban Honolulu. This bike share program will offer residents and tourists with an alternative 

mode of transportation that supports many of the State and City’s plans and goals, including 

the Hawaii Statewide Transportation Plan, Complete Streets, the State Physical Activity and 

Nutrition Plan, Transit Oriented Development Plans, The Primary Urban Center Development 

Plan, and The Oahu Bike Plan.  The project leads are OP and DTS.  Once the nonprofit is 

established, the lead will be that nonprofit. 

 

OP, DTS 

Emergency and Disaster Planning for Hawaii's Older Citizens 
Updating various emergency and disaster plans: 

-  Interagency Action Plan for the Emergency Preparedness of People with Disabilities and 

Special Health Needs. 

-  Department of Health's Continuity of Operations Plan for the continuation of critical 

essential function capabilities so that critical governmental functions and services remain 

available to Hawaii's older citizens. 

-  Health Risk and Vulnerability Assessment - Planning for the Unique Evacuation and Shelter-

in-Place Needs of People with Medical dependencies During A Disaster. 

Executive 

Office on 

Aging 

Establishment of a Statewide Greenways System for Hawaii 
http://files.hawaii.gov/dbedt/annuals/2011/2011-greenways.pdf  

Act 233 directed the State Office of Planning (OP) to develop a plan to establish a statewide 

system of greenways and trails, and to report to the State Legislature for the 2012 legislative 

session on its findings and recommendations, including any proposed legislation. 

OP 

General Plan and Development/Sustainable Community Plans  
http://honoluludpp.org/planning/OahuGenPlan.asp 

Required by the City Charter; sets forth development policy of each of the City’s eight 

planning areas 

DPP 

H-1 Corridor Study 
(No project website available at time of publishing) 

Will identify future capacity needs on Interstate H-1, along with an alternatives and feasibility 

analysis on congestion and capacity improvements.  The study will also identify the potential 

impacts on other major corridors, such as Farrington Highway, Kamehameha Highway, 

Moanalua Freeway, and other routes of changes made to H-1.  

 

HDOT 

http://files.hawaii.gov/dbedt/annuals/2011/2011-greenways.pdf
http://honoluludpp.org/planning/OahuGenPlan.asp
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Description 

Lead 

Agency 

Hawaii Strategic Highway Safety Plan 
http://www.hawaiishsp.com/ 

Documents safety strategies for seven areas of emphasis   

HDOT 

Highway Safety Improvement Program 
http://www.nhtsa.gov/links/statedocs/FY15/FY15HSPs/HI_FY15HSP.pdf 

An annual program of high-priority safety improvement projects 
HDOT 

James Campbell National Wildlife Refuge Transportation Study 
http://www.cflhd.gov/lrtp/documents/projects/FINAL_JCNWR_TransportationSummary.pdf 

This study provides preliminary analysis for the refuge on access, mobility, and connectivity 

while beginning to identify needs for the refuge as it considers opening up to the public. 

 

FHWA 

Central 

Federal 

Lands 

Highway 

Division 

Kalaeloa Barbers Point Harbor Projects 
www.KalaeloaHarbor2040.com 

HDOT-H has embarked on three projects: 

7. Kalaeloa Barbers Point Harbor 2040 Master Plan Update: In 2012, the State 

acquired 54 acres of adjacent land for future harbor expansion.  The plan will 

recommend uses for this site and will update plans for the overall harbor. 

8. Fuel Pier Development Plan: Will implement a new two berth dedicated fuel 

pier at Piers 3 and 4.  The project is necessary to address congested berth 

conditions at Kalaeloa Harbor. 

9. Fuel Pier EIS: Being conducted to evaluate environmental impacts of the pier 

development  

HDOT-H 

Kapalama Container Terminal EIS 
http://oeqc.doh.hawaii.gov/Shared%20Documents/EA_and_EIS_Online_Library/Oahu/2010s/

2012-12-23-DEIS-5B-Kapalama-Container-Terminal.pdf 

The Hawaii Department of Transportation Harbors Division proposes to redevelop the former 

Kapalama Military Reservation (KMR) property at Honolulu Harbor.  A new 2 ship berth and 

85-acre container terminal is being developed to handle current and projected cargo 

volumes. 

HDOT-H 

Marine Corp Base Hawaii Bicycle Study 
MCBH has completed a bicycle study to look at how to safely encourage biking on base.  

The plan includes recommendations for bike lanes, and other share-the-road features within 

MCBH Kaneohe Bay.  For more information, contact Tiffany Patrick at 257-8815. 

MCBH 

Motor Carrier and Highway Safety Programs 
http://hawaii.gov/dot/highways/functionstatement/fs_hwyv.htm 

Addresses NHS priority areas and other safety-related issues 
HDOT 

Regional Transportation Forecasting and Long-Range Planning 
http://hawaii.gov/dbedt/info/economic/data_reports/  

http://hawaii.gov/dbedt/info/economic/databook/  

Provides demographic and socioeconomic forecasts utilized in long-range planning 

DBEDT/OP, 

DPP 

Short-Range TSM/TDM Planning 
http://goakamai.org/Home.aspx  

http://www.eng.hawaii.edu/Trafficam/   

http://www.fhwa.dot.gov/trafficinfo/hi.htm  

Seeks to maximize the efficient use of transportation facilities and reduce demand for 

automobiles  

HDOT, DTS 

Statewide Pedestrian Master Plan 
http://hidot.hawaii.gov/highways/statewide-pedestrian-master-plan-and-hawaii-pedestrian-

toolbox/ 

To complement other programs that address pedestrian safety, the State of Hawaii 

Department of Transportation (HDOT) prepared a community-based Statewide Pedestrian 

Master Plan (Plan) for the state’s highway system. The Plan’s comprehensive approach not 

HDOT 

http://www.hawaiishsp.com/
http://www.nhtsa.gov/links/statedocs/FY15/FY15HSPs/HI_FY15HSP.pdf
http://www.cflhd.gov/lrtp/documents/projects/FINAL_JCNWR_TransportationSummary.pdf
http://www.kalaeloaharbor2040.com/
http://oeqc.doh.hawaii.gov/Shared%20Documents/EA_and_EIS_Online_Library/Oahu/2010s/2012-12-23-DEIS-5B-Kapalama-Container-Terminal.pdf
http://oeqc.doh.hawaii.gov/Shared%20Documents/EA_and_EIS_Online_Library/Oahu/2010s/2012-12-23-DEIS-5B-Kapalama-Container-Terminal.pdf
http://hawaii.gov/dot/highways/functionstatement/fs_hwyv.htm
http://hawaii.gov/dbedt/info/economic/data_reports/
http://hawaii.gov/dbedt/info/economic/databook/
http://goakamai.org/Home.aspx
http://www.eng.hawaii.edu/Trafficam/
http://www.fhwa.dot.gov/trafficinfo/hi.htm
http://hidot.hawaii.gov/highways/statewide-pedestrian-master-plan-and-hawaii-pedestrian-toolbox/
http://hidot.hawaii.gov/highways/statewide-pedestrian-master-plan-and-hawaii-pedestrian-toolbox/
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Description 

Lead 

Agency 

only focuses on improving pedestrian safety, it evaluates ways to enhance pedestrian 

mobility and accessibility to help create a multi-modal transportation system. 

Statewide Transportation Improvement Program (STIP) 
http://hidot.hawaii.gov/highways/stip-fiscal-years-2015-2018-2-development-information/ 

The STIP is not a plan, but a funding mechanism for obligating monies for specific 

transportation projects.  It is also a requirement of 23 USC. 

HDOT 

Statewide Transportation Planning 
http://hidot.hawaii.gov/administration/hawaii-statewide-transportation-plan/ 

The Hawaii Statewide Transportation Plan (HSTP) is a policy document that establishes the 

framework to be used in the planning of Hawaii’s transportation system. The goals and 

objectives identified in the HSTP provide the keys to the development of an integrated, multi-

modal transportation system for the safe, efficient and effective movement of people and 

goods throughout Hawaii. 

HDOT 

Transit-Oriented Development (TOD) 
http://www.honolulu.gov/tod.html 

Transit-oriented development (TOD) is a pattern of different uses - housing, jobs and services - 

surrounding a transit station that takes advantage of the convenience and affordability of 

transit. A TOD neighborhood is vibrant, dynamic, and pedestrian- and bicycle- friendly. 

DPP 

Transportation Asset Climate Change Risk Assessment 
http://www.oahumpo.org/wp-content/uploads/2013/02/OahuMPO-CC-Report-FINAL-Nov-

2011.pdf 

This project attempts to document climate change factors as they apply specifically to Oahu 

and, more generally, to island environments in the Pacific Ocean, and analyze the 

vulnerability of selected high priority transportation assets on Oahu based on identified 

climate stressors.  

OahuMPO 

Valor in the Pacific National Monument Transportation Study 
http://www.cflhd.gov/lrtp/proj_compl.cfm 

This study identifies needs and issues related to access, mobility, and connectivity for visitors 

and staff at both the current Visitor Center Complex/Ford Island areas as well as two 

potentially new sites: Ewa Field and Honoulouli Internment Camp 

FHWA 

Central 

Federal 

Lands 

Highway 

Division 

 

  

http://hidot.hawaii.gov/highways/stip-fiscal-years-2015-2018-2-development-information/
http://hidot.hawaii.gov/administration/hawaii-statewide-transportation-plan/
http://www.honolulu.gov/tod.html
http://www.oahumpo.org/wp-content/uploads/2013/02/OahuMPO-CC-Report-FINAL-Nov-2011.pdf
http://www.oahumpo.org/wp-content/uploads/2013/02/OahuMPO-CC-Report-FINAL-Nov-2011.pdf
http://www.cflhd.gov/lrtp/proj_compl.cfm
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For additional information, please contact us: 

By mail    Oahu Metropolitan Planning Organization 

707 Richards Street, Suite 200 

Honolulu, Hawaii 96813-4623 

By telephone   808-587-2015 

By facsimile   808-587-2018 

By e-mail   OahuMPO@OahuMPO.org 

Download this document at www.oahumpo.org/OWP/owp.html 
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