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Executive Summary
This document presents the FY 2022 Overall Work Program (OWP) for the Oahu Metropolitan Planning
Organization (OahuMPO). The FY 2022 OWP serves as the key management tool for coordinating
transportation planning for the island of Oahu by the State and the City. The OWP provides complete
budget information to Federal, State, and City officials and to the public for the expenditure of Federal
funds for planning activities being carried out by the OahuMPO and its participating agencies. OahuMPO
participating agencies include the Hawaii Department of Transportation (HDOT), The City and County of
Honolulu Department of Transportation Services (DTS) and the Honolulu Authority for Rapid Transportation
(HART).
The OWP is a prerequisite for metropolitan transportation planning activities performed with Federal funds
provided under 23 United States Code (U.S.C.) and 49 U.S.C. 53.1
In FY 2022,2 OahuMPO anticipates new funding sources – consisting of Federal grants and required local
matching funds - to total $2.14 million after the application of obligation limitation. Funds remaining from
prior OWPs bring the total available funding to ~$2.72 million.
A balance of $4.5 million in FHWA funds remains unobligated from prior years. These funds can only be
obligated to a programmed work element if OahuMPO receives additional obligation limitation.
Table ES-1. Expected Funding Sources and Programmed Expenditures
Expected Funding Sources
Federal Highway Administration- PL (New Funds)
Federal Transit Administration - 5305(d) (New Funds)
Funds remaining from prior OWPs

Federal Share
(80%)
$1,418,108
$295,727
$465,158

Local Share
(20%)
$354,527
$73,932
$116,289

TOTAL FUNDING AVAILABLE FOR OBLIGATION IN FY22
OWP FY2022 Funding Request
OahuMPO Regular Operations
OahuMPO Special Budget Item - Modeling Data
Purchase
Subrecipient Studies
TOTAL FUNDING REQUEST

Total
$1,772,636
$369,659
$581,447
$2,723,742

Federal
$1,500,000

Local
$375,000

Total
$1,875,000

$240,000
$380,000

$60,000
$95,000

$300,000
$475,000
$2,650,000

In FY2022, OahuMPO’s priorities are to focus on federally required work products, and will particularly
emphasize the following:








Development of the Oahu Regional Transportation Plan 2050 (ORTP) will begin in FY22. This includes
updates to the Transportation Demand Forecasting Model (TDFM) and Congestion Management
Process (CMP), phase one of public involvement, and gathering data for the existing and
forecasted conditions report
Resolving findings of the 2018 Certification Review and subsequent audit;
Update to the Overall Work Program Processes & Procedures;
Revising the current Transportation Improvement Program (TIP);
Implementation and monitoring of Federal performance measures;
Continued emphasis on proactive and transparent public involvement; and

23 CFR 450.308.
The State fiscal year (FY) 2022 covers the period from July 1, 2021 through June 30, 2022, inclusive. Funding
for these projects utilizes the Federal appropriation received for Federal fiscal year (FFY) 2021, which covers
the period between October 1, 2020 and September 30, 2021.
1
2
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Continual improvement and evaluation of Title VI/EJ areas in all required work products.

The budgets for work elements reflect these priorities, as well as continued work to support OahuMPO’s
Policy Board and advisory committees, and support of subrecipient studies.
The OWP FY2022 includes budget amendments to existing work elements. These changes are detailed in
the section FY2022 Amendments to Existing Work Elements.

Work Element Summary
The FY 2022 OWP consists of the following planning activities (projects in bold are new):
Task 1: MPO Administration and Management

Program Administration & Management

OWP Development & Management

Subrecipient Monitoring

Single Audit

Public Participation
Task 2: Data Development & Maintenance

Transit Rider Survey Project

Computer Model Operations & Support
o TDFM Data Purchase

Work Where You Live

Active Transportation Monitoring Data – Phase I

Active Transportation Monitoring Data – Phases II

Active Transportation Monitoring Data – Phases III
Task 3: Short Range Planning

Transportation Improvement Program

Transportation Alternatives Coordination

Oahu Mass Transit Joint Feasibility Study

Waikiki Loading Zone Management Study

Ala Moana Transit Plaza Alternatives Analysis

Multi-Modal Transit Asset Management Plan

Kapolei Maintenance Facility and Transit Center Alternatives Analysis

Royal Kunia Public Transit and Day Care Facility Master Plan

Review and Update of Planned Rights of Way for Existing Streets

Transportation Demand Management Plan

Vision Zero Action Plan

New Mobility Plan

Autonomous Vehicle Planning Study

Plan for Improved Resilience to Coastal Hazards through Green Infrastructure

Multi-Modal Mobility Hub Plan for Oahu

Alternative Deployment of AV Technology Scenarios Plan

Dillingham Corridor Mobility Data Planning Study

Multi-Modal Transit Asset Management Plan – Phase 2

Farrington Highway Makaha Beach Park Realignment Feasibility Study

Energy Conservation & Emissions Reduction Plan
Task 4: Long Range Planning

Oahu Regional Transportation Plan

Congestion Management Process Update
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Introduction
Overview
This document presents the FY 2022 Overall Work Program (OWP) for the Oahu Metropolitan Planning
Organization (OahuMPO). The FY 2022 OWP serves as the key management tool for coordinating and
conducting the transportation planning activities of the OahuMPO, State of Hawaii Department of
Transportation (HDOT), City and County of Honolulu Department of Transportation Services (DTS), and
Honolulu Authority for Rapid Transportation (HART) on the island of Oahu. The OWP is a prerequisite for
metropolitan transportation planning activities performed with Federal funds provided under 23 United
States Code (U.S.C.) and 49 U.S.C. 53.

OWP Structure
The Overall Work Program is broadly organized into four main tasks:


Task 1 – MPO Administration and Management includes the general administration of
transportation planning grants for Oahu. These work elements are on-going and/or reoccurring
efforts that serve to meet Federal requirements and support continuous, comprehensive and
cooperative transportation planning.



Task 2 – Data Development & Maintenance describes the collection, maintenance and analyses of
special and demographic data to support planning efforts.



Task 3 – Short Range Planning includes planning for activities taking place within a three to ten-year
time frame, including the TIP and transit feasibility and operations planning. Task 3 activities assist in
the development of the ORTP.



Task 4 – Long Range Planning includes planning activities that develop, document, amend, and
publish the Oahu Regional Transportation Plan (ORTP) to meet the needs of the metropolitan area
for a 20-year horizon, in accordance with Federal, State, and local regulations.

Federal Funding - Overview
Funds available to support the Overall Work Program FY2022 consist of Federal and non-Federal sources.
The Federal funds are provided by the Federal Highway Administration and the Federal Transit
Administration and cover 80% of the OWP budget. The non-Federal funds for the OWP consist of member
dues from partner agencies to support OahuMPO operations, and a local match for planning studies
proposed by partner agencies and other state & local governmental agencies.

Federal Funds
New in FY2022
Each year, OahuMPO receives a total of approximately $1,700,000 in new Federal planning funds from
the Federal Highway Administration and the Federal Transit Administration. These funds are authorized
by the Federal government through Fixing America’s Surface Transportation Act (i.e. FAST Act) which
took effect on October 1, 2015. The FAST Act is a five-year authorization of transportation programs
covering Federal fiscal years 2016 through 2020.
On October 1, 2020, the President signed the “Continuing Appropriations Act, 2021 and other
Extensions Act” which included a one-year extension of FAST Act Funding.
The metropolitan planning funds available for state FY2022 utilizes the Federal appropriation received
for Federal fiscal year (FFY) 2021 and includes the following:
3/17/2021 1:00 PM
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49 USC 5303/5305(d). These FTA funds are used for planning purposes and often involve transitrelated projects. Metropolitan transportation planning activities using these funds must be
programmed in the OWP.
23 USC 104(b) FHWA Metropolitan Planning (PL) funds: PL funds are available for MPOs to carry out
the metropolitan transportation planning process required by 23 U.S.C. 134, including development
of metropolitan area transportation plans and transportation improvement programs. PL funds
cannot be used for NEPA activities or activities that will result in a project’s final design.
Table 1. Availability of Federal Funds

Funding Type
New Apportionment: FTA
5303/5305(d)
New Apportionment: FHWA PL

State of
Hawaii

OahuMPO
Share

$467,811

$295,727

$1,874,527

$1,627,839

Obligation
Limitation %
N/A

$295,727
87%

TOTAL

Federal Funds
Available for
Obligation

$1,418,108
$1,713,836

Remaining from prior years
In addition to the new Federal funds described above, a balance of $4.5 million in FHWA Metropolitan
Planning funds remains from prior year apportionments. These funds may only be obligated for new or
previously programmed work elements if OahuMPO is given additional obligation limitation.
Obligation Limitation
Multi-year funding authorizations for surface transportation, like the FAST Act, describe apportionments
by State, which are determined by formula provided in law. As directed by Congress, the USDOT on an
annual basis places a limit, or ceiling on total obligations 3 that may be incurred during the year for
each of the Federal Aid Highway Programs. Obligation limitation is expressed as a percentage of the
new funding apportionment. HDOT is responsible for managing obligation limitation across multiple
Federal Aid Highway programs and provides OahuMPO an estimated total of funds that can be
obligated each year.
Programming vs. Obligating an OWP work element
All planning activities described in this work program undergo a two-step process before work can
begin and costs can be incurred: programming and then obligation.
Programming: An OWP work element is programmed following Policy Board endorsement and
FHWA/FTA approval. FHWA/FTA approval confirms that costs are allowable and eligible per the
sections of the Unites States Code and the Code of Federal Regulations applicable to metropolitan
transportation planning4.
Obligation: As noted on the prior page, an obligation is a legal commitment for the USDOT to pay a
State for the Federal share of a project’s eligible cost. Programmed work elements may be obligated
upon request by OahuMPO to the Hawaii DOT. OWP work elements should only be obligated when
they are “ready to proceed”5.


Obligation of funds for OahuMPO Operations

3

An obligation is a legal commitment: the Federal government’s promise to pay a State for the Federal
share of a project’s eligible cost.
4
23 United States Code (U.S.C.) §134, 49 U.S.C. §5303, 23 Code of Federal Regulations (CFR) Parts 420 and
450, and 2 CFR Part 200
5
For subrecipient studies, “ready to proceed” is defined as the subrecipient anticipating that procurement
will begin within 90 days, unless the subrecipient will be requesting reimbursement for staff time.
https://www.fhwa.dot.gov/cfo/projfundsmgta1.cfm
3/17/2021 1:00 PM
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Work elements that support OahuMPO operations and fulfill federal requirements are the
highest priority for obligation. OahuMPO requests the obligation of these funds promptly
following receipt of FHWA/FTA approval.


Obligation of funds for pass through/subrecipient studies
Obligation of subrecipient work elements may proceed at any time throughout the fiscal year
provided that 1) obligation limitation has not been reached and 2) the subrecipient is ready to
proceed with the project or study. Both factors may result in work elements remaining in
programmed status for an extended period.
The financial tables in the OWP FY2022 indicate which work elements are programmed but not
obligated. Approximately $3,000,000+ in subrecipient studies have been programmed in past
OWP cycles but are not currently obligated.

Non-Federal Share of OahuMPO Operations – Regular Member Dues
Federal funds that support OahuMPO’s staff, consultants and operations are matched with nonFederal funds provided by the State of Hawaii Department of Transportation, the City and County of
Honolulu Department of Transportation Services, and the Honolulu Authority for Rapid Transportation.
These funds are referred to as member dues and are established by a Finance Supplemental
Agreement6 between OahuMPO and these three agencies. Members contribute $125,000 each
annually to support OahuMPO operations. The $375,000 that OahuMPO receives annually as member
dues enables the agency to program up to $1,875,000 in planning activities annually through the OWP.
Each year, any unspent and unencumbered balance from the previous year’s dues is calculated and
used to offset the dues requirements for the current year.
Table 2 summarizes the unencumbered member dues balance from previous years, and the credit
applied to each of OahuMPO’s member agencies.
Table 2. FY 2022 Dues and Credit for Dues Remaining from Previous Years (SUBJECT TO CHANGE)

Unexpended dues
remaining
$14,524

6

Credit to each
partner agency
$4,841

Invoice to each
agency in July
2022
$120,159

Supporting funds
for FY2022 per
agency
$125,000

Total OahuMPO
supporting funds
for FY2020
$375,000

The Finance Supplemental Agreement is available here: https://www.oahumpo.org/?wpfb_dl=1839
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Non-Federal Share of New Planning Studies
In the OWP FY 2022, the City and County of Honolulu Department of Transportation Services is
proposing two new work elements costing a total of $475,000. DTS will provide the required 20% match
for its proposals for a total of $95,000.
Table 3. Local Matching Funds for Planning Studies
Responsible Federal Share
Local
Work Element Title
Agency
(FHWA/FTA)
Share
Active Transportation Monitoring Data –
Phase II
DTS
$192,000
$48,000
Active Transportation Monitoring Data –
Phase III
DTS
$188,000
$47,000

Total Cost
$240,000
$235,000

$95,000

Deobligation of Funds Remaining from prior OWPs
Funds remaining in the OWP FY2020 and OWP FY2019 for OahuMPO and subrecipient work elements will be
deobligated and reobligated to support OWP FY2022 work elements. OahuMPO staff time work elements
from the OWP FY2020 Task 1 will not be reobligated because OahuMPO does not have local match.
Table 4: Deobligation of funds remaining from OWP FY 2020 (SUBJECT TO CHANGE)
Task
#

1

Work Element Title

Agency

Cost
Category

OWP
Year

Total

Federal

Local
Match OahuMPO

Local
Match DTS

General Technical
Assistance - NHI
Courses

OahuMPO

Staff Time

FY2020

$23,200

$23,200

$0

N/A

OWP Development &
Management
Public Participation

OahuMPO
OahuMPO

Staff Time
Staff Time

FY2020
FY2020

$16,618
$143

$16,618
$143

$0
$0

N/A
N/A

Transportion
Alternatives Set Aside

OahuMPO

Staff Time

FY2020

$1,486

$1,486

$0

N/A

3
Vision Zero Action Plan

DTS

Oahu Regional
Transportation Plan

OahuMPO

Subrecipient

FY2019

$240,000

$192,000

N/A

Consultant
Services

FY2020

$300,000

$240,000

$60,000

Total

$581,447

$473,447

$60,000

$48,000

4
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N/A
$48,000

Notes

The total column
matches the
federal because
OahuMPO does
not have match

DTS provides
local match. This
balance transfers
to Active
Transportation
Monitoring Phase
II
OahuMPO has
local match. This
balance transfers
to special
budget for
modeling data
purchase.

Page 11

Task 1: MPO Management & Program Administration
Purpose
To accomplish, on a continuing basis, the plans and programs necessary to administer Federal
transportation planning grants and maintain the continuing, cooperative and comprehensive (3C) planning process in and for the Oahu Transportation Management Area.
The OahuMPO is responsible for all of Task 1 and the work elements are on-going from July 1, 2021
through June 30, 2022.

Ongoing Work Elements


Program Administration & Management
o
o

o
o
o
o
o
o

o



OWP Development & Management
o
o

o
o
o


Development of an annual OWP that refers to the planning priorities and associated
regionally significant projects for the OahuMPO and its member agencies
Development of an Annual Report to the Federal Highway Administration, the Federal
Transit Administration and the Hawaii State Legislature twenty days prior to the start of the
regular session;8
Revisions and administrative modifications of the OWP as needed; and
Maintenance of OWP Process & Procedures document.
Ongoing monitoring of work element budgets

Subrecipient Monitoring & Support
o
o
o



Preparation for and attendance at properly noticed Policy Board, Technical Advisory
Committee, and Citizen Advisory Committee meetings;
Professional development of OahuMPO staff and Policy Board members in the form of
conferences, training sessions, and webinars, as well as membership in applicable
professional associations;
Provision of education and orientation sessions for the Policy Board, Technical Advisory
Committee and Citizen Advisory Committee per their respective bylaws;
Maintenance of staff timesheets;
Maintenance of individual computers and the OahuMPO computer network;
OahuMPO overhead/indirect costs;
Participation in other regional and statewide planning activities and with organizations
that impact the regional multimodal transportation system;
Management of the Disadvantaged Business Enterprise (DBE) program to give minorityowned, women-owned, and other DBEs an opportunity to compete for Federally-assisted
planning projects; and
Maintenance of agreements with partner agencies: Comprehensive Agreement, Finance
Supplemental Agreement, Administrative Supplemental Agreement, and Data Sharing
Agreement.

Monitoring of subrecipients of planning grant funds consistent with 2 Code of Federal
Regulations (CFR) 200;
Ensuring that OahuMPO meets its Federal requirements as a pass-through entity; and
Monitoring and documentation of the progress of planning studies and active work
elements from previous years.

Single Audit

As required by the Administrative Supplemental Agreement, available here:
https://www.oahumpo.org/?wpfb_dl=1614
8
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o

o



This work element ensures that the financial operations of the OahuMPO and its subgrantees comply with applicable Federal laws and regulations pursuant to the Single Audit
Act Amendments of 1996, as amended.
In FY21 OahuMPO will implement an accounting system per the auditor’s
recommendation to streamline and ensure the accuracy of payment processing, report
generation and record keeping.

Public Participation
o

o

In accordance with OahuMPO’s Public Participation Plan, OahuMPO provides individuals,
affected public agencies, representatives of public transportation employees, freight
shippers, providers of freight transportation services, private providers of transportation,
representatives of users of public transportation, representatives of users of pedestrian
walkways and bicycle transportation facilities, representatives of the disabled, and other
interested parties with reasonable opportunities to be involved in the metropolitan
transportation planning process
This work element Includes OahuMPO staff time to develop, maintain, and update, in
consultation with interested parties, the Public Participation Plan to describe explicit
procedures, strategies, and desired outcomes for public participation.

3/17/2021 1:00 PM
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Budget Summary – Task 1

TASK 1
Work Element Description

Programming Request for OWP FY2022
Cost
Category

Agency

OWP
Year

Funding
Status

FY2021
Budget

Balance
as of
12/31/20

FHWA-PL

FTA
5303(d)

Local
Match

Total

Program Administration &
Management
OWP Development & Management

Staff Time
Staff Time

OahuMPO
OahuMPO

FY2022
FY2022

New
New

$538,500
$82,000

$256,087
$49,502

$313,366
$72,151

$163,727
$0

$119,273
$18,038

$596,366
$90,189

Subrecipient Monitoring & Support
Single Audit

Staff Time
Staff Time

OahuMPO
OahuMPO

FY2022
FY2022

New
New

$10,500
$44,000

-$9,607
$25,316

$21,398
$35,927

$0
$0

$5,349
$8,982

$26,747
$44,909

Public Participation
OahuMPO Paid Time Off

Staff Time
Staff Time

OahuMPO
OahuMPO

FY2022
FY2022

New
New

$11,000
$174,500

-$4,560
N/A

$24,786
$146,947

$0
$0

$6,197
$36,737

$30,983
$183,684

Professional Development
Single Audit

Travel
Consultant

OahuMPO
OahuMPO

FY2022
FY2022

New
New

$30,000
N/A

$23,045
N/A

$0
$36,000

$0
$0

$0
$9,000

$0
$45,000

Computer & Network Maintenance

Consultant

OahuMPO

FY2022

New

N/A

N/A

$16,000

$0

$4,000

$20,000

Rent, Utilities & Misc Expenses

Overhead

OahuMPO

FY2022

New

N/A

N/A

$0

$132,000

$33,000

$165,000

$666,575

$295,727

$240,576

$1,202,878

TASK 1 TOTALS

3/17/2021 1:00 PM
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Task 2: Data Development & Maintenance
Purpose
To create, update, and maintain spatial information, demographic data, and analyses to support
planning efforts.

Ongoing Work Elements


Computer Model Operations and Support
This Work Element supports the metropolitan transportation planning process and the federally
required Congestion Management Process through the ongoing use of computer modeling. The
following types of computer models are included under this task: Travel Demand Forecasting
Model (TDFM); Land use modeling; transit operations modeling; GIS-based analytical tools.
In FY22, OahuMPO staff and modeling consultants will begin work on a complete update to the
model for the ORTP 2050.



TDFM Data Purchase
The last Oahu household travel survey was conducted in 2012. The data was used to develop
the TDFM, which forecasts the traffic impacts of various land use changes. Since the household
survey was conducted, there have been important changes on Oahu that have likely
impacted travel behavior.
Given the federal requirement to base updates to the metropolitan transportation plan on
current data9, OahuMPO plans to purchase new household travel survey data and is
programming the necessary funds in multiple cycles of the OWP. The time frame for the data
purchase is to be determined due to the COVID-19 pandemic.
Responsible agency: OahuMPO
Project schedule: July 2021 – June 2024



Title VI/Environmental Justice Monitoring
This work element updates OahuMPO’s Title VI and Environmental Justice (T6/EJ) populations with
the race, ethnicity, income, and limited-English-proficiency data from the 2010 Census and other
available resources. Using the GIS based analytical tool, OahuMPO will evaluate the current ORTP
and TIP projects using the updated performance measures and document the analysis.
Responsible agency: OahuMPO
Project schedule: July 2021 – June 2022

New Work Elements


Active Transportation Monitoring Data Phases II and III
This work element is the second and third phase of an effort to collect and manage active
transportation data, which are first steps toward establishing an Island Wide Active Transportation
Monitoring Program. This project will allow for the monitoring of regional trends in bicycle and
pedestrian travel volumes. The difference between Phases II and III of this work element is the
locations of the counters.
9

Per 23 CFR 450.324, updates to metropolitan transportation plans should be based on the latest available
estimates and assumptions for population, land use, travel, employment, congestion, and economic activity.

3/17/2021 1:00 PM
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Work Products:



Purchase, installation, and maintenance of permanent bicycle and pedestrian counters.
Purchase of cloud-based data management software for the visualization and analysis of
multi-modal transportation data, which includes the data collected from the permanent
bicycle and pedestrian counters.

The data produced by this project will be shared with regional stakeholders and can be used in the
calibration and validation of the Travel Demand Forecasting Model, and in the prioritization of
funding for bicycle and pedestrian improvement projects.
Phases II and III will be obligated separately. They are displayed separately in the Task 2 financial
table for this reason.
Responsible agency: DTS
Project schedule – Phase II: July 1, 2021 – December 30, 2023
Project schedule – Phase III: To be determined upon obligation of funds

Work Elements Programmed & Obligated in Prior Years


2019 Transit Rider Survey Project (203.09-18)
The 2019 Transit Rider Survey Project will identify travel patterns and socio-economic profiles of
transit riders to document the baseline conditions prior to the opening of the rail system. In
addition, the survey results will be used to update and further calibrate the OahuMPO regional
travel demand forecasting model (TDFM).
Consultant scope of work and identification of procurement method have been delayed due to
investigation of alternative, more efficient survey methodologies and data methods---such as the
use of mobile phone data or other information.
Responsible agency: DTS
Project schedule: July 2018 – June 2022



Active Transportation Monitoring Data Phase I (204.07-21)
This project will collect and manage active transportation data, which are first steps toward
establishing an Island Wide Active Transportation Monitoring Program. This project will allow for the
monitoring of regional trends in bicycle and pedestrian travel patterns.
The data produced by this project will be shared with regional stakeholders and can be used in the
calibration and validation of the TDFM, and in the prioritization of funding for bicycle and
pedestrian improvement projects.
Responsible agency: DTS
Project schedule: July 2020 – June 2024
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Budget Summary – Task 2
TASK 2 - NEW
Work Element Description

FY2022 Programming Request
Cost
Category

Agency

OWP
Year

Funding
Status

FY2021/Prior
Yr Budget

Balance
as of
12/31/20

FHWA-PL

FTA
5303(d)

Local
Match

Total

Computer Model Operations
and Support

Staff Time

OahuMPO

FY2022

New

$36,000

$20,160

$30,754

$0

$7,688

$38,442

Title VI/EJ Monitoring

Staff Time

OahuMPO

FY2022

New

$6,500

$5,279

$20,150

$0

$5,038

$25,188

Computer Model Operations
and Support - Consultant

Consultant

OahuMPO

FY2022

New

$200,000

N/A

$160,000

$0

$40,000

$200,000

Computer Model Operations
and Support - TDFM Data
Purchase

Data/Support

OahuMPO

FY2022

New

$50,000

$50,000

$312,000

$0

$78,000

$390,000

Active Transportation Monitoring
Data Phase II

Subrecipient

DTS

FY2022

New

N/A

N/A

$192,000

$0

$48,000

$240,000

Active Transportation Monitoring
Data Phase III

Subrecipient

DTS

FY2022

New

N/A

N/A

$188,000

$0

$47,000

$235,000

TASK 2
TOTAL

$902,904

$225,726

$1,128,630

TASK 2 - OBLIGATED
Work Element Description

Cost
Category

Agency

OWP
Year

Funding
Status

FY2021
Budget

Balance
as of
12/31/20

Active Transportation Monitoring
Data Phase I

Subrecipient

DTS

FY2021

Obligated

$200,000

$200,000

2019 Transit Rider Survey Project

Subrecipient

DTS

FY2018

Obligated

$1,400,000

$1,400,000

Work Where You Live

Subrecipient

DTS

FY2021

Obligated

$100,000

$100,000

3/17/2021 1:00 PM

Page 17

Task 3: Short Range Planning
Purpose
To perform the required short-range transportation planning activities which will assist in the
development of long-range plans and on-going projects.

Ongoing Work Elements


Transportation Improvement Program
The Transportation Improvement Program (TIP) is a four-year program for short-term, ready-to-go,
and federally funded surface transportation projects. The TIP is revised on a bi-annual schedule in
coordination with the State of Hawaii Department of Transportation, City and County of Honolulu
Department of Transportation Services, and the Honolulu Authority of Rapid Transportation; with
potential for numerous Pre-Approved revisions to be completed outside of the two customary
annual revision cycles.
OahuMPO works to ensure consistency between the Oahu Regional Transportation Plan and the
TIP through performance-based planning and programming.
Responsible agency: OahuMPO
Project schedule: July 1, 2021 – June 30, 2022



Transportation Alternatives Set-Aside Coordination
The Fixing America’s Surface Transportation (FAST) Act has eliminated the MAP-21 Transportation
Alternatives Program (TAP) and replaces it with a set-aside of STBG funding for transportation
alternatives. For administrative purposes these funds referred to as the “Transportation Alternatives
Set-Aside” (TA Set-Aside). OahuMPO is responsible for awarding TA Set-Aside funds through a
competitive process, TA Set-Aside funds are generally available for, but not limited to, smaller-scale
transportation projects such as on- and off-road pedestrian and bicycle facilities, recreational trails,
safe routes to school projects, or infrastructure projects for improving non-driver access to public
transportation and enhanced mobility. OahuMPO staff will solicit, evaluate, and award TA SetAside funds; monitor project implementation; and coordinate with grantees, DTS, and HDOT to
ensure timely implementation of projects and use of TA Set-Aside funds.
Responsible agency: OahuMPO
Project schedule: July 1, 2021 – June 30, 2022
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Work Elements Programmed and Obligated – Task 3
Transit Studies


Oahu Mass Transit Joint Feasibility Study (203.06-18)
The Oahu Mass Transit Joint Operations Feasibility Study (“the study”) shall examine various
operational alternatives for bus – rail mass transit operations on Oahu, including but not limited to
joint operations, independent operations and/or hybrid operations. The study shall examine
Oahu’s existing bus mass transit system as a baseline, Honolulu’s rail mass transit project, including
but not limited to projected rail operations, and other bus – rail systems and operations in peer
municipalities and cities nationally and world-wide.
Responsible agency: DTS
Project schedule: July 2018-June 2022



Multi-Modal Transit Asset Management Plan – Phase 1 (203.12-19)
This project will continue the development of a Transit Asset Management (TAM) Plan for the City
and County of Honolulu that addresses State of Good Repair policies for maintaining a multi-modal
transit system and incorporates targets, strategies and an evaluation plan for integrated bus and
rail transit facilities.
Responsible agency: DTS
Project schedule: July 2018 – June 2022



Multi-Modal Transit Asset Management Plan – Phase 2 (204.06-21)
The primary objective is to continue development and support implementation of a Transit Asset
Management (TAM) Plan for the City and County of Honolulu that addresses State of Good Repair
(SGR) policies for maintaining a multi-modal transit system and incorporates targets, strategies, and
an evaluation plan for integrated bus and rail transit facilities.
The Multi-Modal TAM Plan - Phase 2 will build upon work slated to be completed under the FY2019
Overall Work Program (OWP) Work Element 203.12-19- Multi-Modal Transit Asset Management Plan.
The selected consultant will conduct an in-depth assessment of the City's current asset
management capabilities and TAM environment, including current resources available and
systems in place to manage the City's transit-related capital assets. The consultant will work with
the City to first define TAM goals and objectives and then conduct a gap analysis in order to
identify key areas for improvement and the steps needed to achieve the defined goals and
objectives. The consultant will also continue to update the City's asset inventory and condition
assessments, which the consultant will use as a basis for developing a capital needs forecast. In
addition, the consultant will develop a performance measurement framework to track and
communicate progress on key performance criteria and toward achieving they City’s TAM goals
and objectives. Consultant services will also include assessing the City's needs and identifying
recommendations for the development and implementation of an Enterprise Asset Management
(EAM) system, including functional and technical requirements and desired outcomes for any
software solution. Lastly, the consultant would work closely with the City to develop an update to
the City's TAM Plan in accordance with FTA requirements.
Responsible agency: DTS
Project schedule: As of February 2022, this study is partially obligated. The schedule will be set
once the funds are fully obligated, anticipated in the beginning of FY2022.
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Ala Moana Transit Plaza Alternatives Analysis (203.14-19)
This study will develop preliminary planning and design alternatives for a new transportation facility
that will facilitate transfers between bus and rail transit modes for public transit system passengers.
It is envisioned as a multi-modal transit plaza with support facilities for bike-share operations and
bus transit vehicles, including short-term parking, layovers, and electric charging stations. The study
will assess options for incorporating commercial and residential uses as part of an integrated
development.
Responsible Agency: DTS
Project schedule: July 2018 – June 2022



Kapolei Maintenance Facility & Transit Center Alternatives Analysis (203.17-19)
The focus of this project is the development of a new support facility for the public transit system,
including new administration, maintenance and parking facilities to serve as the West Oahu base
for the bus transit fleet. The alternatives analysis will assess options for incorporating commercial
and residential uses as part of an integrated development.
Responsible agency: DTS
Project schedule: July 2018 – June 2022

Right-Of-Way Study


Review and Update of Planned Rights of Way for Existing Streets (203.07-18)
This study will review the City’s existing policies regarding widening and improvement of existing
streets island wide, consistent with recommendations from the Primary Urban Center Development
Plan and the ongoing Complete Streets Implementation Study.
Responsible agency: DTS
Project schedule: July 2016 – December 2021

Realignment Study


Farrington Highway Makaha Beach Park Realignment Feasibility Study (202.14)
This study will examine the social, environmental, technical, and economic impacts, costs, and
benefits of realignment alternatives of Farrington Highway mauka of Makaha Beach Park. The
study will make a recommendation as to the feasibility of realigning the roadway based on a
technical evaluation.
In the context of limited funding availability, this study will be canceled in the OWP FY2022. As of
March 2021, 84% of the total budget remains. See the FY2022 Amendments to Existing Work
Elements section for more information.
Responsible agency: OahuMPO
Project schedule: July 2014 – June 2022

Safety Study


Vision Zero Action Plan (203.19-20)
The primary objective is to develop a Vision Zero Action Plan within the existing City and County of
Honolulu Complete Streets Program that will identify high crash locations, establish and prioritize
Vision Zero projects, develop educational materials, and evaluate safety improvements.
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The City and County of Honolulu is committed to ending traffic violence on Oahu. The Vision Zero
Action Plan will eliminate traffic deaths and serious injuries on our streets by 2035. The City will
identify Oahu’s high crash network (HCN) streets and intersections in Title VI/EJ areas, which will be
prioritized for safety investments. The HCN and safety statistics will be presented to the public online
through interactive maps on a new Vision Zero website page that will be linked to the City’s
existing Complete Streets website. The Plan will develop educational, pledge and safety materials
that will enhance the action plan messaging of safety, health and equitable mobility for all,
including speed awareness. Legislative recommendations will be made with respect to fixed speed
safety and red-light cameras. Design recommendations, including intersection visibility design
guidelines, will be produced and applied to the HCN locations. Safety projects will be prioritized,
tested and evaluated for their potential for future capital improvement projects. A public-facing
dashboard will be developed that outlines Vision Zero Actions and performance measures. Key
action areas include street design, impairment, speed, dangerous behaviors, and education and
accountability. Deliverables will be reviewed by a technical advisory group and presented at
community pop-ups and/or meetings.
In the OWP FY2022, the budget for this work element will be reduced by $740,000. View the FY2022
Amendments to Existing Work Elements section for more information.
Responsible agency: DTS
Project schedule: July 2019- June 2023

Transportation Alternatives Study


Transportation Demand Management Plan (203.17-20)
The primary objective is to develop a Transportation Demand Management (TDM) Plan for the City
and County of Honolulu that will develop targets, strategies, and evaluation measures to reduce
vehicle miles traveled (VMT) and reduce single-occupancy vehicle (SOV) mode share.
The City and County of Honolulu TDM Plan will reduce and mitigate VMT in line with the City 2018
Climate Change directive. The consultant will be responsible for developing island-wide residential
and employer mode share targets and strategies. These targets will be consistent with legislated
State targets and draw from best practices research. Recommendations for legislative changes
and enabling policies will also be provided by the consultant. The consultant shall develop a TDM
program website, in addition to providing marketing support and educational materials that will be
easily accessible online. Community outreach and engagement with key stakeholders in the form
of a working group will be managed by the consultant. The consultant will also develop an online
TDM monitoring and web map reporting system for the City website.
Responsible agency: DTS
Project schedule: July 2019- June 2023

Mobility Patterns


Autonomous Vehicle Planning Study (203.18-20)
This study aims to develop techniques to simulate the long-term impacts of shared or autonomous
vehicle (SAV) deployments and other new mobility technology within the regional Travel Demand
Forecasting Model (TDFM). The model results will be used to assess the potential impacts of SAV
and new mobility technologies on transit ridership and the overall transportation system. The
modeling tools developed by this project will improve HART and the OahuMPO’s ability to plan for
both shared and privately-owned AV scenarios, and will also inform the development of 2050
Oahu Regional Transportation Plan update.
Responsible agency: HART
Project schedule: July 2019- June 2023
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Work Elements Programmed in Previous OWP Cycles – Task 3
The following work elements have been programmed but the funds are not obligated.


Multi-Modal Mobility Hub Planning
The study proposes to assess state parking facilities on O‘ahu that will allow for multi-modal use. It
proposes to identify and describe state parking facilities, including their utilization rates and
evaluate various ways to make better use of these state assets in ways that encourage the use of
alternative transportation and mobility options. This study and the resulting plan will help the State
and City meet their clean transportation goals, while maximizing public benefit.
Responsible agency: Department of Land and Natural Resources
Project schedule: The project schedule will be determined at the time funds are obligated.
Obligation anticipated Spring 2021.



Planning for Improved Resilience to Coastal Hazards through Green Infrastructure
The State of Hawaii through the Department of Land and Natural Resources (DLNR) in coordination
with the Hawai‘i Climate Change Mitigation and Adaptation Commission, proposes a feasibility
study of a green infrastructure project in the Punaluʻu Beach Park area that will help to protect
Kamehameha Highway from flooding and erosion, and improve resiliency with regard to rising sea
levels and increasing coastal storms, both in frequency and intensity.
This study will assess project alternatives, while considering critical coastal and marine
geotechnical and biological surveys, agency and community input, and produce a report that
informs the next phase of the potential project.
Responsible agency: Department of Land and Natural Resources
Project schedule: The project schedule will be set at the time funds are obligated. Obligation
anticipated in Spring 2021.



Energy Conservation & Emissions Reduction Plan (203.18)
This study will provide an energy conservation and emissions reduction plan for city transportation
systems which shall include methods to meet city and state commitments to reduce greenhouse
gas emissions and transition to sources of clean energy. An interdepartmental working group will
be established to: 1) ensure departmental consistency regarding GHG reduction and clean
energy goals, 2) develop a preliminary recommended framework for analyzing transportation
projects and improvements with energy implications, and 3) develop a number of specific energy
conservation strategies to reduce transportation-related emissions.
Responsible Agency: City and County of Honolulu Office of Climate Change, Sustainability and
Resiliency
Project schedule: This work element does not currently have funds obligated. The project schedule
will be set at the time funds are obligated.



Royal Kunia Public Transit and Day Care Facility Master Plan (203.13-19)
This study will develop preliminary planning and design alternatives for the redevelopment of the
existing Royal Kunia park-and-ride facility and transit center as a mixed-use facility including a light
duty maintenance facility for the City and County of Honolulu’s paratransit (TheHandi-Van)
vehicles, public transit park-and-ride and transit center, and a multi-generational day care facility.
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Responsible agency: DTS
Project schedule: This work element does not currently have funds obligated. The project schedule
will be set at the time funds are obligated.


Waikiki Loading Zone Management Study (203.11-19)
The Waikiki Loading Zone Management Study will conduct site specific transportation assessments
using methodologies contained in recent reports performed for private sector sponsors to identify,
analyze, evaluate and resolve severe commercial vehicle loading conflicts within Waikiki. Those
examples include the “Royal Hawaiian Avenue Commercial Vehicle Operator Transportation
Assessment” and the “Transportation Assessment of Commercial Vehicle Operations Along Ala
Moana Boulevard in Waikiki”.
Responsible Agency: DTS
Project schedule: This work element does not currently have funds obligated. The project schedule
will be set at the time funds are obligated.



New Mobility Plan (204.01-20)
The primary objective of this study is to develop a New Mobility Plan for the City and County of
Honolulu that will provide policies, principles, strategies and specifications to assist in the regulation
of disruptive and emerging technologies in the new mobility marketplace.
Responsible agency: DTS
Project schedule: This work element does not currently have funds obligated. The project
schedule will be set at the time funds are obligated.



Alternative Deployment of Autonomous Vehicle Technology Scenarios Planning Study
This study aims to model scenarios for autonomous vehicle technology deployment to understand
their potential impacts on access to HRTP stations. The scenarios will be built from the regional
Travel Demand Forecasting Model that is currently used to forecast rail ridership. These scenarios
will capture a range of possible outcomes with respect to modal choice, access to rail stations,
road network performance, transit performance relative to different technology scenarios and
different ownership scenarios (public vs. private ownership, shared vs. individual use).
Responsible agency: HART
Project schedule: July 2020 – June 2023



Dillingham Corridor Mobility Data Planning Study
This study aims to use mobile device data and a community “data Charrette” to study mobility
patterns in the Dillingham corridor where the Honolulu Rail Transit Project will be doing intensive
construction work over the next several years. The study will utilize cell phone data to highlight
local mobility patterns. Data visualizations will be incorporated into community processes to further
investigate the mobility needs and opportunities along the corridor.
Responsible agency: HART
Project schedule: July 2020 – June 2023



Congestion & Mobility Pricing Study
The Congestion and Mobility Pricing Study will assess the technology and test site options for
implementing a congestion pricing program in Honolulu. Through the study's technical assessment,
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stakeholder engagement process, and test site recommendations, the potential benefits and
impacts of a congestion pricing program will be calculated and documented.
This study will examine the benefits and impacts of using congestion pricing to manage congestion
and improve mobility, transportation equity and access, and environmental benefits in Honolulu.
Honolulu's land use pattern is highly compact, and the potential for adding roadway capacity is
extremely limited by geography and existing development. However, that geography makes
decongestion zones feasible where limited roadway entrances and exits exist into candidate highly
congested areas. While one likely pilot area might be Waikiki, the study will analyze the potential to
implement a decongestion zone in all congested areas of Oahu including major peak period
traffic corridors, peak event traffic conflicting time periods, Northshore area congestion caused by
tourism activity and other urban area localized vehicle traffic problem areas.
The study will include a stakeholder engagement strategy, best practices research of active
congestion pricing programs, and an initial analysis of baseline transportation challenges that a
pricing strategy can help improve.
Responsible agency: DTS
Project schedule: This work element does not currently have funds obligated. The project
schedule will be set at the time funds are obligated.
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Budget Summary – Task 310
TASK 3 - NEW
Work Element Description
Transportation Improvement Program
Transportation Alternatives Set-Aside
Coordination

Programming Request for OWP FY2022

Staff Time

OahuMPO

FY2022

New

$32,000

Balance
as of
12/31/20
$16,459

Staff Time

OahuMPO

FY2022

New

$15,000

$12,901

Cost
Category

Agency

OWP
Year

Funding
Status

FY2021
Budget

TASK 3
TOTAL

FHWA-PL

FTA 5303(d)

Local
Match

Total

$22,439

-

$5,610

$28,049

$5,961

-

$1,490

$7,451

$7,100

$35,500

$28,400

TASK 3 - OBLIGATED
Work Element Description

Oahu Mass Transit Joint Feasibility Study
Multi-Modal Transit Asset Management Plan Phase 1
Multi-Modal Transit Asset Management Plan Phase 2
Ala Moana Transit Plaza Alternatives Analysis
Kapolei Maintenance Facility & Transit Center
Alternatives Analysis
Review and Update of Planned Rights of Way
for Existing Streets
Farrington Highway Makaha Beach Park
Realignment Feasibility Study
Farrington Highway Makaha Beach Park
Realignment Feasibility Study

Cost
Category

Agency

Subrecipient

DTS

Subrecipient

DTS

Original
Budget
(Obligated)

Balance
as of
3/12/2021

Transit Studies
FY 2018
Obligated

$302,400

$302,400

FY2019

$250,000

$200,502

OWP
Year

Funding
Status

Obligated

Subrecipient
Subrecipient

DTS
DTS

FY2021
FY2019

Obligated
Obligated

$950,000
$500,000

$381,100
$449,176

Subrecipient

DTS

FY2019
Obligated
Right-Of-Way Study

$500,000

$446,161

Subrecipient

DTS

FY 2018
Obligated
Re-alignment Study

$500,000

$500,000

Notes

This work element is partially obligated as of
3/12/21 and will be fully obligated pending
approval of FY2022 proposed amendments.

Staff Time

OahuMPO

FY 2015

Obligated

$122,485

$0

Consultant

OahuMPO

FY 2015
Obligated
Safety Study

$358,900

$0

The obligated total shown here is the proposed
amended total.
The obligated total shown here is the proposed
amended total.

FY2020
Obligated
$2,000,000
Transportation Alternatives Study
FY2020
Obligated
$535,000
Mobility Patterns Study
FY2020
Obligated
$50,000

$1,260,000

The obligated total shown here is the proposed
amended total.

Vision Zero Action Plan

Subrecipient

DTS

TDM Plan

Subrecipient

DTS

Autonomous Vehicle Planning Study

Subrecipient

HART

$524,646
$50,000

Review the FY2022 Amendments to Existing Work Elements section for more information on the balances for the Multi-Modal TAM Plan Phase 2 and
the Vision Zero Action Plan.
10
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TASK 3 - PROGRAMMED
Original
Budget
(Programmed)

Cost
Category

Agency

OWP
Year

Funding
Status

Subrecipient

DLNR

FY2021

Programmed

$250,000

Multi-Modal Mobility Hub
Planning for O'ahu

Subrecipient

DLNR

FY2021

Programmed

$125,000

Energy Conservation &
Emissions Reduction Plan
Royal Kunia Public Transit and
Day Care Facility Master Plan

Subrecipient

Programmed

$500,000

Programmed

$500,000

Waikiki Loading Zone
Management Study

Subrecipient

Programmed

$235,000

New Mobility Plan

Subrecipient

DTS

FY2020

Programmed

$565,000

Alternative Deployment of AV
Technology Scenarios Planning

Subrecipient

HART

FY2021

Programmed

$50,000

Dillingham Corridor Mobility
Data Planning Study
Congestion & Mobility Pricing
Study

Subrecipient

HART

FY2021

Programmed

$100,000

Subrecipient

DTS

FY2021

Programmed

$860,000

Work Element Description
Planning for Improved
Resilience to Coastal Hazards
through Green Infrastructure
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Task 4: Long Range Planning
Purpose
To develop, document, amend, and publish the Oahu Regional Transportation Plan (ORTP) to
meet the needs of the metropolitan area for a 20-year horizon, in accordance with Federal, state,
and local regulations. Task 4 also includes special studies with a longer than 10 year planning
horizon.

Ongoing Work Elements


Oahu Regional Transportation Plan
The Oahu Regional Transportation Plan (ORTP) is the federally required deliverable supported by
this Work Element. It is a forecast and assessment of anticipated projects and programs that are
planned to be funded during the 25-year planning horizon. The plan assists in educating decisionmakers about the options that are available to improve the transportation system and how they
address mobility needs and ensure that programming is based on a full understanding of a policy
framework, the role of data, and technical analyses. An update to the ORTP is required every five
years.
Work on the ORTP will track progress on performance measures, and ensure consistency between
the ORTP and Transportation Improvement Program (TIP) using performance-based planning and
programming.
FY22 tasks will include the development of a performance dashboard that will monitor progress
towards achievement of set performance targets, and also provide data for the existing conditions
chapter of ORTP 2050.
Responsible agency: OahuMPO
Project schedule: July 1, 2021 – June 30, 2022



Congestion Management Process Update
The Congestion Management Process (CMP) is a systematic and regionally accepted approach
for managing congestion that provides accurate and up-to-date information on transportation
system performance. As an MPO with a regional population exceeding 200,000, OahuMPO is
required to maintain a CMP as part of its ongoing transportation planning process. This task will
involve annual system congestion analysis that will help in monitoring congested locations and
support building a database for a fully-fledged CMP that will be coincident with the publication of
the ORTP 2050.
This will eventually assist in tracking progress on performance measures, and ensure consistency
between the ORTP and Transportation Improvement Program (TIP) using performance-based
planning and programming.
Responsible Agency: OahuMPO
Project schedule: July 1, 2021 – June 30, 2022
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Budget Summary – Task 4
TASK 4
Work Element Description
Oahu Regional Transportation
Plan
Congestion Management
Process Update
ORTP - Consultant Support
TASK 4 TOTALS
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Programming Request for OWP FY2022
Cost
Category

Funding
Status

FY2021
Budget

Balance
as of
12/31/20

Agency

OWP
Year

Staff Time

OahuMPO

FY2022

New

$142,000

$59,451

$76,011

Staff Time
Consultant

OahuMPO
OahuMPO

FY2022
FY2022

New
New

$21,000
N/A

-$19,654
N/A

$50,382
$100,000

FHWAPL

$226,394

FTA
5303(d)

Local
Match

Total

-

$19,003

$95,014

-

$12,596
$25,000

$62,978
$125,000

$56,598

$282,992
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FY2022 Amendments to Existing Work Elements
Types of OWP Revisions
According to the Overall Work Program (OWP) Process and Procedures (September 2015), the OWP may
be revised in two ways.
An Administrative Modification is a revision that transfers funding between approved work elements
provided, but:


The amount of money to be transferred does not exceed $100,000 per transfer and –cumulatively –
changes do not exceed 10% of the total approved budget for that OWP year; and



The tasks and/or objective of the work element are unchanged.

An Administrative Modification does not require Federal or Policy Board approval. Notification will be given
to awarding agency or agencies (FTA, FHWA), the Policy Board, and the advisory committees; and the
changes to the work element will appear in the next fiscal year's OWP. No public, CAC, intergovernmental,
TAC, or Policy Board reviews are required.
An Amendment is a revision that





Exceeds the limits of an Administrative Modifications as shown above,
The objective and/or tasks of the work element have changed; and/or,
A new work element is added; and/or
A work element is deleted.

An amendment to the OWP must go out for review by the CAC, general public, interested parties,
intergovernmental review, and TAC. It must be approved by the Policy Board. The approved amendment
must be sent to the awarding agency or agencies for its acceptance prior to incorporation into the work
program.

FY2022 Amendments
The revisions to existing work elements in OWP FY2022 are amendments based on the above criteria. The
revisions include the transfer of obligated funds between the following work elements:


Vision Zero Action Plan
As requested by the Department of Transportation Services, OahuMPO will de-obligate $740,000 total
from the Vision Zero Action Plan. The reason for this budget adjustment was a determination that
some of the work planned as part of the study scope was not eligible for planning funds. This budget
adjustment does not change the objectives or deliverables of the Vision Zero Action Plan. The
$740,000 will be distributed to the following work elements:

$500,000 transferred to the Multi-Modal Transit Asset Management Plan Phase 2, programmed
in the OWP FY21 and partially obligated as of March 2021.

$240,000 will be deobligated and reobligated to the OWP FY2022 to fund the work element
Active Transportation Monitoring Phase II.



Makaha Beach Park Realignment Feasibility Study
In the context of limited funding availability, OahuMPO will cancel this study and transfer the balance
remaining to existing work elements that need additional funds obligated. As of March 2021, 84% of
the total budget for this study is unexpended.



OahuMPO Staff Time Work Elements
Two staff time work elements from OWP FY2020 have approximately $30,000 total in federal funds
remaining. These federal funds will be transferred to existing subrecipient work elements that need
additional funds obligated.
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FY2022 Amendments Budget Summary
Currently Obligated
Work Element
Description
Program
Administration &
Management12
Professional
Development
Makaha Beach Park
Farrington Highway
Realignment Feasibility
Study
Makaha Beach Park
Farrington Highway
Realignment Feasibility
Study

Cost
Category

Agency

Funding
Status

Staff Time

OahuMPO

FY2020

Obligated

$21,194

$21,194

$0

-$21,194

$0

$0

$0

Staff Time

OahuMPO

FY2020

Obligated

$9,399

$9,399

$0

-$9,399

$0

$0

$0

Staff Time

OahuMPO

FY2015

Obligated

$98,013

$78,410

$19,603

-$98,013

-$78,410

-$19,603

$0

$0

$0

Consultant

OahuMPO

FY2015

Obligated

$304,255

$243,404

$60,851

-$304,255

-$243,404

-$60,851

$0

$0

$0

Federal funds net changes

-$352,408

Total

Federal

Local

Total

Currently Obligated
Work Element
Description
Ala Moana Transit
Plaza Alternatives
Analysis
Vision Zero Action Plan
Multi-Modal Transit
Asset Management
Plan - Phase 2

Obligated Total After Amendment

Amendment

OWP
Year

Cost
Category

Federal

Local

Federal

Local

Total

Obligated Total After Amendment

Amendment

Agency

OWP
Year

Funding
Status

Subrecipient

DTS

FY2019

Partially
Obligated

$130,000

$104,000

$26,000

$370,000

$296,000

$74,000

$400,000

$100,000

$500,000

Subrecipient

DTS

FY2020

Obligated

$2,000,000

$1,600,000

$400,000

-$500,000

-$400,000

-$100,000

$1,200,000

$300,000

$1,500,000

Subrecipient

DTS

FY2021

Partially
Obligated

$381,108

$304,886

$76,222

$568,892

$455,114

$113,778

$760,000

$190,000

$950,000

Federal funds net changes

$351,114

Total

Federal

Local

Total

Federal

Local

Federal

Local

Total

OahuMPO does not have local match for the OWP FY2020 staff time balance as it was credited back to agency partners when invoicing for the
FY21 member dues. For this reason, the Total and Federal columns under Currently Obligated show the same amount.
12
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Budget Summary by Task and by Cost Category
Table 1 summarizes programmed expenditures by task, with the breakdown of Federal and nonFederal funding sources. Table 2 shows the OWY FY2022 funding request according to cost category.
Table 1. OWP FY2022 Budget Summary by Task

FTA
5305(d)

Task

Title

FHWA-PL

1

MPO Management &
Program Administration

$666,575

2

Data Development &
Maintenance

$902,904

3

Short Range Planning

4

Long Range Planning
TOTAL

NonFederal
Match
Member
Dues

Non-Federal
Match
Subrecipient
Studies/Projects

$295,727

$240,576

$1,202,878

$95,000

$130,726

$1,128,630

$28,400

$0

$7,100

$35,500

$226,394

$0

$56,598

$282,992

$95,000

$435,000

$2,650,000

$1,824,273

$295,727

Table 2. OWP FY2022 Budget Summary by Cost Category
Funding Request for OWP FY2022
FTA
Local
FHWA-PL
Total
5303(d)
Match

Cost Category

OahuMPO - Regular Operations Budget
Staff Time

$820,273

Consultant

$312,000

$163,727

TDFM Data
SUBTOTAL

$246,000

$1,230,000

$78,000

$390,000

$33,000

$165,000

$0

$0

$18,000

$90,000

$375,000

$1,875,000

-

Overhead
Travel

$132,000
$0

-

$72,000
$1,204,273

$295,727

OahuMPO - Special Budget
TDFM Data

$240,000

$60,000

$300,000

$192,000

$48,000

$240,000

Subrecipient
Active
Transportation
Monitoring II (DTS)
Active
Transportation
Monitoring III
(DTS)
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Total

$188,000

$47,000

$235,000

SUBTOTAL

$380,000

$95,000

$475,000

TOTAL

$1,824,273

$530,000

$2,650,000

$295,727
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Summary of Funding and Programmed Expenditures
Table 3 shows the total anticipated funding sources and programmed expenditures for FY 2022 OWP.
OahuMPO’s FY 2022 OWP totals ~$2.65 million; funding is available for the entire program.
Table 3. Summary of Funding and Programmed Expenditures
Description
FY2021 Expected
Funding Sources
Available funds
from prior OWPs
Total Available
Funding
Funding Request
Difference

FHWA-PL

FTA
5305(d)

Member
Agency
Dues

Subrecipient
Match

$1,418,108

$295,727

$375,000

$47,000

$2,135,836

$473,447

$0

$60,000

$48,000

$581,447

$1,891,556

$295,727

$435,000

$95,000

$2,717,28313

$1,824,273

$295,727

$435,000

$95,000

$2,650,000

$67,283

$0

$0

$0

$67,283

Total

The total of available funding in this table differs from the total on the Executive Summary. This table is
constrained by availability of local match, whereas the table in the Executive Summary is not.
13
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Appendix A: Abbreviations
Abbreviation

Definition

CAC

Citizen Advisory Committee (OahuMPO)

CFR

Code of Federal Regulations

DBE

Disadvantaged Business Enterprise

DBEDT

Department of Business, Economic Development, and Tourism (State)

DDC

Department of Design and Construction (City)

DFM

Department of Facilities Maintenance (City)

DOH

Department of Health (State)

DPP

Department of Planning and Permitting (City)

DTS

Department of Transportation Services (City)

FAA

Federal Aviation Administration

FAST Act

Fixing America’s Surface Transportation Act

FFY

Federal Fiscal Year (October 1st-September 30th)

FHWA

Federal Highway Administration

FTA

Federal Transit Administration

FY

State of Hawaii Fiscal Year (July 1 st-June 30th)

HART

Honolulu Authority for Rapid Transportation

HDOT

Department of Transportation (State)

ID

Identification Number

MAP-21

Moving Ahead for Progress in the Twenty-First Century

MARAD

Federal Maritime Administration

OahuMPO

Oahu Metropolitan Planning Organization

OPP

OahuMPO Participation Plan

OP

Office of Planning (State)

ORTP

Oahu Regional Transportation Plan

OWP

Overall Work Program

PL

Planning Funds (FHWA)

SB

Senate Bill

STBG TA

Surface Transportation Block Grant Transportation Alternatives

T6/EJ

Title VI and Environmental Justice

TAC

Technical Advisory Committee (OahuMPO)

TDFM

Travel Demand Forecasting Model

TDM

Transportation Demand Management

TIP

Transportation Improvement Program

US

United States

USDOT

United States Department of Transportation (Federal)

WE
§

Work Element
Section

3/17/2021 1:00 PM

Page 33

Appendix B: Candidate Project Evaluation and Selection
All candidate projects submitted for consideration were evaluated for possible funding through OahuMPO.
OahuMPO received two candidate proposals from the Citizen Advisory Committee; and four proposals
from OahuMPO member agencies and other state and local organizations.
The candidate projects are described below and presented in prioritized order along with a short discussion
and evaluation. The evaluation tables list which FAST Act Planning Factor(s) and ORTP Goal(s) are
addressed by the proposed study. Refer to Appendix D for the full list of FAST Act Planning Factors and
ORTP goals.
It is important to note that this prioritization process informs the selection process by OahuMPO and its
member agencies but does not determine selection. OahuMPO and its member agencies must also
consider availability of local match, agency/department workloads, annual funding constraints,
duplication of on-going or previous studies, and other competing planning priorities.
Priority One Candidate Studies – Studies that fulfill requirements under metropolitan transportation
regulations set forth in 23 CFR 450 subpart C and 23 CR 420.
Educational Framework for Youth Engagement in Oahu’s Transportation Planning
This study aims to develop an educational framework for engaging K-12 students in transportation
planning on Oahu from their classrooms. The results will improve the OahuMPO’s ability to reach
and engage this demographic in regular, meaningful dialog regarding transportation needs and
desires, while also informing the development of the 2050 Oahu Regional Transportation Plan
update.
OahuMPO and agency partners placed this work element in priority one because it will enable
OahuMPO to seek out and consider the needs of those traditionally underserved by the existing
transportation system, as required by 23 CFR 450.316.
The Department of Transportation Services noted that “DTS supports the intent of this proposed
study as it aims to engage students in transportation planning and development of the 2050 Oahu
Regional Transportation Plan (ORTP) update. In the past, DTS has experienced success in this area
through its work with Ala Wai Elementary and Farrington High School.”
OahuMPO is unable to fund this work element in FY2022 due to obligation limitation.
Evaluation:
1
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

2
X

3

4

5
X

6

7

8

9

X

Active Transportation Monitoring Data Phases II and III
This project will collect and manage active transportation data, which are first steps toward
establishing an Island Wide Active Transportation Monitoring Program. This project will allow for the
monitoring of regional trends in bicycle and pedestrian travel patterns.
The data produced by this project will be shared with regional stakeholders and can be used in the
calibration and validation of the TDFM, and in the prioritization of funding for bicycle and
pedestrian improvement projects.
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OahuMPO and agency partners placed this work element in priority level one because it will
provide data that may be used to inform decision making for the ORTP and to validate the Travel
Demand Forecasting Model, both required MPO work products. The travel demand forecasting
model currently lacks pedestrian and bicycle data.
The collection of pedestrian and bicycle data will help to improve our multi-modal transportation
facilities and operations by helping to identifying more appropriate improvements.
Evaluation:
1
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

X

2
X
X

3
X

4

5

6
X

7

8

9

10

X

Priority Two Candidate Studies – Studies that are necessary to enable the OahuMPO and its participating
agencies to support the metropolitan transportation planning process or fulfill other Federal, State, or City
regulations applicable to this process.

Oahu Green Stormwater Infrastructure (GSI) Plan
The City and County of Honolulu’s (City) Department of Facility Maintenance (DFM) is proposing to
conduct a comprehensive Green Stormwater Infrastructure (GSI) Plan for the Island of Oahu to
help identify, plan, analyze and estimate the overall large-scale implementation and maintenance
of GSI throughout the island. GSI has been widely documented to be a cost-effective, resilient
approach to managing storm water impacts generated by streets, roadways and highways
through the use of vegetation, soils, sand, gravel and other elements to restore some of the natural
hydrological processes in order to create healthier urban environments. GSI allows for a multitude
of benefits including the ability to effectively manage storm water runoff that is generated when
rainfall comes into contact with roadways and other transportation related infrastructure, along
with encouraging the replenishment of ground water supplies and provides sustainable long term
social and economic benefits.
OahuMPO and agency partners placed this work element in priority level two because it helps to
fulfill multiple Federal, State, and City regulations. In addition, it clearly addresses ORTP goal #4 to
develop, operate, maintain, and improve Oahu's transportation system in a manner that sustains
environmental quality.
OahuMPO is unable to fund this work element in FY2022 due to obligation limitation.
Evaluation:
1
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

2
X

3

4

5

6

7

8

X

Priority Three Candidate Studies – Studies that support planning efforts for projects identified in the Oahu
Regional Transportation Plan (ORTP).
West Oʻahu Transportation Study
The study will provide a more comprehensive study of congestion for the area west of Pearl
City that could lead to expedited enhancements in the road arterial network for West Oʻahu. It
also will evaluate road development relative to the ridership of the Honolulu rail project.
The study will cover the area from Waipiʻo to the western end of the H-1 freeway. The study
will include examining the Makakilo Drive Extension (MDE) to the H-1 North-South Interchange,
widening Farrington Highway west of Waipahu, widening of Fort Barrette Road, adding lanes on
3/17/2021 1:00 PM
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H-1 and extending the Zipper lane westward, among other potential solutions and strategies to
mitigate congestion.
The Hawaii DOT provided the following feedback on this proposal:
“The HDOT completed the H-1 Corridor Study in 2016. It provided recommendations for the
H-1 corridor to serve current and future mobility, reduce congestion, improve safety, and
ensure movement of people and goods. The study area included the West Oahu area of
Pearl City through Makakilo. The challenge with implementation of the recommendations
is limited resources, included funding. The needs of the State Highway System outweigh our
existing resources. The priority for implementing projects has been identified as safety and
system preservation.”
Evaluation:
1
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

2

3

4

5

6

7
X

8

9

10

X

North Shore (Comprehensive) Corridor Study
The Primary Objective of this remains that traditional land-use data informed by sea level rise,
erosion, climate change and the complete dependence of the residents and tourists of Oahu on
this only thru road from KAHALU'U to HALEIWA results in a Plan for Kamehameha Highway Route
#83 to be a functionally interconnected vehicular road thru Ka'a'awa.
The Hawaii DOT provided the following feedback on this proposal:
“The HDOT Highways Division is undertaking efforts to evaluate vulnerabilities of our State
Highway System to sea level rise, coastal erosion, and other impacts of climate change
and extreme weather. These efforts will guide investment in our State Highway System as
we work to address existing issues and increase the resiliency of our State Highway System.
Developing a long-term strategic plan to address existing issues and increase the resiliency
of our State Highway System will require collaboration with the planning agencies and
coastal managers statewide. Further clarification and-coordination is requested for
"NO-ROAD" option to determine its impacts to the highway system.”
Evaluation:
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

1
X

2

3

4

5

6

7

8

9
X

X

Priority Four Candidate Studies: Studies that support planning efforts consistent with the direction set forth in
master plans or other planning documents adopted by the OahuMPO, the State, and/or the City.
Web-Based Planning Tools for Complete Streets and Transit
The objective is to provide tools for staff to perform planning functions for Complete Streets projects
and transit improvements in-house thereby reducing dependence on consultant contracts,
reducing planning and design costs, and increasing project delivery.
This project will greatly reduce HART and OahuMPO’s consultant labor costs by automating tasks
that must currently be done manually. It has a Title VI and Environmental Analysis tool and is able
to create GTSF outputs for the Travel Demand Forecasting Model.
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Remix enables cost-effective and efficient planning and design in the following ways:
1. Tools facilitate transit planning from vision through implementation by presenting
demographic and rider data and immediate cost/resource calculations for all possible
options;
2. Intuitive visuals lead decision-making bodies to quick consensus;
3. Creates conceptual plans for street-level changes to improve bus speeds and reliability;
4. Compiles and incorporates street-specific datasets around safety, curb inventory, bicycle
infrastructure, transit routes, and movement counts;
Access to Remix is imperative for City staff to continue to accomplish this work.
Work Products:
1.
2.
3.
4.

Preliminary/conceptual designs and renderings for Complete Streets projects and bus-only
lanes;
Planning for adjusted bus routes to support bus-rail integration through rail interim opening;
Exhibits, maps, and graphics to support competitive grant applications for transit
operations;
Data collection to support policy development/amendment for City’s shared
micromobility vehicle permit program.

Since 2016 and through the end of the 2021 calendar year, the City has had and will
have Remix licenses and uses this software as a service Transit and Streets and
Micromobility modules to accomplish or expedite planning and design phases of various
projects. The DTS increasingly uses this software to produce work in support of and/or
related to OWP activities.
Evaluation:
As noted in the proposal text above, access to Remix enables cost effective and efficient planning
and design by DTS in various ways. Remix can also create GTSF outputs for use in the Travel
Demand Forecasting Model. However, it is not necessary or required in order for DTS to fulfill its
requirements in the Data Sharing Agreement. This software will be used by DTS primarily for DTS
purposes with little benefit to the OahuMPO. DTS has the option in light of local budget constraints
to select a less expensive alternative that enables DTS to fulfill its data sharing requirements.

1
Federal Planning Factors Addressed
ORTP 2040 Goals Addressed

X

2
X
X

3
X

4

5
X
X

6
X
X

7

8

9

X

Priority Five Candidate Studies: Studies that support planning efforts to enable the State and the City to
meet other needs that support Oahu’s integrated, multimodal transportation system.
None
Proposed projects already addressed in ongoing projects – The following projects were not evaluated
because they are duplicates of previous work or can be incorporated into ongoing planning efforts.
None
Proposed projects ineligible for funding - The following projects were not evaluated because they are not
eligible for the type of funding programmed in the OWP.
None
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Appendix C: Public and Intergovernmental Review Comments and Dispositions
The public and intergovernmental review period for the FY 2022 Overall Work Program began on March [insert day], 2021 and concluded on April
[insert day], 2021. The draft of the OWP FY2022 was e-mailed to fifty-four agencies and organizations for their review.

Section
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Comment
Provided by:

Summary of Comment

Response
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Appendix D: OWP Overview and Process
OahuMPO Structure
The process of developing the annual OWP entails a closely coordinated effort among the OahuMPO
and its participating agencies: The State Department of Transportation (HDOT), the City and County of
Honolulu Department of Transportation Services (DTS), and the Honolulu Authority for Rapid
Transportation (HART).
A diagram of the OahuMPO’s organization is shown in Figure 1. The current Comprehensive
Agreement14 describing the specific roles and responsibilities of the OahuMPO and its participating
agencies, was signed by the Governor, the City Council Chair (on behalf of the City as the transit
operator), and the OahuMPO Policy Board Chair in 2015.

Figure 1. OahuMPO organizational components and information flow.

14

https://www.oahumpo.org/?wpfb_dl=1523
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Oversight and Committees
As stated in Federal Regulations, the Policy Board (PB) is the MPO and, as such the decision-making
body of the OahuMPO. The Technical Advisory Committee (TAC) provides technical input to both the
PB and the OahuMPO Executive Director to carry out the continuing, cooperative, and comprehensive
multimodal transportation planning process for OahuMPO. Table 1 shows voting and non-voting
membership in the TAC and the PB.
Table 1: TAC and PB Membership
Policy Board
Voting
Two State Senators
Two State Representatives
Three City Councilmembers
The HDOT Director
The DTS Director
The DPP Director
The HART Director

Non-Voting
FHWA Hawaii Division Office Administrator
The Director of DOH
The Director of State Office of Planning

Technical Advisory Committee
Voting
Two staff members from HDOT
One staff member from DBEDT
One staff member from OP
Two staff members from DTS
Two staff members from DPP
Two staff members from HART

Non-Voting
One representative from HTA
One representative from FHWA
One representative from FAA
One representative from FTA
One staff member from City DDC
One staff member from City DFM

The Citizen Advisory Committee (CAC) is the primary vehicle for individuals to provide public input to
the Policy Board and the OahuMPO Executive Director on Oahu's transportation planning needs and
processes. At present, the CAC15 consists of representatives from 47 community associations,
neighborhood boards, professional associations, businesses, private transportation providers, a
transportation management association, developers, and other interested parties. Activities of the
CAC are organized based on the OahuMPO Participation Plan (OPP),16 which is compliant with the
Federal requirements.17

See http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/
See http://www.oahumpo.org/ParticipationPlan2015_0630
17 23 CFR 450.316.
15
16
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OahuMPO Staff Structure and Pay Ranges
One of the biggest expenses for OahuMPO is staff. The Policy Board approves staff positions and pay
ranges. The current, staffing plan for the agency includes ten full-time equivalent (FTE) staff members,
one 75% FTE Secretary, and an intern.

Executive Director

Community Planner

Senior Transportation
Planner

Transportation Impact
Analyst

Planning Program
Manager

Accountant

Office Manager

Transportation
Planner - Special
Projects

Secretary
Transportation
Planner

Assistant
Transportaion Planner

Intern

Figure 2. OahuMPO Staffing Structure
Brief descriptions of job responsibilities and the approved pay ranges for each position are as follows:









Executive Director ($80,000 - $124,000): responsible for the implementation of the metropolitan
transportation planning process; prepares, updates, clarifies operational policies and procedures;
hires OahuMPO staff and manages day-to-day operations; monitors Administrative Supplemental
Agreement; oversees personnel and human resource matters; represents the Policy Board in
meetings, and is the Policy Board coordinator.
Senior Transportation Planner ($75,000-$106,000): responsible for the ORTP process as well as
overseeing modeling work and products completed internally or by participating agencies or
consultants; manages and completes various corridor and sub-area studies led by the OahuMPO;
supervises and coordinates the work of the Transportation Planner and Transportation Impact
Analyst.
Transportation Planner ($60,000 – $90,000) responsible for assisting the Senior Transportation Planner
in the development and maintenance of the ORTP; manages the completion of various corridor
and sub-area studies led by OahuMPO.
Transportation Impact Analyst ($60,000 – $90,000): responsible for development and maintenance
of the Transportation Improvement Program; maintains data bases and communicates with
participating agencies regarding transportation data; monitors transportation system performance,
collects data and analyses; monitors performance measures and targets and recommends
updates as needed; maintains and implements the agency’s performance-based planning and
programming process; maintains and implements the Transportation Alternatives Program, and
performs the modeling function.
Planning Program Manager ($65,000 - $95,000): responsible for the OWP process as well as
preparing OahuMPO budgets; responsible for monitoring and assisting Federal grant subrecipients;
serves on steering committees for participating agency projects; provides intergovernmental staff
interface to carry out the metropolitan transportation planning process; is the coordinator for the
Technical Advisory Committee.
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Community Planner ($60,000 - $90,000): responsible for developing, maintaining, and implementing
the Public Participation Plan; is the coordinator for the Citizen Advisory Committee; monitors Title VI
& Environmental Justice issues and completes reports as needed; maintains website and social
media resources; serves as OahuMPO’s customer service representative to the public.
Assistant Transportation Planner ($55,000 – $78,000) responsible for assisting the Community Planner
in the development and maintenance of the Public Participation Plan, community outreach, social
media, and the Citizens Advisory Committee and any of their associated committees and
permitted interaction groups; assists the other OahuMPO Planners with the community outreach of
OahuMPO projects and plans.
Accountant ($57,000 - $85,500): responsible for all financial and accounting matters related to the
OahuMPO, including general accounting functions and financial management/reporting; monitors
and maintains the Finance Supplemental Agreement; also serves as procurement specialist for the
agency, and maintains contract files.
Office Manager ($55,000 - $88,500): responsible for overseeing day-to-day administrative functions
of the OahuMPO office, including filing, copying, mailing, meeting coordination, posting meeting
notices, preparing Policy Board meeting minutes, and completing the annual OIP, PIA, Form 7, and
other operation related reports; assists the Executive Director in developing policies and
procedures consistent with applicable State and Federal laws and regulations; acts as coordinator
to personnel department; coordinates the Policy Board in conjunction with the Executive Director;
responsible for the maintenance off office equipment leases; assists with the maintenance of the
website; and supervises the Secretary.
Secretary ($47,500-$68,000): responsible for assisting the Office Manager with routine typing, filing,
meeting coordination, meeting material mailings, development of meeting minutes, answering
phones, clerical support to the Executive Director and other staff, and other duties as needed.
Transportation Planner – Special Projects ($60,000 – $90,000): responsible for the development of a
Strategic Plan and the coordination of revisions needed to the supplemental agreements between
OahuMPO and partner agencies. Provides support to the Executive Director on technical
requirements of the 3-C planning process and the follow-up of the federal certification review.
Transportation and Community Planning Intern ($20/hour - $24/hour): responsible for assisting the
Transportation Planner with the preparation and development of the ORTP, technical assistance
with any corridor and sub-area studies led by OahuMPO, assisting the Community Planner in the
coordination and execution of Citizen Advisory Committee meetings, In addition, the intern will
also be assisting with community engagement for the ORTP and any other sub-area and corridor
studies led by OahuMPO.

Overall Work Program Development
The development of the OWP begins with input from the CAC and the drafting of potential studies or
work elements by the OahuMPO and its participating agencies. In addition to being used to develop
and promote transportation programs and policies, and to provide guidance for capital improvement
projects, these work elements may respond to requests made by the public, State Legislature, City
Council, or a Federal agency.
Table 2. Approximate OWP Development Timeline
OahuMPO staff solicits early input regarding candidate work elements (WEs); and solicits lists
Aug –
of planning studies from other agencies for regional planning coordination.
Sept
Sept –
Oct

Nov –
Dec

OahuMPO staff provides the candidate WEs to the Policy Board members and participating
agencies; issues a call for candidate WEs to the Policy Board members and participating
agencies
OahuMPO staff receives progress reports from all previously obligated projects and evaluate;
accounts for previously obligated WEs and deducts staff time or funding from available
resources as warranted; prioritizes all first-time candidate work elements; develops a first-draft
list of WE proposed for programming in the OWP; presents the first-draft list to the CAC, TAC,
and the Policy Board for comments and feedback; this is the last opportunity for new
candidate work elements to be identified for evaluation and possible inclusion in the OWP
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Jan-Mar

OahuMPO staff considers the feedback and comments received on the first-draft list of WEs;
develops the Public Review Draft of the OWP; and presents Public Review Draft to the TAC
and CAC for review and comment prior to releasing it for public and intergovernmental
review.

April

OahuMPO staff releases the Public-Review Draft OWP for 45 days of public and
intergovernmental review and comment; notifies CAC, TAC, Policy Board, intergovernmental
review list, and interested parties of the release of draft OWP; and posts Public Review Draft to
the OahuMPO website and provides instructions for submitting comments.

April-May

OahuMPO staff considers comments received on the Public Review Draft; documents all
comments received and their final disposition in the OWP; and develops Final Draft OWP.

May

OahuMPO staff presents Final Draft OWP to the TAC and CAC for recommendation to the
Policy Board; and presents the Final Draft OWP to the Policy Board along with
recommendations of the advisory committees.

June –
Sept

OahuMPO staff submits Policy Board endorsed OWP to FHWA/FTA for approval; and sends
invoices to participating agencies for annual dues (i.e., local match).
HDOT staff: submits grant applications to appropriate Federal agencies
Federal agencies: award grants

The OahuMPO coordinates the review of the draft work elements by staff members of the participating
agencies, CAC, the public, TAC, and Federal agencies (USDOT: FTA, FHWA, FAA, Federal Maritime
Administration (MARAD); Environmental Protection Agency; and Department of Housing and Urban
Development), as well as an intergovernmental review. The OWP is then submitted to the Policy Board for
its endorsement prior to its submittal for FHWA and FTA approval.
Planning Priorities
The OahuMPO uses the following priorities to evaluate projects for funding through the OWP:
1.
2.
3.
4.
5.

Projects that fulfill requirements under metropolitan transportation regulations set forth in 23 Code
of Federal Regulations (CFR) 450 Subpart C and 23 CFR 420.
Projects which are necessary to enable the OahuMPO and its participating agencies to support
the metropolitan transportation planning process or fulfill other Federal, State, or City regulations
applicable to this process.
Projects that support planning efforts for projects identified in the Oahu Regional Transportation
Plan (ORTP).
Projects that support planning efforts consistent with the direction set forth in master plans or other
planning documents adopted by the OahuMPO, the State, and/or the City.
Projects that support planning efforts to enable the State and the City to meet other needs that
support Oahu’s integrated, multimodal transportation system.

Consideration of the FAST Act Planning Factors
Federal regulations require that the metropolitan planning process consider projects and strategies that
address ten planning factors below18 which are part of the framework used to evaluate Oahu’s
transportation planning program.
1.
2.
3.
4.

Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency.
Increase the safety of the transportation system for motorized and non-motorized users.
Increase the security19 of the transportation system for motorized and non-motorized users.
Increase accessibility and mobility of people and freight.

23 CFR 450.306(a) and (b).
Congressional intent is that “security,” in this context, means both infrastructure protection and
emergency preparedness.
18
19
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5.

Protect and enhance the environment, promote energy conservation, improve the quality of life,
and promote consistency between transportation improvements and State and local planned
growth and economic development patterns.
6. Enhance the integration and connectivity of the transportation system, across and between
modes, for people and freight.
7. Promote efficient system management and operation.
8. Emphasize the preservation of the existing transportation system.
9. Improve resiliency and reliability of the transportation system and reduce or mitigate storm water
impacts of surface transportation.
10. Enhance travel and tourism.
Vision and Goals of the Oahu Regional Transportation Plan 2040
ORTP 2040 Vision
“In 2040, Oahu will be a place where we will have efficient, well-maintained, safe, secure,
convenient, appropriate, and economical choices in getting from place to place. Our
transportation system will move us and the goods we use in a manner that supports the
island’s high quality of life, natural beauty, economic vitality, and land use policies by
supporting appropriate density development and avoiding urban sprawl. This system will
promote energy conservation and economic sustainability as well as the protection of our
ports of entry, preparation for emergency situations, and changes in global climate
patterns.”
Goals
1.

2.

3.

4.
5.

6.

7.
8.

Transportation Facilities - Provide an inclusive, multi-modal transport system whose
connectedness provides efficient means for users desiring to move about this island by
bicycle, freight carrier, pedestrian facility, road, transit service, and intermodal connectors
Transportation Operations and Services - Develop, operate, maintain, and improve Oahu's
island wide transportation system to ensure the efficient, dependable, safe, secure,
convenient, and economical movement of people and goods
Freight Movement and Economic Vitality - Improve the freight network for Oahu, interisland,
and trans-Pacific movements, strengthen the ability of rural communities to access trade
markets, and support Oahu's economic development
Natural Environment - Develop, operate, maintain, and improve Oahu's transportation system
in a manner that sustains environmental quality
Human Environment and Quality of Life - Develop, operate, maintain, and improve Oahu's
transportation system in a manner that supports community-wide values related to health,
safety, culture, and civil rights
Land Use and Transportation Integration - Develop, operate, maintain, and improve Oahu's
transportation system in a manner that integrates effective land use and transportation with
established sources of funding in a fair and equitable manner
Infrastructure Condition - Improve and maintain Oahu's transportation system in a state of
good repair
Reduce Project Delivery Delay - Reduce project costs, promote jobs and the economy,
eliminating delays in the project development and delivery process, including reducing
regulatory burdens and improving agencies' work practices
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Appendix E: Regional Planning Coordination
Planning Projects at Other Agencies That Use USDOT Funding

In addition to the work elements and projects shown in the OWP FY22 that are being
programmed using planning funds from OahuMPO, several other planning projects are being
undertaken that do not use planning funds from OahuMPO, but do use funds from USDOT:
For the Hawaii Department of Transportation:
 Interstate Route H-1, Corridor Study, Short-Term Improvements (S/TIP Project OS-58)
 Farrington Highway Route 93 Corridor Study (S/TIP Project OS-66)
 Farrington Highway Route 93 Bridge Replacement Makaha Bridges #3 & #3A (S/TIP
Project OS-4)
Planning Projects at Other Agencies
The table below is a listing of transportation-focused studies and projects completed or being completed
by agencies other than OahuMPO. These are included here for informational purposes. When reviewing
and selecting planning projects for the OWP, OahuMPO attempts to coordinate, to the maximum extent
possible, with other related planning activities to not duplicate planning efforts and/or to leverage and
build-upon work that has been or is being completed by others.
Table E-1: Listing of planning activities that are funded from sources other than those required to be
programmed through the OWP.

Description
Oahu Pedestrian Master Plan
http://www.honolulu.gov/cms-dts-menu/site-dts-sitearticles/912-site-dts-te-cat/28940pedestrian-plan.html
This study will inventory existing conditions, propose pedestrian improvement projects
and programs, and prioritize those improvements facilitating multimodal travel
consistent with the CITY’s Complete Streets Ordinance. The Oahu Pedestrian Plan is
expected to be a long-term action plan to create vibrant, safe, and accessible
streetscapes that serve as a model for the nation.
Complete Streets Plans
https://www.honolulu.gov/completestreets/default.html
The Complete Streets Program collaborates and coordinates with various City agencies
to deliver Complete Streets projects, including the Department of Transportation
Services, Department of Planning and Permitting, Department of Facility Maintenance,
Department of Design and Construction, and Department of Parks and Recreation.
Each department manages different aspects of the roadway, and a number of plans
and initiatives guide their efforts to develop Complete Streets from concept to
construction.
General Plan and Development/Sustainable Community Plans
http://www.honoluludpp.org/Planning.aspx
Required by the City Charter; sets forth development policy of each of the City’s eight
planning areas
Hawaii Strategic Highway Safety Plan
https://hidot.hawaii.gov/highways/shsp/
Documents safety strategies for seven areas of emphasis
H-1 Corridor Study
https://hidot.hawaii.gov/highways/files/2017/07/160808-H-1-Final-Report.pdf
Will identify future capacity needs on Interstate H-1, along with an alternatives and
feasibility analysis on congestion and capacity improvements. The study will also identify
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Description
the potential impacts on other major corridors, such as Farrington Highway,
Kamehameha Highway, Moanalua Freeway, and other routes of changes made to H-1.
State of Hawaii Statewide Coastal Highway Program Report
https://hidot.hawaii.gov/highways/files/2019/09/State-of-Hawaii-Statewide-CoastalHighway-Program-Report_Final_2019.pdf
The objective of this project is to develop a scientifically rigorous methodology to assess
and rank the susceptibility of State of Hawaii coastal roads to erosion and structural
degradation due to ocean hazards such as waves, currents, tides and sea level rise.
Farrington Highway Corridor Study
https://hidot.hawaii.gov/highways/farringtoncorridorstudy/
This study will determine the long term vision and management for Farrington Highway
Corridor between Nanakuli and Makaha. The study will analyze and identify short term (6
months – 2 years) and long term (2 to 20 or more years) multimodal solutions that
address safety, traffic congestion, and resilience, including options for secondary access
to Westside communities.
Motor Carrier and Highway Safety Programs
http://hidot.hawaii.gov/highways/library/motor-vehicle-safety-office/function-of-motorvehicle-safety-office/
Addresses NHS priority areas and other safety-related issues
Regional Transportation Forecasting and Long-Range Planning
http://hawaii.gov/dbedt/info/economic/data_reports/
http://hawaii.gov/dbedt/info/economic/databook/
Provides demographic and socioeconomic forecasts utilized in long-range planning
Short-Range TSM/TDM Planning
http://goakamai.org/Home.aspx
http://www.fhwa.dot.gov/trafficinfo/hi.htm
Seeks to maximize the efficient use of transportation facilities and reduce demand for
automobiles
Statewide Pedestrian Master Plan
http://hidot.hawaii.gov/highways/statewide-pedestrian-master-plan-and-hawaiipedestrian-toolbox/
To complement other programs that address pedestrian safety, the State of Hawaii
Department of Transportation (HDOT) prepared a community-based Statewide
Pedestrian Master Plan (Plan) for the state’s highway system. The Plan’s comprehensive
approach not only focuses on improving pedestrian safety, it evaluates ways to
enhance pedestrian mobility and accessibility to help create a multi-modal
transportation system.
Statewide Transportation Improvement Program (STIP)
http://hidot.hawaii.gov/highways/other/other-related-links/stip/stip-2019-2022-2/
The STIP is not a plan, but a funding mechanism for obligating monies for specific
transportation projects. It is also a requirement of 23 USC.
Statewide Transportation Planning
http://hidot.hawaii.gov/administration/hawaii-statewide-transportation-plan/
The Hawaii Statewide Transportation Plan (HSTP) is a policy document that establishes
the framework to be used in the planning of Hawaii’s transportation system. The goals
and objectives identified in the HSTP provide the keys to the development of an
integrated, multi-modal transportation system for the safe, efficient and effective
movement of people and goods throughout Hawaii.
Transit-Oriented Development (TOD)
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Description
http://www.honolulu.gov/tod.html
Transit-oriented development (TOD) is a pattern of different uses - housing, jobs and
services - surrounding a transit station that takes advantage of the convenience and
affordability of transit. A TOD neighborhood is vibrant, dynamic, and pedestrian- and
bicycle- friendly.

3/17/2021 1:00 PM

Lead
Agency

Page 47

For additional information, please contact us:
By mail

By telephone
By facsimile
By e-mail
Download this document at
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Oahu Metropolitan Planning Organization
707 Richards Street, Suite 200
Honolulu, Hawaii 96813-4623
808-587-2015
808-587-2018
OahuMPO@OahuMPO.org
https://www.oahumpo.org/plans-and-programs/overallwork-program-owp/

