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Transportation Improvement Program It may take awhile, for example, to select and hire a consultant 
for the job. The Transportation Improvement Program (TIP) describes and 

prioritizes surface transportation programs and projects that the 
Oahu Metropolitan Planning Organization (OahuMPO) Policy 
Committee has selected for implementation during the program 
period.  The TIP is the adopted list of public transit, highway, 
bicycle, and pedestrian projects that will receive federal 
transportation funds in the near future.  Pedestrian walkways 
and bicycle transportation facilities are often included in larger 
projects in the TIP, as noted in the individual project 
descriptions.  The TIP needs to be financially constrained; that 
is, there must be a reasonable expectation that projects that are 
identified will have the necessary federal and local funding.   

 
This report indicates that more than $110 million in federal 
funds were obligated for transportation projects programmed in 
FFY 2010 of the FFYs 2008-2011 TIP between October 1, 
2009 and September 30, 2010.  In addition, over $34 million in 
federal funds were obligated for projects that were obligated 
prior to 2010 (i.e., projects were given an additional 
obligation).  The federal funds obligated were Federal 
Highway Administration (FHWA) funds for roadway and 
bridge facilities and Federal Transit Administration (FTA) 
funds for transit projects during this period.   
  OahuMPO does not participate in the project obligation 
process.  Information in this report was provided by the City 
and County of Honolulu Department of Transportation 
Services (DTS) and the State of Hawaii Department of 
Transportation (HDOT).  

This report documents the obligation status, as of September 
30, 2010, of projects that were programmed in federal fiscal 
year (FFY) 2010 of the FFYs 2008-2011 TIP as of Revision 
#23.  Details on federal funds programmed for the projects in 
subsequent years are contained in the FFYs 2008-2011 TIP.      
The FFYs 2008-2011 TIP was approved by the Policy 
Committee in July 2007.  A description of the TIP process is 
included in the FFYs 2008-2011 TIP, which is available on the 
OahuMPO website.1

 
Project Obligations 
Federal funds must be obligated (i.e., set aside) in order to 
begin work on any federally-funded phase of a transportation 
project.  Once the federal funds are obligated for a particular 
task, the funds can be then used to pay for the task.  This does 
not necessarily mean that the work on the project is underway.  

                                                 
1 www.OahuMPO.org 
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Overall Abbreviations 

DTS City Department of Transportation Services 

FFY Federal Fiscal Year (October 1st-September 30th) 

FHWA Federal Highway Administration 

FTA Federal Transit Administration 

HDOT State of Hawaii Department of Transportation 

OahuMPO Oahu Metropolitan Planning Organization 

TIP Transportation Improvement Program 
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FUNDS OBLIGATED FOR PROJECTS THAT WERE PROGRAMMED PRIOR TO FFY 2010 

 
• Project number: S11 
• Project name: Interstate Route H-1, Deck Repair Airport Viaduct, MP 15.73 to MP 18.52 
• Year programmed in the TIP and the TIP document: FFY 2006 of the FFYs 2006-2008 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Interstate Maintenance 
• Amount obligated in FFY 2010: $4,929,700.00 
• Project status: Construction is ongoing 

 
• Project number: S73 
• Project name: Interstate Route H-1, Kinau Off-Ramp Improvements, Near Queens Medical Center 
• Year programmed in the TIP and the TIP document: FFY 2006 of the FFYs 2006-2008 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Interstate Discretionary 
• Amount obligated in FFY 2010: $5,844,434.55 
• Project status: Construction is ongoing 

 
• Project number: S28 
• Project name: Interstate Route H-1, PM Contraflow, Westbound, Waiawa Interchange Improvements 
• Year programmed in the TIP and the TIP document: FFY 2009 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Design-Build 
• Funding category: Interstate Maintenance and Surface Transportation Program Flexible Funds 
• Amount obligated in FFY 2010: $10,800,000.00 Interstate Maintenance; $2,926,295.10 Surface Transportation Program 

Flexible Funds 
• Project status: Design-build is ongoing 
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• Project number: S23 
• Project name: Interstate Route H-1, Pearl City and Waimalu Viaduct Improvements, Phase 1 
• Year programmed in the TIP and the TIP document: FFY 2009 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Bridge On-System 
• Amount obligated in FFY 2010: $987,419.98 
• Project status: Construction is ongoing 

 
• Project number: S68 
• Project name: Moanalua Freeway and Interstate H-2 Freeway, Guardrail and Shoulder Improvements 
• Year programmed in the TIP and the TIP document: FFY 2005 of the FFYs 2004-2006 TIP 
• Project phase(s) that received the additional funds: Design 
• Funding category: Interstate Maintenance and Surface Transportation Program Flexible Funds 
• Amount obligated in FFY 2010: $228,006.81 Interstate Maintenance; $15,053.35 Surface Transportation Program Flexible 

Funds 
• Project status: Design is ongoing 

 
• Project number: S10 
• Project name: Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway, Phase 1B - Traveler Information 

System, Unit 3, Intelligent Transportation System (ITS) Equipment Installation 
• Year programmed in the TIP and the TIP document: FFY 2008 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Interstate Maintenance 
• Amount obligated in FFY 2010: $608,759.40 
• Project status: Construction is ongoing 

 
• Project number: S10 
• Project name: Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway, Phase 1B - Traveler Information 

System, Unit 4B, Dynamic Message Sign Installation 
• Year programmed in the TIP and the TIP document: FFY 2009 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Interstate Maintenance 
• Amount obligated in FFY 2010: $3,557.40 
• Project status: Construction is ongoing 
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• Project number: S76 
• Project name: Kaneohe Bay Drive Improvements, Vicinity of Aumoku Street to Mokulele Drive 
• Year programmed in the TIP and the TIP document: FFY 2002 of the FFYs 2002-2004 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Minimum Guarantee 
• Amount obligated in FFY 2010: $8,658.22 
• Project status: Construction is ongoing 

 
• Project number: S47 
• Project name: Kalanianaole Highway (Route 72), Improvements, Retaining Wall at Makapuu 
• Year programmed in the TIP and the TIP document: FFY 2008 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: National Highway System 
• Amount obligated in FFY 2010: $520,000.00 
• Project status: Construction is ongoing 

 
• Project number: S64 
• Project name: Kamehameha Highway, Bridge Replacement, South Punaluu Stream Bridge 
• Year programmed in the TIP and the TIP document: FFY 2009 of the FFYs 2008-2011 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Bridge On-System and Congestion Mitigation and Air Quality Improvement 
• Amount obligated in FFY 2010: $30,284.00 Bridge On-System; $371,933.87 Congestion Mitigation and Air Quality 

Improvement 
• Project status: Construction is ongoing 

 
• Project number: S49 
• Project name: Kamehameha Highway, Kokololio Stream Bridge Replacement 
• Year programmed in the TIP and the TIP document: FFY 2004 of the FFYs 2002-2004 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Bridge On-System 
• Amount obligated in FFY 2010: $209,696.00 
• Project status: Construction is almost complete 
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• Project number: S59 
• Project name: Kamehameha Highway, Rehabilitation of Waipilopilo Stream Bridge 
• Year programmed in the TIP and the TIP document: FFY 2005 of the FFYs 2004-2006 TIP 
• Project phase(s) that received the additional funds: Design 
• Funding category: Bridge On-System 
• Amount obligated in FFY 2010: $119,810.00 
• Project status: Design is ongoing 

 
• Project number: S53 
• Project name: Kamehameha Highway, Bridge Rehabilitation, Makaua Stream Bridge 
• Year programmed in the TIP and the TIP document: FFY 2008 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Design 
• Funding category: Bridge On-System 
• Amount obligated in FFY 2010: $372,567.10 
• Project status: Design is ongoing 

 
• Project number: S54 
• Project name: Kamehameha Highway, Bridge Replacement, Waikane Stream Bridge 
• Year programmed in the TIP and the TIP document: FFY 2008 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Design 
• Funding category: Bridge On-System 
• Amount obligated in FFY 2010: $449,255.20 
• Project status: Design is ongoing 

 
• Project number: S99 
• Project name: Kamehameha Highway, Safety Improvements, Vicinity of Makao Road to the Vicinity of Haleaha Road 
• Year programmed in the TIP and the TIP document: FFY 2008 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Design 
• Funding category: Highway Safety Improvement Program 
• Amount obligated in FFY 2010: $187,335.00 
• Project status: Design is ongoing 
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• Project number: S97 
• Project name: Ala Moana Boulevard (Route 92) and Nimitz Highway (Route 92), Resurfacing and Highway Lighting 

Replacement, Fort Street Mall to Kalakaua Avenue (Route 7612) 
• Year programmed in the TIP and the TIP document: FFY 2009 of the FFYs 2008-2011 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Surface Transportation Program Flexible Funds 
• Amount obligated in FFY 2010: $4,550,197.48 
• Project status: Construction is ongoing 
 
• Project number: S47 
• Project name: Kamehameha Highway Resurfacing, Interstate Route H-2 to Waihau Street 
• Year programmed in the TIP and the TIP document: FFY 2006 of the FFYs 2006-2008 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: National Highway System 
• Amount obligated in FFY 2010: $288,000.00 
• Project status: Construction is ongoing 
 
• Project number: S66 
• Project name: Puuloa Road Widening, Kamehameha Highway to Salt Lake Boulevard 
• Year programmed in the TIP and the TIP document: FFY 2002 of the FFYs 2002-2004 TIP 
• Project phase(s) that received the additional funds: Construction 
• Funding category: Surface Transportation Program Flexible Funds 
• Amount obligated in FFY 2010: $615,891.23 
• Project status: Construction is ongoing 
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PROJECTS PROGRAMMED IN FFY 2010
OF THE FFYS 2008-2011 TIP

PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED STATUS AS OF SEPTEMBER 30, 2010(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
S02 $0 Proceeding with final design and awaiting approval for 

categorical exclusion.
Castle Hills Access Road Drainage Improvements

S111 $1,214,000 Obligated.Farrington Highway (Route 93), Bridge Rehabilitation, Ulehawa 
Stream Bridge

S05 $0 Final Environmental Assessment has not yet been approved.  
Proceeding with appraisals.

Farrington Highway (Route 93), Bridge Replacement, Makaha 
Bridges #3 and #3A

S14 $1,641,000 Obligated.Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway, System Manager

S15 $720,000 Obligated.Freeway Service Patrol

S110 $0 Deferred to 2011.Interstate Route H-1, Eastbound Improvements, Vicinity of Ola 
Lane to Vineyard Boulevard Off-Ramp

S108 $0 Ready to go as an American Recovery and Reinvestment Act 
2009 (ARRA-09) backup project.  It was not needed to 
obligate all ARRA funds.

Interstate Route H-1, Installation of Access Controls, Vicinity of 
Palailai Interchange to Vicinity of H-1/H-2 Interchange

S21 $0 Project was deferred to 2011.  Transportation Investment 
Generating Economic Recovery II (TIGER II) funds were not 
available in 2010.

Interstate Route H-1, Kapolei Interchange Complex

S32 $4,253,000 Bridge On-System funds were obligated.Interstate Route H-1, Seismic Retrofit, Pali Highway (Route 61) 
Overpass, Ramp and Pali Highway - Nuuanu Avenue Separation

S36 $0 Project was deferred.  HDOT is investigating/considering 
shorter limits and smaller scope of work.

Interstate Route H-1, Ward Avenue (Route 7511) On-Ramp to 
University Interchange, Eastbound

S37 $0 Proceeding with permits and right-of-way efforts.Interstate Route H-3, H-3 Finish, Unit VIIC

S38 $2,820,000 Bridge On-System and American Recovery and 
Reinvestment Act 2009 (ARRA-09) funds were obligated.

Interstate Route H-3, Seismic Retrofit, Mokapu Boulevard (Route 
65) Interchange

S39 $0 Phase 1 deferred to 2012.  Design still underway. Phase 2 
Design on hold until Phase 1 is complete.

Interstate Routes H-1 and H-2, Destination Sign 
Upgrade/Replacement, Phase 1 and Phase 2

S42 $0 An increase in scope requires that an archaeological survey 
be done.

Kalanianaole Highway (Route 72), Bicycle Improvements, 
Waimanalo Beach Park to the Makai Pier
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED STATUS AS OF SEPTEMBER 30, 2010(Sorted by Project Name)

S51 $0 HDOT's updated bridge replacement priority deferred this 
project to 2016.  Bridges with higher priorities will advance.

Kamehameha Highway, Bridge Rehabilitation, Kawailoa Stream 
Bridge

S66 $0 HDOT's updated bridge replacement priority deferred this 
project to 2015.  Bridges with higher priorities will advance.

Kamehameha Highway, Bridge Replacement, Waiahole Bridge

S81 $0 Design is still ongoing.  Construction should be ready in early 
FFY 2011.  Right-Of-Way deferred till FFY 2011.

Leeward Bikeway, Phase 1, Waipio Point Access Road to Hawaii 
Railroad Society Train Station

S100 $921,000 Obligated.Liliha Street (Route 7413), Traffic Signal at Kukui Street

S95 $399,000 Obligated.Vanpool Program, Oahu

S96 $0 Queen's Medical Center is waiting for federal earmark funds 
and has not yet developed a project schedule.

Vineyard Boulevard (Route 98), Improvements, Vicinity of 
Queen's Medical Center

$11,968,000Total Obligated: State of Hawaii - FHWA
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED STATUS AS OF SEPTEMBER 30, 2010(Sorted by Project Name)

Obligated by City and County of Honolulu
C01 $2,000,000 Project was obligated on 9/23/10.Alapai Transportation Management Center

C38 $0 Locally funded. Procurement in process.Bicycle Projects

C02 $640,000 Project was obligated on 11/12/09.Bridge Inspection and Appraisal

C03 $3,399,000 Design was obligated on 9/20/10.  Construction was 
obligated on 8/31/10.

Computerized Traffic Control System

C26 $373,000 Project was obligated on 5/28/10.  Due to no bidders on the 
project; funds will be re-assigned to a future project.

Kahuhipa Street Hydro-Modification Device between Kahuhipa 
Street and Kawa Street

C34 $0 FFY 2010 funds were obligated in FFY 2009.Kalaeloa Boulevard (Route 95), Widening and Reconstruction, 
Phase 1, Oahu Railway and Land Company (O.R. & L.) Right-of-
Way to Lauwiliwili Street

C40 $5,717,000 Project was obligated on 9/22/10.Kamokila Boulevard (Route 8915) Restoration Project

C04 $0 Locally funded.  Design ongoing.Kapiolani Boulevard (Route 7503) Reconstruction, Phases 1 and 2

C06 $3,493,000 Project was obligated on 9/23/10.Makakilo Drive (Route 8810) Extension

C10 $442,000 Project was obligated on 8/18/10.Traffic Improvements at Various Locations

C13 $3,094,000 Design was obligated on 9/20/10.  Construction was 
obligated on 9/22/10.

Traffic Signals at Various Locations

C39 $0 Locally funded. Project ongoing.Upgrade Pedestrian Signals at Various Locations

C14 $0 FFY 2010 funds were obligated in FFY 2009.Waipio Point Access Road Improvements

$19,158,000Total Obligated: City and County of Honolulu - FHWA

$31,126,000TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED STATUS AS OF SEPTEMBER 30, 2010(Sorted by Project Name)

OBLIGATED FTA - FUNDED PROJECTS

Obligated by City and County of Honolulu
C35 $150,000 Grant award for HI-57-X004 was executed by the DTS 

Director in 9/2010.
Agency-Provided Trips

C16 $20,089,926 Grant awards for HI-90-X029, HI-03-0046, HI-04-006, HI-05-
0202 were executed by DTS Director in 9/2010.

Bus and Handi-Van Acquisition Program

C31 $2,000,000 Grant HI-96-X001 ARRA; contract to be awarded in 11/2010.Bus Stop Pad Improvements

C25 $160,000 Grant award for HI-90-X029 was executed by DTS Director in 
9/2010.

Bus Stop Site Improvements, Kalanianaole Highway at Auloa 
Road

C17 $34,990,000 Grant HI-03-0047 was awarded on 9/23/10 and is pending 
execution.

Honolulu High Capacity Transit Corridor Project

C36 $144,000 Grant awards for HI-37-X004 and HI-57-X004 were executed 
by the DTS Director in 9/2010.

Local Shuttle Service

C19 $0 Grant HI-96-X001 ARRA construction 63% complete; 
anticipated completion on 4/1/11.

Middle Street Intermodal Center

C37 $322,112 Grant awards for HI-90-X029, HI-37-X004, and HI-57-X004 
were executed by the DTS Director in 9/2010.

Mobility Management Center

C20 $21,000,000 Grant award for HI-90-X029 was executed by DTS Director in 
9/2010.

Preventive Maintenance

C21 $0 Vendor selection under review by FTA.Transfer to FHWA for Vanpool

C22 $362,000 Grant award for HI-90-X029 was executed by DTS Director in 
9/2010.

Transit Security Projects

C33 $0 Grant HI-03-0040, notice to proceed was issued to Contractor 
on 4/12/2010. Estimated completion date on 4/29/11.

Wahiawa Transit Center

$79,218,038Total Obligated: City and County of Honolulu - FTA

$79,218,038TOTAL OBLIGATED FTA-FUNDED PROJECTS
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This report was funded in part through grants from the Federal Highway Administration and Federal Transit Administration, U.S. Department of 
Transportation.  The views and opinions of the agency expressed herein do not necessarily state or reflect those of the U. S. Department of 

Transportation. 
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