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OAHU TRANSPORTATION IMPROVEMENT PROGRAM, FYS 2002 - 2004 
AS OF AMENDMENT #8 

 
Project Status Report for Federally-Funded Projects in Federal Fiscal Year 2003 

As of September 30, 2003 
 

STATE OF HAWAII PROJECTS 
 

PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

FEDERAL HIGHWAY ADMINISTRATION     

S3 

Farrington Highway, Replacement of 
Makaha Bridge No. 3 
Replace a timber bridge in the vicinity of 
Makaha Beach Park. 

Right-of-
Way 675  No 

Deferred.  Negotiations with 
design consultant just 
completed. 

S4 

Farrington Highway, Replacement of 
Makaha Bridge No. 3A 
Replace a timber bridge in the vicinity of 
Makaha Beach Park. 

Right-of-
Way 600  No 

Deferred.  Negotiations with 
design consultant just 
completed. 

S8 

Fort Weaver Road Widening Near 
Laulaunui Street 
Add two additional through lanes at the 
Laulaunui Street intersection, one on 
each side of Fort Weaver Road.  Provide 
additional roadway lighting and traffic 
control devices, and relocate nearby bus 
facilities. 

Construction 7,000 Yes Construction obligated. 

S10 

Interstate Route H-1 Guardrail & 
Shoulder Improvements, Airport 
Interchange to Middle Street 
Install and/or upgrade the existing 
guardrails, end terminals, transitions, 
bridge railing, bridge endposts and crash 
attenuators.  Project will also reconstruct 
and pave road shoulders. 

Construction 2,300  Yes Construction obligated. 

S13 

Interstate Route H-1, Installation of 
Emergency Telephones, Halawa 
Interchange to Ainakoa Avenue 
Install emergency solar-powered cellular 
telephones at various highway locations.  
Upgrade existing emergency cellular 
telephones to meet current Americans 
with Disabilities guidelines. 

Construction 1,200  Yes Construction obligated. 

S26 

Interstate Route H-2, Seismic Retrofit 
Meheula Parkway, Leilehua Golf 
Course Road & Pineapple Road 
(Mililani and Wahiawa)  Retrofit existing 
bridge superstructures to meet the current 
seismic design criteria. 

Construction 1,280  Yes Construction obligated. 

S32 

Ka Iwi Scenic Shoreline Project 
Preserve and enhance the natural and 
scenic vistas in the area between 
Kalanianaole Highway and the Makapuu 
Headland and Shoreline.  Project involves 
the reconstruction of the Makapuu lookout 
and the undergrounding of utilities. 

Construction 4,020  Yes Construction obligated. 
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PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

S41 

Kamehameha Highway, In-Bound Cane 
Haul Road Structure Replacement, 
Vicinity of Waipahu 
Replace the in-bound Cane Haul Road 
structure with a new bridge that meets 
current design standards. 

Design 600  Yes Combined with S42.  Design 
obligated. 

S42 

Kamehameha Highway, Out-Bound 
Cane Haul Road Structure 
Replacement, Vicinity of Waipahu 
Replace the out-bound Cane Haul Road 
structure with a new bridge that meets 
current design standards. 

Design 600  Yes Combined with S41.  Design 
obligated. 

S43 

Kamehameha Highway, South Kahana 
Stream Bridge Replacement 
(Kaaawa, near Trout Farm Road) Replace 
the existing culvert with a new bridge that 
meets current design standards and 
provides a pedestrian sidewalk and a 
larger waterway opening. 

Design 1,220  Yes Design obligated. 

S44 

Kamehameha Highway, Kaluanui 
Stream Bridge Replacement 
(Hauula, near Sacred Falls State Park)  
Replace the existing culvert with a new 
bridge that meets current design 
standards and provides a pedestrian 
sidewalk and a larger waterway opening. 

Design 865  Yes Design Obligated. 

S45 

Kamehameha Highway Wetland 
Enhancement, Vicinity of Ukoa Pond 
(Helemano-Wailua Junction to Haleiwa 
Beach Park) Enhance wetlands near 
Ukoa Pond as mitigation for previous 
construction impacts and wetland banking 
for future use. 

Right-of-
Way 380  No 

Right of Entry issues with 
Kamehameha Schools almost 
resolved. 

S48 

Kamehameha Highway, Kawela Stream 
Bridge Replacement 
(Kawela, near Kawela Camp Road)  
Replace the existing bridge with a new 
bridge that meets current design 
standards. 

Right-of-
Way 148  No 

Scope has not been 
determined.  Consultant 
procurement delayed. 

S50 

Kamehameha Highway, North Kahana 
Bridge Replacement 
(Kaaawa, between Kahana Valley State 
Park and Trout Farm Road)  Replace the 
existing bridge with a new bridge that 
meets current design standards. 

Right-of-
Way 65  Yes Right-of-Way obligated. 

S53 

Kamehameha Highway Installation of 
Emergency Telephones - Weed 
Junction to Kamananui Road 
Install emergency solar-powered cellular 
telephones at various highway locations.  
Upgrade existing emergency cellular 
telephones to meet current Americans 
with Disabilities Act guidelines. 

Construction 300  Yes Construction obligated. 
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PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

S54 

Kamehameha Highway, Waiahole 
Bridge Replacement 
(Vicinity of Waiahole Valley Road)  
Replace the original facility with a new 
concrete structure that will meet current 
design standards.  The new structure will 
accommodate two 12-foot wide 
shoulders, sidewalks, and bridge railings. 
 

Right-of-
Way 640  No Scope not yet determined. 

S79 

Likelike Highway, Wilson Tunnel 
Improvements 
Repair leaks and cracks, replace the 
exhaust fans' motors and drivers, replace 
drainage grates, protect in-bound Kalihi-
side slope, and replace guardrails on both 
tunnel exits. 

Construction 13,500  Yes Construction obligated. 

S59 

Moanalua Freeway, Installation of 
Emergency Telephones 
Install emergency solar-powered cellular 
telephones at various highway locations.  
Upgrade existing emergency cellular 
telephones to meet current Americans 
with Disabilities Act guidelines. 

Construction 425  Yes Construction obligated. 

S77 

Moanalua Freeway Resurfacing, 
Halawa Interchange to Kahauiki 
Interchange 
Conduct a demonstration project to 
resurface Moanalua Freeway using three 
pavement types. 

Construction 12,000  Yes Construction obligated. 

S81 

USS Arizona Memorial Visitor Parking 
Area Rehabilitation (Pearl Harbor) 
Realign the parking area for better 
circulation and pedestrian safety, 
rehabilitate the pavement and drainage 
facilities, install landscape plantings and 
provide safer pedestrian circulation 
routes.  To be administered by the 
National Park Service. 

Construction 850  Yes Construction obligated. 

S70 

Vanpool Program 
Encourage ridesharing during the peak 
commuting hours to reduce congestion by 
providing qualified users with a State-
subsidized van. 

 2,150 Yes Construction obligated. 

      

FEDERAL TRANSIT ADMINISTRATION     

S71 

FTA Section 5310 Capital Assistance 
Program 
Capital assistance to private non-profit 
organizations for the purpose of providing 
transportation services for elderly 
individuals and individuals with 
disabilities. 

Equipment 148  Yes Equipment purchase 
obligated. 
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PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

S80 

Ferry Boat Acquisition 
Design and engineering for acquisition of 
four replacement ferry vessels .  Develop 
design specifications, acquire, and test 
ferry boats to provide passenger ferry 
transportation services for the USS 
Arizona Memorial.  This effort will 
investigate fuel cell and related "clean" 
transportation technologies.  To be 
administered by the Office of Naval 
Research. 

Design/ 
Equipment 6,776  Yes Design and equipment 

purchase obligated. 
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CITY AND COUNTY OF HONOLULU PROJECTS 
 

PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

FEDERAL HIGHWAY ADMINISTRATION     

C1 

Bridge Inspection and Appraisals 
Inventory, inspect, and appraise City 
bridges, including underwater inspections, 
scour analyses, surveys, and preparation 
of plans for bridge repairs.  This will assist 
the City in complying with federal 
requirements related to bridge inspections 
and scour, CFR Chapter 23, Subpart C, 
Section 650.305. 

Planning 400  Yes 
Programming of funds 
completed 8/28/03. 
BR-NBIS (32) 

C2 

Computerized Traffic Control System 
Upgrade system, including the installation 
of fiberoptic lines, detector data collection 
stations, provisions for video detection, 
and signal controller function 
enhancements for urban center and 
outlying areas. Continue program to 
upgrade and interconnect traffic signal 
systems in the Primary Urban Center and 
outlying areas to the Honolulu Traffic 
Control Center. 

Planning 200  No 

Programming of funds 
completed 9/25/01.  STP-0001 
(23) Change in scope – Ft. 
Weaver area removed from 
scope with coverage done 
under State project.  Project 
on hold due to Concept of 
Operations (COOPS) 
completion in 2004. 

C3 

Diamond Head Road Bikeway 
Install a bikeway facility on Diamond 
Head Road, between Paki Avenue and 
Kahala Avenue.  Project will be in 
conformance with the Diamond Head 
Road Recreation Master Plan.  Project 
implements both regional and facility 
master plans for the safety and 
convenience of bicyclists, motorists, and 
pedestrians. 

Design 420  No 

Federal portion of project 
cancelled.  Deobligated funds.  
Ineligible for obligation of 
funds, not on list of 
Transportation Enhancement 
projects and scope was 
changed since community’s 
involvement. City CIP project 
underway.   

C34 

Hihimanu Street Sidewalk 
Improvements, Kakaina Street to 
Waimanalo District Park 
Construct a sidewalk on the shoulder of 
Hihimanu Street.   

Design 239  No 
Programming of funds in 
progress. 
FLH-0300 (90) 

C35 

Kapunahala Stream Flood Control 
Project, Pookela Street to Keneke 
Street (Kaneohe) 
Provide a relief drain system to 
supplement an existing inadequate drain 
system along Kapunahala Stream. 

Design 400  No 
Programming of funds in 
progress. 
FLH-0300 (91)  

C4 

Rehabilitation of Streets, Unit 5A 
Construct concrete bus lanes and 
rehabilitate Beretania Street between 
King Street and Alapai Street. 

Construction 5,500  No 

Programming of funds in 
progress.  Total project funds 
increased to $7,000,000.  
STP-7502 (1) 

C33 

Salt Lake Boulevard, Halawa Stream 
Bridge Rehabilitation 
Improve the shear capacity of the existing 
bridge girders to carry legal highway 
loads.  Seal cracks and correct other 
bridge deficiencies. 

Design  
150 

Not 
applicable. 
100% local 
funds were 

programmed 
in FY 2003. 
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PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

C9 

Traffic Signals at Various Locations 
Install new traffic signals at various island-
wide locations.  Four to five locations to 
be selected annually subject to 
investigation and warrant evaluation.  
Plan will provide for the safe and orderly 
flow of vehicular and pedestrian traffic at 
busy intersections. 

 
 
 
Design 
Construction 

 
 
 

150  
1,250 

 

No. 

Programming of funds in 
progress.  STP-0001(25) 
Design and STP-0001 (27) 
Construction. 

      

 FEDERAL TRANSIT ADMINISTRATION     

C13 

Bus Acquisition 
Purchase replacement buses [FY 
2002=33 (40-foot), FY 2003=30 (60-foot) 
or 50 (40-foot), FY 2004=26 (40-foot)]. 

Equipment 15,186 

Not 
applicable. 
100% local 
funds were 

programmed 
in FY 2003. 

 

C22 

Enhancement Elements at Islandwide 
Transit Centers 
Install transit enhancement elements at 
various transit centers in Wahiawa, 
Mililani, Waipahu, Pearl City/Aiea, Kailua, 
and Kaneohe.  The enhancement 
elements will conform to the definition of 
"transit enhancement" in 49 U.S.C. 
Section 5302(a)(15).  Expenditures on 
transit enhancements are required 
pursuant to 49 U.S.C. Section 5307(a). 

Construction 193  Yes 
Obligated for Mililani Transit 
Center in grant HI-90-X021 
(awarded 8/5/2003). 

C24 

Islandwide Transit Centers 
Develop transit centers in Wahiawa, 
Mililani, Waipahu, Pearl City/Aiea, Kailua, 
and Kaneohe 

Construction 2,685  Yes Obligated for Mililani Transit 
Center in HI-90-X021. 

C26 Middle Street Multi-purpose Transit 
Center and Handi-Van 

 
Right-of-
Way 
Relocation 
Design 
Construction 

 
 

17,045  
1,250 
2,500 
6,400 

Yes 

ROW obligated in grant  
HI-03-0031 (awarded 
9/22/2003); awaiting FTA 
approval of just compensation. 
Relocation, design, & 
construction obligated in grant 
HI-90-X021. 

C27 
Preventive Maintenance 
Capital assistance for bus and paratransit 
maintenance costs. 

Operations  26,200  Yes Grant HI-90-X021; drawdown 
completed. 

C28 

Primary Corridor Transportation 
Project 
Bus Rapid Transit (BRT) Alternative 
adopted as the Locally Preferred 
Alternative by the Honolulu City Council 
through Resolution No. 00-249.  The 
Primary Corridor Transportation Project 
addresses the future mobility needs in 
Oahu's primary transportation corridor, 
which extends from Kapolei to UH-Manoa 
and Waikiki.  The project's justification is 
discussed in Chapter 1, Purpose and 
Need, of the Major Investment Study/Draft 
Environmental Impact Statement (August 
2000). 

 
 
 
 
 
Right-of-
Way 
Design 
Construction 

 
 
 
 
 
 

100  
10,000 
32,880 

No Awaiting FTA Record of 
Decision. 
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PROJECT PHASE 
ESTIMATED 

COST 
(x $1,000) 

OBLIGATED 
(Yes/No) STATUS 

C29 

Transfer to FHWA 
FTA Section 5307 funds to be transferred 
to FHWA for the State Department of 
Transportation's vanpool program.  The 
transfer amounts represent the estimated 
incremental increase in Section 5307 
funds apportioned to the City and County 
of Honolulu attributed to vanpool 
operating information submitted to the 
Federal Transit Administration's National 
Transit Database. 

 1,107 Yes FTA approved transfer on 
4/9/03. 

 


