
 
 

SEMI-ANNUAL STATUS REPORT 
FOR PROJECTS PROGRAMMED IN FFY 2012 

OF THE 
FFYs 2011-2014 TRANSPORTATION IMPROVEMENT PROGRAM 

 
 

As of September 30, 2012 
 
 
 
 
 
 
 
 
 

 
 

Oahu Metropolitan Planning Organization  
707 Richards Street, Suite 200 
Honolulu, Hawaii  96813-4623 

(808) 587-2015 
www.OahuMPO.org



FFYs 2011-2014 TIP Status Report as of September 30, 2012 Page 1 

TABLE OF CONTENTS 
I.     Abbreviations........................................................................................................................................................................................2 

II.    Overview ..............................................................................................................................................................................................4 

III.   Project Listing for Projects Programmed in FFY 2011 and FFY 2012 ...............................................................................................5 

IV.   Project Information Sheets for Projects Programmed in FFY 2011 and FFY 2012 ..........................................................................10 

V.     Project Listing for Projects Programmed Prior to FFY 2011 ............................................................................................................74 

VI.   Project Information Sheets for Projects Programmed Prior to FFY 2011 .........................................................................................76 



Page 2 FFYs 2011-2014 TIP Status Report as of September 30, 2012 

I. Abbreviations 
 

§ Section 

§5307 Urbanized Area Formula Program (funding category) 

§5309 BC Bus and Bus-Related Facilities (funding category) 

§5309 FGM Fixed Guideway Modernization (funding category) 

§5309 NS New Starts (funding category) 

§5316 Job Access Reverse Commute Program (JARC) 
(funding category) 

§5317 New Freedom Program (funding category) 

§5340 Growing States and High Density States Formula 
Program (funding category) 

3-C Continuing, Cooperative, Comprehensive 

ADA Americans with Disabilities Act 

ADVCON Advance Construction Reimbursement 

BC Bus Capital (funding category) 

Bridge Off Bridge Off-System (funding category) 

Bridge On/Off Bridge On/Off-System (funding category) 

CAC OahuMPO Citizen Advisory Committee 

CFR Code of Federal Regulations 

CMAQ Congestion Mitigation and Air Quality Improvement 
Program (funding category) 

CON Construction (phase) 

DES Design (phase) 

Discret Discretionary Funds (funding category) 

DTS City and County of Honolulu Department of 
Transportation Services 

Enhance Transportation Enhancement Program 

(funding category) 

EQP Equipment (phase) 

Ferry Boat Discret Ferry Boat Discretionary (funding category) 

FFY Federal Fiscal Year (October - September) 

FFGA Full Funding Grant Agreement 

FGM Fixed Guideway Modernization (funding category) 

FHWA Federal Highway Administration 

FHWA X-fer FHWA transfer of funds from FTA 

FTA Federal Transit Administration 

HDOT Hawaii Department of Transportation 

HHCTCP Honolulu High-Capacity Transit Corridor Project 

HP High Priority Projects Program (funding category) 

HR House Report 

HSIP Highway Safety Improvement Program (funding 
category) 

IFB Invitation for Bids 

IM Interstate Maintenance (funding category) 

INSP Inspection (phase) 

JARC Job Access and Reverse Commute Program (funding 
category) 

Local Only Funded with State or City funds (funding category) 

NF New Freedom Program (funding category) 

NHS National Highway System (funding category) 

NTD National Transit Database 

OahuMPO Oahu Metropolitan Planning Organization 
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OPR Operations (phase) 

ORTP Oahu Regional Transportation Plan 

PLN Planning (phase) 

PREROW Pre-Right-of-Way (phase) 

PROF SVCS Professional Services 

Rec Trails Prog Recreational Trails Program (funding category) 

REL Relocation (phase) 

ROW Right-of-Way (phase) 

RY Report Year 

SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation 
Equity Act – A Legacy for Users 

SmUrb Small Urban 

SOGR State of Good Repair Grant 

SMP Special Maintenance Program 

STIC Small Transit Intensive Cities 

STIP Statewide Transportation Improvement Program 

STP Flex Surface Transportation Program Flexible (funding 
category) 

TIGER Transportation Investment Generating Economic 
Recovery Grant  

TIGGER Transit Investments for Greenhouse Gas and Energy 
Reduction Grant 

TIP Transportation Improvement Program 

USC United States Code 

UZA Urbanized Areas 
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II. Overview 
 

Transportation Improvement Program 
The Transportation Improvement Program (TIP) describes and 
prioritizes surface transportation programs and projects that the 
Oahu Metropolitan Planning Organization (OahuMPO) Policy 
Committee has selected for implementation during the program 
period.  The TIP is the adopted list of public transit, highway, 
bicycle, and pedestrian projects that will receive federal 
transportation funds in the near future.  Pedestrian walkways 
and bicycle transportation facilities are often included in larger 
projects in the TIP, as noted in the individual project 
descriptions.  The TIP needs to be financially constrained; that 
is, there must be a reasonable expectation that projects that are 
identified will have the necessary federal and local funding.   
 
This report documents the obligation status, as of September 
30, 2012, of projects that were programmed in federal fiscal 
year (FFY) 2011 and/or FFY 2012 of the FFYs 2011-2014 TIP 
as of Revision #16.  Details on federal funds programmed for 
the projects in subsequent years are contained in the FFYs 
2011-2014 TIP.   
 
The FFYs 2011-2014 TIP was approved by the Policy 
Committee in July 2010.  A description of the TIP process is 
included in the FFYs 2011-2014 TIP, which is available on the 
OahuMPO website.1 
 

                                                 
1 www.OahuMPO.org 

Project Obligations 
Federal funds must be obligated (i.e., set aside) in order to 
begin work on any federally-funded phase of a transportation 
project.  Once the federal funds are obligated for a particular  
task, the funds can be then used to pay for the task.  This does 
not necessarily mean that the work on the project is underway.  
It may take a while, for example, to select and hire a consultant 
for the job. 
 
The report indicates that more than $145 million in federal 
funds were obligated in FFY 2012 for transportation projects 
programmed in FFY 2011 and/or FFY 2012 of the FFYs 2011-
2014 TIP.  In addition, over $14 million in federal funds were 
obligated for projects that were programmed prior to 2011 (i.e., 
projects were given an additional obligation).  The federal 
funds obligated were Federal Highway Administration 
(FHWA) funds for roadway and bridge facilities and Federal 
Transit Administration (FTA) funds for transit projects. 
 
OahuMPO does not participate in the project obligation 
process.  Information in this report was provided by the City 
and County of Honolulu Department of Transportation 
Services (DTS) and the State of Hawaii Department of 
Transportation (HDOT).  
  



PROJECTS PROGRAMMED IN FFY 2011 and/or FFY 2012
OF THE FFYS 2011-2014 TIP with Amount Obligated in FFY 2012

PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED
 in FFY 2012 STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii

OS87 $0 This is a group project list for projects with a scope of work that 
falls under the SMP.  This covers non-routine roadway or bridge 
maintenance.  For 2011, there are 3 projects that fall under the 
SMP.  They include the following: 1. Fort Weaver Road, 
Pavement Preservation, Popoi Place to Renton Road; 2. 
Interstate Route H-1, Deck Repair, Salt Lake Viaduct, 
Eastbound - Replace the concrete deck; and, 3. Mokapu 
Saddle Road Resurfacing - Kapaa Quarry to Kalaheo Avenue.

Bridge and Pavement Improvement Program, Oahu

OS1 $0 The Project has not yet started.  The bid protest was resolved in 
September 2012.

Castle Hills Access Road Drainage Improvements, Phase II

OS6 $0 The Notice to Proceed was given to the consultant.  Awaiting 
the insurance certificate.

Farrington Highway (Route 93), Safety Improvements, Vicinity of 
Leihoku Street to Kili Drive

OS8 $0 The purchase and installation of the communication and power 
infrastructure to be completed.  The project is 40% complete as 
of September 13, 2012.

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 1C

OS9 $2,114,402 Funding is for DES for this phase of the Freeway Management 
System.  This includes installation of CCTVs, vehicle detectors, 
and communication equipment.  Consultant procurement is in 
process.

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 2A

OS12 $0 DES funding to be used for System Manager position and to 
procure and test system equipment.

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), System Manager

OS13 $0 This is an ongoing service that will currently require, on 
average, $3 million per year going forward.

Freeway Service Patrol

OS15 $4,154,859 Project to be advertised.  Bid opening is scheduled for 
November 12, 2012.

Interstate Route H-1 and Interstate Route H-2, and Route H-201 
Destination Sign Upgrade/Replacement

OS16 $0 The design contract is not executed yet.Interstate Route H-1, Bridge Rehabilitation, Kapalama Canal, 
Halona Street Bridge

OS88 $2,692,924 Planning consultant has been selected.  Contract is processing.Interstate Route H-1, Corridor Study

OS83 $0 This project has no construction Notice to Proceed yet.  
Contract is not executed yet.

Interstate Route H-1, Installation of Access Control, Makakilo 
Interchange to Vicinity of H-1/H-2 Interchange
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED
 in FFY 2012 STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OS28 $0 In-house DES started on June 20, 2011.  The DES will be 
shelved when completed until CON funds are available.

Interstate Route H-3, Safety Improvements, Vicinity of 
Kamehameha Highway Off-Ramp to Kaneohe Marine Corps Base 
Hawaii

OS41 $0 DES is ongoing for this project.  The DES will be shelved when 
it is complete until CON funds are made available.

Kamehameha Highway, Bridge Rehabilitation, Waipilopilo Stream 
Bridge

OS48 $53,490 These funds are for in-house PREROW activities such as 
appraisals and other research.  DES to be obligated and 
ongoing.

Kamehameha Highway, Bridge Replacement, South Kahana 
Stream Bridge

OS51 $106,250 These funds are for in-house PREROW activities, such as 
appraisals and other research.  DES to be obligated and 
ongoing.

Kamehameha Highway, Bridge Replacement, Waikane Stream 
Bridge

OS56 $50,000 These funds are for in-house PREROW activities, such as 
appraisals and other research.  DES to be obligated and 
ongoing.

Kamehameha Highway, Rockfall Protection, Waimea Bay

OS60 $0 In-house DES started on June 6, 2011.Kamehameha Highway, Safety Improvements, Vicinity of 
Pohuehue Road to Waikane Valley Road

OS63 $0 Consultant (U.S. Army Corps of Engineers) DES is ongoing.Kamehameha Highway, Shoreline Protection, Vicinity of Hauula

OS64 $0 Consultant (U.S. Army Corps of Engineers) DES is ongoing.Kamehameha Highway, Shoreline Protection, Vicinity of Kaaawa

OS70 $0 The consultant DES is ongoing.  This phase II environmental 
assessment is to be tied to the Phase I environmental 
assessment.

Leeward Bikeway, Phase II, Hawaiian Railway Society Train 
Station to Lualualei Naval Road

OS79 $0 The Department of Land and Natural Resources is in the 
process of distributing the funds to various trail projects.

Recreational Trails Program

$9,171,925Total Obligated: State of Hawaii - FHWA

Obligated by City and County of Honolulu

OC1 $0 Project completed.Alapai Transit Center Multi-Use Path

OC2 $5,000,000 Design contract to be executed and work to be ongoing.Alapai Transportation Management Center

OC3 $1,860,246 Kealaolu Avenue Shoulder Improvements: Federal funds are 
anticipated to be authorized for construction on 9/19/2012; Civic 
Center Bike Path: Federal funds are anticipated to be 
authorized for construction on 9/27/2012; and Kalaheo Avenue 
Shoulder Improvements: Pre-construction meeting was held on 
July 6, 2012 with contractor and construction manager.  Notice 
to proceed is anticipated to be issued on 9/4/2012.

Bicycle Projects

Page 6   FFYs 2011-2014 TIP Status Report as of September 30, 2012



PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED
 in FFY 2012 STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OC4 $900,000 Bridge inspection programmed in FFY 2011 includes two 
federally-aided bridge inspection projects.  Both of these 
bridges (FFY 2011-I and FFY 2011-II) are nearly completed and 
ready to close pending amendments.  Bridge Inspection 
programmed in FFY 2012 includes two federally-aided bridge 
inspection projects.  FFY 2012-I was executed on 6/29/12; and 
the Notice to Proceed date was 7/16/12.  FFY 2012-II is to be 
executed on 10/8/12.

Bridge Inspection and Appraisal

OC5 $1,585,000 Phase 13: Plans, specifications, and estimates to be 
completed.  Phase 14: Consultant to be selected. Phase 15: In 
process of selecting consultant.

Computerized Traffic Control System

OC6 $4,718,232 Urban Core (UC) 4A (Kamaaha Avenue Intersection): The final 
100% plans and specifications with comments was delivered to 
HDOT on 8/15/2012.  Project authorization/obligation to be 
granted.  Urban Core (UC) 5 (Kamokila Blvd. to Kamaaha 
Ave.): Tentative notice to proceed date set on 11/15/2012.  
Time will be needed for submittal approvals, DOH Site-Specific 
Best Management Practice Plan submittal, and grading permit.

Kapolei Parkway (Route 8920), Kunehi Street to Kamokila 
Boulevard

OC25 $0 Project to be deferred from FFY 2012 to FFY 2013.Kuakini Street Extension

OC10 $0 Project to be deferred from FFY 2012 to FFY 2013.Traffic Improvements at Various Locations

OC26 $976,607 Contract to be modified to use federal funds.Traffic Signal Optimization

OC11 $4,161,525 Phase 13: Contract to be awarded; Phase 14: Conceptual 
design to be processed; and, Phase 15: Processing of final 
negotiations taking place.

Traffic Signals at Various Locations

OC12 $150,000 Partial materials to be received.Upgrade Pedestrian Signals at Various Locations

$19,351,609Total Obligated: City and County of Honolulu - FHWA

$28,523,534TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED
 in FFY 2012 STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OBLIGATED FTA - FUNDED PROJECTS

Obligated by State of Hawaii

OS85 $160,845 FFY 2006 Apportionment to be deobligated.  FFYs 2007 and 
2008 funds transferred to DTS.  FFY 2009 Appropriations to be 
completed.  All projects obligated in FFY 2012 (FFY 2010 and 
Partial FFY 2011 Appropriations) are for vehicle purchase.  An 
IFB was scheduled to be submitted in February of 2013.  
However, the current invitation for bid (IFB) is under protest.  
This protest suspends all subsequent IFBs until its resolution.

JARC (Small Urban)

OS86 $104,828 FFY 2006 Apportionment to be deobligated.  FFY 2007 and 
2008 funds transferred to DTS.  FFY 2009 Appropriations to be 
completed.  All projects obligated in FFY 2012 (FFY 2010 and 
Partial FFY 2011 Appropriations) are for vehicle purchase.  An 
IFB was scheduled to be submitted in February of 2013.  
However, the current IFB is under protest.  This protest 
suspends all subsequent IFBs until its resolution.

New Freedom (Small Urban)

$265,673Total Obligated: State of Hawaii - FTA

Obligated by City and County of Honolulu

OC13 $1,077,698 Current services ongoing.Agency-Provided Trips

OC14 $24,441,827 Working with FTA over equipment selection for Transit 
Investments for Greenhouse Gas and Energy Reduction Grant 
II (TIGGER II).  American Recovery and Reinvestment Act 
amended to procure 4-60 ft. articulated hybrid buses.  State of 
Good Repair obligated.  FTA funding for buses obligated.  A 
protest was filed on 9/24/2012 by a prospective bidder for a 
Handi-van Request for Bid advertisement on 9/18/2012.

Bus and Handi-Van Acquisition Program

OC15 $0 FTA's Project Management Oversight Contractor has 
recommended that FTA execute a Full Funding Grant 
Agreement (FFGA) for the Project.

Honolulu High-Capacity Transit Corridor Project

OC16 $514,000 Current services ongoing.Local Shuttle Service

OC17 $0 Process of applying local funds to close out contract.Middle Street Intermodal Center

OC18 $1,339,218 Current services ongoing.Mobility Management

OC19 $88,428,921 Funds to be disbursed.Preventive Maintenance
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PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED
 in FFY 2012 STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OC24 $0 Potential subrecipient is unable to perform this project.  Project 
cancelled.

Special Needs Transportation

OC21 $457,000 Contract CT-DTS-1000489 is a multi-year contract to install the 
Mobile Surveillance System over six phases as funding 
becomes available.  It was advertised on May 3, 2010 and 
awarded to the low bidder on June 30, 2010.  Anticipated 
contract completion is August 30, 2016.  This is a multi-year 
contract for a mobile video surveillance system executed 
10/13/10; funded Phase 1 and a portion of Phase 2.  Phases 3 
and 4 contract amendment completed.  Project underway.

Transit Safety and Security Projects

$116,258,664Total Obligated: City and County of Honolulu - FTA

$116,524,337TOTAL OBLIGATED FTA-FUNDED PROJECTS
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Bridge and Pavement Improvement Program, OahuOS87

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

This is an ongoing islandwide program for the system 
maintenance of highway bridges and pavements.  The 
Special Maintenance Program (SMP) is a program that 
funds individual repair or maintenance projects that do 
not normally occur annually.  SMP funds have funded 
resurfacing, pavement, and bridge preservation projects 
(System Preservation).  Work may include bridge and/or 
pavement reconstruction, resurfacing, restoration, 
rehabilitation, and/or preservation.  Yearly lump sum 
amounts represent total SMP State funding levels 
anticipated for the Oahu program.  The SMP is a 
program that funds individual repair or maintenance 
projects that do not normally occur annually.  The 
current list of prioritized proposed SMP projects has 
been posted on the STIP website at: 
http://hawaii.gov/dot/highways/STIP/STIP.htm/.  
Qualified and priority SMP projects could receive federal 
funds should they become available.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$189,300

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

For the Mokapu Saddle Road, Resurfacing, Kapaa Quarry Road to Kalaheo Avenue 
project, there is no Notice to Proceed for CON yet.

This is a group project list for projects with a scope of work that falls under the SMP.  
This covers non-routine roadway or bridge maintenance.  For 2011, there are 3 
projects that fall under the SMP.  They include the following: 1. Fort Weaver Road, 
Pavement Preservation, Popoi Place to Renton Road; 2. Interstate Route H-1, Deck 
Repair, Salt Lake Viaduct, Eastbound - Replace the concrete deck; and, 3. Mokapu 
Saddle Road Resurfacing - Kapaa Quarry to Kalaheo Avenue.

The expected completion date for the Mokapu Saddle 
Road Resurfacing - Kapaa Quarry to Kalaheo Avenue 
project is anticipated to be 200 days from the Notice to 
Proceed.

Fort Weaver Road, Pavement Preservation, Popoi Place to Renton Road project and 
the Interstate Route H-1, Deck Repair, Salt Lake Viaduct, Eastbound - Replace the 
concrete deck project are complete.  The Mokapu Saddle Road Resurfacing - Kapaa 
Quarry to Kalaheo Avenue was awarded on May 31, 2012.

N/A

Bid Let Date: Fort Weaver Road, Pavement Preservation, Popoi Place 
to Renton Road project was awarded on October 4, 
2011.  The Interstate Route H-1, Deck Repair, Salt Lake 
Viaduct, Eastbound - Replace the concrete deck project 
was awarded on September 26, 2011.  The Mokapu 
Saddle Road Resurfacing - Kapaa Quarry to Kalaheo 
Avenue project was awarded on May 31, 2012.

Construction Begin Date: The Notice to Proceed for the Fort Weaver Road, 
Pavement Preservation, Popoi Place to Renton Road 

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$18,978,000 $3,931,000$22,909,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

FFYs 2011-2014 TIP Status Report as of September 30, 2012Page 10



Bridge and Pavement Improvement Program, OahuOS87

project was given to the consultant on February 16, 
2012.  The Notice to Proceed for the Interstate Route H-
1, Deck Repair, Salt Lake Viaduct, Eastbound - Replace 
the concrete deck project was given to the consultant on 
January 3, 2012.

Construction End Date: The construction end date for the Fort Weaver Road, 
Pavement Preservation, Popoi Place to Renton Road 
project is anticipated to be July 20, 2012.  The 
construction end date for the Interstate Route H-1, Deck 
Repair, Salt Lake Viaduct, Eastbound - Replace the 
concrete deck project is anticipated to be on September 
6, 2012.  The construction end date for the Mokapu 
Saddle Road Resurfacing - Kapaa Quarry to Kalaheo 
Avenue is anticipated to be 200 days from the Notice to 
Proceed.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Fort Weaver Road (Route 76), Pavement Preservation, Popoi Place to Renton Road (MP 0.00 - 3.99) - Cold plane; resurface; reconstruct weakened pavement areas; install 
signs, pavement marking and striping, milled rumble strips, and loop detectors; and adjust manholes.  The scope of the project does not include bicycle or pedestrian elements.

000CON 5,000 4,000 1,000 0 0 0 0 0 00 0 0 0 0 STP Flex0
b. Interstate Route H-1, Airport Viaduct Improvements, Valkenburg Street to Middle Street

0030,000CON 0 0 0 24,000 6,000 0 0 0 00 0 0 0 0 IM0
c. Interstate Route H-1, Deck Repair, Salt Lake Viaduct, Eastbound - Replace the concrete deck.  The scope of the project does not include bicycle or pedestrian elements.

000CON 3,500 3,150 350 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
d. Kahuapaani Street (Route 7241), Resurfacing, Salt Lake Boulevard to Moanalua Freeway (MP 0.00 - 0.80) - Cold plane and pave; replace existing guardrails and end 
treatments; upgrade bridge railing end post; install pavement markings and reflective markers; upgrade crash attenuators; replace detectable warnings; and upgrade a curb ramp.  
This project will improve pedestrian and bicycle elements, such as an existing curb ramp.

008,250CON 0 0 0 6,600 1,650 0 0 0 00 0 0 0 0 STP Flex0
e. Mokapu Saddle Road (Route 65), Resurfacing, Kapaa Quarry Road to Kalaheo Avenue (MP 3.00 - 4.15) - Resurface, replace damaged curb and gutter; construct drainage 
structures; adjust utility manholes and pull boxes; upgrade guardrails; install concrete bus pads, curb ramps, sidewalks, underdrains, landscaping, irrigations, loop detectors, and 
striping and pavement markings.  This project will improve pedestrian and bicycle elements, such as curb ramps and sidewalks.

000CON 8,500 6,800 1,700 0 0 0 0 0 00 0 0 0 0 STP Flex0
f. Vineyard Boulevard (Route 98) Resurfacing, Palama Street to Punchbowl Street (MP 0 - 1.76)

009,750CON 0 0 0 500 9,250 0 0 0 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 7,300 -7,300 00 0 0 0 0 STP Flex0
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Bridge and Pavement Improvement Program, OahuOS87

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

g. Locations Not Yet Determined

36,40036,4000CON 0 0 0 0 0 36,400 0 36,400 36,4000 36,400 0 36,400 0 IM/NHS/STP Flex36,400
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Castle Hills Access Road Drainage Improvements, Phase IIOS1

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Construct a retention basin and/or other drainage 
improvements in the vicinity of Pookela Street, Kupohu 
Street, and Pilina Way in Kaneohe.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$16,800

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

N/A

The Project has not yet started.  The bid protest was resolved in September 2012.

N/A

N/A

N/A

Bid Let Date: December 20, 2012

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$4,486,692 $1,121,673$5,608,365 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000ROW/CON 4,300 3,200 1,100 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Farrington Highway (Route 93), Safety Improvements, Vicinity of Leihoku Street to Kili DriveOS6

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Waianae Coast

Install milled rumble strips on centerline and shoulders, 
pavement markings, striping, and signage on Farrington 
Highway from Leihoku Street to Kili Drive.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,390

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

This project is ongoing.

The Notice to Proceed was given to the consultant.  Awaiting the insurance 
certificate.

The expected completion date is anticipated to be in 
January 2013.

This project is ongoing.

N/A

Bid Let Date: Awarded on April 3, 2012.

Construction Begin Date: The Notice to Proceed was given to the consultant on 
August 3, 2012.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$398,871 $44,319$443,190 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be in 1/2013.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 1,960 1,764 196 0 0 0 0 0 00 0 0 0 0 HSIP0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 1COS8

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, 
and communication equipment.  Minor interior 
modifications of the Interstate Route H-3 Control Center 
will be done to accommodate system improvements.  
This project will be implemented in phases.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

This project is ongoing.

The purchase and installation of the communication and power infrastructure to be 
completed.  The project is 40% complete as of September 13, 2012.

The expected completion date is anticipated to be on 
July 19, 2013.

This project is ongoing.

N/A

Bid Let Date: Awarded on January 23, 2012.

Construction Begin Date: The Notice to Proceed was given to the consultant on 
June 1, 2012.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$3,758,895 $417,655$4,176,550 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be in 7/2013.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 1

000CON 7,000 5,600 1,400 0 0 0 0 0 00 0 0 0 0 NHS0
Part 2

000CON 0 0 0 0 0 3,500 2,800 700 00 0 0 0 0 NHS0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 2AOS9

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, 
and communication equipment.  Minor interior 
modifications of the Interstate Route H-3 Control Center 
will be done to accommodate system improvements.  
This project will be implemented in phases.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $1,691,522 $422,880

$0 $0 $0

$2,114,402

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

N/A

Funding is for DES for this phase of the Freeway Management System.  This 
includes installation of CCTVs, vehicle detectors, and communication equipment.  
Consultant procurement is in process.

N/A

N/A

$10,000,000
($10 million for CON in FFY 2014)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

001,900DES 0 0 0 1,520 380 0 0 0 00 0 0 0 0 IM0
Part 1

05,0000CON 0 0 0 0 0 0 0 0 04,000 1,000 0 0 0 IM0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 2AOS9

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 2

000CON 0 0 0 0 0 0 0 0 5,0000 0 4,000 1,000 0 IM0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), System ManagerOS12

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The Freeway Management System's System Manager 
will assist the State with managing and guiding the 
Intelligent Transportation System (ITS) program.  This 
includes software development, equipment procurement 
assistance, acceptance testing, performance monitoring, 
and strategic planning.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

This project is ongoing.

DES funding to be used for System Manager position and to procure and test system 
equipment.

The expected completion date is anticipated to be in 
May 2013.

Procurement and configuration of new hardware to upgrade the existing proprietary 
system at HDOT's traffic operation's center.  Also, work involves upgrading graphic 
services to update the system based on changes to system inputs and upgrades to 
control monitoring systems.  Procurement of all necessary equipment to upgrade the 
network.  This includes installation, integration, testing, and training efforts.

N/A

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$3,200,000 $355,555$3,555,555 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 4,000 3,200 800 0 0 0 0 0 00 0 0 0 0 NHS0
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Freeway Service PatrolOS13

Hawaii Department of TransportationResponsible Agency:

http://www.fsphawaii.com

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Operate roving service patrols along the Interstate H-1.  
Services include towing of disabled vehicles; removing 
debris; providing basic fire extinguisher use; deploying 
traffic control devices; assisting the Honolulu Police 
Department, Honolulu Fire Department, and Emergency 
Medical Services at crash scenes and other incidents; 
assisting sick or injured motorists with basic first aid; 
and notifying 911 of incidents.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$6,000,000 $5,400,000 $600,000

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$16,000

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

This project is ongoing.

This is an ongoing service that will currently require, on average, $3 million per year 
going forward.

N/A

This project is ongoing.

$3,000,000
(This is an ongoing service that will require $2.4-$3.2 million per year to continue 
newly expanded operations.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$1,618,000 $179,777$1,797,777 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

2,00002,000CON 2,000 1,800 200 1,800 200 4,000 3,600 400 2,0000 0 1,800 200 1,800 NHS200
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Interstate Route H-1 and Interstate Route H-2, and Route H-201 Destination Sign Upgrade/ReplacementOS15

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Replace and/or upgrade the existing destination signs 
and sign support structures on Interstate Routes H-1, H-
2, and H-201.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $3,777,144 $377,714

$0 $0 $0

$4,154,859

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,200

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

No executed construction contract yet.

Project to be advertised.  Bid opening is scheduled for November 12, 2012.

CON is anticipated to be 16 months.

Currently, there's no executed construction contract.

$2,700,000
($2.7 million for Phase 2 CON in FFY 2016)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 1

004,500CON 0 0 0 3,600 900 0 0 0 00 0 0 0 0 NHS0
Phase 2

2,70400CON 0 0 0 0 0 0 0 0 00 0 0 0 2,434 NHS270
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Interstate Route H-1, Bridge Rehabilitation, Kapalama Canal, Halona Street BridgeOS16

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

Rehabilitate the existing bridge.Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,000

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

There is currently no design contract.

The design contract is not executed yet.

There is currently no design contract.

There is currently no design contract.

$3,400,000
($3.4 million is the federal estimate for construction.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$625,560 $156,390$781,950 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 775 620 155 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
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Interstate Route H-1, Corridor StudyOS88

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Develop a comprehensive analysis study of the entire H-
1 corridor, including other parallel State and City 
facilities to identify future congestion and capacity 
improvements and priorities for the corridor.

Bicycle and pedestrian facilities will be included when 
feasible. The parallel roadways to be studied include, 
but are not limited to:
1.        Interstate Route H-1 Freeway, Palailai 
Interchange 
           to Ainakoa Avenue, 
2.        Farrington Highway - Palailai Interchange to 
Waiawa
           Interchange, 
3.        Kamehameha Highway - Waiawa Interchange to 
Keehi
           Interchange, 
4.        Moanalua Freeway, 
5.        Nimitz Highway - Keehi to Ala Moana Boulevard, 
6.        Dillingham Boulevard, 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $2,154,339 $538,585

$0 $0 $0

$2,692,924

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,500

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

No executed planning contract yet.

Planning consultant has been selected.  Contract is processing.

The anticipated completion date is to be in 24 months.

No executed planning contract yet.

$0
(TBD)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A
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Interstate Route H-1, Corridor StudyOS88

7.        Vineyard Boulevard,
8.        Kapiolani Boulevard,
9.        King Street, and
10.      Beretania Street.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

002,500PLN 0 0 0 2,000 500 0 0 0 00 0 0 0 0 NHS0
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Interstate Route H-1, Installation of Access Control, Makakilo Interchange to Vicinity of H-1/H-2 InterchangeOS83

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Makakilo-Kapolei-Honokai Hale

Replace and/or install upgraded access control chain 
link fence along Interstate Route H-1.  This includes 
replacing existing barbed wire, that was installed to keep 
livestock out of the freeway.  With the change in land 
use and diversified development in the area, fencing will 
be upgraded to meet current land use conditions.  The 
scope of the project does not include bicycle or 
pedestrian elements.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,750

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

This project has no construction contract yet.

This project has no construction Notice to Proceed yet.  Contract is not executed yet.

The completion date for this project is anticipated to be 
6 months from the date of the issuance of the Notice to 
Proceed.

This project has no construction contract yet.

N/A

Bid Let Date: Awarded on May 29, 2012.

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$2,661,092 $295,676$2,956,768 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 2,500 2,250 250 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Interstate Route H-3, Safety Improvements, Vicinity of Kamehameha Highway Off-Ramp to Kaneohe Marine Corps 
Base Hawaii

OS28

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Project involves improvements such as the installation 
of milled rumble strips on shoulders, pavement 
markings, and signage.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,750

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

In-house DES started on June 20, 2011.  The DES will be shelved when completed 
until CON funds are available.

The completion of DES is anticipated to be in 
September 2013.

The DES for this project is ongoing.

$1,300,000
($1.3 million is the federal estimate for construction.  Construction is currently not in 
the FFYs 2011-2014 TIP.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$204,682 $22,742$227,424 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 150 135 15 0 0 0 0 0 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 1,600 1,440 160 00 0 0 0 0 HSIP0
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Kamehameha Highway, Bridge Rehabilitation, Waipilopilo Stream BridgeOS41

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Rehabilitate the existing concrete T-bridge on 
Kamehameha Highway (Route 83) in the vicinity of 
Hauula.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$824,000 $659,200 $164,800

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,000

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

DES is ongoing for this project.  The DES will be shelved when it is complete until 
CON funds are made available.

The completion of the design for this project is 
anticipated to be in March 2014.

The DES for this project is ongoing.

$7,100,000
($7.1 million is the federal estimate for construction.  Construction is currently not in 
the FFYs 2011-2014 TIP.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$168,800 $42,200$211,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000PREROW 200 160 40 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 260 208 52 00 0 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, South Kahana Stream BridgeOS48

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing bridge on Kamehameha Highway 
(Route 83).

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $42,792 $10,698

$1,250,000 $1,000,000 $250,000

$53,490

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$14,000

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

ROW and DES activities to be ongoing.

These funds are for in-house PREROW activities such as appraisals and other 
research.  DES to be obligated and ongoing.

DES is anticipated to be completed in June 2013.

ROW and DES activities to be ongoing.

$14,000,000
($14 million for ROW and CON)

Bid Let Date: CON not programmed in the FFYs 2011-2014 TIP.

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 946 757 189 00 0 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Waikane Stream BridgeOS51

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kahaluu

Replace the existing 44-foot long bridge on 
Kamehameha Highway (Route 83) with a wider and 
stronger bridge to meet current State standards.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $85,000 $21,250

$1,112,500 $890,000 $222,500

$106,250

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$4,300

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

ROW and DES activities to be ongoing.

These funds are for in-house PREROW activities, such as appraisals and other 
research.  DES to be obligated and ongoing.

DES to be completed in October 2015.

ROW and DES activities to be ongoing.

$4,300,000
($4.3 million for future ROW and CON)

Bid Let Date: CON not programmed in the FFYs 2011-2014 TIP.

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 260 208 52 00 0 0 0 0 Bridge On/Off0
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Kamehameha Highway, Rockfall Protection, Waimea BayOS56

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

North Shore

Initiate rockfall mitigation measures along Kamehameha 
Highway (Route 83) at Waimea Bay (milepost 5.4 to 
milepost 5.52).

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $40,000 $10,000

$1,500,000 $1,200,000 $300,000

$50,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,100

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

ROW and DES activities to be ongoing.

These funds are for in-house PREROW activities, such as appraisals and other 
research.  DES to be obligated and ongoing.

DES to be completed in August 2015.

ROW And DES activities to be ongoing.

$9,500,000
($9.5 million for future ROW and CON)

Bid Let Date: CON is programmed in FFY 2015 in the FFYs 2011-2014 
TIP.

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0050PREROW 0 0 0 40 10 0 0 0 00 0 0 0 0 NHS0
000ROW 0 0 0 0 0 450 360 90 00 0 0 0 0 NHS0
000CON 0 0 0 0 0 0 0 0 9,5000 0 7,600 1,900 0 NHS0
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Kamehameha Highway, Safety Improvements, Vicinity of Pohuehue Road to Waikane Valley RoadOS60

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Install milled rumble strips on centerline and shoulders; 
assess superelevation (to determine treatment) along 
entire segment; widen shoulders; improve drainage; and 
install guardrail, end treatments, pavement markings, 
and signage along Kamehameha Highway (Route 83) 
from the vicinity of Pohuehue Road (milepost 28.9) to 
Waikane Valley Road (milepost 33.8).

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,200

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

In-house DES started on June 6, 2011.

DES is anticipated to be completed in March 2014.

The DES for this project is ongoing.

$800,000
($800,000 is the federal estimate for construction.  Construction is programmed in 
the FFYs 2011-2014 TIP.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$180,000 $20,000$200,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 200 180 20 0 0 0 0 0 00 0 0 0 0 HSIP0
01,0000CON 0 0 0 0 0 0 0 0 0900 100 0 0 0 HSIP0
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Kamehameha Highway, Shoreline Protection, Vicinity of HauulaOS63

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in 
Hauula along Kamehameha Highway (Route 83) 
susceptible to ocean erosion due to high wave action.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$6,500

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

Consultant (U.S. Army Corps of Engineers) DES is ongoing.

DES is anticipated to be completed in August 2013.

The DES for this project is ongoing.

$4,500,000
($4.5 million is the federal estimate for construction.  Construction is currently not in 
the FFYs 2011-2014 TIP.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Kamehameha Highway, Shoreline Protection, Vicinity of KaaawaOS64

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in 
Kaaawa along Kamehameha Highway (Route 83) 
susceptible to ocean erosion due to high wave action.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,800

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

Consultant (U.S. Army Corps of Engineers) DES is ongoing.

DES is anticipated to be completed in August 2013.

The DES for this project is ongoing.

$4,500,000
($4.5 million is the federal estimate for construction.  Construction is currently not in 
the FFYs 2011-2014 TIP.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Leeward Bikeway, Phase II, Hawaiian Railway Society Train Station to Lualualei Naval RoadOS70

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Ewa

Improve the bikeway/bike path from the Hawaiian 
Railway Society Train Station to Lualualei Naval Road.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$19,000

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

The DES for this project is ongoing.

The consultant DES is ongoing.  This phase II environmental assessment is to be 
tied to the Phase I environmental assessment.

The DES for this project is ongoing.

The DES for this project is ongoing.

$8,000,000
($8 million is the federal estimate for construction.  Construction is currently not in 
the FFYs 2011-2014 TIP.  $2.3 million of this is for ROW.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$1,533,900 $383,475$1,917,375 Local:Federal:Total:
Amount Obligated in FFY 2011:

The anticipated construction end date is in 12 months.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 2,500 2,000 500 0 0 0 0 0 00 0 0 0 0 Enhance0
000PREROW 0 0 0 0 0 100 80 20 00 0 0 0 0 Enhance0
000ROW 0 0 0 0 0 0 0 0 2,7500 0 2,200 550 0 Enhance0
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Recreational Trails ProgramOS79

Department of Land and Natural ResourcesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Islandwide

To develop and maintain recreational trails and trail-
related facilities on Oahu for both non-motorized and 
motorized recreational trail uses.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,154

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

N/A

The Department of Land and Natural Resources is in the process of distributing the 
funds to various trail projects.

N/A

N/A

$250,000
(National Recreational Trails Program is managed by Department of Land and 
Natural Resources (DLNR).  National Recreational Trail funds are obligated to 
DLNR.  Projects get awarded through the National Recreational Trail Program.  
About $250,000 in federal aid is programmed annually to fund this program.)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$258,672 $64,668$323,340 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

359359359CON 359 287 72 287 72 359 287 72 359287 72 287 72 287 Rec Trails Prog72
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Alapai Transit Center Multi-Use PathOC1

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

Construct a multi-use path between Alapai Street and 
Kealamakai Street. This will serve as a connection of the 
multi-use path from Ewa of Alapai to Hotel Street, and 
will provide a path for pedestrians and bicyclists.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$210

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Final close out and payments.

Project completed.

9/17/2012

Punchlist and walk-through completed.

$0

Bid Let Date: The Bid let date was on 6/1/2010.

Construction Begin Date: The Construction begin date was on 11/1/2010.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

The Project was completed on 9/17/2012.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 210 0 210 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Alapai Transportation Management CenterOC2

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

The transportation management center will be a joint 
communication center to be built in front of the Alapai 
Transit Center.  The center will facilitate active traffic 
management through co-location and information 
sharing by City and State traffic management operations 
and the City's emergency response agencies.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $5,000,000

$6,000,000 $4,800,000 $1,200,000

$5,000,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$83,097

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Complete design for construction phase.

Design contract to be executed and work to be ongoing.

6/16/2016

Federal funds authorized to procure architect/engineer design consultant.  
Architect/Engineer design contract processed.

$28,557,000

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$4,400,000 $1,100,000$5,500,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Architectural/Engineering Consultant

001,000DES 0 0 0 0 1,000 0 0 0 00 0 0 0 0 Local Only0
000DES 4,500 4,400 100 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Alapai Transportation Management CenterOC2

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Management Center Building

017,0000CON 0 0 0 0 0 16,481 7,801 8,680 17,0007,156 9,844 13,600 3,400 0 STP Flex0
Parking Structure

004,000CON 13,375 0 13,375 0 4,000 0 0 0 00 0 0 0 0 Local Only0
System Manager

2,0491,0000DES 0 0 0 0 0 1,000 0 1,000 5,6920 1,000 0 5,692 0 Local Only2,049
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Bicycle ProjectsOC3

City Department of Transportation ServicesResponsible Agency:

www.oahubikeplan.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Islandwide

This is an ongoing islandwide program for the 
implementation of the Oahu Bike Plan improvements, 
the development of new projects, and the upgrade of 
existing bicycle facilities.  Project locations are indicated 
below.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $1,488,196 $372,049$1,860,246

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$4,844

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Advertise construction projects for the Kealaolu Avenue Shoulder Improvements.  
Advertise construction projects for the Civic Center Bike Path.  Complete 
construction for the Kalaheo Avenue Shoulder Improvements.

Kealaolu Avenue Shoulder Improvements: Federal funds are anticipated to be 
authorized for construction on 9/19/2012; Civic Center Bike Path: Federal funds are 
anticipated to be authorized for construction on 9/27/2012; and Kalaheo Avenue 
Shoulder Improvements: Pre-construction meeting was held on July 6, 2012 with 
contractor and construction manager.  Notice to proceed is anticipated to be issued 
on 9/4/2012.

The completion date for the Kealaolu Avenue Shoulder 
Improvements is anticipated to be 1/30/2014.  The 
expected completion date for the Civic Center Bike 
Path is anticipated to be 9/30/2013.  The anticipated 
completion date for the Kalaheo Avenue Shoulder 
Improvements is 11/30/2012.

1. Kealaolu Avenue Shouilder Improvements:  Final plans, specifications, and 
estimates revised and resubmitted to HDOT.  2. Civic Center Bike Path: Final plans, 
specifications and estimates revised and re-submitted to HDOT. 3. Kalaheo Avenue 
Shoulder Improvements: Contractor and Construction Manager selected.

$1,293,000

Bid Let Date: The Bid Let Date for the Kealaolu Avenue Shoulder 
Improvement project is estimated to be in 12/2012.  The 
estimated Bid Let Date for the Civic Center Bike Path 
project is estimated to be in 12/2012.  The estimated Bid 
Let Date for the Kalaheo Avenue Shoulder Improvement 
project is on 1/19/2012.

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$486,000 $122,000$608,000 Local:Federal:Total:
Amount Obligated in FFY 2011:
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Bicycle ProjectsOC3

Construction Begin Date: The Construction begin date for the Kealaolu Avenue 
Shoulder Improvement project is anticipated to be in 
3/2013.  The estimated Construction begin date for the 
Civic Center Bike Path project is estimated to be in 
3/2013.  The estimated Construction begin date for the 
Kalaheo Avenue Shoulder Improvement project is on 
9/4/2012.

Construction End Date: The construction end date for the Kealaolu Avenue 
Shoulder Improvements is estimated to be in 1/2014.  
The estimated Construction end date for the Civic 
Center Bike Path is estimated to be in 9/2013.  The 
estimated Construction end date for the Kalaheo 
Avenue Shoulder Improvements is in 11/2012.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Kalaheo Avenue

000PLN 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000ROW 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 2,106 1,556 550 0 0 0 0 0 00 0 0 0 0 STP Flex0

b. Kealaolu Avenue Shoulder Improvements

001DES 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
00620CON 0 0 0 496 124 0 0 0 00 0 0 0 0 STP Flex0

c. Civic Center Bike Path Improvements

00325CON 0 0 0 260 65 0 0 0 00 0 0 0 0 STP Flex0
d. 18th Ave./Makapuu Ave./Diamond Head Road Bike Improvements

000PLN 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
000DES 148 0 148 0 0 0 0 0 00 0 0 0 0 Local Only0
000ROW 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 700 560 140 00 0 0 0 0 STP Flex0

e. Hamakua Drive Bike Improvements

000DES 0 0 0 0 0 100 80 20 00 0 0 0 0 STP Flex0
04160CON 0 0 0 0 0 0 0 0 0333 83 0 0 0 STP Flex0
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Bicycle ProjectsOC3

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

f. Waialae Avenue Bike Lanes

000DES 0 0 0 0 0 40 0 40 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 400 320 80 00 0 0 0 0 STP Flex0
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Bridge Inspection and AppraisalOC4

City Department of Design and ConstructionResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Inventory, inspect, and appraise City bridges, including 
underwater inspection, surveys, scour 
survey/evaluation, and preparation of plans for bridge 
repairs.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $720,000 $180,000$900,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,800

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

FFY 2011_I and FFY 2011-II: Amendments required to address additional load rating 
calculations with various Fire Department vehicles.  FFY 2012-II:  Tentative Notice to 
Proceed date is on 11/1/2012.

Bridge inspection programmed in FFY 2011 includes two federally-aided bridge 
inspection projects.  Both of these bridges (FFY 2011-I and FFY 2011-II) are nearly 
completed and ready to close pending amendments.  Bridge Inspection programmed 
in FFY 2012 includes two federally-aided bridge inspection projects.  FFY 2012-I was 
executed on 6/29/12; and the Notice to Proceed date was 7/16/12.  FFY 2012-II is to 
be executed on 10/8/12.

The expected completion date for FFY 2011-1 and 
FFY 2011-II is anticipated to be 9/31/2013.  The 
expected completion date for FFY 2012-I is 
12/30/2013; and the expected completion date for FFY 
2012-II is expected to be 3/31/2014.

For FFY 2011-I and FFY 2011-II, all the tasks in the original contracts are 100% 
complete (pending upcoming amendments).  FFY 2012-I is 15% completed; and, for 
FFY 2012-II, the Notice to Proceed is established to start.

$3,200,000

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$720,000 $180,000$900,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A
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Bridge Inspection and AppraisalOC4

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

1,0001,000900DES 900 720 180 720 180 1,000 800 200 1,000800 200 800 200 800 Bridge Off200
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Computerized Traffic Control SystemOC5

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Upgrade and expand fiber optic lines, closed-circuit 
television (CCTV) cameras, data collection, and signal 
control in the urban center and outlying areas for 
connectivity to the Honolulu Traffic Control Center.  
Project locations are indicated below.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $1,585,000 $0$1,585,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$15,558

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Advertise for contractors for Phase 13.  Finalize contract for Phase 14; Need to 
select consultant for Phase 15.

Phase 13: Plans, specifications, and estimates to be completed.  Phase 14: 
Consultant to be selected. Phase 15: In process of selecting consultant.

The expected completion date for Phase 13 is to be 
determined.  The expected completion date for Phase 
14 is anticipated to be 12/12/2012.  The expected 
completion date for Phase 15 is anticipated to be 
12/12/2012.

DES completed for Phase 13.  Negotiating consultant's contract for Phase 14.  
Selection committee approved for Phase 15.

$9,897,000

Bid Let Date: The Bid let date for Phase 13 is anticipated to be on 
12/12/2012.

Construction Begin Date: TBD

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$250,000 $0$250,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

TBD

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Computerized Traffic Control SystemOC5

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: Mililani Mauka Area

003,307CON 0 0 0 2,527 780 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0

Phase 14: Mililani Town (Part 1)

000CON 0 0 0 0 0 3,349 3,349 0 00 0 0 0 0 STP Flex0
Phase 15: Mililani Town (Part 2) and Expand Fiber to Wahiawa

000DES (Mil) 250 200 50 0 0 0 0 0 00 0 0 0 0 STP Flex0
00375DES (Wah) 0 0 0 300 75 0 0 0 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 3,4390 0 2,596 843 0 STP Flex0

Phase 16: Makakilo Area

000DES 0 0 0 0 0 375 300 75 00 0 0 0 0 STP Flex0
4,21100CON 0 0 0 0 0 0 0 0 00 0 0 0 3,348 STP Flex863

100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
Phase 17: Nanakuli Area

03800DES 0 0 0 0 0 0 0 0 0304 76 0 0 0 STP Flex0
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Makakilo-Kapolei-Honokai Hale

Construct Kapolei Parkway between Kamokila 
Boulevard and Kunehi Street.  Kamokila Boulevard to 
Kamaaha Avenue will be federally funded.  The segment 
from Kamaaha Avenue to Kunehi Street will be locally 
funded.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $2,842,232 $1,876,000

$0 $0 $0

$4,718,232

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$20,339

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Advertise construction project for Urban Core 4A and issue a Notice to Proceed to 
start construction for Urban Core 5.

Urban Core (UC) 4A (Kamaaha Avenue Intersection): The final 100% plans and 
specifications with comments was delivered to HDOT on 8/15/2012.  Project 
authorization/obligation to be granted.  Urban Core (UC) 5 (Kamokila Blvd. to 
Kamaaha Ave.): Tentative notice to proceed date set on 11/15/2012.  Time will be 
needed for submittal approvals, DOH Site-Specific Best Management Practice Plan 
submittal, and grading permit.

The expected completion date for Urban Core 4A is 
anticipated to be on 2/28/2014.  The expected 
completion date for Urban Core 5 is anticipated to be 
on 12/31/2013.

ECI addressed HDOT comments and met with both DPP and HDOT.  Pre-
construction meeting held July 10, 2012 with contractors.

$0

Bid Let Date: The Bid let date for Urban Core 4A is estimated to be in 
12/2012.  The Bid let date for Urban Core 5 is anticipated 
to be on 12/15/2012.

Construction Begin Date: The Construction begin date for the Urban Core 4A is 
anticipated to be in 4/2013.  The Construction begin date 
for the Urban Core 5 is anticipated to be on 11/5/2012.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$10,125,000 $3,874,000$13,999,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date for Urban Core 4A is 
estimated to be in 2/2014.  The Construction end date 
for Urban Core 5 is estimated to be in 12/2013.
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Urban Core 4: Kunehi Street to Kamaaha Ave.

000DES 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 5,200 0 5,200 0 0 0 0 0 00 0 0 0 0 Local Only0

b. Urban Core 5: Kamaaha Ave. to Kamokila Blvd.

000CON 3,388 0 3,388 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 7,813 7,813 0 0 0 0 0 0 00 0 0 0 0 STP Flex0

c. Urban Core 4A: Kamaaha Intersection

00773CON 0 0 0 0 773 0 0 0 00 0 0 0 0 Local Only0
003,164CON 0 0 0 3,164 0 0 0 0 00 0 0 0 0 STP Flex0
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Kuakini Street ExtensionOC25

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Nuuanu-Punchbowl

Plan, design, construct, and inspect traffic 
improvements to connect Kuakini Street to Hala Drive; 
approximately 450 linear feet of new roadway.  This will 
alleviate the daily traffic congestion at the intersection of 
Kuakini Street and Lanakila Avenue.  The project 
includes the installation of new sidewalks.  There is 
insufficient right-of-way to provide bike lanes.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$4,783

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Functional classification approval and execution of utility agreements.

Project to be deferred from FFY 2012 to FFY 2013.

The expected completion date is anticipated to be in 
July 2014.

Design submitted pending HDOT's review and approval.

$3,810,000

Bid Let Date: Bid let date is anticipated to be in 1/2013.

Construction Begin Date: The Construction begin date is anticipated to be in 
7/2013.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be in 7/2014.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0010PLN 0 0 0 0 10 0 0 0 00 0 0 0 0 Local Only0
0010DES 0 0 0 0 10 0 0 0 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 4,763 3,810 953 00 0 0 0 0 STP Flex0
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Traffic Improvements at Various LocationsOC10

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Provide traffic congestion relief and improve traffic 
safety at locations, such as Dillingham Boulevard, 
Waiakamilo Road, and Palolo.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,915

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

HDOT and FHWA approval of environmental requirements (Categorical exclusion).

Project to be deferred from FFY 2012 to FFY 2013.

The expected completion date is anticipated to be in 
February 2014.

Received Section 106 Final Determination concurrence letter from State Historic 
Preservation Division.  Final signed Categorical Exclusion submitted to HDOT.

$5,355,000

Bid Let Date: The Bid let date is estimated to be in 1/2013.

Construction Begin Date: The Construction begin date is anticipated to be in 
7/2013.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$0 $300,000$300,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be in 2/2014.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Traffic Improvements at Various LocationsOC10

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Palolo Traffic Calming

000PLN 0 0 0 0 0 50 0 50 00 0 0 0 0 Local Only0
000DES 300 0 300 0 0 0 0 0 00 0 0 0 0 Local Only0
000ROW 0 0 0 0 0 50 0 50 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 1,930 960 970 00 0 0 0 0 STP Flex0

b. Waiakamilo and Dillingham Intersection

001DES 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 1,894 1,515 379 00 0 0 0 0 STP Flex0

c. Location to be Determined

0500PLN 0 0 0 0 0 0 0 0 00 50 0 0 0 Local Only0
000DES 0 0 0 0 0 400 0 400 00 0 0 0 0 Local Only0
0500ROW 0 0 0 0 0 0 0 0 00 50 0 0 0 Local Only0
01,9300CON 0 0 0 0 0 0 0 0 0960 970 0 0 0 STP Flex0

d. Location to be Determined

000PLN 0 0 0 0 0 0 0 0 500 0 0 50 0 Local Only0
04000DES 0 0 0 0 0 0 0 0 00 400 0 0 0 Local Only0
000ROW 0 0 0 0 0 0 0 0 500 0 0 50 0 Local Only0
000CON 0 0 0 0 0 0 0 0 1,9300 0 960 970 0 STP Flex0

e. Location to be Determined

5000PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only50
000DES 0 0 0 0 0 0 0 0 4000 0 0 400 0 Local Only0

5000ROW 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only50
1,93000CON 0 0 0 0 0 0 0 0 00 0 0 0 960 STP Flex970

f. Location to be Determined

40000DES 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only400
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Traffic Signal OptimizationOC26

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Optimize traffic signal timing, coordination, and 
implementation plans to reduce vehicle congestion, 
travel times, and fuel consumption.  Optimize timings for 
408 traffic signals located in various areas on Oahu.  
Tasks include field studies and data collection, 
implementing computer networks and calibrating for 
existing conditions, optimizing timing with computer, and 
implementing and testing timing in the field.  

The flashing "don't walk" times on the traffic signals will 
utilize the slower pedestrian crossing times in the latest 
Manual on Uniform Traffic Control Devices.  Additional 
roadway widths for bike lanes and paths will be 
considered in retiming the traffic signals.

Phase 4 areas include Waianae, Lower Ewa Beach, 
Nimitz Highway (under viaduct)/Mapunapuna, Kapiolani 
Boulevard/Ala Moana, and East Oahu.  

Phase 5 areas include Wahiawa/Schofield, North Shore, 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $976,607 $0$976,607

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,470

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Finalize contract modification.

Contract to be modified to use federal funds.

The expected completion date is anticipated to be on 
10/1/2014.

City fiscal processing modifications.

$0
(Modifying contract to use federal funds)

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

Not applicable as this is an 
ongoing annually funded project.

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

FFYs 2011-2014 TIP Status Report as of September 30, 2012Page 50



Traffic Signal OptimizationOC26

Mililani, Waipahu/Kunia, Pearlridge/Aiea/Halawa, Komo 
Mai Drive, Kalihi Valley, Nuuanu/Liliha/Pauoa, 
Manoa/Makiki, Kapahulu, Kaimuki, Waialae/Kahala, 
Kaneohe/Kahaluu, and Pali/Waimanalo.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 4

00450DES 0 0 0 360 90 0 0 0 00 0 0 0 0 STP Flex0
Phase 5

001,020DES 0 0 0 816 204 0 0 0 00 0 0 0 0 STP Flex0
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Traffic Signals at Various LocationsOC11

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install, modify, and upgrade traffic signals islandwide, 
including Americans with Disabilities Act (ADA) 
improvements, signs and markings, and interties.  The 
project provides for the safe and orderly movements of 
pedestrians and vehicles at high-risk intersections.  The 
project upgrades existing intersections, adds left-turn 
phases, increases signal visibility, improves signal 
coordination, and provides for ADA improvements.  
Project work is warranted by the Manual on Uniform 
Traffic Control Devices (MUTCD) and selected annually 
by a priority listing.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $4,161,525 $0$4,161,525

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$20,478

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Phase 13 Notice to Proceed and pre-construction meeting and ordering of materials.  
Need to revise conceptual design per City's comments.  Planning work to follow for 
Phase 14 and prepare contract for final approval for Phase 15.

Phase 13: Contract to be awarded; Phase 14: Conceptual design to be processed; 
and, Phase 15: Processing of final negotiations taking place.

The expected completion date for Phase 13 is to be 
determined for the Notice to Proceed.  The expected 
completion date for Phase 14 is anticipated to be 
6/1/2013 and 8/1/2013 for Phase 15.

Executed contract for Phase 13.  Completed design conceptual process for Phase 
14 and completed negotiations for Phase 15.

$13,520,000

Bid Let Date: The Bid let date for Phase 13 is anticipated to be in 
3/1/2012.

Construction Begin Date: TBD

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$507,000 $0$507,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

TBD
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Traffic Signals at Various LocationsOC11

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: University area, Harding Avenue/4th Avenue, South Beretania Street/Ward Avenue, North Beretania Street/River Street, and Kapiolani Boulevard/Date Street

003,270CON 0 0 0 2,625 645 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0

Phase 14: Moanalua Road/Waimanalo Home Road/Kuala Street, 7th Avenue/Harding Avenue, Diamond Head Road/Makapuu Avenue, Diamond Head Road/18th Avenue, Pacific 
Heights/Pauoa Road, North Vineyard Boulevard/Pua Lane, Aala Road flasher, Waipahu Street/Honowai Street, and Kapahulu Avenue/Lemon Road

000PLN 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000DES 350 280 70 0 0 0 0 0 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 4,074 3,349 725 00 0 0 0 0 STP Flex0
000EQP 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0

Phase 15: Kahuhipa Street/Kawa Street, South King Street/Keala Makai Street, South King Street/Cooke Street, South King Street/Pensacola Street, South Street/Kawaihao 
Street, Makaloa Street/Sheridan Street, Prospect Street, California Avenue/Wahiawa Recreation Center, Kamehameha Highway/Lipoa Street

001PLN 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
00430DES 0 0 0 380 50 0 0 0 00 0 0 0 0 STP Flex0
04,0000CON 0 0 0 0 0 0 0 0 03,349 651 0 0 0 STP Flex0
010EQP 0 0 0 0 0 0 0 0 00 1 0 0 0 Local Only0

Phase 16: Kapiolani Boulevard/Kaimuki Avenue (Left turn), South King Street/Ward Avenue (audio pedestrian signal), Salt Lake Boulevard/Radford Drive (Left turn, Ewa bound), 
Ulune Street/Service Road, Farrington Highway/Nanaikeola Street, Nehoa Street/Mott-Smith Drive

010PLN 0 0 0 0 0 0 0 0 00 1 0 0 0 Local Only0
03640DES 0 0 0 0 0 0 0 0 0291 73 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 3,2510 0 2,600 651 0 STP Flex0
000EQP 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only0

Phase 17: Locations to be Determined

000PLN 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only0
000DES 0 0 0 0 0 0 0 0 3640 0 291 73 0 STP Flex0

4,00000CON 0 0 0 0 0 0 0 0 00 0 0 0 3,349 STP Flex651
100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1

Phase 18: Locations to be Determined

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
36400DES 0 0 0 0 0 0 0 0 00 0 0 0 291 STP Flex73
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Upgrade Pedestrian Signals at Various LocationsOC12

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install and upgrade pedestrian signals islandwide to the 
new countdown pedestrian signals.  The project will also 
upgrade existing pedestrian push buttons to ADA-
compliant push buttons.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $150,000

$1,990,000 $0 $1,990,000

$150,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$660

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Start of CON and arrival of remaining balance of materials.

Partial materials to be received.

The expected completion date is anticipated to be on 
3/1/2013.

Contract executed and Notice to Proceed was issued for materials issued.

$0

Bid Let Date: December 22, 2011

Construction Begin Date: The Construction begin date is anticipated to be on 
11/1/2012.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$355,000 $0$355,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be on 
2/1/2013.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 30 0 30 0 0 0 0 0 00 0 0 0 0 Local Only0
00150CON 480 360 120 0 150 0 0 0 00 0 0 0 0 STP Flex0
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JARC (Small Urban)OS85

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

Job Access & Reverse Commute Program (Section 
5316). Funds for the JARC program will be utilized for 
the purchase of vehicles, general equipment, and/or 
operating expenses. There will be an annual “call for 
projects” to agencies on Oahu to submit proposals for 
the grant funds.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $131,278 $29,567

$268,024 $69,227 $198,797

$160,845

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$315

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Invitation for bid; Contract award; All vehicles delivered; Close contract.

FFY 2006 Apportionment to be deobligated.  FFYs 2007 and 2008 funds transferred 
to DTS.  FFY 2009 Appropriations to be completed.  All projects obligated in FFY 
2012 (FFY 2010 and Partial FFY 2011 Appropriations) are for vehicle purchase.  An 
IFB was scheduled to be submitted in February of 2013.  However, the current 
invitation for bid (IFB) is under protest.  This protest suspends all subsequent IFBs 
until its resolution.

HDOT is currently exploring alternative procurement 
processes such as Piggybacking with other State's 
vehicle purchases and State of Hawaii Small Purchase 
process.  No completion of vehicle purchases can be 
anticipated until protest is resolved or other vehicle 
purchase procedures can be determined.

All funds are obligated.

$0
(JARC and New Freedom funds will no longer be appropriated as of FFY 2013.)

Bid Let Date: TBD

Construction Begin Date: TBD

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

TBD

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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JARC (Small Urban)OS85

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00140EQP/OPR 175 140 35 70 70 0 0 0 00 0 0 0 0 §5316 JARC-SmUrb0
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New Freedom (Small Urban)OS86

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

New Freedom Program (Section 5317). Funds from the 
New Freedom program will be utilized for the purchase 
of vehicles, general equipment, and/or operating 
expenses. There will be an annual “call for projects” to 
agencies on Oahu to 
submit proposals for the grant funds.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $56,980 $47,848

$133,058 $58,058 $75,000

$104,828

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$264

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

For vehicle purchase: IFB; Contract award; All vehicles delivered; Close contract.  
For Operating assistance: Drawdown expected to begin October 1, 2012.

FFY 2006 Apportionment to be deobligated.  FFY 2007 and 2008 funds transferred 
to DTS.  FFY 2009 Appropriations to be completed.  All projects obligated in FFY 
2012 (FFY 2010 and Partial FFY 2011 Appropriations) are for vehicle purchase.  An 
IFB was scheduled to be submitted in February of 2013.  However, the current IFB is 
under protest.  This protest suspends all subsequent IFBs until its resolution.

No completion of vihecle purchases can be antipated 
until protest is resolved or other vehicle prcurement 
processes can be determined.  Operating Assistance 
project is expected to be completed by June 30, 2013.

All funds are obligated.

$0
(JARC and New Freedom funds will no longer be appropriated as of FFY 2013)

Bid Let Date: TBD

Construction Begin Date: TBD

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

TBD

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00120EQP/OPR 144 115 29 60 60 0 0 0 00 0 0 0 0 §5317 NF-SmUrb0
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Agency-Provided TripsOC13

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Establish selected human service agencies as 
transportation providers serving their own clients who 
currently ride TheHandi-Van, and provide operating 
funds for the service.  The result of this service by 
agencies would reduce overall operating costs while 
improving service quality for riders of both the agency 
services and those riding TheHandi-Van.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $496,340 $581,358

$200,000 $100,000 $100,000

$1,077,698

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,998

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Continue operations and monitoring.

Current services ongoing.

The expected completion date is anticipated to be on 
12/1/2015.

Began operation of a transportation service by a social service agency for its 
disabled clients who would otherwise use Honolulu's paratransit service.

$1,036,000

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$150,000 $150,000$300,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

3162020OPR 0 0 0 0 0 0 0 0 212101 101 106 106 158 §5316 JARC-Urban158
354408422OPR 230 115 115 190 232 426 191 235 428204 204 214 214 177 §5317 NF-Urban177
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Bus and Handi-Van Acquisition ProgramOC14

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and http://www.honolulu.gov/dts

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Purchase replacement transit buses and Handi-Van 
vehicles.  
FFY 2011: 8-45' buses. 
FFY 2012: 35 <30' vehicles + 13-40' buses.  
FFY 2013: 55 <30' vehicles + 112-40' buses.  
FFY 2014: 25 <30' vehicles + 1-30' bus + 26-40' buses + 
1 >40' bus.
FFY 2015: 30 <30' vehicles + 15-40' buses + 11-45' 
buses.
FFY 2016: 30 <30' vehicles + 9-30' buses + 14-40' 
buses + 5-45' buses.

In Revision #12 to the FFYs 2011-2014 TIP, funds were 
deferred from FFY 2011 to FFY 2012, and from FFY 
2012 to FFY 2013.

23 CFR 450.324(h) requires an inflation factor to be 
used in the development of financial plans for projects 
funded with Federal dollars.  For purposes of STIP 
development, the Hawaii Department of Transportation’s 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $20,056,994 $4,384,833$24,441,827

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$135,631

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Solicitation of bids, vendor selection, Notice to Proceed, build out, delivery, 
inspection, and acceptance of equipment for all obligated funds.

Working with FTA over equipment selection for Transit Investments for Greenhouse 
Gas and Energy Reduction Grant II (TIGGER II).  American Recovery and 
Reinvestment Act amended to procure 4-60 ft. articulated hybrid buses.  State of 
Good Repair obligated.  FTA funding for buses obligated.  A protest was filed on 
9/24/2012 by a prospective bidder for a Handi-van Request for Bid advertisement on 
9/18/2012.

Pending

Pending negotiations between FTA and City on equipment selection for TIGGER 2.

Not applicable as this is an ongoing annually funded project.

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$5,061,000 $715,000$5,776,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A
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Bus and Handi-Van Acquisition ProgramOC14

2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this 
project is likely to erode the purchasing power of the 
project budget.  However, additional local match for this 
project cannot be identified at this time.  If necessary, 
the project scope will be adjusted to meet the budgetary 
limit, or the project may be phased depending upon the 
availability of funds at the time of vehicle purchases.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000EQP 0 0 0 0 0 22,168 3,000 19,168 00 0 0 0 0 §5307/§53400
009,984EQP 0 0 0 7,987 1,997 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 16,752 12,564 4,188 00 0 0 0 0 §5307/§5340(2012)0
000EQP 5,713 4,998 715 0 0 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0

3,0942,7932,500EQP 2,436 1,949 487 2,000 500 2,668 2,122 546 3,0012,198 595 2,214 787 2,229 §5309 FGM865
0014,040EQP 0 0 0 12,000 2,040 0 0 0 00 0 0 0 0 §5309 SOGR0

17,01616,2070EQP 0 0 0 0 0 0 0 0 16,4900 16,207 0 16,490 0 Local Only17,016
0050INSP 20 18 2 45 5 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0

127119111INSP 104 0 104 0 111 115 0 115 1230 119 0 123 0 Local Only127
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Honolulu High-Capacity Transit Corridor ProjectOC15

Honolulu Authority for Rapid TransportationResponsible Agency:

http://www.honolulutransit.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Plan, design, and construct a fixed guideway system 
between East Kapolei and Ala Moana Center. The 
system includes stations and related appurtenances, 
park-and-ride facilities, a maintenance and storage 
facility, light metro vehicles, and associated core 
systems.

Total estimated project cost (in year-of-expenditure 
dollars) is $5,163,495,000 (excluding Unallocated 
Contingency amount of $184,186,000):  ROW = 
$125,075,000; PROF SVCS = $933,589,000; CON = 
$3,360,070,000; EQP = $450,907,000; FINANCE 
CHARGES = $290,294,000; REL = $3,560,000.  The 
estimated total project cost reflects escalation calculated 
by FTA's Project Management Oversight Consultant.  
The estimated local share of total estimated costs 
(excluding unallocated contingency) is approximately 
$3,372,675,000 in year-of-expenditure dollars.  "PROF 
SVCS" refers to "Professional Services" and includes all 
services in FTA Standard Cost Category (SCC) 80: 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$52,730,000 $38,990,000 $13,740,000

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,163,495

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Develop more details for the secondary mitigation items and attempt to identify 
secondary mitigation measures that approach the value of $149 million prior to 
execution of the FFGA.

FTA's Project Management Oversight Contractor has recommended that FTA 
execute a Full Funding Grant Agreement (FFGA) for the Project.

The expected execution date for the FFGA is to be in  
December 2012.  The expected revenue service under 
the FFGA is anticipated to be in January 2020.

Developed an adequately defined project scope, schedule, and cost; and developed 
an approvable Project Management Plan and associated sub-plans and documents.

$1,695,000,000

Bid Let Date: Various

Construction Begin Date: The Construction begin date was on 4/23/2012.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$30,000,000 $50,889,204$80,889,204 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be on 
6/30/2020.
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Honolulu High-Capacity Transit Corridor ProjectOC15

Professional, technical, and management services 
related to the design and construction of the Project 
during the preliminary engineering, final design, and 
construction phases.  Includes environmental work; 
design; engineering and architectural services; auditing; 
legal services; administration and management by 
agency staff or outside consultants; professional liability 
insurance and other non-construction insurance; and 
professional services related to real estate and vehicles.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

63,116110,1990HHCTCP 0 0 0 0 0 38,700 31,000 7,700 103,02431,000 79,199 32,000 71,024 33,000 §5307/§534030,116
382,884888,8010HHCTCP 0 0 0 0 0 0 0 0 643,976250,000 638,801 200,000 443,976 200,000 §5309 NS182,884

000HHCTCP 80,900 30,000 50,900 0 0 0 0 0 00 0 0 0 0 §5309 NS(2010)0
00164,300HHCTCP 0 0 0 55,000 109,300 0 0 0 00 0 0 0 0 §5309 NS(2011)0
000HHCTCP 0 0 0 0 0 659,970 200,000 459,970 00 0 0 0 0 §5309 NS(2012)0
000HHCTCP 0 0 0 0 0 825,100 250,000 575,100 00 0 0 0 0 §5309 NS(2013)0

FFYs 2011-2014 TIP Status Report as of September 30, 2012Page 62



Local Shuttle ServiceOC16

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-Honokai Hale

To maintain and expand shuttle services between 
Kalaeloa homeless shelter sites and the Kapolei Transit 
Center to address transportation needs of low-income 
persons.  Although no funds are programmed in FFY 
2011, existing funds will be sufficient to operate the 
project through FFY 2011 with no break in service.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $198,479 $315,521

$148,000 $48,000 $100,000

$514,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$991

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Continue operations and monitoring.

Current services ongoing.

The expected completion date is anticipated to be on 
12/1/2015.

Began operation of a shuttle service to connect low-income shelter residents with 
TheBus via the Kapolei Transit Center.

$441,000

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000EQP 0 0 0 0 0 65 52 13 00 0 0 0 0 §5316 JARC-Urban0
184168190OPR 0 0 0 95 95 208 104 104 17684 84 88 88 92 §5316 JARC-Urban92
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Middle Street Intermodal CenterOC17

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Kalihi-Palama

Design, construct, inspect, and provide relocation funds 
for Phase 2.  Phase 2 is the completion of the Handi-
Van parking lot, transit center platform, and bus parking, 
as well as the parking garage.  Transit enhancement 
elements, such as landscaping, signage, artwork, and 
bicycle and pedestrian access, are included.

In Revision #9 to the FFYs 2011-2014 TIP, the project 
was deferred from FFY 2012 to FFY 2015.  23 CFR 
450.324(h) requires an inflation factor to be used in the 
development of financial plans for projects funded with 
Federal dollars.  For purposes of STIP development, the 
Hawaii Department of Transportation’s 2007 policy 
requires a 4% annual inflation rate assumption.  The 
City recognizes that deferring this project is likely to 
erode the purchasing power of the project budget.  
However, additional local match for this project cannot 
be identified at this time.  If necessary, the project scope 
will be adjusted to meet the budgetary limit, or the 
project may be phased depending upon the availability 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$47,687,748 $24,259,910 $23,427,838

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$34,134

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Project close out pending receipt of additional local funds.

Process of applying local funds to close out contract.

Pending

Project close out pending receipt of additional local funds.

$0

Bid Let Date: The Bid let date was on 4/14/2006.

Construction Begin Date: The Construction begin date was on 10/31/2006.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date was on 6/30/2012.
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Middle Street Intermodal CenterOC17

of funds at the time of construction.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
20000DES 300 0 300 0 0 0 0 0 2,5000 0 0 2,500 0 Local Only200

29,32200CON 0 0 0 0 0 0 0 0 1,8100 0 1,327 483 23,458 §5309 BC5,864
100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
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Mobility ManagementOC18

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Improve access to transportation for people with 
disabilities, seniors, and people with low incomes by 
coordinating transit and human service transportation.  
Facilitate partnerships and interagency transportation 
service agreements for coordinated transportation 
projects.  Develop and manage transportation education 
and support services, such as a transportation provider 
directory, travel ambassador program, and a bus buddy 
program.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $1,071,374 $267,844

$542,836 $434,069 $108,767

$1,339,218

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,249

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Continue operations and monitoring.

Current services ongoing.

The expected completion date is anticipated to be on 
4/1/2016.

A locally developed, public transit-human service transportation plan.  Managing 
grant funds for coordinated transportation projects, project oversight and reporting, 
travel training, and other coordination activities to improve transportation for seniors, 
people with disabilities, and low income.

$658,000

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$323,112 $138,811$461,923 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Mobility ManagementOC18

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

14120EQP 0 0 0 0 0 0 0 0 1310 2 10 3 11 §5316 JARC-Urban3
245274318OPR 496 397 99 254 64 318 254 64 289219 55 231 58 196 §5316 JARC-Urban49
62054OPR 100 80 20 43 11 54 43 11 00 0 0 0 49 §5317 NF-Urban13
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Preventive MaintenanceOC19

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and 
http://www.co.honolulu.hi.us/dts/riders.htm

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Preventive maintenance of FTA-funded rolling stock 
(buses and Handi-Vans) includes parts, labor, and other 
related expenses.

In Revision #12 to the FFYs 2011-2014 TIP, funds were 
deferred from FFY 2011 to FFY 2012.

23 CFR 450.324(h) requires an inflation factor to be 
used in the development of financial plans for projects 
funded with Federal dollars.  For purposes of STIP 
development, the Hawaii Department of Transportation’s 
2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this 
project is likely to erode the purchasing power of the 
project budget.  However, additional local match for this 
project cannot be identified at this time.  If necessary, 
the project scope will be adjusted to meet the budgetary 
limit.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $48,474,006 $39,954,915

$148,000 $48,000 $100,000

$88,428,921

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$278,918

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

N/A

Funds to be disbursed.

N/A

Grant approved.

$0

Bid Let Date: N/A

Construction Begin Date: N/A

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2012

$37,316,000 $9,329,000$46,645,000 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A

FFYs 2011-2014 TIP Status Report as of September 30, 2012Page 68



Preventive MaintenanceOC19

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

50,39746,59543,080OPR 0 0 0 21,000 22,080 44,803 0 44,803 48,4590 46,595 0 48,459 0 §5307/§534050,397
0045,584OPR 0 0 0 27,161 18,423 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
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Special Needs TransportationOC24

City Department of Transportation ServicesResponsible Agency:

www.honolulurides.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

To maintain and expand shuttle services to meet 
transportation needs of frail seniors 60 years and over to 
include late afternoon, evening hours, and weekend 
service.  Pedestrian and bicycle elements are not 
included in the project's scope.

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $0 $0

$0 $0 $0

$0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$146

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Project cancelled.

Potential subrecipient is unable to perform this project.  Project cancelled.

Project cancelled.

Project cancelled.

$0

Bid Let Date: N/A (Project Cancelled)

Construction Begin Date: N/A (Project Cancelled)

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

N/A (Project Cancelled)

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000OPR 146 73 73 0 0 0 0 0 00 0 0 0 0 §5317 NF-Urban0
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Transit Safety and Security ProjectsOC21

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Capital improvement projects at various locations will 
provide safety and security in transit vehicles at future 
and existing bus stops and transit centers, park-and-ride 
lots, and bus maintenance facilties.

In Revision #12 to the FFYs 2011-2014 TIP, funds were 
deferred from FFY 2011 to FFY 2012, and from FFY 
2012 to FFY 2013.

23 CFR 450.324(h) requires an inflation factor to be 
used in the development of financial plans for projects 
funded with Federal dollars.  For purposes of STIP 
development, the Hawaii Department of Transportation’s 
2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this 
project is likely to erode the purchasing power of the 
project budget.  However, additional local match for this 
project cannot be identified at this time.  If necessary, 
the project scope will be adjusted to meet the budgetary 
limit, or the project may be phased depending upon the 

Project Description:

Amount Obligated Prior to FFY 2011:

Federal: $365,000 $92,000$457,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,877

Tasks Accomplished:

Local:Federal:Total:

Local:Total:
Amount Obligated in FFY 2012:

Tasks for Phases 3 and 4 need to be completed.  Also tasks for Phases 5 and 6 
need to be completed.

Contract CT-DTS-1000489 is a multi-year contract to install the Mobile Surveillance 
System over six phases as funding becomes available.  It was advertised on May 3, 
2010 and awarded to the low bidder on June 30, 2010.  Anticipated contract 
completion is August 30, 2016.  This is a multi-year contract for a mobile video 
surveillance system executed 10/13/10; funded Phase 1 and a portion of Phase 2.  
Phases 3 and 4 contract amendment completed.  Project underway.

The expected completion date is anticipated to be on 
8/30/2016.

Phases 1 and 2 are completed.

$1,684,000

Bid Let Date: The Bid let date was on 6/30/2010.

Construction Begin Date: The Construction begin date was on 8/1/10.

Construction End Date:

Year Programmed in FFYs 2011-2014 TIP: 2011

Not applicable as this is an 
ongoing annually funded project.

$0 $0$0 Local:Federal:Total:
Amount Obligated in FFY 2011:

The construction end date is anticipated to be on 
8/30/16.
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Transit Safety and Security ProjectsOC21

availability of funds at the time of construction.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

111PLN 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
111DES 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
110CON 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1

4134130EQP 0 0 0 0 0 413 330 83 413330 83 330 83 330 §5307/§534083
00455EQP 0 0 0 365 90 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 754 364 390 00 0 0 0 0 §5307/§5340(2012)0
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IV. Project Listing for Projects Programmed Prior to FFY 2011



PROJECTS PROGRAMMED PRIOR TO FFY 2011 
THAT WERE OBLIGATED IN FFY 2012

PROJECT NAME
PROJECT
NUMBER

AMOUNT 
OBLIGATED STATUS AS OF SEPTEMBER 30, 2012(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
S97 $14,375,000 CON to be 80% complete.Ala Moana Boulevard (Route 92) and Nimitz Highway (Route 92), 

Resurfacing and Highway Lighting Replacement, Fort Street Mall 
to Kalakaua Avenue (Route 7612)

S16 $141,000 Fee negotiations taking a while.  Fees to be more than what 
was originally obligated.  DES contract to be processed.

Guardrail and Shoulder Improvements, Various Locations

S56 $152,000 DES is ongoing.Kamehameha Highway, Rehabilitation of Laieloa Stream Bridge

S70 $300,000 DES is ongoing.  The original DES consultant to be closed; 
will transfer to new DES consultant.

Moanalua Freeway, Seismic Retrofit, Puuloa Interchange, Puuloa 
Separation

$14,968,000Total Obligated: State of Hawaii - FHWA

$14,968,000TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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V. Project Information Sheets for Projects Programmed Prior to FFY 2011 



S97 Ala Moana Boulevard (Route 92) and Nimitz Highway (Route 92), Resurfacing and Highway Lighting Replacement, Fort Street 

Mall to Kalakaua Avenue (Route 7612)

N/ATotal Amount Obligated Prior to FFY 2012: 

$11,500,000 $2,875,000

$52,000,000

$14,375,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost:

Project Status:

Project Description:

Resurface roadway and replace lighting.

Federal Funds Desired in Subsequent Years:

$67,000,000

Tasks Accomplished:

Local:Federal:Total:

Amount Obligated in FFY 2012:

CON is currently ongoing.

CON to be 80% complete.

CON is expected to be completed in November 2012.

CON is ongoing.

Bid Let Date: June 2010

Construction Begin Date: February 2011

Construction End Date: November 2012

Name of TIP document and year programmed in the TIP:

2008 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Project Website: None

Responsible Agency: Hawaii Department of Transportation

Neighborhood: Downtown, Ala Moana-Kakaako, Waikiki
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S16 Guardrail and Shoulder Improvements, Various Locations

Total Amount Obligated Prior to FFY 2012: 

$128,000 $13,000

$249,000

$141,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost:

Project Status:

Project Description:

Install and upgrade guardrails to bridge end post connections, bridge railing, 
guardrail end terminals, crash attenuators, miscellaneous drainage, and other 
apppurtenant improvements.

Federal Funds Desired in Subsequent Years:

$1,400,000

Tasks Accomplished:

Local:Federal:Total:

Amount Obligated in FFY 2012:

DES is currently ongoing.

Fee negotiations taking a while.  Fees to be more than what was originally obligated.  
DES contract to be processed.

DES is expected to be completed in August 2013.

DES is ongoing.

$2,100,000

Bid Let Date: December 2013

Construction Begin Date: N/A

Construction End Date: N/A

Name of TIP document and year programmed in the TIP:

2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Project Website: None

Responsible Agency: Hawaii Department of Transportation

Neighborhood: Various locations
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S56 Kamehameha Highway, Rehabilitation of Laieloa Stream Bridge

Total Amount Obligated Prior to FFY 2012: 

$122,000 $30,000

$780,000

$152,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost:

Project Status:

Project Description:

Kamehameha Highway, Rehabilitation of Laieloa Stream Bridge.

Federal Funds Desired in Subsequent Years:

$10,000,000

Tasks Accomplished:

Local:Federal:Total:

Amount Obligated in FFY 2012:

DES is currently ongoing.

DES is ongoing.

DES is expected to be completed in January 2014.

DES is ongoing.

$8,800,000

Bid Let Date: To be awarded in July 2014.

Construction Begin Date: N/A

Construction End Date: N/A

Name of TIP document and year programmed in the TIP:

2005 of the FFYs 2004-2006 TIP

Project Sponsor: State of Hawaii

Project Website: None

Responsible Agency: Hawaii Department of Transportation

Neighborhood: Koolauloa
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S70 Moanalua Freeway, Seismic Retrofit, Puuloa Interchange, Puuloa Separation

Total Amount Obligated Prior to FFY 2012: 

$240,000 $60,000

$1,600,000

$300,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost:

Project Status:

Project Description:

Seismic Retrofit of Puuloa Interchange.

Federal Funds Desired in Subsequent Years:

$8,700,000

Tasks Accomplished:

Local:Federal:Total:

Amount Obligated in FFY 2012:

DES is currently ongoing.

DES is ongoing.  The original DES consultant to be closed; will transfer to new DES 
consultant.

DES is expected to be completed in August 2013.

DES is ongoing.

$7,100,000

Bid Let Date: CON is not on the FFYs 2011-2014 TIP.

Construction Begin Date: N/A

Construction End Date: N/A

Name of TIP document and year programmed in the TIP:

2005 of the FFYs 2004-2006 TIP

Project Sponsor: State of Hawaii

Project Website: None

Responsible Agency: Hawaii Department of Transportation

Neighborhood: Airport, Moanalua, Aliamanu-Salt Lake-Foster Village
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This report was funded in part through grants from the Federal Highway Administration and Federal Transit Administration, U.S. Department of 
Transportation.  The views and opinions of the agency expressed herein do not necessarily state or reflect those of the U.S. Department of 

Transportation. 
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