
 
 

SEMI-ANNUAL STATUS REPORT 
FOR PROJECTS PROGRAMMED IN FFY 2013 

OF THE 
FFYs 2011-2014 TRANSPORTATION IMPROVEMENT PROGRAM 

 
 

As of September 30, 2013 
 
 
 
 
 
 
 
 
 

 
 

Oahu Metropolitan Planning Organization  
707 Richards Street, Suite 200 
Honolulu, Hawaii  96813-4623 

(808) 587-2015 
www.OahuMPO.org





FFYs 2011-2014 TIP Status Report as of September 30, 2013 Page 1 

TABLE OF CONTENTS 
I.     Abbreviations........................................................................................................................................................................................2 

II.    Overview ..............................................................................................................................................................................................4 

III.   Project Listing for Projects Programmed in FFY 2011, FFY 2012, and/or FFY 2013 .......................................................................5 

IV.   Project Information Sheets for Projects Programmed in FFY 2011, FFY 2012, and/or FFY 2013 ..................................................11 

V.    Project Listing for Projects Programmed Prior to FFY 2011............................................................................................................82 

VI.   Project Information Sheets for Projects Programmed Prior to FFY 2011.........................................................................................83 



Page 2 FFYs 2011-2014 TIP Status Report as of September 30, 2013 

I. Abbreviations 
 

§ Section 

§5307 Urbanized Area Formula Program (funding category) 

§5309 BC Bus and Bus-Related Facilities (funding category) 

§5309 FGM Fixed Guideway Modernization (funding category) 

§5309 NS New Starts (funding category) 

§5316 Job Access Reverse Commute Program (JARC) 
(funding category) 

§5317 New Freedom Program (funding category) 

§5340 Growing States and High Density States Formula 
Program (funding category) 

3-C Continuing, Cooperative, Comprehensive 

ADA Americans with Disabilities Act 

ADVCON Advance Construction Reimbursement 

BC Bus Capital (funding category) 

Bridge Off Bridge Off-System (funding category) 

Bridge On/Off Bridge On/Off-System (funding category) 

CAC OahuMPO Citizen Advisory Committee 

CFR Code of Federal Regulations 

CMAQ Congestion Mitigation and Air Quality Improvement 
Program (funding category) 

CON Construction (phase) 

DES Design (phase) 

Discret Discretionary Funds (funding category) 

DTS City and County of Honolulu Department of 
Transportation Services 

Enhance Transportation Enhancement Program (funding 
category) 

EQP Equipment (phase) 

Ferry Boat Discret Ferry Boat Discretionary (funding category) 

FFY Federal Fiscal Year (October - September) 

FFGA Full Funding Grant Agreement 

FGM Fixed Guideway Modernization (funding category) 

FHWA Federal Highway Administration 

FHWA X-fer FHWA transfer of funds from FTA 

FTA Federal Transit Administration 

HDOT Hawaii Department of Transportation 

HHCTCP Honolulu High-Capacity Transit Corridor Project 

HP High Priority Projects Program (funding category) 

HR House Report 

HSIP Highway Safety Improvement Program (funding 
category) 

IFB Invitation for Bids 

IM Interstate Maintenance (funding category) 

INSP Inspection (phase) 

JARC Job Access and Reverse Commute Program (funding 
category) 

Local Only Funded with State or City funds (funding category) 

NF New Freedom Program (funding category) 

NHS National Highway System (funding category) 

NTD National Transit Database 
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OahuMPO Oahu Metropolitan Planning Organization 

OPR Operations (phase) 

ORTP Oahu Regional Transportation Plan 

PLN Planning (phase) 

PREROW Pre-Right-of-Way (phase) 

PROF SVCS Professional Services 

Rec Trails Prog Recreational Trails Program (funding category) 

REL Relocation (phase) 

ROW Right-of-Way (phase) 

RY Report Year 

SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation 
Equity Act – A Legacy for Users 

SmUrb Small Urban 

SOGR State of Good Repair Grant 

SMP Special Maintenance Program 

STIC Small Transit Intensive Cities 

STIP Statewide Transportation Improvement Program 

STP Flex Surface Transportation Program Flexible (funding 
category) 

TIGER Transportation Investment Generating Economic 
Recovery Grant  

TIGGER Transit Investments for Greenhouse Gas and Energy 
Reduction Grant 

TIP Transportation Improvement Program 

USC United States Code 

UZA Urbanized Areas 
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II. Overview 
 

Transportation Improvement Program 
The Transportation Improvement Program (TIP) describes and 
prioritizes surface transportation programs and projects that the 
Oahu Metropolitan Planning Organization (OahuMPO) Policy 
Committee has selected for implementation during the program 
period.  The TIP is the adopted list of public transit, highway, 
bicycle, and pedestrian projects that will receive federal 
transportation funds in the near future.  Pedestrian walkways 
and bicycle transportation facilities are often included in larger 
projects in the TIP, as noted in the individual project 
descriptions.  The TIP needs to be financially constrained; that 
is, there must be a reasonable expectation that projects that are 
identified will have the necessary federal and local funding.   
 
This report documents the obligation status, as of September 
30, 2013, of projects that were programmed in federal fiscal 
year (FFY) 2011, FFY 2012, and/or FFY 2013 of the FFYs 
2011-2014 TIP as of Revision #25.  Details on federal funds 
programmed for the projects in subsequent years are contained 
in the FFYs 2011-2014 TIP.   
 
The FFYs 2011-2014 TIP was approved by the Policy 
Committee in July 2010.  A description of the TIP process is 
included in the FFYs 2011-2014 TIP, which is available on the 
OahuMPO website.1 
 

                                                 
1 www.OahuMPO.org 

Project Obligations 
Federal funds must be obligated (i.e., set aside) in order to 
begin work on any federally-funded phase of a transportation 
project.  Once the federal funds are obligated for a particular  
task, the funds can be then used to pay for the task.  This does 
not necessarily mean that the work on the project is underway.  
It may take a while, for example, to select and hire a consultant 
for the job. 
 
The report indicates that more than $593 million in federal 
funds were obligated in FFY 2013 for transportation projects 
programmed in FFY 2011, FFY 2012, and/or FFY 2013 of the 
FFYs 2011-2014 TIP.  The federal funds obligated were 
Federal Highway Administration (FHWA) funds for roadway 
and bridge facilities and Federal Transit Administration (FTA) 
funds for transit projects. 
 
OahuMPO does not participate in the project obligation 
process.  Information in this report was provided by the City 
and County of Honolulu Department of Transportation 
Services (DTS), the City and County of Honolulu Honolulu 
Authority for Rapid Transportation (HART), and State of 
Hawaii Department of Transportation (HDOT).  
  



PROJECTS PROGRAMMED IN FFY 2013
OF THE FFYS 2011-2014 TIP

PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
OS87 $16,280,058 The obligated amount is for: 1) Kalanianaole Highway (Route 

72) Resurfacing, Hanauma Bay Road to West Hind Drive 
project.  The final review of plans and contract execution is to 
be underway.  The additional obligations in FFY 2013 are for 
previously obligated projects which include: a) Interstate 
Route H-1, Airport Viaduct Improvements, Valkenburg Street 
to Middle Street project, and b) Vineyard Boulevard (Route 
98) Resurfacing, Palama Street to Punchbowl Street project.

Bridge and Pavement Improvement Program, Oahu

OS1 ($1,037,573) A portion of CON was deobligated.  The cost of the winning 
bid turned out lower than expected.  The contract was 
executed in July 2013, but the NTP is being held until Phase 
1 is completed.  Phase 1 is expected to be completed in the 
Spring of FFY 2014.

Castle Hills Access Road Drainage Improvements, Phase II

OS4 $2,361,430 Awaiting the release of CON funds.  The Contract documents 
to be processed.

Farrington Highway (Route 93), Intersection Improvements, 
Haleakala Avenue (Route 8743)

OS5 $2,361,430 Awaiting release of CON funds.  Contract documents to be 
processed.

Farrington Highway (Route 93), Intersection Improvements, 
Nanakuli Avenue (Route 8744)

OS6 $0 Construction to be completed.  The project to be closed out.Farrington Highway (Route 93), Safety Improvements, Vicinity of 
Leihoku Street to Kili Drive

OS8 $0 The CON is approximately 92% completed for Part 1A 
(Communication and Power Infrastructure).  The CON is 
approximately 57% completed for Part 1B (Installation of 
CCTV and Communication Infrastructure).  The Part 2 CON 
will be combined with Project OS9 (Freeway Management 
System, Interstate H-1, H-2, and Moanalua Freeway (Routes 
H-201 and 78), Phase 2A), Phase 2A, Part 1.

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 1C

OS9 $0 A single DES package is to be worked on for Part 2 of this 
Project and Part 1 of Project OS8 (Freeway Management 
System, Interstate H-1, H-2, and Moanalua Freeway (Routes 
H-201 and 78), Phase 1C)

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 2A

OS12 $0 In early FFY 2014, this project to be obligated.Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), System Manager
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)
OS13 $2,964,421 This is an ongoing service that will currently require, on 

average, $3 million per year going forward.
Freeway Service Patrol

OS15 $127,055 Work is anticipated to begin on November 4, 2013.Interstate Route H-1 and Interstate Route H-2, and Route H-201 
Destination Sign Upgrade/Replacement

OS16 $0 The DES contract is not executed yet.Interstate Route H-1, Bridge Rehabilitation, Kapalama Canal, 
Halona Street Bridge

OS88 $0 Project is on schedule.  It is approximately 6% completed as 
of June 2013.  Currently, working on Phase 2, (Data 
forecasting and analysis) of four phases.

Interstate Route H-1, Corridor Study

OS83 $0 Working with contractor on individual National Pollutant 
Discharge Elimination System (NPDES) permit before setting 
the Notice to Proceed (NTP) date.

Interstate Route H-1, Installation of Access Control, Makakilo 
Interchange to Vicinity of H-1/H-2 Interchange

OS90 $41,535,744 CON to begin in September 2013.Interstate Route H-1, Rehabilitation, Middle Street to Vicinity of 
Ward Avenue

OS28 $2,962,230 Submitted contract for execution on September 9, 2013.  
Waiting for allotment approval that was sent in August 2013.

Interstate Route H-3, Safety Improvements, Vicinity of 
Kamehameha Highway Off-Ramp to Kaneohe Marine Corps Base 
Hawaii

OS39 $138,313 DES is approximately 15% complete as of August 2013.Kamehameha Highway, Bridge Replacement, Laieloa Stream 
Bridge

OS48 $0 The DES is approximately 10% completed as of January 
2013.  Working on Environmental Assessment (EA).

Kamehameha Highway, Bridge Replacement, South Kahana 
Stream Bridge

OS51 $0 The change order for the Phase 2, DES to be worked on.Kamehameha Highway, Bridge Replacement, Waikane Stream 
Bridge

OS41 $0 Environmental Assessment (EA) to be completed.Kamehameha Highway, Bridge Replacement, Waipilopilo Stream 
Bridge

OS56 $0 FHWA requested a revision to the contract.  After receiving 
the revised proposal, it will be resubmitted to FHWA.

Kamehameha Highway, Rockfall Protection, Waimea Bay

OS60 $0 Project scope to be changed to avoid ROW acquisition.Kamehameha Highway, Safety Improvements, Vicinity of 
Pohuehue Road to Waikane Valley Road

OS63 $0 Army Corporation of Engineers to be doing DES and 
Environmental Assessment (EA).  Public informational 
meeting to be held in late FFY 2013.

Kamehameha Highway, Shoreline Protection, Vicinity of Hauula

OS64 $0 Army Corporation of Engineers to be doing DES and 
Environmental Assessment (EA).  Public informational 
meeting to be held in late FFY 2013.

Kamehameha Highway, Shoreline Protection, Vicinity of Kaaawa
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)
OS70 $0 The consultant DES to be ongoing.  This Phase II 

environmental assessment (EA) is to be tied to the Phase I 
EA.

Leeward Bikeway, Phase II, Hawaiian Railway Society Train 
Station to Lualualei Naval Road

OS79 $0 This project to be managed by Department of Land and 
Natural Resources (DLNR).

Recreational Trails Program

OS81 $0 The Queen's Medical Center (QMC) received an earmark for 
Phase 1, Kinau Off-Ramp Improvements.  They did not 
receive additional earmark funding.  They are determining if 
remaining earmark funds from Phase 1 are eligible for the 
Vineyard Improvement project.  No regular formula funds will 
be used to construct this project.  In the future, QMC will be 
providing the funds for the remainder of the project.  The DES 
is to be approximately 90% completed.

Vineyard Boulevard (Route 98), Improvements, Vicinity of Queen's 
Medical Center

$67,693,108Total Obligated: State of Hawaii - FHWA

Obligated by City and County of Honolulu
OC1 $0 Project is completed.Alapai Transit Center Multi-Use Path

OC2 $3,942,000 Approximately 90% of plans to be completed.  Plans to be 
submitted for permit review.

Alapai Transportation Management Center

OC3 $627,000 Kalaheo Avenue was completed on November 21, 2012.  
Kealaolu Avenue Shoulder Improvements are expected to be 
completed by November 29, 2013.  Civic Center is expected 
to be completed by March 29, 2014.

Bicycle Projects

OC4 $720,000 This is an ongoing, annually funded project.Bridge Inspection and Appraisal

OC5 $0 Project is ongoing.Computerized Traffic Control System

OC6 $0 The Notice to Proceed (NTP) for the Kapolei Parkway UC5 
was on November 13, 2012.  The NTP for the Kapolei 
Parkway UC4A to be on November 4, 2013.

Kapolei Parkway (Route 8920), Kunehi Street to Kamokila 
Boulevard

OC25 $2,106,594 The tentative start date for this project is to be on 12/01/2013.Kuakini Street Extension

OC10 $1,025,000 A tentative Notice to Proceed (NTP) for the Harding Avenue 
at 5th and 11th Avenues (ARRA) Waiakamilo/Dillingham 
project to be on November 4, 2013.  The Palolo Traffic 
Improvements (Local Design) project to be obligated in FFY 
2014.

Traffic Improvements at Various Locations
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)
OC30 $0 Planning emergency relocation due to lead contamination in 

the existing warehouse.  Anticipate using local funds.
Traffic Signal Maintenance Facility

OC26 $0 No projects programmed in FFY 2013.Traffic Signal Optimization

OC11 $280,000 The Plans, Specifications, and Estimates (PSE) for CON 
(Phase 13) to be submitted for DOT review.  DES (Phase 16): 
The DES consultant selection process to be started for DES 
(Phase 16).

Traffic Signals at Various Locations

OC12 $0 CON is to be approximately 99% completed.Upgrade Pedestrian Signals at Various Locations

$8,700,594Total Obligated: City and County of Honolulu - FHWA

$76,393,702TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)

OBLIGATED FTA - FUNDED PROJECTS

Obligated by State of Hawaii
OS85 $0 There are FFY 2012 funds still remaining which will be 

transferred to the City and County of Honolulu for their 
obligation.

JARC (Small Urban)

OS86 $0 There are FFY 2012 funds still remaining which will be 
transferred to the City and County of Honolulu for their 
obligation.

New Freedom (Small Urban)

OS95 $432,055 Under the Moving Ahead for Progress in the 21st Century 
(MAP-21) program, the designated recipient of funds to be 
determined.

Transportation Assistance for Elderly and Disabled

$432,055Total Obligated: State of Hawaii - FTA

Obligated by City and County of Honolulu
OC13 $0 Current services are ongoing.Agency-Provided Trips

OC14 $4,660,944 Current services are ongoing.Bus and Handi-Van Acquisition Program

OC27 $0 Project to be under construction.Bus Stop ADA Access Improvements

OC28 $0 Project to be transferred to DDC and will no longer be using 
federal funds.

Bus Stop Pad Improvements

OC29 $0 Project to be under construction.Bus Stop Site Improvements

OC15 $491,277,358 12/19/2012: Full Funding Grant Agreement (FFGA) for $1,550 
million §5903 New Starts maximum financial contribution.  
First funding increment under the FFGA ($255 million §5309 
New Starts) was awarded on 12/20/2012.  Second funding 
increment under the FFGA ($236 million §5309 New Starts) 
was awarded on 9/24/2013.  Temporary suspension of 
ground-disturbing activities, including construction, continued 
through 9/15/2013 as a result of Kaleikini v. Yoshioka, et al.  
Construction resumed on 9/16/2013.  9/30/2013: Federal 
Transit Administration approved a Final Supplemental 
Environmental Impact Statement/Section 4(f) Evaluation and 
Amended Record of Decision (ROD).  Work in the City Center 
section of the Project continues to be temporarily suspended 
as a result of Honolulu Traffic.com, et al v. Federal Transit 
Administration, et al.

Honolulu High-Capacity Transit Corridor Project
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)
OC16 $0 Current services are ongoing.Local Shuttle Service

OC17 $0 Project has not started yet.Middle Street Intermodal Center

OC18 $0 Current services are ongoing.Mobility Management

OC19 $21,000,000 This project is ongoing.Preventive Maintenance

OC24 $0 Project was canceled.Special Needs Transportation

OC21 $0 Preparing for installation of cameras.Transit Safety and Security Projects

$516,938,302Total Obligated: City and County of Honolulu - FTA

$517,370,357TOTAL OBLIGATED FTA-FUNDED PROJECTS
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Bridge and Pavement Improvement Program, OahuOS87

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$237,800

Tasks Accomplished:

Local:Federal:Total:

The final review of the plans and contract execution is to be underway.  Pre-
construction meeting is to be setup.  The Contractor is "Goodfellow."  Currently, 
waiting for the contract signature.

The obligated amount is for: 1) Kalanianaole Highway (Route 72) Resurfacing, 
Hanauma Bay Road to West Hind Drive project.  The final review of plans and 
contract execution is to be underway.  The additional obligations in FFY 2013 are for 
previously obligated projects which include: a) Interstate Route H-1, Airport Viaduct 
Improvements, Valkenburg Street to Middle Street project, and b) Vineyard 
Boulevard (Route 98) Resurfacing, Palama Street to Punchbowl Street project.

See CON end dates.

The Categorical Exclusion was signed for the Kalanianaole Highway (Route 72) 
Resurfacing, Hanauma Bay Road to West Hind Drive project.  The Bid protest was 
cleared for the Interstate Route H-1, Airport Viaduct Improvements, Valkenburg 
Street to Middle Street Project; and the Pre-construction meeting was held on August 
28, 2013 for the Vineyard Boulevard (Route 98) Resurfacing, Palama Street to 
Punchbowl Street project.  In FFY 2012, the concrete deck replacement project was 
completed for the Fort Weaver Road, Pavement Preservation, Popoi Place to Renton 
Road project and the Interstate Route H-1, Deck Repair, Salt Lake Viaduct, 
Eastbound.  Also, the Mokapu Saddle Road Resurfacing-Kapaa Quarry to Kalaheo 
Avenue was awarded on May 31, 2012.

$17,846,914
$7,846,914 in Federal funds desired in FFY 2014 and $10,000,000 for ADVCON 
reimbursement for Kamehameha Highway Resurfacing, Waihau Street to Ka Uka 
Boulevard in subsequent years.

Year First Programmed in FFYs 2011-2014 TIP: 2011

This is an ongoing, annually funded 
project.

$42,199,573 $6,776,390$48,975,963 Local:Federal:Total:

Federal: $16,280,058 $4,992,107$21,272,165 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

http://hidot.hawaii.gov/highways/other/other-related-links/stip/ an
http://www.oahumpo.org/programs/tipcurrent.html

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

This is an ongoing islandwide program for the system 
maintenance of highway bridges and pavements.  The Special 
Maintenance Program (SMP) is a program that funds individual 
repair or maintenance projects that do not normally occur 
annually.  SMP funds have funded resurfacing, pavement, and 
bridge preservation projects (System Preservation).  Work may 
include bridge and/or pavement reconstruction, resurfacing, 
restoration, rehabilitation, and/or preservation.  Yearly lump 
sum amounts represent total SMP State funding levels 
anticipated for the Oahu program.  The current list of prioritized 
proposed SMP projects, for Oahu, has been posted on the 
OahuMPO website at: 
http://www.oahumpo.org/programs/tipcurrent.html.  Qualified 
and priority SMP projects could receive federal funds should 
they become available.

Project Description:
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Bridge and Pavement Improvement Program, OahuOS87

Bid Let Date: The Bid let date for the Kalanianaole Highway (Route 72) 
Resurfacing project is 2/2014.  The Bid let date for the 
Interstate Route H-1, Airport Viaduct Improvements 
project is 9/26/2013.  The Bid let date for the Vineyard 
Boulevard (Route 98) Resurfacing project is 5/7/2013.

Construction Begin Date: The Notice to Proceed for the Kalanianaole Highway 
(Route 72) Resurfacing project is 7/2014.  The Notice to 
Proceed for the Interstate Route H-1, Airport Viaduct 
Improvements project is 12/2013.  The Notice to Proceed 
for the Vineyard Boulevard (Route 98) Resurfacing 
project is 11/18/2013.

Construction End Date: The CON date for the Kalanianaole Highway (Route 72) 
Resurfacing is 3/2016.  The CON end date for the 
Interstate Route H-1, Airport Viaduct Improvements is 
2/2016.  The CON end date for the Vineyard Boulevard 
(Route 98) Resurfacing is 8/2016.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Fort Weaver Road (Route 76), Pavement Preservation, Popoi Place to Renton Road (MP 0.00 - 3.99) - Cold plane; resurface; reconstruct weakened pavement areas; install 
signs, pavement marking and striping, milled rumble strips, and loop detectors; and adjust manholes.  The scope of the project does not include bicycle or pedestrian elements.

000CON 5,000 4,000 1,000 0 0 0 0 0 00 0 0 0 0 STP Flex0
b. Interstate Route H-1, Airport Viaduct Improvements, Valkenburg Street to Middle Street

0030,000CON 0 0 0 24,000 6,000 0 0 0 00 0 0 0 0 IM0
c. Interstate Route H-1, Deck Repair, Salt Lake Viaduct, Eastbound - Replace the concrete deck.  The scope of the project does not include bicycle or pedestrian elements.

000CON 3,500 3,150 350 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
d. Kahuapaani Street (Route 7241), Resurfacing, Salt Lake Boulevard to Moanalua Freeway (MP 0.00 - 0.80) - Cold plane and pave; replace existing guardrails and end 
treatments; upgrade bridge railing end post; install pavement markings and reflective markers; upgrade crash attenuators; replace detectable warnings; and upgrade a curb ramp.  
This project will improve pedestrian and bicycle elements, such as an existing curb ramp.

008,250CON 0 0 0 6,600 1,650 0 0 0 00 0 0 0 0 STP Flex0
e. Kalanianaole Highway (Route 72) Resurfacing, Hanauma Bay Road to West Hind Drive

000CON 0 0 0 0 0 14,000 11,200 2,800 00 0 0 0 0 NHS0
f.  Kamehameha Highway (Route 83) Resurfacing, Waihau Street to Ka Uka Boulevard

020,4000CON 0 0 0 0 0 0 0 0 016,320 4,080 0 0 0 NHS0
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Bridge and Pavement Improvement Program, OahuOS87

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

g. Mokapu Saddle Road (Route 65), Resurfacing, Kapaa Quarry Road to Kalaheo Avenue (MP 3.00 - 4.15) - Resurface, replace damaged curb and gutter; construct drainage 
structures; adjust utility manholes and pull boxes; upgrade guardrails; install concrete bus pads, curb ramps, sidewalks, underdrains, landscaping, irrigations, loop detectors, and 
striping and pavement markings.  This project will improve pedestrian and bicycle elements, such as curb ramps and sidewalks.

000CON 8,500 6,800 1,700 0 0 0 0 0 00 0 0 0 0 STP Flex0
h. Vineyard Boulevard (Route 98) Resurfacing, Palama Street to Punchbowl Street (MP 0 - 1.76)

009,750CON 0 0 0 500 9,250 0 0 0 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 7,300 -7,300 00 0 0 0 0 STP Flex0

i. Locations Not Yet Determined

36,40036,4000CON 0 0 0 0 0 29,600 0 29,600 36,4000 36,400 0 36,400 0 IM/NHS/STP Flex36,400
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Castle Hills Access Road Drainage Improvements, Phase IIOS1

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$16,800

Tasks Accomplished:

Local:Federal:Total:

Not applicable (The Project was deobligated due to updated cost estimates.)

A portion of CON was deobligated.  The cost of the winning bid turned out lower than 
expected.  The contract was executed in July 2013, but the NTP is being held until 
Phase 1 is completed.  Phase 1 is expected to be completed in the Spring of FFY 
2014.

Not applicable

Not applicable (The Project was deobligated due to updated cost estimates.)

Not applicable (The Project was deobligated due to updated cost estimates.)

Bid Let Date: 4/19/2013

Construction Begin Date: The Notice to Proceed is dependent on completion of 
Phase 1.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable

$4,699,353 $680,057$5,379,410 Local:Federal:Total:

Not applicable

Federal: ($1,037,573) ($259,393)($1,296,966) Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Construct a retention basin and/or other drainage 
improvements in the vicinity of Pookela Street, Kupohu Street, 
and Pilina Way in Kaneohe.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000ROW/CON 4,300 3,200 1,100 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Farrington Highway (Route 93), Intersection Improvements, Haleakala Avenue (Route 8743)OS4

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,600

Tasks Accomplished:

Local:Federal:Total:

The DES for this project is ongoing.

Awaiting the release of CON funds.  The Contract documents to be processed.

The completion of the DES for this project is 
anticipated to be in March 2014.

The DES for this project is ongoing.

$4,400,000
$4,400,000 desired in subsequent years for ADVCON reimbursement.

Bid Let Date: 7/2013

Construction Begin Date: 11/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

4/2015

Federal: $2,361,430 $183,882$2,545,312 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Nanakuli-Maili

Construct intersection improvements on Farrington Highway, 
such as a left-turn lane onto Haleakala Avenue, roadway 
widening, resurfacing, roadway excavation, drainage, traffic 
signal modifications, and underground utilities.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 1,000 800 200 00 0 0 0 0 Earmark HP0
000CON 0 0 0 0 0 4,720 4,248 472 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 3,120 1,000 2,120 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 0 0 00 0 0 0 0 HSIP0
000ADVCON 0 0 0 0 0 0 0 0 01,496 -1,496 0 0 0 STP Flex0

FFYs 2011-2014 TIP Status Report as of September 30, 2013 Page 15



Farrington Highway (Route 93), Intersection Improvements, Nanakuli Avenue (Route 8744)OS5

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,600

Tasks Accomplished:

Local:Federal:Total:

CON funds to be released.  Contract documents are to be processed.

Awaiting release of CON funds.  Contract documents to be processed.

April 2015

The DES is to be completed.  The notice to proceed (NTP) is expected to be in 
November 2013.

$4,400,000
$4,400,000 desired in subsequent years for ADVCON reimbursement.

Bid Let Date:

Construction Begin Date: 11/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

4/2015

Federal: $2,361,430 $183,882$2,545,312 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Nanakuli-Maili

Construct intersection improvements on Farrington Highway, 
such as a left-turn lane onto Nanakuli Avenue, roadway 
widening, resurfacing, roadway excavation, drainage, traffic 
signals, and landscaping.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 5,720 5,148 572 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 3,120 1,000 2,120 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 0 0 00 0 0 0 0 HSIP0
000ADVCON 0 0 0 0 0 0 0 0 01,496 -1,496 0 0 0 STP Flex0
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Farrington Highway (Route 93), Safety Improvements, Vicinity of Leihoku Street to Kili DriveOS6

Amount Obligated Prior to FFY 2011:
$309,000 $278,100 $30,900

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,390

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

Construction to be completed.  The project to be closed out.

Not applicable (This project is ongoing.)

As-builts to be posted.  Material certification received.  Final acceptance received on 
March 21, 2013.  Final estimates to be signed on September 30, 2013.

Not applicable

Bid Let Date: 4/03/2012

Construction Begin Date: 8/03/2012

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$398,871 $44,319$443,190 Local:Federal:Total:

3/21/2013

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Waianae Coast

Install milled rumble strips on centerline and shoulders, 
pavement markings, striping, and signage on Farrington 
Highway from Leihoku Street to Kili Drive.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 1,960 1,764 196 0 0 0 0 0 00 0 0 0 0 HSIP0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 1COS8

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Part 1A (Communication and Power Infrastructure): Extra work is scheduled for 
November 2013.  Part 1B (Installation of CCTV and Communication Infrastructure): 
Fiber optic work to be scheduled.

The CON is approximately 92% completed for Part 1A (Communication and Power 
Infrastructure).  The CON is approximately 57% completed for Part 1B (Installation of 
CCTV and Communication Infrastructure).  The Part 2 CON will be combined with 
Project OS9 (Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 2A), Phase 2A, Part 1.

Part 1B (Installation of CCTV and Communication 
Infrastructure): The expected completion date is on 
February 13, 2014.

Part 1A (Communication and Power Infrastructure): Major CON work is completed.  
Part 1B (Installation of CCTV and Communication Infrastructure): The conduits are 
complete.

Not applicable

Bid Let Date: Part 1A (Communication and Power Infrastructure): 
1/23/2012.  Part 1B (Installation of CCTV and 
Communication Infrastructure): 5/2/2012

Construction Begin Date: Part 1A (Communication and Power Infrastructure): 
6/01/2012.  Part 1B (Installation of CCTV and 
Communication Infrastructure): 10/15/2012.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$3,392,103 $376,900$3,769,003 Local:Federal:Total:

Part 1A (Communication and Power Infrastructure): 
7/19/2013.  Part 1B (Installation of CCTV and 

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, and 
communication equipment.  Minor interior modifications of the 
Interstate Route H-3 Control Center will be done to 
accommodate system improvements.  This project will be 
implemented in phases.

Project Description:
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 1COS8

Communication Infrastructure): 2/13/2014.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 1

000CON 7,000 5,600 1,400 0 0 0 0 0 00 0 0 0 0 NHS0
Part 2

03,5000CON 0 0 0 0 0 0 0 0 0800 2,700 0 0 0 NHS0
000ADVCON 0 0 0 0 0 0 0 0 00 0 2,000 -2,000 0 NHS0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 2AOS9

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Not applicable

A single DES package is to be worked on for Part 2 of this Project and Part 1 of 
Project OS8 (Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway (Routes H-201 and 78), Phase 1C)

DES to be completed in June 2015

Consultant was selected.

$1,800,000
$1.8 million desired in FFY 2014; $800,000 will come from Project OS8 (Freeway 
Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 
and 78), Phase 1C).

Bid Let Date: 6/2015

Construction Begin Date: 11/2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$1,691,522 $422,880$2,114,402 Local:Federal:Total:

3/2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, and 
communication equipment.  Minor interior modifications of the 
Interstate Route H-3 Control Center will be done to 
accommodate system improvements.  This project will be 
implemented in phases.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

001,900DES 0 0 0 1,520 380 0 0 0 00 0 0 0 0 IM0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 2AOS9

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 1

05,0000CON 0 0 0 0 0 0 0 0 01,000 4,000 0 0 0 IM0
000ADVCON 0 0 0 0 0 0 0 0 00 0 3,000 -3,000 0 IM0

Part 2

000CON 0 0 0 0 0 0 0 0 5,0000 0 4,000 1,000 0 IM0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), System ManagerOS12

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$64,000

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

In early FFY 2014, this project to be obligated.

Not applicable (This project is ongoing.)

Procurement and configuration of new hardware to upgrade the existing proprietary 
system at HDOT's traffic operations center.  Also, work involves upgrading graphic 
services to update the system based on changes to system inputs and upgrades to 
control monitoring systems.  Procurement of all necessary equipment to upgrade the 
network.  This includes installation, integration, testing, and training efforts.

$2,250,000
$2.25 million in FFY 2014

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$2,945,800 $736,450$3,682,250 Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The Freeway Management System's System Manager will 
assist the State with managing and guiding the Intelligent 
Transportation System (ITS) program.  This includes software 
development, equipment procurement assistance, acceptance 
testing, performance monitoring, and strategic planning.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

02,5000DES 4,000 3,200 800 0 0 0 0 0 02,250 250 0 0 0 NHS0
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Freeway Service PatrolOS13

Amount Obligated Prior to FFY 2011:
$3,222,222 $2,900,000 $322,222

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$18,000

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

This is an ongoing service that will currently require, on average, $3 million per year 
going forward.

Not applicable (This project is ongoing.)

Not applicable (This project is ongoing.)

$3,150,000
$3.15 million in FFY 2014

Bid Let Date: Not applicable (This project is ongoing.)

Construction Begin Date: Not applicable (This project is ongoing.)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$3,458,175 $384,242$3,842,417 Local:Federal:Total:

Not applicable (This project is ongoing.)

Federal: $2,964,421 $329,380$3,293,801 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

http://www.fsphawaii.com

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Operate roving service patrols along the Interstate H-1, 
Moanalua Freeway, and Interstate H-2.  Services include 
towing of disabled vehicles; removing debris; providing basic 
fire extinguisher use; deploying traffic control devices; assisting 
the Honolulu Police Department, Honolulu Fire Department, 
and Emergency Medical Services at crash scenes and other 
incidents; assisting sick or injured motorists with basic first aid; 
and notifying 911 of incidents.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

3,5003,5002,000CON 2,000 1,800 200 1,800 200 3,500 3,150 350 3,5003,150 350 3,150 350 3,150 NHS350
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Interstate Route H-1 and Interstate Route H-2, and Route H-201 Destination Sign Upgrade/ReplacementOS15

Amount Obligated Prior to FFY 2011:
$681,000 $612,900 $68,100

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,200

Tasks Accomplished:

Local:Federal:Total:

Contractor submittals are being worked on.

Work is anticipated to begin on November 4, 2013.

CON is anticipated to take 16 months.

Pre-construction meeting was held on May 8, 2013.

$2,700,000
$2,700,000 ($2.7 million for Phase 2 CON in FFY 2016)

Bid Let Date: 2/25/2013

Construction Begin Date: 7/12/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$377,144 $419,683$796,827 Local:Federal:Total:

11/12/2014

Federal: $127,055 $14,117$141,172 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Replace and/or upgrade the existing destination signs and sign 
support structures on Interstate Routes H-1, H-2, and H-201.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 1

004,500CON 0 0 0 3,600 900 0 0 0 00 0 0 0 0 NHS0
Phase 2

2,70400CON 0 0 0 0 0 0 0 0 00 0 0 0 2,434 NHS270
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Interstate Route H-1, Bridge Rehabilitation, Kapalama Canal, Halona Street BridgeOS16

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,000

Tasks Accomplished:

Local:Federal:Total:

Consultant selection process has yet to start.  Project is being proposed to be 
managed by "Central Federal Lands."

The DES contract is not executed yet.

There is currently no DES contract.

Project was obligated in FFY 2011.

$3,400,000
$3,400,000 ($3.4 million is the federal estimate for CON.)

Bid Let Date: To be determined

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$625,560 $156,390$781,950 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

Rehabilitate the existing bridge.Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 775 620 155 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
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Interstate Route H-1, Corridor StudyOS88

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,500

Tasks Accomplished:

Local:Federal:Total:

The candidate project benefit analysis, feasibility, and final list of projects are to be 
completed.

Project is on schedule.  It is approximately 6% completed as of June 2013.  
Currently, working on Phase 2, (Data forecasting and analysis) of four phases.

June 2015

The project kick off, initial coordination, and the candidate project list was developed.

To be determined

Bid Let Date: 5/11/2012

Construction Begin Date: 1/15/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$2,154,339 $538,585$2,692,924 Local:Federal:Total:

Not applicable (This is a planning project)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Develop a comprehensive analysis study of the entire H-1 
corridor, including other parallel State and City facilities to 
identify future congestion and capacity improvements and 
priorities for the corridor.

Bicycle and pedestrian facilities will be included when feasible. 
The parallel roadways to be studied include, but are not limited 
to:
1.        Interstate Route H-1 Freeway, Palailai Interchange 
           to Ainakoa Avenue, 
2.        Farrington Highway - Palailai Interchange to Waiawa
           Interchange, 
3.        Kamehameha Highway - Waiawa Interchange to Keehi
           Interchange, 
4.        Moanalua Freeway, 
5.        Nimitz Highway - Keehi to Ala Moana Boulevard, 
6.        Dillingham Boulevard, 
7.        Vineyard Boulevard,
8.        Kapiolani Boulevard,
9.        King Street, and

Project Description:
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Interstate Route H-1, Corridor StudyOS88

10.      Beretania Street.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

002,500PLN 0 0 0 2,000 500 0 0 0 00 0 0 0 0 NHS0

FFYs 2011-2014 TIP Status Report as of September 30, 2013 Page 27



Interstate Route H-1, Installation of Access Control, Makakilo Interchange to Vicinity of H-1/H-2 InterchangeOS83

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,750

Tasks Accomplished:

Local:Federal:Total:

NPDES permit to be acquired.  NTP date to be set.

Working with contractor on individual National Pollutant Discharge Elimination 
System (NPDES) permit before setting the Notice to Proceed (NTP) date.

The completion date for this project is anticipated to be 
6 months from the date of the issuance of the NTP.

The Pre-construction meeting was held on June 18, 2012; the contract was executed 
on September 26, 2012.

Not applicable

Bid Let Date: 5/29/2012

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,941,972 $215,775$2,157,747 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Replace and/or install upgraded access control chain link fence 
along Interstate Route H-1.  This includes replacing existing 
barbed wire, that was installed to keep livestock out of the 
freeway.  With the change in land use and diversified 
development in the area, fencing will be upgraded to meet 
current land use conditions.  The scope of the project does not 
include bicycle or pedestrian elements.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 2,500 2,250 250 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Interstate Route H-1, Rehabilitation, Middle Street to Vicinity of Ward AvenueOS90

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$36,000

Tasks Accomplished:

Local:Federal:Total:

Rehabilitation of pavement to be underway.  Re-striping to be done.

CON to begin in September 2013.

September 2014

CON to begin in September 2013.

$8,563,419
$8,563,419.40 desired in subsequent years for ADVCON reimbursement.

Bid Let Date: 7/17/2013

Construction Begin Date: 9/22/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$0 $0$0 Local:Federal:Total:

September 2014

Federal: $41,535,744 $10,383,936$51,919,680 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

Cold plane and resurface with asphalt concrete pavement; 
reconstruct weakened pavement areas; restripe to provide four 
(4)-10 foot through lanes; raise the top of the concrete median 
barrier; adjust drain inlets; upgrade guardrail end connections; 
install new highway lighting; and other miscellaneous work to 
accommodate the extra through lane.

Project Description:

Downtown Ala Moana-
Kakaako

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 35,000 26,500 8,500 00 0 0 0 0 NHS0
000ADVCON 0 0 0 0 0 0 0 0 05,000 -5,000 0 0 0 NHS0
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Interstate Route H-3, Safety Improvements, Vicinity of Kamehameha Highway Off-Ramp to Kaneohe Marine Corps 
Base Hawaii

OS28

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,750

Tasks Accomplished:

Local:Federal:Total:

The DES for this project is ongoing.

Submitted contract for execution on September 9, 2013.  Waiting for allotment 
approval that was sent in August 2013.

The completion of DES is anticipated to be in 
September 2013.

The DES for this project is ongoing.

$1,300,000
$1,300,000 ($1.3 million is the federal estimate for CON.  CON is currently not in the 
FFYs 2011-2014 TIP.)

Bid Let Date: 10/2013

Construction Begin Date: 3/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$204,682 $22,742$227,424 Local:Federal:Total:

9/2014

Federal: $2,962,230 $0$2,962,230 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Project involves improvements such as the installation of milled 
rumble strips on shoulders, pavement markings, and signage.

Project Description:

Kailua

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 150 135 15 0 0 0 0 0 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 1,600 1,440 160 00 0 0 0 0 HSIP0
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Kamehameha Highway, Bridge Replacement, Laieloa Stream BridgeOS39

Amount Obligated Prior to FFY 2011:
$762,185 $609,748 $152,437

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$9,500

Tasks Accomplished:

Local:Federal:Total:

DES is approximately 15% completed.

DES is approximately 15% complete as of August 2013.

DES to be completed by October 2014.

DES is partially completed.

$152,000
$152,000 in FFY 2014 for ROW

Bid Let Date: 11/2014

Construction Begin Date: 12/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$122,966 $30,742$153,708 Local:Federal:Total:

6/2016

Federal: $138,313 $34,578$172,891 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing concrete slab bridge on Kamehameha 
Highway (Route 83) in the vicinity of Laie.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000ROW 0 0 0 0 0 189 152 37 00 0 0 0 0 Bridge On/Off0
000CON 0 0 0 0 0 0 0 0 8,7750 0 7,020 1,755 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, South Kahana Stream BridgeOS48

Amount Obligated Prior to FFY 2011:
$1,320,000 $1,056,000 $264,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$14,000

Tasks Accomplished:

Local:Federal:Total:

ROW and DES activities, and EA need to be completed.

The DES is approximately 10% completed as of January 2013.  Working on 
Environmental Assessment (EA).

The DES to be completed by August 2015.  The CON 
to be completed by March 2017.

DES is partially completed.

$772,000
$772,000 in FFY 2014 for ROW.

Bid Let Date: 9/2015

Construction Begin Date: 10/2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$42,792 $10,698$53,490 Local:Federal:Total:

3/2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing bridge on Kamehameha Highway (Route 
83).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
09650ROW 0 0 0 0 0 0 0 0 0772 193 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Waikane Stream BridgeOS51

Amount Obligated Prior to FFY 2011:
$1,123,569 $898,855 $224,714

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,000

Tasks Accomplished:

Local:Federal:Total:

ROW and DES activities.

The change order for the Phase 2, DES to be worked on.

DES to be completed in October 2015.

DES is ongoing.

$212,000
$212,000 in FFY 2014 for ROW

Bid Let Date: 9/2015

Construction Begin Date: 1/2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$85,000 $21,250$106,250 Local:Federal:Total:

6/2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kahaluu

Replace the existing 44-foot long bridge on Kamehameha 
Highway (Route 83) with a wider and stronger bridge to meet 
current State standards.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
02650ROW 0 0 0 0 0 0 0 0 0212 53 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Waipilopilo Stream BridgeOS41

Amount Obligated Prior to FFY 2011:
$929,762 $743,810 $185,952

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,000

Tasks Accomplished:

Local:Federal:Total:

DES and CON activities

Environmental Assessment (EA) to be completed.

The completion of the DES for this project is 
anticipated to be in March 2014.

DES is partially completed.

$7,100,000
$7,100,000 ($7.1 million is the federal estimate for CON.  CON is currently not in the 
FFYs 2011-2014 TIP.)

Bid Let Date: 9/2014

Construction Begin Date: 3/2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$216,190 $54,048$270,238 Local:Federal:Total:

8/2018

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing concrete T-bridge on Kamehameha 
Highway (Route 83) in the vicinity of Hauula.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000PREROW 200 160 40 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 260 208 52 00 0 0 0 0 Bridge On/Off0
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Kamehameha Highway, Rockfall Protection, Waimea BayOS56

Amount Obligated Prior to FFY 2011:
$1,430,000 $1,144,000 $286,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,100

Tasks Accomplished:

Local:Federal:Total:

Waiting on a revised proposal then will resubmit to FHWA.

FHWA requested a revision to the contract.  After receiving the revised proposal, it 
will be resubmitted to FHWA.

To be determined

FHWA reviewed contract and requested a revision.

$368,000
$368,000 in FFY 2014 for ROW

Bid Let Date: To be determined

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$40,000 $10,000$50,000 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

North Shore

Initiate rockfall mitigation measures along Kamehameha 
Highway (Route 83) at Waimea Bay (milepost 5.4 to milepost 
5.52).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0050PREROW 0 0 0 40 10 0 0 0 00 0 0 0 0 NHS0
04600ROW 0 0 0 0 0 0 0 0 0368 92 0 0 0 NHS0

9,69000CON 0 0 0 0 0 0 0 0 00 0 0 0 7,752 NHS1,938
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Kamehameha Highway, Safety Improvements, Vicinity of Pohuehue Road to Waikane Valley RoadOS60

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,200

Tasks Accomplished:

Local:Federal:Total:

ROW acquisition is pending.  Project is outside the State ROW, so will need to 
acquire City and County ROW.  Project needs reassessing and will probably be 
delayed.

Project scope to be changed to avoid ROW acquisition.

To be determined.

Project is being reassessed.

$900,000
$900,000 in FFY 2014 for CON

Bid Let Date: 9/2014

Construction Begin Date: 11/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$180,000 $20,000$200,000 Local:Federal:Total:

7/2015

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Install milled rumble strips on centerline and shoulders; assess 
superelevation (to determine treatment) along entire segment; 
widen shoulders; improve drainage; and install guardrail, end 
treatments, pavement markings, and signage along 
Kamehameha Highway (Route 83) from the vicinity of 
Pohuehue Road (milepost 28.9) to Waikane Valley Road 
(milepost 33.8).

Project Description:

Kahaluu

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 200 180 20 0 0 0 0 0 00 0 0 0 0 HSIP0
01,0000CON 0 0 0 0 0 0 0 0 0900 100 0 0 0 HSIP0
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Kamehameha Highway, Shoreline Protection, Vicinity of HauulaOS63

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$6,500

Tasks Accomplished:

Local:Federal:Total:

The Army Corporation of Engineers is working on the DES and EA.

Army Corporation of Engineers to be doing DES and Environmental Assessment 
(EA).  Public informational meeting to be held in late FFY 2013.

To be determined.  CON funds are not programmed.

DES is partially completed.

$4,500,000
$4,500,000 ($4.5 million is the federal estimate for CON.  CON is currently not in the 
FFY's 2011-2014 TIP.)

Bid Let Date: To be determined

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in Hauula 
along Kamehameha Highway (Route 83) susceptible to ocean 
erosion due to high wave action.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Kamehameha Highway, Shoreline Protection, Vicinity of KaaawaOS64

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,800

Tasks Accomplished:

Local:Federal:Total:

The Army Corporation of Engineers is working on the DES and EA.

Army Corporation of Engineers to be doing DES and Environmental Assessment 
(EA).  Public informational meeting to be held in late FFY 2013.

To be determined.  CON funds are not programmed.

DES is partially completed.

$4,500,000
$4,500,000 ($4.5 million is the federal estimate for CON.  CON is currently not in the 
FFY's 2011-2014 TIP.)

Bid Let Date: To be determined

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in Kaaawa 
along Kamehameha Highway (Route 83) susceptible to ocean 
erosion due to high wave action.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Leeward Bikeway, Phase II, Hawaiian Railway Society Train Station to Lualualei Naval RoadOS70

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$19,000

Tasks Accomplished:

Local:Federal:Total:

The DES for this project is ongoing.

The consultant DES to be ongoing.  This Phase II environmental assessment (EA) is 
to be tied to the Phase I EA.

The DES for this project is ongoing.

The DES for this project is ongoing.

$81,000
$81,000 in FFY 2014 for PREROW.

Bid Let Date: To be determined

Construction Begin Date: To be determined

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,533,900 $383,475$1,917,375 Local:Federal:Total:

To be determined

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Ewa

Improve the bikeway/bike path from the Hawaiian Railway 
Society Train Station to Lualualei Naval Road.

Project Description:

Makakilo-
Kapolei-Honokai 
Hale

Waianae Coast

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 2,500 2,000 500 0 0 0 0 0 00 0 0 0 0 Enhance0
01020PREROW 0 0 0 0 0 0 0 0 081 21 0 0 0 Enhance0
000ROW 0 0 0 0 0 0 0 0 2,7500 0 2,200 550 0 Enhance0
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Recreational Trails ProgramOS79

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,154

Tasks Accomplished:

Local:Federal:Total:

This project to be managed by Department of Land and Natural Resources (DLNR).

Unknown (This project is managed by DLNR.)

Unknown (This project is managed by DLNR.)

$287,000
$287,000 in FFY 2014 for CON.

Bid Let Date: Unknown (This project is managed by DLNR.)

Construction Begin Date: Unknown (This project is managed by DLNR.)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$258,672 $64,668$323,340 Local:Federal:Total:

Unknown (This project is managed by DLNR.)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Department of Land and Natural ResourcesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Islandwide

To develop and maintain recreational trails and trail-related 
facilities on Oahu for both non-motorized and motorized 
recreational trail uses.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

359359359CON 359 287 72 287 72 359 287 72 359287 72 287 72 287 Rec Trails Prog72
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Vineyard Boulevard (Route 98), Improvements, Vicinity of Queen's Medical CenterOS81

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$13,000

Tasks Accomplished:

Local:Federal:Total:

Unknown

The Queen's Medical Center (QMC) received an earmark for Phase 1, Kinau Off-
Ramp Improvements.  They did not receive additional earmark funding.  They are 
determining if remaining earmark funds from Phase 1 are eligible for the Vineyard 
Improvement project.  No regular formula funds will be used to construct this project.  
In the future, QMC will be providing the funds for the remainder of the project.  The 
DES is to be approximately 90% completed.

Unknown

Unknown

$0

Bid Let Date: Unknown

Construction Begin Date: Unknown

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

Unknown

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of Transportation (Queen's Medical 
Center)

Responsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Downtown

Install a right-turn lane from Lusitana Street to the Vineyard 
Boulevard eastbound freeway on-ramp.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 0 0 0 0 0 52 0 52 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 12,480 0 12,480 00 0 0 0 0 Local Only0
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Alapai Transit Center Multi-Use PathOC1

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$210

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is completed)

Project is completed.

Not applicable (Project is completed)

Not applicable (Project is completed)

$0

Bid Let Date: 6/01/2010

Construction Begin Date: 11/01/2010

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $200,000$200,000 Local:Federal:Total:

9/17/2012

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (Project is 
completed)

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

Construct a multi-use path between Alapai Street and 
Kealamakai Street. This will serve as a connection of the multi-
use path from Ewa of Alapai to Hotel Street, and will provide a 
path for pedestrians and bicyclists.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 210 0 210 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Alapai Transportation Management CenterOC2

Amount Obligated Prior to FFY 2011:
$6,000,000 $4,800,000 $1,200,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$94,868

Tasks Accomplished:

Local:Federal:Total:

Not applicable

Approximately 90% of plans to be completed.  Plans to be submitted for permit 
review.

6/01/2017

Not applicable

$16,529,000

Bid Let Date: 1/01/2014

Construction Begin Date: 2/01/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$4,400,000 $6,100,000$10,500,000 Local:Federal:Total:

7/01/2016

Federal: $3,942,000 $985,000$4,927,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

The transportation management center will be a joint 
communication center to be built in front of the Alapai Transit 
Center.  The center will facilitate active traffic management 
through co-location and information sharing by City and State 
traffic management operations and the City's emergency 
response agencies.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Architectural/Engineering Consultant

001,000DES 0 0 0 0 1,000 0 0 0 00 0 0 0 0 Local Only0
000DES 4,500 4,400 100 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Alapai Transportation Management CenterOC2

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Management Center Building

23,20716,6500DES/CON 0 0 0 0 0 4,301 3,440 861 22,9726,306 10,344 8,409 14,563 8,120 STP Flex15,087
Parking Structure

004,000CON 13,375 0 13,375 0 4,000 0 0 0 00 0 0 0 0 Local Only0
System Manager

14600DES 0 0 0 0 0 0 0 0 10 460 0 1 0 Local Only1
000DES 0 0 0 0 0 2,700 2,160 540 00 0 0 0 0 STP Flex0

1,70000EQP 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only1,700
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Bicycle ProjectsOC3

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$9,399

Tasks Accomplished:

Local:Federal:Total:

CON of Civic Center to begin in January 2014 due to Honolulu City Lights Events.  
Diamond Head Area Bikeway Improvements to go out to bid by end of November 
2013.

Kalaheo Avenue was completed on November 21, 2012.  Kealaolu Avenue Shoulder 
Improvements are expected to be completed by November 29, 2013.  Civic Center is 
expected to be completed by March 29, 2014.

Kalaheo Avenue shoulder improvements have been 
completed.  Civic Center, Kealaolu Avenue shoulder 
improvements, and Diamond Head Area Bikeway 
Improvements project have been started.

Kalaheo Avenue Shoulder improvements are completed.  Kealaolu Avenue Shoulder 
Improvements started on September 9, 2013.

$1,800,000

Bid Let Date: Diamond Head: 12/2013

Construction Begin Date: Kealaolu: 9/09/2013, Civic Center: 1/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable (This is an ongoing, 
annually funded project.)

$1,974,196 $494,049$2,468,246 Local:Federal:Total:

Kalaheo:11/21/2012, Kealaolu: 11/29/2013, Civic 
Center: 3/29/2014

Federal: $627,000 $479,000$1,106,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

www.oahubikeplan.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Islandwide

This is an ongoing islandwide program for the implementation 
of the Oahu Bike Plan improvements, the development of new 
projects, and the upgrade of existing bicycle facilities.  Project 
locations are indicated below.

Project Description:
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Bicycle ProjectsOC3

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000EQP 0 0 0 0 0 10 0 10 100 0 0 10 0 Local Only0
a. Kalaheo Avenue

100PLN 1 0 1 0 0 0 0 0 10 0 0 1 0 Local Only1
100ROW 1 0 1 0 0 0 0 0 10 0 0 1 0 Local Only1
000CON 2,106 1,556 550 0 0 0 0 0 00 0 0 0 0 STP Flex0

b. Kealaolu Avenue Shoulder Improvements

001DES 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
0250620CON 0 0 0 496 124 190 0 190 0200 50 0 0 0 STP Flex0

c. King Street/McCully Street Bike Improvements

01000PLN 0 0 0 0 0 0 0 0 00 100 0 0 0 Local Only0
000DES 0 0 0 0 0 0 0 0 1000 0 80 20 0 STP Flex0

d. Civic Center Bike Path Improvements

00325CON 0 0 0 260 65 0 0 0 00 0 0 0 0 STP Flex0
e. Diamond Head Road/Monsarrat Avenue/Makapuu Avenue/18th Avenue Bike Improvements

000PLN 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
000DES 148 0 148 0 0 0 0 0 00 0 0 0 0 Local Only0
010ROW 0 0 0 0 0 1 0 1 00 1 0 0 0 Local Only0
000CON 0 0 0 0 0 760 560 200 00 0 0 0 0 STP Flex0

f. Hamakua Drive Bike Improvements

000DES 0 0 0 0 0 100 80 20 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 8000 0 640 160 0 STP Flex0

g. Pearl Harbor Bike Path Improvements

05000DES 0 0 0 0 0 0 0 0 0400 100 0 0 0 STP Flex0
2,00000CON 0 0 0 0 0 0 0 0 00 0 0 0 1,600 STP Flex400

h. Waialae Avenue Bike Lanes

000DES 0 0 0 0 0 40 0 40 00 0 0 0 0 Local Only0
03200CON 0 0 0 0 0 80 0 80 00 320 0 0 0 Local Only0

i. University of Hawaii/Waikiki Area Bike Improvements

01000DES 0 0 0 0 0 0 0 0 00 100 0 0 0 Local Only0
000CON 0 0 0 0 0 0 0 0 3000 0 0 300 0 Local Only0

j. Locations to be determined

25000CON 0 0 0 0 0 0 0 0 2800 0 160 120 200 STP Flex50
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Bridge Inspection and AppraisalOC4

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,800

Tasks Accomplished:

Local:Federal:Total:

FFY 2012 bridge appraisal has been completed.

This is an ongoing, annually funded project.

12/31/2013

The FFY 2011 bridge inspection and appraisal has been completed.

$720,000

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable (This is an ongoing, 
annually funded project.)

$1,440,000 $360,000$1,800,000 Local:Federal:Total:

12/31/2013

Federal: $720,000 $180,000$900,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Design and ConstructionResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Inventory, inspect, and appraise City bridges, including 
underwater inspection, surveys, scour survey/evaluation, and 
preparation of plans for bridge repairs.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

1,0001,000900DES 900 720 180 720 180 1,000 800 200 1,000800 200 800 200 800 Bridge Off200
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Computerized Traffic Control SystemOC5

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$7,739

Tasks Accomplished:

Local:Federal:Total:

Not applicable

Project is ongoing.

8/01/2014

Not applicable

$11,260,000

Bid Let Date: Not applicable

Construction Begin Date: 6/01/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable (This is an ongoing, 
annually funded project.)

$1,835,000 $0$1,835,000 Local:Federal:Total:

8/01/2014

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Upgrade and expand fiber optic lines, closed-circuit television 
(CCTV) cameras, data collection, and signal control in the 
urban center and outlying areas for connectivity to the Honolulu 
Traffic Control Center.  Project locations are indicated below.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: Mililani Mauka Area

003,307CON 0 0 0 2,527 780 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 1 0 1 00 0 0 0 0 Local Only0

Phase 14: Mililani Town (Part 1)

3,38500CON 0 0 0 0 0 0 0 0 00 0 0 0 2,708 STP Flex677
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Computerized Traffic Control SystemOC5

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 15: Mililani Town (Part 2) & Expand Fiber to Wahiawa

000DES 250 200 50 0 0 0 0 0 00 0 0 0 0 STP Flex0
Phase 16: Wahiawa

00375DES 0 0 0 300 75 0 0 0 00 0 0 0 0 STP Flex0
Phase 17: Makakilo Area

42000DES 0 0 0 0 0 0 0 0 00 0 0 0 336 STP Flex84
Phase 18: Nanakuli Area

000DES 0 0 0 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$22,539

Tasks Accomplished:

Local:Federal:Total:

Completion of Kapolei UC5 and the CON of UC4A are the remaining tasks.

The Notice to Proceed (NTP) for the Kapolei Parkway UC5 was on November 13, 
2012.  The NTP for the Kapolei Parkway UC4A to be on November 4, 2013.

Kapolei UC5 is expected to be completed by January 
2014.  Kapolei UC4A is expected to be completed by 
June 2014.

Kapolei Parkway UC5 is approximately 50% complete.

$960,000

Bid Let Date: The bid let date for Kapolei UC4A was on 2/21/2013.  
The bid let date for Kapolei UC5 was on 3/1/2012.

Construction Begin Date: The CON start date for Kapolei UC5 was on 11/13/2012.  
The tentative start date for Kapolei UC4A is 11/4/2013.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$12,967,232 $5,750,000$18,717,232 Local:Federal:Total:

The Kapolei UC5 project tentative completion date is 
January 2014.  The tentative completion date for 
Kapolei UC4A is June 2014.

Federal: $0 $967,000$967,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Construct Kapolei Parkway between Kamokila Boulevard and 
Kunehi Street.  Kamokila Boulevard to Kamaaha Avenue will be 
federally funded.  The segment from Kamaaha Avenue to 
Kunehi Street will be locally funded.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Urban Core 4: Kunehi Street to Kamaaha Ave.

000DES 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 5,200 0 5,200 0 0 0 0 0 00 0 0 0 0 Local Only0

b. Urban Core 5: Kamaaha Ave. to Kamokila Blvd.

000CON 3,388 0 3,388 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 7,813 7,813 0 0 0 0 0 0 00 0 0 0 0 STP Flex0

c. Urban Core 4A: Kamaaha Intersection

00773CON 0 0 0 0 773 2,200 0 2,200 00 0 0 0 0 Local Only0
003,164CON 0 0 0 3,164 0 0 0 0 00 0 0 0 0 STP Flex0
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Kuakini Street ExtensionOC25

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,845

Tasks Accomplished:

Local:Federal:Total:

CON to start on 12/01/2013.

The tentative start date for this project is to be on 12/01/2013.

The tentative completion date for this project is to be in 
7/2015.

The PLN and DES are completed.

$0

Bid Let Date: 5/31/2013

Construction Begin Date: 5/31/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:

7/2015

Federal: $2,106,594 $526,648$2,633,242 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Nuuanu-Punchbowl

Plan, design, construct, and inspect traffic improvements to 
connect Kuakini Street to Hala Drive; approximately 450 linear 
feet of new roadway.  This will alleviate the daily traffic 
congestion at the intersection of Kuakini Street and Lanakila 
Avenue.  The project includes the installation of new 
sidewalks.  There is insufficient right-of-way to provide bike 
lanes.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0010PLN 0 0 0 0 10 0 0 0 00 0 0 0 0 Local Only0
0010DES 0 0 0 0 10 0 0 0 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 2,825 2,237 588 00 0 0 0 0 STP Flex0
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Traffic Improvements at Various LocationsOC10

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$14,542

Tasks Accomplished:

Local:Federal:Total:

Two existing driveway improvements remain to be completed at Harding Avenue.

A tentative Notice to Proceed (NTP) for the Harding Avenue at 5th and 11th Avenues 
(ARRA) Waiakamilo/Dillingham project to be on November 4, 2013.  The Palolo 
Traffic Improvements (Local Design) project to be obligated in FFY 2014.

Harding Avenue tentative completion date is January 
2014.  Waiakamilo/Dillingham tentative completion 
date is August 2014.

Harding Avenue is 95% completed.  Palolo Traffic Improvements are 60% completed.

$960,000

Bid Let Date: Not applicable

Construction Begin Date: Waiakamilo: 11/04/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $300,000$300,000 Local:Federal:Total:

Harding Avenue: 1/31/2014, Waiakamilo: 8/01/2014

Federal: $1,025,000 $1,082,000$2,107,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Provide traffic congestion relief and improve traffic safety.  
Project locations are indicated below.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Traffic Improvements at Various LocationsOC10

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Harding Avenue and 5th and 11th Avenues: Widen the roads and improve the traffic signal system to allow for protected left turns at the Harding Avenue/5th Avenue 
intersection and the Harding Avenue/11th Avenue intersection.

03010CON 0 0 0 0 0 288 0 288 0201 100 0 0 0 STP Flex0
b. Kalaheo Avenue and Kailua Road: Conduct a study to evaluate traffic congestion and safety for the intersection at Kalaheo Avenue and Kailua Road.  A roundabout is being 
considered, but actual improvements are to be determined as a result of the study.

0500PLN 0 0 0 0 0 0 0 0 500 50 0 50 0 Local Only0
06180DES 0 0 0 0 0 0 0 0 0400 218 0 0 0 STP Flex0
0500ROW 0 0 0 0 0 0 0 0 00 50 0 0 0 Local Only0
000ROW 0 0 0 0 0 0 0 0 1100 0 80 30 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 1,7500 0 1,400 350 0 STP Flex0

c. Palolo Area: Provide traffic engineering devices on Palolo Avenue, 9th Avenue, and 10th Avenue.  This may include roundabouts, bulbouts, and intersection modifications.

000DES 300 0 300 0 0 200 0 200 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 0 0 0 9900 0 0 990 0 Local Only0
02,4090CON 0 0 0 0 0 0 0 0 01,927 482 0 0 0 STP Flex0

d. Waiakamilo and Dillingham Intersection: Improve the intersection by adding left-turn lanes on Waiakamilo Street and modifying the signals.

001DES 0 0 0 0 1 300 0 300 00 0 0 0 0 Local Only0
03000CON 0 0 0 0 0 1,130 930 200 0200 100 0 0 0 STP Flex0

e. Waikiki Area: Conduct a study to evaluate traffic congestion and safety in the Waikiki area, near the Kalakaua Avenue/McCully Street intersection.

000PLN 0 0 0 0 0 50 0 50 00 0 0 0 0 Local Only0
01000DES 0 0 0 0 0 0 0 0 050 50 0 0 0 STP Flex0
000ROW 0 0 0 0 0 0 0 0 800 0 60 20 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 3000 0 240 60 0 STP Flex0

f. Village Park and Kupuna Loop: Conduct a sub-area traffic safety and circulation study of existing roadway conditions along Kupuna Loop.  The result of the study will determine 
actual improvements and locations.

000DES 0 0 0 0 0 0 0 0 4500 0 360 90 0 STP Flex0
20000ROW 0 0 0 0 0 0 0 0 00 0 0 0 160 STP Flex40

2,81500CON 0 0 0 0 0 0 0 0 00 0 0 0 2,250 STP Flex565
g. Location to be Determined

80000DES 0 0 0 0 0 0 0 0 00 0 0 0 400 STP Flex400
5002000CON 0 0 0 0 0 0 0 0 2000 200 0 200 0 Local Only500
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Traffic Signal Maintenance FacilityOC30

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,082

Tasks Accomplished:

Local:Federal:Total:

Not applicable

Planning emergency relocation due to lead contamination in the existing warehouse.  
Anticipate using local funds.

Not applicable

Not applicable

$0

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP:

Not applicable (This is an ongoing, 
annually funded project.)

Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (This is an ongoing, 
annually funded project.)

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Pearl City

Construct a traffic signal maintenance facility for traffic, 
pedestrian signals, and traffic related technology.  The facility 
will be located within the Manana Bus Facility.  It will be 
accessible based on the Americans with Disabilities Act 
guidelines.  The design includes a bicycle parking facility.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0700DES 0 0 0 0 0 1 0 1 00 70 0 0 0 Local Only0
000CON 0 0 0 0 0 5,000 4,000 1,000 00 0 0 0 0 STP Flex0
000EQP 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
0100REL 0 0 0 0 0 0 0 0 00 10 0 0 0 Local Only0
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Traffic Signal OptimizationOC26

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,470

Tasks Accomplished:

Local:Federal:Total:

Not applicable

No projects programmed in FFY 2013.

Not applicable

Not applicable

$500,000

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

Not applicable (This is an ongoing, 
annually funded project.)

$976,607 $0$976,607 Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Optimize traffic signal timing, coordination, and implementation 
plans to reduce vehicle congestion, travel times, and fuel 
consumption.  Optimize timings for 408 traffic signals located in 
various areas on Oahu.  Tasks include field studies and data 
collection, implementing computer networks and calibrating for 
existing conditions, optimizing timing with computer, and 
implementing and testing timing in the field.  

The flashing "don't walk" times on the traffic signals will utilize 
the slower pedestrian crossing times in the latest Manual on 
Uniform Traffic Control Devices.  Additional roadway widths for 
bike lanes and paths will be considered in retiming the traffic 
signals.

Phase 4 areas include Waianae, Lower Ewa Beach, Nimitz 
Highway (under viaduct)/Mapunapuna, Kapiolani Boulevard/Ala 
Moana, and East Oahu.  

Phase 5 areas include Wahiawa/Schofield, North Shore, 
Mililani, Waipahu/Kunia, Pearlridge/Aiea/Halawa, Komo Mai 

Project Description:
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Traffic Signal OptimizationOC26

Drive, Kalihi Valley, Nuuanu/Liliha/Pauoa, Manoa/Makiki, 
Kapahulu, Kaimuki, Waialae/Kahala, Kaneohe/Kahaluu, and 
Pali/Waimanalo.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 4

00450DES 0 0 0 360 90 0 0 0 00 0 0 0 0 STP Flex0
Phase 5

001,020DES 0 0 0 816 204 0 0 0 00 0 0 0 0 STP Flex0
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Traffic Signals at Various LocationsOC11

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$20,248

Tasks Accomplished:

Local:Federal:Total:

CON (Phase 13): Obligate CON funds.  Bid out project, DES (Phase 16): Select DES 
consultant and begin DES.

The Plans, Specifications, and Estimates (PSE) for CON (Phase 13) to be submitted 
for DOT review.  DES (Phase 16): The DES consultant selection process to be 
started for DES (Phase 16).

2/2015

CON (Phase 13): PSE submitted for DOT review, DES (Phase 16): DES funds 
obligated.

$3,150,000

Bid Let Date: 11/2013

Construction Begin Date: 1/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$4,668,525 $0$4,668,525 Local:Federal:Total:

1/2015

Federal: $280,000 $70,000$350,000 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install, modify, and upgrade traffic signals islandwide, including 
Americans with Disabilities Act (ADA) improvements, signs and 
markings, and interties.  The project provides for the safe and 
orderly movements of pedestrians and vehicles at high-risk 
intersections.  The project upgrades existing intersections, adds 
left-turn phases, increases signal visibility, improves signal 
coordination, and provides for ADA improvements.  Project 
work is warranted by the Manual on Uniform Traffic Control 
Devices (MUTCD) and selected annually by a priority listing.

Project Description:
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Traffic Signals at Various LocationsOC11

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: University area, South Beretania Street/Ward Avenue, North Beretania Street/River Street, and Kapiolani Boulevard/Date Street

003,270CON 0 0 0 2,625 645 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0

Phase 14: Moanalua Road/Waimanalo Home Road/Kuala Street, 7th Avenue/Harding Avenue, Diamond Head Road/Makapuu Avenue, Diamond Head Road/18th Avenue, Pacific 
Heights/Pauoa Road, North Vineyard Boulevard/Pua Lane, Aala Road flasher, Waipahu Street/Honowai Street, and Kapahulu Avenue/Lemon Road

000PLN 1 0 1 0 0 1 0 1 00 0 0 0 0 Local Only0
000DES 350 280 70 0 0 0 0 0 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 626 0 626 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 3,782 3,782 0 00 0 0 0 0 STP Flex0
000EQP 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0

Phase 15: South King Street/Kealamakai Street, South King Street/Pensacola Street, South Street/Kawaihao Street, Makaloa Street/Sheridan Street, Prospect Street, California 
Avenue/Wahiawa Recreation Center, Kamehameha Highway/Lipoa Street

001PLN 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
00430DES 0 0 0 380 50 0 0 0 00 0 0 0 0 STP Flex0
06510CON 0 0 0 0 0 0 0 0 00 651 0 0 0 Local Only0
02,3490CON 0 0 0 0 0 0 0 0 02,349 0 0 0 0 STP Flex0
010EQP 0 0 0 0 0 0 0 0 00 1 0 0 0 Local Only0

Phase 16: Kapiolani Boulevard/Kaimuki Avenue (Left turn), South King Street/Ward Avenue (audio pedestrian signal), Salt Lake Boulevard/Radford Drive (Left turn, Ewa bound), 
Ulune Street/Service Road, Farrington Highway/Nanaikeola Street, Nehoa Street/Mott-Smith Drive

000DES 0 0 0 0 0 70 0 70 6510 0 0 651 0 Local Only0
000DES 0 0 0 0 0 280 280 0 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 2,6000 0 2,600 0 0 STP Flex0
000EQP 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only0

Phase 17: Kuhio Avenue/Paoakalani Avenue, South King Street/Church Lane, Kamehameha Highway/Likelike Highway and Lilipuna Road, Kapiolani Boulevard/Atkinson Drive, 
Kapolei Parkway/Renton Road

010PLN 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only0
0900DES 0 0 0 0 0 0 0 0 730 90 0 73 0 Local Only0
03600DES 0 0 0 0 0 0 0 0 291360 0 291 0 0 STP Flex0

65100CON 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only651
3,34900CON 0 0 0 0 0 0 0 0 00 0 0 0 3,349 STP Flex0

100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
Phase 18: Locations to be Determined

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
7300DES 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only73

29100DES 0 0 0 0 0 0 0 0 00 0 0 0 291 STP Flex0

FFYs 2011-2014 TIP Status Report as of September 30, 2013 Page 59



Upgrade Pedestrian Signals at Various LocationsOC12

Amount Obligated Prior to FFY 2011:
$1,999,000 $0 $1,999,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$660

Tasks Accomplished:

Local:Federal:Total:

Installing remaining number of pedestrian push buttons.

CON is to be approximately 99% completed.

11/2013

Installed all pedestrian signal heads and most pedestrian push buttons.

$0

Bid Let Date: First Quarter in FFY 2012

Construction Begin Date: 8/2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$355,000 $150,000$505,000 Local:Federal:Total:

10/2013

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install and upgrade pedestrian signals islandwide to the new 
countdown pedestrian signals.  The project will also upgrade 
existing pedestrian push buttons to ADA-compliant push 
buttons.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 30 0 30 0 0 0 0 0 00 0 0 0 0 Local Only0
00150CON 480 360 120 0 150 0 0 0 00 0 0 0 0 STP Flex0
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JARC (Small Urban)OS85

Amount Obligated Prior to FFY 2011:
$268,024 $69,227 $198,797

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$455

Tasks Accomplished:

Local:Federal:Total:

Not applicable

There are FFY 2012 funds still remaining which will be transferred to the City and 
County of Honolulu for their obligation.

Not applicable

Not applicable

No longer appropriated as of FFY 2013.

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$131,278 $29,567$160,845 Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

Job Access & Reverse Commute Program (JARC) Section 
5316. Funds for the JARC program will be utilized for the 
purchase of vehicles, general equipment, and/or operating 
expenses. There will be a “call for projects” to agencies on 
Oahu to submit proposals for the grant funds.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00140EQP/OPR 175 140 35 70 70 140 70 70 00 0 0 0 0 §5316 JARC-SmUrb0
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New Freedom (Small Urban)OS86

Amount Obligated Prior to FFY 2011:
$133,058 $58,058 $75,000

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$496

Tasks Accomplished:

Local:Federal:Total:

Not applicable

There are FFY 2012 funds still remaining which will be transferred to the City and 
County of Honolulu for their obligation.

Not applicable

Not applicable

No longer appropriated as of FFY 2013.

Bid Let Date:

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$56,980 $47,848$104,828 Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

New Freedom Program (Section 5317). Funds from the New 
Freedom Program will be utilized for the purchase of vehicles, 
general equipment, and/or operating expenses. There will be a 
“call for projects” to agencies on Oahu to submit proposals for 
the grant funds.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00120EQP/OPR 144 115 29 60 60 232 116 116 00 0 0 0 0 §5317 NF-SmUrb0
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Transportation Assistance for Elderly and DisabledOS95

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,661

Tasks Accomplished:

Local:Federal:Total:

Procurement of vehicles for subrecipients is pending.

Under the Moving Ahead for Progress in the 21st Century (MAP-21) program, the 
designated recipient of funds to be determined.

Subrecipients were awarded vehicles.

$693,356

Bid Let Date: Invitation to bid to be in 5/2015.

Construction Begin Date: Vehicle Delivery date to be in 1/2016.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

Not applicable (New project)

Local:Federal:Total:

Not applicable

Federal: $432,055 $108,014$540,069 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (New project)

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

Funds from the program will be utilized for either the purchase 
of buses or operating expenses for seniors and individuals with 
disabilities.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

5815260EQP 0 0 0 0 0 500 400 100 553421 105 443 110 465 §5310-Urban116
3753750OPR 0 0 0 0 0 375 300 75 375300 75 300 75 300 §5310-Urban75
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Agency-Provided TripsOC13

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,998

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

Current services are ongoing.

6/2015

Not applicable

$542,773

Bid Let Date: Not applicable (Current services are ongoing)

Construction Begin Date: Not applicable (Current services are ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable (Project is ongoing)

$646,340 $731,358$1,377,698 Local:Federal:Total:

Not applicable (Current services are ongoing)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Establish selected human service agencies as transportation 
providers serving their own clients who currently ride TheHandi-
Van, and provide operating funds for the service.  The result of 
this service by agencies would reduce overall operating costs 
while improving service quality for riders of both the agency 
services and those riding TheHandi-Van.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

3162020OPR 0 0 0 0 0 0 0 0 212101 101 106 106 158 §5316 JARC-Urban158
354408422OPR 230 115 115 190 232 426 191 235 428204 204 214 214 177 §5317 NF-Urban177
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Bus and Handi-Van Acquisition ProgramOC14

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$138,131

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

Current services are ongoing.

Not applicable (Project is ongoing)

Not applicable

$18,000,000

Bid Let Date: Fourth quarter in FFY 2013

Construction Begin Date: Not applicable (Current services are ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Not applicable (This is an ongoing, 
annually funded project.)

$25,117,994 $5,099,833$30,217,827 Local:Federal:Total:

Not applicable (Current services are ongoing)

Federal: $4,660,944 $1,475,046$6,135,990 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and http://www.honolulu.gov/dts

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Purchase replacement transit buses and Handi-Van vehicles.  
FFY 2011: 8-45' buses. 
FFY 2012: 35 <30' vehicles + 13-40' buses.  
FFY 2013: 55 <30' vehicles + 112-40' buses.  
FFY 2014: 25 <30' vehicles + 1-30' bus + 26-40' buses + 1 >40' 
bus.
FFY 2015: 30 <30' vehicles + 15-40' buses + 11-45' buses.
FFY 2016: 30 <30' vehicles + 9-30' buses + 14-40' buses + 5-
45' buses.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Bus and Handi-Van Acquisition ProgramOC14

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

016,2070EQP 0 0 0 0 0 22,168 13,000 9,168 09,006 7,201 0 0 0 §5307/§53400
009,984EQP 0 0 0 7,987 1,997 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 16,752 12,564 4,188 00 0 0 0 0 §5307/§5340(2012)0
000EQP 5,713 4,998 715 0 0 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0

3,0942,7932,500EQP 2,436 1,949 487 2,000 500 2,668 2,122 546 3,0012,198 595 2,214 787 2,229 §5309 FGM865
000EQP 0 0 0 0 0 2,500 1,888 612 00 0 0 0 0 §5309 FGM(2008)0
0014,040EQP 0 0 0 12,000 2,040 0 0 0 00 0 0 0 0 §5309 SOGR0

17,01600EQP 0 0 0 0 0 0 0 0 16,4900 0 0 16,490 0 Local Only17,016
0050INSP 20 18 2 45 5 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0

127119111INSP 104 0 104 0 111 115 0 115 1230 119 0 123 0 Local Only127
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Bus Stop ADA Access ImprovementsOC27

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,692

Tasks Accomplished:

Local:Federal:Total:

CON to be completed.

Project to be under construction.

6/30/2019

CON contract awarded to Ke Nui, Construction LLC.

$300,000

Bid Let Date: Fourth quarter in FFY 2013

Construction Begin Date: 10/01/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP:

Not applicable (This is a new project)

Local:Federal:Total:

6/30/2019

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (This is a new 
project)

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Modify bus stops to comply with the Americans with Disabilities 
Act (ADA).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

110PLN 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
2702700DES 0 0 0 0 0 270 0 270 2700 270 0 270 0 Local Only270

110ROW 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
3253250CON 0 0 0 0 0 625 368 257 3250 325 0 325 0 §5307/§5340325

110EQP 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
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Bus Stop Pad ImprovementsOC28

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,948

Tasks Accomplished:

Local:Federal:Total:

Not applicable

Project to be transferred to DDC and will no longer be using federal funds.

Not applicable

Not applicable

$0

Bid Let Date: Not applicable

Construction Begin Date: Not applicable

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP:

Not applicable (This is a new project)

$0 $0$0 Local:Federal:Total:

Not applicable

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (This is a new 
project)

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Construct bus pads at various locations to improve bus stops 
located in poor roadway conditions.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

821000DES 0 0 0 0 0 150 0 150 820 100 0 82 0 Local Only82
1000ROW 0 0 0 0 0 0 0 0 100 0 0 10 0 Local Only10

4328250CON 0 0 0 0 0 825 306 519 4320 825 0 432 0 §5307/§5340432
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Bus Stop Site ImprovementsOC29

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,339

Tasks Accomplished:

Local:Federal:Total:

Complete CON of Phase 1.  Complete DES of Phase 2.

Project to be under construction.

12/31/2019

Phase 1 CON contract awarded to HTM Contractor, Inc.  Phase 2 DES is ongoing.

$330,000

Bid Let Date: Fourth quarter in FFY 2013

Construction Begin Date: 5/01/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP:

Not applicable (This is a new project)

$0 $0$0 Local:Federal:Total:

12/31/2019

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012: Not applicable (This is a new 
project)

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Improve bus stops, bus shelters, benches, and other 
improvements at various locations.  Site improvements will 
include walkway improvements, if needed at the bus stop.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

550PLN 0 0 0 0 0 5 0 5 50 5 0 5 0 Local Only5
90900DES 0 0 0 0 0 200 0 200 900 90 0 90 0 Local Only90
000ROW 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0

4054050CON 0 0 0 0 0 625 332 293 4050 405 0 405 0 §5307/§5340405
150EQP 0 0 0 0 0 1 0 1 10 5 0 1 0 Local Only1
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Honolulu High-Capacity Transit Corridor ProjectOC15

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,163,495

Tasks Accomplished:

Local:Federal:Total:

Complete the Project as set forth in the FFGA.

12/19/2012: Full Funding Grant Agreement (FFGA) for $1,550 million §5903 New 
Starts maximum financial contribution.  First funding increment under the FFGA 
($255 million §5309 New Starts) was awarded on 12/20/2012.  Second funding 
increment under the FFGA ($236 million §5309 New Starts) was awarded on 
9/24/2013.  Temporary suspension of ground-disturbing activities, including 
construction, continued through 9/15/2013 as a result of Kaleikini v. Yoshioka, et al.  
Construction resumed on 9/16/2013.  9/30/2013: Federal Transit Administration 
approved a Final Supplemental Environmental Impact Statement/Section 4(f) 
Evaluation and Amended Record of Decision (ROD).  Work in the City Center 
section of the Project continues to be temporarily suspended as a result of Honolulu 
Traffic.com, et al v. Federal Transit Administration, et al.

FFGA Revenue Service Date is January 31, 2020.

Continued Final DES actvities on awarded contracts.  8/27/2013: Completed the 
required Archaeological Inventory Survey reports and received the approval letter 
from the State Historic Preservation Division (SHPD).  8/29/2013: SHPD issued 
Hawaii Revised Statutes (HRS) Chapter 6E determination letter verifying that the 
interim Protection Plan measures are in place and concurring with the Project.  
9/11/2013: Honolulu City Council approved Special Management Area Use Permit.  
9/16/2013: Resumed construction in Sections 1 & 2 (Kapolei to Aloha Stadium).

$30,000,000
§5309, ARRA, §5307.  Amount of Local funds desired in subsequent years is 
$50,889,204

Bid Let Date: Various

Construction Begin Date: 4/23/2012

Year First Programmed in FFYs 2011-2014 TIP: 2011

$30,000,000 $50,889,204$80,889,204 Local:Federal:Total:

Federal: $491,277,358 $1,119,753,561$1,611,030,9 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

Honolulu Authority for Rapid TransportationResponsible Agency:

http://www.honolulutransit.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-
Honokai Hale

Plan, design, and construct a fixed guideway system between 
East Kapolei and Ala Moana Center. The system includes 
stations and related appurtenances, park-and-ride facilities, a 
maintenance and storage facility, light metro vehicles, and 
associated core systems.

Total estimated project cost (in year-of-expenditure dollars) is 
$5,163,495,000 (excluding Unallocated Contingency amount of 
$184,186,000):  ROW = $125,075,000; PROF SVCS = 
$933,589,000; CON = $3,360,070,000; EQP = $450,907,000; 
FINANCE CHARGES = $290,294,000; REL = $3,560,000.  The 
estimated total project cost reflects escalation calculated by 
FTA's Project Management Oversight Consultant.  The 
estimated local share of total estimated costs (excluding 
unallocated contingency) is approximately $3,372,675,000 in 
year-of-expenditure dollars.  "PROF SVCS" refers to 
"Professional Services" and includes all services in FTA 
Standard Cost Category (SCC) 80: Professional, technical, and 
management services related to the design and construction of 

Project Description:

Ewa Waipahu
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Honolulu High-Capacity Transit Corridor ProjectOC15

Construction End Date: Unknownthe Project during the preliminary engineering, final design, and 
construction phases.  Includes environmental work; design; 
engineering and architectural services; auditing; legal services; 
administration and management by agency staff or outside 
consultants; professional liability insurance and other non-
construction insurance; and professional services related to 
real estate and vehicles.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

63,11600HHCTCP 0 0 0 0 0 0 0 0 103,0240 0 32,000 71,024 33,000 §5307/§534030,116
382,884888,8010HHCTCP 80,900 30,000 50,900 0 0 0 0 0 643,976250,000 638,801 200,000 443,976 200,000 §5309 NS(2010)182,884

000HHCTCP 0 0 0 0 0 171,875 55,000 116,875 00 0 0 0 0 §5309 NS(2011)0
000HHCTCP 0 0 0 0 0 698,475 200,000 498,475 00 0 0 0 0 §5309 NS(2012)0
000HHCTCP 0 0 0 0 0 825,100 250,000 575,100 00 0 0 0 0 §5309 NS(2013)0
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Local Shuttle ServiceOC16

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$991

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

Current services are ongoing.

5/2015

Not applicable

$102,000

Bid Let Date: Not applicable (Current services are ongoing)

Construction Begin Date: Not applicable (Current services are ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$198,479 $315,521$514,000 Local:Federal:Total:

Not applicable (Current services are ongoing)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-
Honokai Hale

To maintain and expand shuttle services between Kalaeloa 
homeless shelter sites and the Kapolei Transit Center to 
address transportation needs of low-income persons.  Although 
no funds are programmed in FFY 2011, existing funds will be 
sufficient to operate the project through FFY 2011 with no 
break in service.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000EQP 0 0 0 0 0 65 52 13 00 0 0 0 0 §5316 JARC-Urban0
184168190OPR 0 0 0 95 95 208 104 104 17684 84 88 88 92 §5316 JARC-Urban92
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Middle Street Intermodal CenterOC17

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$34,134

Tasks Accomplished:

Local:Federal:Total:

Not applicable

Project has not started yet.

6/30/2020

Not applicable

$0

Bid Let Date: Not applicable

Construction Begin Date: 6/30/2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

6/30/2020

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Kalihi-Palama

Design, construct, inspect, and provide relocation funds for 
Phase 2.  Phase 2 is the completion of the Handi-Van parking 
lot, transit center platform, and bus parking, as well as the 
parking garage.  Transit enhancement elements, such as 
landscaping, signage, artwork, and bicycle and pedestrian 
access, are included.

In Revision #9 to the FFYs 2011-2014 TIP, the project was 
deferred from FFY 2012 to FFY 2015.  23 CFR 450.324(h) 
requires an inflation factor to be used in the development of 
financial plans for projects funded with Federal dollars.  For 
purposes of STIP development, the Hawaii Department of 
Transportation’s 2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this project is 
likely to erode the purchasing power of the project budget.  
However, additional local match for this project cannot be 
identified at this time.  If necessary, the project scope will be 
adjusted to meet the budgetary limit, or the project may be 
phased depending upon the availability of funds at the time of 
construction.

Project Description:
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Middle Street Intermodal CenterOC17

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
20000DES 300 0 300 0 0 0 0 0 2,5000 0 0 2,500 0 Local Only200

29,32200CON 0 0 0 0 0 0 0 0 1,8100 0 1,327 483 23,458 §5309 BC5,864
100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
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Mobility ManagementOC18

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,249

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is ongoing.)

Current services are ongoing.

4/2016

Not applicable (Current services are ongoing)

$616,800

Bid Let Date: Not applicable (Current services are ongoing)

Construction Begin Date: Not applicable (Current services are ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,394,486 $406,655$1,801,141 Local:Federal:Total:

Not applicable (Current services are ongoing)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Improve access to transportation for people with disabilities, 
seniors, and people with low incomes by coordinating transit 
and human service transportation.  Facilitate partnerships and 
interagency transportation service agreements for coordinated 
transportation projects.  Develop and manage transportation 
education and support services, such as a transportation 
provider directory, travel ambassador program, and a bus 
buddy program.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Mobility ManagementOC18

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

14120EQP 0 0 0 0 0 0 0 0 1310 2 10 3 11 §5316 JARC-Urban3
245274318OPR 496 397 99 254 64 318 254 64 289219 55 231 58 196 §5316 JARC-Urban49
62054OPR 100 80 20 43 11 54 43 11 00 0 0 0 49 §5317 NF-Urban13
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Preventive MaintenanceOC19

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$277,994

Tasks Accomplished:

Local:Federal:Total:

This project is ongoing.

This project is ongoing.

Project is ongoing.

Project is ongoing.

$21,000,000

Bid Let Date: Not applicable (Current services are ongoing)

Construction Begin Date: Not applicable (Current services are ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$85,790,006 $49,283,915$135,073,921 Local:Federal:Total:

Not applicable (Current services are ongoing)

Federal: $21,000,000 $15,034,396$36,034,396 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and 
http://www.co.honolulu.hi.us/dts/riders.htm

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Preventive maintenance of FTA-funded rolling stock (buses and 
Handi-Vans) includes parts, labor, and other related expenses.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

50,39746,59543,080OPR 0 0 0 21,000 22,080 36,015 21,000 15,015 48,45926,000 20,595 0 48,459 0 §5307/§534050,397
000OPR 0 0 0 0 0 7,864 4,200 3,664 00 0 0 0 0 §5307/§5340(2008)0
0045,584OPR 0 0 0 27,161 18,423 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
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Special Needs TransportationOC24

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$146

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is canceled)

Project was canceled.

Not applicable (Project is canceled)

Not applicable (Project is canceled)

$0

Bid Let Date: Not applicable (Project is canceled)

Construction Begin Date: Not applicable (Project is canceled)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

Not applicable (Poject is canceled)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

www.honolulurides.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

To maintain and expand shuttle services to meet transportation 
needs of frail seniors 60 years and over to include late 
afternoon, evening hours, and weekend service.  Pedestrian 
and bicycle elements are not included in the project's scope.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000OPR 146 73 73 0 0 0 0 0 00 0 0 0 0 §5317 NF-Urban0
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Transit Safety and Security ProjectsOC21

Amount Obligated Prior to FFY 2011:

Expected Completion Date:

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,877

Tasks Accomplished:

Local:Federal:Total:

Completed installation.

Preparing for installation of cameras.

6/30/2019

Contract amendment 2 for Phases 4 & 5 were awarded.  Phases 2 & 3 testing 
extended due to firmware upgrade.

$330,000

Bid Let Date: Not applicable

Construction Begin Date: 5/1/2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$365,000 $92,000$457,000 Local:Federal:Total:

6/30/2019

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2013:

Amount Obligated in FFYs 2011 and 2012:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Capital improvement projects at various locations will provide 
safety and security in transit vehicles at future and existing bus 
stops and transit centers, park-and-ride lots, and bus 
maintenance facilties.

In Revision #12 to the FFYs 2011-2014 TIP, funds were 
deferred from FFY 2011 to FFY 2012, and from FFY 2012 to 
FFY 2013.

23 CFR 450.324(h) requires an inflation factor to be used in the 
development of financial plans for projects funded with Federal 
dollars.  For purposes of STIP development, the Hawaii 
Department of Transportation’s 2007 policy requires a 4% 
annual inflation rate assumption.  The City recognizes that 
deferring this project is likely to erode the purchasing power of 
the project budget.  However, additional local match for this 
project cannot be identified at this time.  If necessary, the 
project scope will be adjusted to meet the budgetary limit, or 
the project may be phased depending upon the availability of 
funds at the time of construction.

Project Description:
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Transit Safety and Security ProjectsOC21

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

111PLN 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
111DES 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
110CON 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1

4134130EQP 0 0 0 0 0 413 330 83 413330 83 330 83 330 §5307/§534083
00455EQP 0 0 0 365 90 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 754 364 390 00 0 0 0 0 §5307/§5340(2012)0
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V.  Project Listing for Projects Programmed Prior to FFY 2011 



PROJECTS PROGRAMMED PRIOR TO FFY 2011 
THAT WERE OBLIGATED IN FFY 2013

PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2013(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
S97 $16,116,739 Approximately 87% of CON is completed.  Issues with 

HECO to cause delays of approximately 3 months.  Contract 
Amendment #2 to be processed.

Ala Moana Boulevard (Route 92) and Nimitz Highway (Route 92), 
Resurfacing and Highway Lighting Replacement, Fort Street Mall 
to Kalakaua Avenue (Route 7612)

S1 $185,582 Project is completed.Farrington Highway Improvements, Nanakuli to Makaha

S10 ($535,408) The contract award amount for this project turned out to 
lower than expected.  Thus, the difference was deobligated.

Freeway Management System, Interstate H-1, H-2, and Moanalua 
Freeway, Phase 1B, Units 4 & 5

S63 $1,600,000 Project cost estimate to be updated.Interstate Route H-1, Addition and Modification of Freeway 
Access, Palailai IC to Makakilo IC (Kapolei IC Complex), Phase 1

S67 ($555,529) The final voucher to be received.Interstate Route H-1, Pavement Preventive Maintenance, Waikele 
Stream Bridge to Waipahu Street

S23 $4,000,000 Project cost estimate to be updated.Interstate Route H-1, Pearl City and Waimalu Viaduct 
Improvements, Phase 1

S29 $5,700,293 CON is to be approximately 24% completed.  The outbound 
deck repairs in outer three lanes to be continued.

Interstate Route H-1, PM Zipperlane, Westbound

S68 ($135,256) Project has been closed by FHWA.Interstate Route H-3, Pavement Preventative Maintenance, Hale 
Kou IC to Kaneohe Marine Corps Base

S104 $126,000 Section 106 of the National Historic Preservation Act and 
Section 7 of the Endangered Species Act are to be 
completed.  Awaiting traffic engineering.

Kamehameha Highway Safety Improvements, Kahana Valley 
Road to Kaaawa Bridge

S65 ($355,969) Project to be closed by FHWA.Pedestrian Facilities and ADA Compliance at Various Locations, 
Oahu

S67 ($1,011,759) Project is completed.Sand Island Bridge Rehabilitation

$25,134,693Total Obligated: State of Hawaii - FHWA

$25,134,693TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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S97 Ala Moana Boulevard (Route 92) and Nimitz Highway (Route 92), Resurfacing and Highway Lighting Replacement, Fort Street 
Mall to Kalakaua Avenue (Route 7612)

Total Amount Obligated Prior to FFY 2013: 

$16,116,739 $4,029,185$20,145,924

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Resurface roadway and improve lighting on Ala Moana Boulevard and Nimitz 
Highway from Fort Street Mall to Kalakaua Avenue.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Contract amendment #2 to be processed.

Approximately 87% of CON is completed.  Issues with HECO to cause delays of 
approximately 3 months.  Contract Amendment #2 to be processed.

8/31/2014

CON is partially completed.

$0

Bid Let Date: 6/14/2010

Construction Begin Date: 2/22/2011

Construction End Date: 8/31/2014

Name of TIP document and year programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$42,033,760 $10,508,440$52,542,200 Local:Federal:Total:
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S1 Farrington Highway Improvements, Nanakuli to Makaha

Total Amount Obligated Prior to FFY 2013: 

$185,582 $48,396$233,978

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Project is completed.

Project is completed.

Project is completed.

Project is completed.

$0

Bid Let Date: 3/19/2004

Construction Begin Date: 8/16/2004

Construction End Date: 7/16/2008

Name of TIP document and year programmed in the TIP:
FFY 2002 of the FFYs 2000-2002 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$7,764,074 $1,196,989$8,961,063 Local:Federal:Total:
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S10 Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway, Phase 1B, Units 4 & 5

Total Amount Obligated Prior to FFY 2013: 

($535,408) ($133,852)($669,260)

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Manage and guide the Intelligent Transportation System (ITS) program.  The project 
includes software development, equipment procurement assistance, acceptance 
testing, performance monitoring, and strategic planning.  The project consists of 
installation of closed-circuit television (CCTV) cameras, vehicle detectors, cabinets, 
and communication equipment.  Minor interior modifications of the H-3 Control 
Center will be done to accommodate system improvements.  Phase 1 involves the 
development of the CCTV system.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

4B: Pending closing documents.  5B: Coordinating with Contractor for proposed 
equipment submittals.  Due to copper theft, time extension is pending until power is 
restored.

The contract award amount for this project turned out to lower than expected.  Thus, 
the difference was deobligated.

Not applicable (Project is an ongoing, annually funded 
project.)

4A: Soft rollout of IVR 511 on 9/23/13.  4B: Project substantially completed as of 
4/14/12  5A: Videowall installed and is in performance/testing period  5B: 30% CON 
complete.

$0

Bid Let Date: 4A, 4B: 7/13/2010, 5A, 5B: 4/23/2012

Construction Begin Date: 4A: 9/20/2011, 4B: 6/01/2011, 5A: 1/07/2013, 5B: 
12/10/2012

Construction End Date: 4B: 4/19/2012, 5A: 7/5/2013

Name of TIP document and year programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Responsible Agency: Hawaii Department of Transportation

$4,146,172 $1,036,543$5,182,715 Local:Federal:Total:
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S10 Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway, Phase 1B, Units 4 & 5

Project Sponsor: State of Hawaii
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S63 Interstate Route H-1, Addition and Modification of Freeway Access, Palailai IC to Makakilo IC (Kapolei IC Complex), Phase 1

Total Amount Obligated Prior to FFY 2013: 

$1,600,000 $0$1,600,000

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Replace the existing bridge on Kamehameha Highway (Route 83)

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Waiting for Contract Amendment No. 2, which is being routed for signature, to be 
executed so the contract change order (CCO) for contractor's delay claim can be 
processed, final payment can be made, and project can be closed.

Project cost estimate to be updated.

To be determined.

CON is 100% completed as of October 2013.

$0

Bid Let Date: 10/27/2008

Construction Begin Date: 7/06/2009

Construction End Date: 9/30/2012

Name of TIP document and year programmed in the TIP:
FFY 2007 of the FFYs 2006-2008 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$2,102,780 $200,695$2,303,475 Local:Federal:Total:
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S67 Interstate Route H-1, Pavement Preventive Maintenance, Waikele Stream Bridge to Waipahu Street

Total Amount Obligated Prior to FFY 2013: 

($555,529) ($81,725)($637,254)

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Maintenance level improvements to travelway to extend the life of the roadway and 
prevent the need for full reconstruction in the near future.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Project is completed.

The final voucher to be received.

Project is completed.

Project is completed.

$0

Bid Let Date: 8/22/2007

Construction Begin Date: 2/03/2008

Construction End Date: 9/26/2008

Name of TIP document and year programmed in the TIP:
FFY 2007 of the FFYs 2006-2008 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$4,937,056 $548,561$5,485,617 Local:Federal:Total:
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S23 Interstate Route H-1, Pearl City and Waimalu Viaduct Improvements, Phase 1

Total Amount Obligated Prior to FFY 2013: 

$4,000,000 $1,000,000$5,000,000

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Replace, repair, and/or strengthen the Pearl City and Waimalu Viaduct concrete deck 
and other structural components, including guardrails.  Project will be implemented in 
3 phases.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Unknown

Project cost estimate to be updated.

8/2014

Project is underway with PM Contraflow project.

$0

Bid Let Date: 10/28/2010

Construction Begin Date: 12/05/2011

Construction End Date: 8/31/2014

Name of TIP document and year programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$22,412,920 $2,490,324$24,903,244 Local:Federal:Total:
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S29 Interstate Route H-1, PM Zipperlane, Westbound

Total Amount Obligated Prior to FFY 2013: 

$5,700,293 $633,366$6,333,659

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Develop a PM Zipper lane alternative from Radford Drive to the Waikele Interchange.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

CON of corbels for pier extensions in progress.  Waiting for acceptance for concrete 
mix design.  DES of option A in progress.

CON is to be approximately 24% completed.  The outbound deck repairs in outer 
three lanes to be continued.

To be determined.

CON is partially completed.

$0

Bid Let Date: 10/28/2010

Construction Begin Date: 12/05/2011

Construction End Date: 8/31/2014

Name of TIP document and year programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$63,444,272 $7,876,136$71,320,408 Local:Federal:Total:
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S68 Interstate Route H-3, Pavement Preventative Maintenance, Hale Kou IC to Kaneohe Marine Corps Base

Total Amount Obligated Prior to FFY 2013: 

($135,256) ($15,028)($150,285)

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Maintenance level improvements to travelway to extend the life of the roadway and 
prevent the need for full reconstruction in the near future.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Not applicable (Project has been closed.)

Project has been closed by FHWA.

Not applicable (Project is completed)

Project has been closed by FHWA.

$0

Bid Let Date: 7/31/2006

Construction Begin Date: 1/2/2007

Construction End Date: 2/5/2008

Name of TIP document and year programmed in the TIP:
FFY 2006 of the FFFYs 2006-2008 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$4,664,957 $518,328$5,183,285 Local:Federal:Total:

FFYs 2011-2014 TIP Status Report as of September 30, 2013 Page 91



S104 Kamehameha Highway Safety Improvements, Kahana Valley Road to Kaaawa Bridge

Total Amount Obligated Prior to FFY 2013: 

$126,000 $14,000$140,000

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Installed milled rumble strips on centerline and shoulders, check superelevation 
along entire segment and install pavement markings, striping, and signing on 
Kamehameha Highway (Route 83) from Kahana Road to Kaaawa Bridge.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

The traffic analysis needs to be done.

Section 106 of the National Historic Preservation Act and Section 7 of the 
Endangered Species Act are to be completed.  Awaiting traffic engineering.

6/2014

DES is approximately 90% completed.

$0

Bid Let Date: 8/1/2014

Construction Begin Date: 11/1/2014

Construction End Date: 5/1/2015

Name of TIP document and year programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$181,800 $20,200$202,000 Local:Federal:Total:
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S65 Pedestrian Facilities and ADA Compliance at Various Locations, Oahu

Total Amount Obligated Prior to FFY 2013: 

($355,969) ($88,992)($444,961)

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Install and/or upgrade curb ramps and bus stops on State highways and upgrade the 
Department of Transporation Highways Division building facilities to comply with the 
Americans with Disabilities Act.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Not applicable (Project has been closed.)

Project to be closed by FHWA.

Not applicable (Project has been closed.)

Not applicable (Project has been closed.)

$0

Bid Let Date: 7/2/2003

Construction Begin Date: 5/24/2004

Construction End Date: 2/21/2007

Name of TIP document and year programmed in the TIP:
FFY 2002 of the FFYs 2002-2004 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$1,508,047 $377,011$1,885,058 Local:Federal:Total:
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S67 Sand Island Bridge Rehabilitation

Total Amount Obligated Prior to FFY 2013: 

($1,011,759) ($252,940)($1,264,699)

Expected Completion Date:

Tasks Remaining:

Project Status:

Project Description:
Replace the Bascule Bridge deck, clean other steel members, and upgrade endposts 
to meet current standards.

Federal Funds Desired in Subsequent Years:

Tasks Accomplished:

Local:Federal:Total:
Amount Obligated in FFY 2013:

Not applicable (Project is completed.)

Project is completed.

Not applicable (Project is completed.)

Not applicable (Project is completed.)

$0

Bid Let Date: 7/02/2003

Construction Begin Date: 5/24/2004

Construction End Date: 2/21/2007

Name of TIP document and year programmed in the TIP:
FFY 2002 of the FFYs 2000-2002 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$5,133,256 $1,283,314$6,416,570 Local:Federal:Total:
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This report was funded in part through grants from the Federal Highway Administration and Federal Transit Administration, U.S. Department of 
Transportation.  The views and opinions of the agency expressed herein do not necessarily state or reflect those of the U. S. Department of 
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