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Abbreviation

Definition

BESSD Benefit, Employment and Support Services Division (State)
CAC Citizen Advisory Committee (OahuMPQO)

CFR Code of Federal Regulations

CMAQ Congestion Mitigation and Air Quality

CSTF Complete Streets Task Force

DBE Disadvantaged Business Enterprise

DBEDT Department of Business, Economic Development, and Tourism (State)
OP Office of Planning (State)

DOH Department of Health (State)

DPP Department of Planning and Permitting (City)

DTS Department of Transportation Services (City)

FAA Federal Aviation Administration

FFY Federal Fiscal Year (October 15t-September 30t)

FHWA Federal Highway Administration

FTA Federal Transit Administration

FY State of Hawaii Fiscal Year (July 1st-June 30t)

GIS Geographic Information System

H-5 Hawaii Helping the Hungry Have Hope

HAH Healthcare Association of Hawaii

HDOT Department of Transportation (State)

HRS Hawaii Revised Statutes

HSHSP Hawaii Strategic Highway Safety Plan

HSTP Hawaii Statewide Transportation Plan

HUD Housing and Urban Development

ID Identification Number

ISTEA Intfermodal Surface Transportation Efficiency Act of 1991
ITS Intelligent Transportation Systems

JTFHD Joint Task Force — Homeland Defense

MAP-21 Moving Ahead for Progress in the Twenty-First Century
MARAD Federal Maritime Administration

MPA Metropolitan Planning Area

NHS National Highway System

OahuMPO Oahu Metropolitan Planning Organization

OMB Office of Management and Budget (Federal)

OPP OahuMPQO Participation Plan

ORITSA Oahu Regional Intelligent Transportation Systems Architecture
ORTP Oahu Regional Transportation Plan
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OWP Overall Work Program
PL Planning Funds (FHWA)
RFP Request for Proposal
ROW Right-of-Way
SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
SLH Session Laws of Hawaii
SLRLTP Statewide Long-Range Land Transportation Plan
SPR State Planning and Research Program
STIP Statewide Transportation Improvement Program
STP Surface Transportation Program (FHWA)
T6/EJ Title VI and Environmental Justice
TAC Technical Advisory Committee (OahuMPQ)
TAZ Traffic Analysis Zone
TDFM Travel Demand Forecasting Model
TDM Transportation Demand Management
TIP Transportation Improvement Program
SM Transportation Systems Management
us United States
Ne: United States Code
USCB United States Census Bureau
UsboT United States Department of Transportation
WE Work Element
3-C Continuing, Cooperative, Comprehensive
§ Section
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Executive Summary

The Overall Work Program (OWP) for the State of Hawaii (State) Fiscal Years (FYs) 2016 and 2017 proposes
to program seventeen (17) work elements (WE) plus indirect costs. The OWP is completed annually, so
projects and funding preliminarily identified for FY 2017 may be further refined next year. This OWP presents
both those inifiatives that will commence in FYs 2016 provides a status of twenty-four (24) planning studies
that were programmed in earlier years on which work continues.

The OWP is infended to serve two purposes. The first is to provide proposals for and progress updates to all
surface-transportation planning projects being undertaken on Oahu to government officials, local
communities, and the general public. The second is to provide complete budget information to Federal,
State, and City officials about the expenditure of Federal funds for those projects being carried out by the
OahuMPO and its participating agencies.

With the continuing development of an MPO on the island of Maui, a sub-allocation formula must be
approved to split the available Federal planning funds between the two MPOs in Hawaii. For purposes of
budgeting and programming for OahuMPQO, the following assumption was made, based on a draft
distribution formula:

Table 1. Hawadii Planning Fund Distribution Assumption

Oahu Mauvi Total
FTA-5303 $259.,665 $166,619 $426,284
FHWA-PL $1,436,942 $217.759 $1,654,701
Total $1,696,607 $384,378 $2,080,985

In Tables 2 and 3 below, programmed expenditures for local matfch is the amount of local match that
OahuMPO participating agencies must contribute in order to leverage the federal funds programmed in
that that year. There is, however, an available pool of unobligated FHWA planning funds from which
OahuMPO can draw whenever additional local match is available.

Table 2. Summary of Estimated FY 2014 Revenues and Programmed Expenditures

OahuMPO | City Held | HDOT Held

FHWA-PL FTA 5303 | Local Pooled Local Local Total

Fund Maich Matich Matich

FY 2016 Revenue? $1,436,942 | $259.665 $375,000 $112,980 $10,000 | $2.194,587
Estimated
Unobligated $4,252,363 $0 $0 $0 $0 | $4,252,363
Balance
Total Available $5,689,305 |  $259,665 $375,000 $112,980 $10,000 | $6,446,950
Revenue
Programmed
Exponditures $1,432,255 | $259,665 $300,000 $112,980 $10,000 | $2,114,900
Difference $4,257,050 $0 $75,000 $0 $0 | $4,332,050

! The State fiscal year 2016 covers the period between July 1, 2015 and June 30, 2016, inclusive. Funding for these projects
utilizes the Federal appropriation received for Federal fiscal year 2015, which covers the period between October 1, 2014 and
September 30, 2015. State fiscal year 2017 covers the period between July 1, 2016 and June 30, 2017, inclusive. Funding for
these projects estimates the Federal apportionment to be received for Federal fiscal year 2016.

2 ETA Section 5303 HI-80-0025 and FHWA PL-052(38)
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Table 3. Summary of Preliminary FY 2017 Revenues and Programmed Expenditures
OahuMPO City Held HDOT Held
FHWA-PL FTA 5303 | Local Pooled Local Local Total
Fund Match Match Match
FY 2017 Revenue3 $1,436,942 $259,665 $375,000 $6,000 $10,000 $2,087,607
Estimated
Unobligated $4,257,050 $0 $75,000 $0 $0 $4,332,050
Balance
Total Available $5.693.992 | $259,665 $450,000 $6,000 $10,000 | $6,419,657
Revenue T ' ’ ’ ! T
Anticipated
Expenditures $809,335 $259,665 $250,850 $6,000 $10,000 $1,335,850
Difference $4,884,657 $0 $199,150 $0 $0 $5,083,807

All of the planning studies idenfified in the OWP receive funding assistance from the United States

Department of Transportation (USDOT) through either the Federal Highway Administration (FHWA) or the
Federal Transit Administration (FTA), or a combination of FHWA and FTA funds. That funding is matched with
non-Federal funds provided by the State and/or City and County of Honolulu (City). The OWP has been
prepared in accordance with Moving Ahead for Progress in the Twenty-First Centfury (MAP-21); with FHWA
and FTA grant application requirements; and the Federal planning factors.4

Table 4. Source of Local Match Estimated by Participating Jurisdiction

City & County of State Department of Honolulu Authority for Total
Honolulu Transportation Rapid Transportation
Provided Provided Provided Provided Provided as Provided
as Cashto | Directlyto | as Cashto | Directly to Cash to Directly to
OahuMPO | Consultants | OahuMPO | Consultants | OahuMPO | Consultants
or Staff or Staff or Staff
FY 2016 $125,000 $111,280 $125,000 $10,000 $125,000 $1,700 | $497,980
FY 2017 $125,000 $6,000 $125,000 $10,000 $125,000 $0 | $391,000

Each year, any unspent and unencumbered cash match from previous years will be calculated and used

to offset cash match requirements for the current year.

In addifion to the usual core work elements which are part of OahuMPQO’s operations every year (see Series
300 in Table 6, page 18) the planning initiatives requiring resources (i.e., either staff time or funding) in FYs

2016 and 2017 include:

For the Oabu Metropolitan Planning Organization (OahuMPO)
e  OahuMPO Participation Plan Evaluation

For the City Department of Transportation Services (DTS)

Title VI & Environmental Justice Monitoring
Congestion Management Process (CMP) Update
Cenfral Oahu Transportation Study
Farrington Highway Realignment Feasibility Study
Intelligent Transportation Systems (ITS) Architecture and Plan Update

e PM Peak Period Tow Away Zone Time Modifications on Urban Arterials
e  Oahu Mass Transit Joint Operational Feasibility Study

3 FTA Section 5303 HI-80-0025 and FHWA PL-052(38)

4 23 CFR 450.306.
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Overview and Process

Purpose of the Overall Work Program

The OWP serves as the key management tool for conducting OahuMPO, State, and City transportation
planning activities on the island of Oahu. The OWP provides a listing of planning studies; and defines their
objectives, associated tasks, and deliverables, as well as budgetary and staffing requirements. The OWP is
a prerequisite for metropolitan transportation planning activities performed with Federal funds provided
under 23 United States Code (USC) and 49 USC 53.5

The OWP is used as a support document for the programming of these federally-assisted initiatives. While
planning studies funded by other, non-Federal sources need not be identified in the OWP, the OahuMPO
includes them to reflect the context and direction they set for the major transportation planning efforts
being undertaken for the metropolitan planning area.¢

OahuMPQO Structure

The process of developing the annual OWP entails a closely coordinated effort among the OahuMPO and
its participating agencies: the State Departments of Transportation (HDOT) and Business, ECconomic
Development, and Tourism (DBEDT), 7 and the City Departments of DTS and Planning and Permitting (DPP).
A diagram of the OahuMPQ's organization is shown in Figure 1. The current Comprehensive Agreement 8
describing the specific roles and responsibilities of the OahuMPO and its participating agencies, was signed
by the Governor, the City Council Chair (on behalf of the City as the transit operator), and the OahuMPO
Policy Committee Chair in 2008.

Policy
Committee
o
= =1
g £
c 3 =
-~ ©
2 A4 2
rat c
E 5
a OahuMPO O
- [
Executive
=] Director =]
2 2
Citizen = L = Technical
Advisory = y S Advisory
Committee g £ Committee
o)
i 0ahuMPO e i
Staff

Figure 1. OahuMPO organizational components and information flow.

® 23 CFR 450.308.

® As defined in 23 CFR 450.104, a metropolitan planning area (MPA) means the geographic area determined by agreement
between the metropolitan planning organization for the area (OahuMPQO) and the Governor, in which the metropolitan
transportation planning process is carried out. For Oahu, the MPA includes the entire island.

" Includes the State Office of Planning.

& See http://www.oahumpo.org/about-docs/CompAg_10-23-08.pdf.
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Overall Work Program
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Figure 2. Overall Work Program development process.
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Table 4. Approximate OWP Development Timeline

August CAC and OahuMPO staff identify candidate projects
September
October CAC and OahuMPO identified candidate projects are sent to participating agencies for review and

comment; participating agencies are solicited for their own candidate projects

November OahuMPO receives candidate projects from participating agencies and their responses to CAC and

December OahuMPO identified candidate projects; develops Initial Draft OWP

January Initial Draft OWP is completed; TAC and Policy Committee review and comment; OahuMPO considers

February comments and develops Public Review Draft OWP

/I;\ASrEICh Public and intergovernmental review and comment on Public Review Draft OWP

May OahuMPO considers public and intergovernmental comments; develops Final Draft OWP; TAC considers

June recommendation to the Policy Committee; Policy Committee considers endorsement; endorsed Final
OWP is sent to FHWA and FTA for approval

July

The Policy Committee is the decision-making body of the OahuMPO. This fourteen-member body consists
of three State Senators, including the Chair of the Senate fransportation committee; three State
Representatives, including the Chair of the House transportation committee; five City Counciimembers; the
HDOT Director; the DTS Director; and the HART Director.

The Technical Advisory Committee (TAC) advises the Policy Committee and the OahuMPO Executive
Director on technical matters. The membership of the TAC consists of fechnical staff representing the State
and City fransportation and planning departments (HDOT, DTS, DBEDT, and DPP) and includes - serving as
non-voting members — the Managing Director of the Hawaii Transportation Association; a faculty member
of the University of Hawaii with background in transportation or city planning; and a staff representative
each from the FHWA, FTA, and Federal Aviation Administration (FAA).

The Citizen Advisory Committee (CAC) is the primary vehicle for citizens to provide public input to the Policy
Committee and the OahuMPO Executive Director on Oahu's fransportation planning needs and processes.
At present, the CAC? consists of representatives from 44 community associations, neighborhood boards,
professional associations, businesses, private transportation providers, a fransportation management
association, developers, and other interested parties. Activities of the CAC are organized based on the
OahuMPO Participation Plan (OPP),'°© which is compliant with the Federal requirements.!!

The development of the OWP begins with input from the CAC and the drafting of potential studies or work
elements by the OahuMPO and its participating agencies. In addition to being used to develop and
promote transportation programs and policies, and to provide guidance for capital improvement projects,
these work elements may respond o requests made by the public, State Legislature, City Council, or a
Federal agency.

The OahuMPO coordinates the review of the draft work elements by staff members of the participating
agencies, CAC, the public, TAC, and Federal agencies (USDOT: FTA, FHWA, FAA, Federal Maritime
Administration (MARAD); Environmental Protection Agency; and Department of Housing and Urban
Development), as well as an intergovernmental review. The OWP is then submitted to the Policy
Committee for its endorsement prior fo ifs submittal for FHWA and FTA approval. An overview of the OWP
development process is shown in Figure 2.

Planning Priorities
The OahuMPO used the following priorities to evaluate projects for funding through the OWP:

1. Projects that fulfill requirements under metropolitan fransportation regulations set forth in 23 Code
of Federal Regulations (CFR) 450 Subpart C and 23 CFR 420.

o See http://www.oahumpo.org/about-mpo/committees/citizen-advisory-committee/
10 See http://www.oahumpo.org/misc-docs/Participation_Plan_rev-bylaws2-22-11.pdf
11 23 CFR 450.316.
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Projects which are necessary to enable the OahuMPO and its participating agencies to support
the metropolitan transportation planning process or fulfill other Federal, State, or City regulations
applicable to this process.

Projects that support planning efforts for projects identified in the Oahu Regional Transportation
Plan (ORTP).

Projects that support planning efforts consistent with the direction set forth in master plans or other
planning documents adopted by the OahuMPO, the State, and/or the City.

Projects that support planning efforts to enable the State and the City to meet other needs that
support Oahu's integrated, multimodal transportation system.

Consideration of the Eight Planning Factors

In addition to the Planning Priorities above, Federal regulations require that the metropolitan planning
process consider projects and strategies that address eight planning factors'2 which are part of the

framework used to evaluate Oahu’s transportation planning program. Studies and projects are reviewed in
light of both the OahuMPO planning priorities and how they address these factors:

1.

7.

8.

Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency.

Increase the safety of the transportation system for motorized and non-motorized users.

Increase the security'3 of the transportation system for motorized and non-motorized users.
Increase accessibility and mobility of people and freight.

Protect and enhance the environment, promote energy conservation, improve the quality of life,
and promote consistency between transportation improvements and State and local planned

growth and economic development patterns.

Enhance the integration and connectivity of the tfransportation system, across and between
modes, for people and freight.

Promote efficient system management and operation.

Emphasize the preservation of the existing fransportation system.

FHWA Planning Emphasis Areas

On March 18, 2015, FHWA issued a letter encouraging all MPOs to give priority to the following emphasis

areads:

1.

MAP-21 Implementation - Transition to Perfformance Based Planning
a. State DOTs and MPOs were encouraged to further develop their performance
management approach fo fransportation planning and programming, including using
fransportation performance measures, setting targets, reporting performance, and
programming transportation investments directed toward the achievement of
transportation system performance outcomes.

12 23 CFR 450.306(a).
¥ Congressional intent is that “security,” in this context, means both infrastructure protection and emergency preparedness.
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Regional Models of Cooperation - Ensure a Regional Approach to Transportation Planning by
Promoting Cooperation and Coordination across Transit Agency, MPO, and State Boundaries
a. Toimprove the effectiveness of fransportation decision-making, State DOTs, MPOs, and
providers of public fransportation were encouraged fo think beyond traditional borders
and adopt a coordinated approach to transportation planning, including supporting
common goals, capitalizing on opportunities related to project delivery, congestion
management, safety, freight, livability, and commerce across boundaries.

Ladders of Opportunity — Access to Essential Services
a. State DOTs, MPOs, and providers of public transportation we encouraged to identify gaps
in accessing essential services, including employment, health care, schools/education,
and recreation.

These FHWA planning emphasis areas were considered in the evaluation of candidate planning projects
(see Appendix A for more details).

Vision and Goals of the Oahu Regional Transportation Plan 2035

Oahu Regional Transportation Plan (ORTP) 2035 was developed in layers, beginning with one broad, over-

arching

Goals:

vision that leads to increasingly specific steps to accomplish that vision.

ORTP 2035 Vision

“In 2035, Oahu will be a place where we will have efficient, well-maintained, safe, secure,
convenient, appropriate, and economical choices in getting from place to place. Our
fransportation system will move us and the goods we use in a manner that supports the
island'’s high quality of life, natural beauty, economic vitality, and land use policies by
supporting appropriate density development and avoiding urban sprawl. This system will
promote energy conservation and economic sustainability as well as the protection of our
ports of entry, preparation for emergency situations, and changes in global climate
patterns.”

Provide an inclusive, multi-modal transport system whose connectedness provides efficient means
for users desiring to move about this island by bicycle, freight carrier, pedestrian facility, road,
transit service, and intermodal connectors

Develop, operate, and maintain Oahu’s islandwide transportation system fo ensure the efficient,
dependable, safe, secure, convenient, and economical movement of people and goods

Develop, operate, and maintain Oahu’s fransportation system in a manner that sustains
environmental quality

Develop, operate, and maintain Oahu’s tfransportation system in a manner that support
community-wide values related to health, safety, and civil rights

Develop, operate, and maintain Oahu’s fransportation system in a manner that integrates
effective land use and transportation with established sources of funding in a fair and equitable
manner

Overview of Oahu Planning Issues

One of the largest fransportation projects in the history of Hawaii, the Honolulu High-Capacity Transit
Corridor Project (a.k.a., the Rail Project), is currently being constructed and will have a major impact on
fransportation. The first segment is scheduled to be operational in 2017 and the full project, stretching from

Kapolei

to Ala Moana shopping center, is scheduled to be operational in 2019. The Department of

Transportation Services (DTS) is already planning for a realignment of TheBus fransit services in the wake of
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the Rail Project’'s completion. Many of the express buses currently operating between the primary urban
center and the second city area in west Oahu will be effectively replaced by the Rail Project, and it is
anficipated that buses will be reassigned to better connect neighborhoods to the rail stations to facilitate
the flow of passengers. The Department of Planning and Permitting is developing Transit-Oriented
Development (TOD) plans for rail station areas so that surrounding land-uses can take maximum
advantage of rail transit, and the efficiency of rail transit can be maximized. Initial traffic modeling
indicates that traffic congestion will get slightly worse on the H-1 corridor even with the Rail Project — this
appears to be a function of both induced demand and the anticipated overall growth in population.
Without the Rail Project, congestion on H-1 would get even worse.'* The Oahu Mass Transit Joint Feasibility
Study is intended to explore how the rail and bus operations can be integrated to work together to
maximize the efficiency of both systems.

Recurrent traffic congestion on major arterials and on the Interstate H-1 corridor continues to be a
significant transportation issue. The Hawaii Department of Transportation is undertaking an H-1 corridor
planning study to identify future capacity needs, alternatives, and the feasibility of those alternatives.
Potential impacts of changes to H-1 on major parallel corridors are also being considered.

The OahuMPO Congestion Management Process is intended to identify sources of recurring and non-
recurring congestion on Oahu's major roadways, including H-1. It was last updated in 2008, and so it is
proposed for updating. Funding for the project was obligated in FY 2015, and the consultant procurement
is expected to occurin FY 2016.

The planned urban growth in the Ewa-Kapolei area contfinues. The designation west Oahu as the second
city has already resulted in significant population and jobs growth for the area. The other major growth
area for Oahu is the Kaka'ako neighborhood in the primary urban center, with population density
expected to increase significantly. The Complete Streets Implementation Plan and the Kapalama Sub-
Area Multimodal Circulation and Mobility Study are expected to help identify how limited rights-of-way can
best be allocated o the various modes of transportation, resulting in an overall optimal movement of
people regardless of mode.

Other significant planning issues include:
e Aging of the population and its potential impact on transportation
e Climate change and its potential impacts on fransportation and land-use
e Balancing economic development with quality of life for residents, environmental preservation,
and food security

A comprehensive list of recent and ongoing regional planning activities is included in Section V of this
document.

Sources of Funds

The Federal government authorizes funding of transportation programs in the Federal surface
fransportation authorization (i.e., MAP-21) which took effect on October 1, 2012. MAP-21 is a two-year
authorization covering Federal fiscal years 2013 and 2014.

However, the funds programmed by the OWP for each State fiscal year utilizes the funds from the previous
Federal fiscal year. For example, the Federal funds programmed for State fiscal year 2015 (i.e., July 1, 2014
through June 30, 2015) will be the Federal fiscal year allocation to the State of Hawaii on October 1, 2013.
The funding available for FFY 2016 has been estimated based upon MAP-21 funding levels, as distributed by
the Hawaii MPO planning fund distribution agreement. The funding levels may change with the next
Federal Surface Transportation Authorization Act.

4 For a comparison of No Build and Fixed Guideway alternatives, see the Honolulu High-Capacity Transit Corridor Alternatives
Analysis, page 3-20, (http://www.honolulutransit.org/media/9630/20110701-alterntives-analysis-chapter3-to-end.pdf)
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Table 5. Hawaii MPO Planning Fund Estimated Distribution

Total State OahuMPO MauiMPO

Allocation Share Share
Estimated FHWA-PL Funds $1,654,701 $1,436,942 $217,759
Estimated FTA-5303 Funds $426,284 $259,665 $166,619
Estimated Total $2,080,985 $1,696,607 $384,378

49 USC 5303. These FTA funds are used for planning purposes and often involve fransit-related
projects. The Federal-local matching ratio is 80:20; metropolitan transportation planning activities
using these funds must be programmed in the OWP. While, the HDOT is the recipient of these
monies, the MPOs are the expending agencies. The amount available in FY 2013 was $417,363.

The amount available in FY 2014 was $426,284. The amount estimated to be available from Section
5303 for FY 2016 and FY 2017 is estimated to be $426,284 each year.

49 USC 5307. These FTA funds are typically used for capital, operating, and maintenance costs of
mass transit projects, but can also be used for planning. If these monies are used for planning
purposes, the Federal-local matching ratio is 80:20, and the associated planning activities must be
programmed in the OWP. The City & County of Honolulu is the designated recipient of Section
5307 funds apportioned to the Honolulu and Kailua-Kaneohe urbanized areas.

23 USC 104(f) FHWA-Planning Funds (PL). FHWA PL funds can only be used for planning to address
intfermodal and transportation planning issues. The Federal-local matching ratio is 80:20; activities
using these funds must be programmed in the OWP. HDOT is the recipient of these monies; the
MPOs are the expending agencies. Hawaii's PL FY 2013 apportionment was $1,693,560 and for FY
2014 it was $1,695,029. The FY 2016 and FY 2017 PL apportionment is estimated to be $1,654,701.

Other Federal Funds. There are two broad funding categories — National Highway System (NHS)
and Surface Transportation Program (STP) — which are generally used for highway or fransportation
projects. Although they may be used to conduct metropolitan transportation planning initiatives, it
is seldom done due to the large fransportation infrastructure needs of Oahu’s roadway system.

CMAQ. The focus of FHWA's Congestion Mitigation and Air Quality Improvement Program (CMAQ)
is remediation projects in Clean Air Act non-attainment areas for ozone and carbon monoxide.
Since Hawaii is an in attainment area, these funds are used as if they were STP funds. Planning
study activities using CMAQ funds must appear in the OWP.

Local. The State and the City provide local matching funds for federally-assisted planning
activities. The amount of local matching funds needed to leverage the expected amount of
available Federal funds for the FYs 2016 and 2017 is approximately $424,152.

Planning Categories

The planning initiatives presented in the OWP are assigned to one of three categories, which help to
identify the nature of the work element:

100 series — Hawaii Statewide Planning — focuses on overall planning within the State, including the
Statewide Transportation Plan, and the Hawaii Pedestrian Master Plan. Though OahuMPO planning funds
can only be used for planning on Oahu, the funds can be joined with statewide SPR funds when planning
on Oahu is a component of an overall statewide planning effort.

200 series — Oahu Transportation Planning - identifies specific transportation planning, monitoring, and
analysis projects for Oahu. Projects are further divided into sub-categories:

e 200.XX Safety

e 201.XX Regional Transportation Monitoring & Analysis

e 202.XX Long-Range Planning
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e  203.XX Short-Range Planning

e 205.XX Air Transportation

e 206.XX Maritime Transportation
The 200 series work elements are often discrete planning efforts that occur over the course of a few years
and focus on specific goals or deliverables.

300 series — OahuMPO Operations — supports the administration of tfransportation planning grants for Oahu.
These work elements are ongoing and/or reoccurring efforts and serve to meet Federal requirements and
to broadly support comprehensive, continuous, and cooperative tfransportation planning.

Each work elements is given a unique identification number (ID) and a title. The ID consists of three-digits
which identify the appropriate category or sub-category, then a decimal point followed by a two-digit
unique identifier. Next there is a hyphen followed by a two-digit fiscal year identifier. For example, the WE
202.04-15 indicates it is a long-range planning effort scheduled for obligation in FY 2015. Additionally, work
elements or portions of work elements that are preliminarily programmed for FY 2017 are shown in gray,
italicized text.

A Word About Complete Streets

Complete Streets!> deals with the balancing of all modes of transportation (e.g., automobiles, transit, trucks,
bicycles, pedestrians, efc.) to maximize the overall flow of people and goods regardless of their mode of
fravel. From a planning perspective, Complete Streets is not a product, but a process by which all modes
of travel and all users of a corridor or transportation asset are given specific consideration. As such, any
fransportation plan, corridor study, or sub-area plan should also be a Complete Streets plan. For that
reason, Complete Streets is not given a separate category in the series above. Instead, the Complete
Streets philosophy will permeate all of the projects and plans completed by OahuMPO.

Draft Scopes-of-Work

The reader should note that the scopes-of-work defined for the projects in Section Il are conceptual only.
They represent an overall vision and best estimate of the tasks within each work element, as defined by
OahuMPO staff or the staff members of partner agencies, and serve only to guide project development.
The final, confracted scopes-of-work for these projects will change somewhat based upon additional data
and information, further thought and deliberation, and consultation with other transportation professionals.
A certain amount of change and additional definition is fo be expected, and is a natural part of the
project development process. By contrast, the scopes-of-work shown in the Section lll progress reports
should reflect the actual contracted services for those projects.

15 Senate Bill 718 (2009) requires the department of transportation and the county transportation departments to seek to
reasonably accommodate access and mobility for all users of public highways, including pedestrians, bicyclists, transit users,
motorists, and persons of all abilities. See also:
http://capitol.hawaii.gov/Archives/measure_indiv_Archives.aspx?billtype=SB&billnumber=718&year=2009
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OahuMPO FYs 2016 & 2017 Work Plan

Table 6 provides a listing of the work elements on which OahuMPO staff will work or for which consultants
will be hired to work during FYs 2016 and 2017. In some cases, projects initiated in prior years will be
continued in FYs 2016 and 2017.

Table 6. Listing of FYs 2016 & 2017 Work Elements by Budgeted Staff Hours.

=

Ok MPO

Hours of OahuMPO Staff
ID Title Time Budgeted
FY 2016 FY 2017*
Series 200 |Oahu Transportation Planning
201.02-14 |OahuMPQ Participation Plan Ev aluation 245 250
201.04-16 [Title VI & Environmental Justice Monitoring 370 100
201.05-15 [Congestion Management Process (CMP) Update 300 100
202.02-14 [Central Oahu Transportation Study 235 400
202.03-14 [Transportation Revenue Forecasting & Alternative Revenue Exploration 400 200
202.04-15 |Farrington Highw ay Realignment Feasibility Study 110 500
202.06-17 |Intelligent Transportation Systems Architecture and Plan Update 0 155
203.03-16 |PM Peak Period Tow Away Zone Time Modifications on Urban Arterials O** O**
203.06-15 |Oahu Mass Transit Joint Feasiblity Study O** O**
Series 300 |OahuMPO Operations
301.01 Program Administration & Support 3,545 3,545
301.02 |General Technical Assistance & Planning Support 380 380
301.03 |Overall Work Program 1,480 1,480
301.04 |Support for Citizen Advisory Committee & Additional Public Outreach 1,600 1,600
301.05 [Single Audit 870 870
301.08 Disadv antaged Business Enterprise 40 40
301.09 Professional Dev elopment 200 200
301.10 |Computer & Network Maintenance 85 85
301.13 Census and Other Data 160 160
301.14 Federal Planning Requirements 370 325
301.15 Computer Model Operation & Support 200 200
301.16 Oahu Regional Transportation Plan 2,055 2,055
301.17 Transportation Improvement Program 1,725 1,725
301.18 |Transportation Alternatives Program 190 190
302.01 Overhead (Indirect Costs) 0 0
Total OahuMPO Staff Time 14,560 14,560

*Preliminary program. Final approval of the FY 2017 work plan will be done as part of the FYs 2017-2018 OWP
**This project is managed by staff of the City & County of Honolulu; no OahuMPO staff time is required
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How Work Element Budgets Are Estimated

The budget estimates for consultant work elements are derived by estimating the number of hours the

consultant is expected to work on individual tasks times an average of $200 per hour. That total is then
added to the estimate for the staff time support of the project, which is derived in the same way as the
OahuMPO staff work element budgets, below.

Table 7. Consultant Work Element Budget Estimate Example

Estimated Hours Rate per Hour Total
Consultant 2,000 $200 $400,000
Staff Time 400 $50 $20,000
Total $420,000

For OahuMPO staff work elements, the estimated budget is derived based upon a running average of the
number of hours staff has spent on the individual work elements in past years times their hourly pay rate.
The resulting estimate is then multiplied by a small contingency rate to help ensure that adequate
resources are budgeted for all work elements and to provide flexibility for staff to respond to unanticipated
needs as they occur.

Table 8. OahuMPO Staff Work Element Budget Estimate Example

Estimated Hours Rate per Hour Total
(based on hours
expended in past years)

Planners 200 $50 $10,000
Support Staff 150 $35 $5,250
Total 350 $15,250
Contingency 20 $43.57 (avg.) $871

Grand Total 370 $16,121
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OahuMPO Participation Plan Evaluation
WE Number 201.02-14 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Marian Yasuda Fax Number 808-587-2018
Position Community Planner Email Address | Marian.yasuda@oahumpo.org
Objectives:

e Toimprove the effectiveness of the OahuMPQO Participation Plan in fostering involvement by alll
interested parties in the transportation planning process

e To assess the quality and level of participation of the populations covered by Title VI of the Civil
Rights Act of 1964 and the requirements of Environmental Justice Order 12898 in the metropolitan
planning process

e Toimprove OahuMPQO's implementation of the Code of Federal Regulation Title 23, Part 450,
Section 316

e To ensure a full and open public participation process

Project Description:
OahuMPO maintains a Participation Plan to foster involvement by all interested parties in the fransportation
planning process. The plan was last evaluated to determine its effectiveness in ensuring a full and open
public participation process in 2001. This work element will evaluate the effectiveness of the existing
Participation Plan (hitp://www.oahumpo.org/citizen/ppp.htmil) for:
¢ Meeting all requirements of public participation and consultation under the 23 CFR 450.316,
including defining a process for providing citizens, affected public agencies, representatives of
public transportation employees, freight shippers, providers of freight fransportation services,
private providers of fransportation, representatives of users of public transportation, representatives
of users of pedestrian walkways and bicycle transportation facilities, representatives of the
disabled, and other interested parties with reasonable opportunities to be involved in the
metropolitan transportation planning process.
e Propose improvements, refinements, or changes where warranted to fully meet the requirements
of 23 CFR 450.316 and to ensure a full, open, and meaningful public participation process.

Work Products/Outcomes:

A document that constructively critiques the existing OahuMPO Participation Plan in terms of ifs
effectiveness in meeting its goals and being compliant with Federal regulations. The critique should include
both notes on existing policies and procedures that appear to be working well and notes about
opportunities forimprovement. The critique should be based, at least in part, on first-hand feedback from
the public. The document should include recommendations for best practices and tools to improve the
OahuMPO process. Appropriate documentation of the public input process used for the critique, any data
or findings, and other relevant information that was used to form the final recommendations is expected.

Project Justification:
The Code of Federal Regulations, 23 CFR 450.316, mandates a set of specific standards for including the
public in the transportation planning process.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
The OahuMPO Participation Plan
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 400 $15,861
STAFF LABOR SUB-TOTAL 400 $15,861
FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget*
Completion Date
Staff Tasks
1 | Procure consultant, manage and support consultant 12/2015 $15,861
STAFF LABOR SUB-TOTAL $15,861
Consultant Tasks
5 Review OahuMPO Participation Plan; compare o 2/2016
requirements of 23 CFR 450.316; document comparison
Conduct public outreach to determine the public’s
knowledge of engagement opportunities; identify
3 opportunities for improvement; particular emphasis should 8/2016
be placed on outreach to Title VI & Environmental Justice
populations
Review public input best practices from other agencies
4 similar to OahuMPO; focus on deficiencies identified in Tasks 5/2016
#1 and #2
5 Develop improvement recommendations 6/2016
6 Drof’r ;on;rruc’rive critique of existing OahuMPO 8/2016
Participation Plan
CONSULTANT SUB-TOTAL $150,000
Other Costs (e.g., travel, software, equipment, etc.)
N/A
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $165,861

*Funding obligated in FY 2014
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Title VI & Environmental Justice Monitoring
WE Number 201.04-16 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Chris Clark Fax Number 808-587-2018
Position Senior Planner Email Address | Chris.clark@oahumpo.org
Objectives:

1. To update OahuMPQO’s Title VI and Environmental Justice (T6/EJ) populations with the race,

ethnicity, income, and limited-English-proficiency data from the 2010 Census and other available

resources

To refine and/or update OahuMPO's T6/EJ performance measures

To assess various T6/EJ analysis tools for potential implementation by OahuMPO and compare

them to the functionality of the existing Geographic Information System (GIS) analysis tool

4. To either update OahuMPQO's current T6/EJ analysis tool to measure equity, or, if applicable,
develop an alternative T6/EJ analysis tool for use by OahuMPO

@

Project Description:

OahuMPO maintains a database of T6/EJ populations on Oahu in order to assess the impacts of the various
plans and transportation projects that receive Federal funds on those populations. That database requires
updating after every census in order to accurately reflect current conditions. In addition, OahuMPO has a
GlS-based T6/EJ analysis tool to analyze the potential impacts of Oahu Regional Transportation Plan (ORTP)
and Transportation Improvement Program (TIP) projects on those populations. However, in the decade
since its development, there have been vast improvements in mapping and spatial analyses tools. For
example, the current GlIS-based tool uses ArcGIS software to produce static project maps, as well as
inferactive maps showing the location of the project overlaid with natural resource areas, conservation
plans, and other data. But the public is now very familiar with more dynamic mapping tools such as
Google Maps and Bing Maps, which allow different views depending upon the scale of projection.
OahuMPO would like to be able to develop dynamic project maps for public review, but does not know if
the needs of T6/EJ analysis are compatible with dynamic mapping. As part of this project, OahuMPO
desires an investigation into all reasonable possibilities of developing an alternative T6/EJ analysis tool, a
comparison of the functionality of these alternatives with the existing T6/EJ tool, cost estimates of each
alternative (both development costs and life cycle costs), and a professional recommendation to either
continue to maintain the existing analysis tool or switch fo a better one.

DTS recently updated a document entitled, “Geographic Distribution of Minority and Poverty Populations
on Oahu” which updates the T6/EJ populations on Oahu based on the 2010 Census. This effort shall use
that population distribution fo the maximum extent possible. If there are any technical difficulties or issues
that prevent the use of that data for this effort, OahuMPO staff and the consultant will coordinate with DTS
to identify the issue and mutually decide how best to resolve it.

Work Products/Outcomes:

1. Update of the T6/EJ populations with the race, ethnicity, income, and limited-English-proficiency
data from the 2010 Census and other available resources

2. Refined or updated Té/EJ performance measures

3. Areportidentifying alternative T6/EJ analysis tools, their functionality, their cost, and a
recommendation fo either keep and continue to maintain OahuMPQO's existing T6/EJ GIS-based
analysis tool or change to another tool

4. Either an updated Té6/EJ analysis tool, or, if applicable, a new T6/EJ analysis fool that offers greater
functionality than OahuMPQO's current analysis tool

Project Justification:

Title VI, 42 U.S.C. § 2000d et seq., was enacted as part of the landmark Civil Rights Act of 1964. It prohibits
discrimination on the basis of race, color, and national origin in programs and activities receiving federal
financial assistance. The Code of Federal Regulation, Title 23, §450.316 requires that MPOs seek out and

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015




FYs 2016 & 2017 Overall Work Program %
Page 23

i MPO
consider the needs of those fraditionally underserved by existing transportation systems. Executive Order
12898 requires that each Federal agency shall make achieving environmental justice part of its mission by
identifying and addressing, as appropriate, disproportionately high and adverse human health or
environmental effects of its programs, policies, and activities on minority populations and low-income
populations in the United States and its territories.

See also:

o hitp://www.fta.dot.gov/civilrights/12328.html
http://www.fta.dot.gov/documents/FTA Title VI FINAL.pdf
http://www.fhwa.dot.gov/civilrights/programs/tvi.cfm
http://www.fhwa.dot.gov/environment/environmental justice/
http://www.fta.dot.gov/14882.html
http://people.ce.gatech.edu/aal03/Envir_Justice MTPT.pdf

Previous or Ongoing Work Related to Proposed Planning Study or Project:
In 2002, a similar work element was programmed (201.20-02) to incorporate data from the 2000 Census into
the T6/EJ database.

Also, DTS recently updated (January 2015) “Geographic Distribution of Minority and Poverty Populations on
Oahu” which shall be used for this effort to the maximum extent possible.

FY 201 6 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 370 $18,500
STAFF LABOR SUB-TOTAL 370 $18,500

FY 2016 work Element Tasks & Budget

Task # | Task Estimated Budget
Completion Date
Staff Tasks
1 | Procure consultant, manage and support consultant 6/2016
STAFF LABOR SUB-TOTAL $18,500
Consultant Tasks
Update the T6/EJ populations from the 2010 Census and
2 . 8/2016
other available resources
3 Refine and/or update OahuMPQ's T6/EJ performance 10/2016
measures
4 Identify and analyze various potential T6/EJ analysis tools for 12/2016
use by OahuMPQO; document the analysis
5 Either update OahuMPQO'’s current GIS analysis tool or build 6/2017
a new one based on the analysis performed in Task 4
Evaluate the current ORTP and TIP using the updated
6 ) - 9/2017
performance measures; document the analysis
Document the Té6/EJ evaluation procedures and provide
7 OahuMPO staff with sufficient fraining fo become familiar 12/2017
with the use of the revised analysis tools
CONSULTANT SUB-TOTAL 6/2018 $200,000
Other Costs (e.g., travel, software, equipment, etc.)
N/A
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $218,500
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Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

=
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. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 100 $5,000
STAFF LABOR SUB-TOTAL 100 $5,000
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Congestion Management Process Update
WE Number 201.05-15 Time Period July 1, 2014 - June 30, 2016
Agency OahuMPO Phone Number | (808) 587-2015
Coordinator | Chris Clark Fax Number (808) 587-2018
Position Senior Planner Email Address | Chris.clark@oahumpo.org
Objectives:

e Re-evaluate and update (as appropriate) methods to monitor and evaluate the performance of
the multimodal transportation system; identify the causes of recurring and non-recurring
congestion; identify and evaluate alternative strategies; provide information supporting the
implementation of action and evaluate their effectiveness

e Re-evaluate and update (as appropriate) the definitions of congestion management objectives
and performance measures to assess congestion and support the evaluation of the effectiveness
of congestion reduction and mobility strategies

e Re-evaluate and update (as appropriate) the coordinated program for data collection and
system performance monitoring

e Identify and evaluate the anticipated performance and expected benefits of appropriate
congestion management strategies

e Identify strategies and steps for incorporating the Congestion Management Process (CMP) into
OahuMPQO's overall planning process

e |dentify steps for the periodic assessment of the effectiveness of implemented strategies

Project Description:

The CMP is a Federally-mandated process to provide for safe and effective integration of the multimodal
fransportation system (both new and existing facilities) and the use of travel demand reduction and
operational management strategies. The development of a CMP should result in multimodal system
performance measures and strategies that can be reflected in the Oahu Regional Transportation Plan
(ORTP) and Transportation Improvement Program (TIP).

OahuMPO has an existing CMP in place that was last updated in 2005. This project will re-evaluate the
existing process and update it, as appropriate, based on the availability of new technologies, new tools,
proven strategies, and/or new Federal, State, and local government requirements.

Work Products/Outcomes:
An updated CMP that meets Federal requirements and is effective in monitoring, evaluating, and
managing congestion on Oahu.

Project Justification:
e 23 CFR §450.320 mandates the development of a CMP for Transportation Management Areas (i.e.,
urban areas of 200,000 residents or more)
Previous or Ongoing Work Related to Proposed Planning Study or Project:
¢ The existing OahuMPO CMP
e Regional goals, objectives, and performance measures
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 300 $20,074
DTS Planners — Transportation Planning Division 30 $1,700
DTS Support Staff — Transportation Planning Division 5 $150
STAFF LABOR SUB-TOTAL 335 $21,924
FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget*
Completion Date
Staff Tasks
1 Write Request for Proposal (RFP); select consultant; 6/2016 $3,500
complete confracting process
2 Form and support project working group 12/2016 $3,424
3 Manage consultant 6/2018 $10,000
4 Participate in project working group 6/2018 $5,000
STAFF LABOR SUB-TOTAL $21,924
Consultant Tasks
Re-evaluate methods to monitor the performance of the
multimodal transportation system; identify causes of
recurring and non-recurring congestion; identify and
5 . T S . 12/2016
evaluate alternative strategies; provide information
supporting the implementation of action and evaluate their
effectiveness
Re-evaluate the definitions of congestion management
objectives and performance measures fo assess congestion
6 . - 6/2017
and support the evaluation of the effectiveness of
congestion reduction and mobility strategies
Re-evaluate the program for data collection and system
7 o2, 6/2017
performance monitoring
Identify and evaluate the anticipated performance and
8 ) . . 9/2017
expected benefits of congestion management strategies
Identify strategies and steps for incorporating the CMP into
9 ; ) 12/2017
OahuMPQ'’s overall planning process
Identify steps for the periodic assessment of the
10 . . ) 3/2018
effectiveness of implemented strategies
CONSULTANT SUB-TOTAL 6/2018 $200,000
Other Costs (e.g., travel, software, equipment, etc.)
N/A $0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $221,924

*Funding obligated in FY 2015

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 100 (Included in obligation

amount shown above)
STAFF LABOR SUB-TOTAL 100

*Funding obligated in FY 2015
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Central Oahu Transportation Study
WE Number 202.02-14 Time Period July 1, 2014 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Randolph Sykes Fax Number 808-587-2018
Position Planning Program Coordinator Email Address | Randolph.sykes@oahumpo.org
Objectives:

The goal of this project is to assess the multi-modal transportation needs of the Central Oahu region, and
identify key transportation system improvements, strategies, and policies that can improve regional
transportation mobility and access in a sustainable way. The study shall develop desired multi-modal
strategies and system improvements that are technically feasible, financially realistic, sustainable, and
meet regional tfransportation needs.

Project Description:
Consultant will be asked to:

1. Review past and on-going fraffic, fransit, and land use studies prepared by other agencies for the
Cenftral Oahu geographic area;

2. Establish and maintain a comprehensive baseline multi-modal tfransportation dataset for use in this
project;

3. Analyze and evaluate regional transportation, demographic, economic, and land use trends and
issues;

4. Determine and assess current and future multi-modal needs and opportunities for the region
through technical methodologies, user surveys, and stakeholder outreach (the technical
forecasting of future traffic, transit, land use, and other related projections will utilize and be done
in coordination with OahuMPQO's current fravel demand forecast model and Congestion
Management Process);

5. Identify potential strategies and system improvements for key corridors in the region, including but
not limited to, transit improvements with connections to the Honolulu rail fransit system and the
Central Highway;

6. Provide the potential strategies and system improvements (not exhaustive) in terms of
fransportation measures, expected performance, project delivery and land acquisition costs,
environmental impacts and possible mitigation, time, and operations and maintenance costs;

7. Conduct a multi-modal transportation systems benefit-cost analysis of the regional and
environmental impacts of the potential strategies and system improvements -- the comparison shalll
provide for the evaluation of individual and system (i.e., several solutions) to each other in terms of
transportation benefits, impacts/costs and trade-offs, ideally in a “dashboard” type format;

8. Compare and prioritize those potential strategies and system improvements that meet the desired
purpose mentioned above (technically feasible, financially realistic, and sustainable);

9. Develop recommendations and an implementation timeframe to set priorities for those strategies
and system improvements

Broad, robust public input will be important to identifying challenges and opportunities and will have a
significant impact on the implementation of the final recommendations.

Per Federal regulation (23 CFR 450.320), any congestion impacts will be analyzed using OahuMPO's
congestion management process. Additionally, the study must be consistent with 23 CFR 450.318 -
Transportation planning studies and project development. Regional performance measures, if available,
should also be used in the evaluation of alternatives. Though this study is not intended to be an
environmental document, MAP-21 Section 1310 encourages the intfegration of planning and environmental
review to the extent possible. (Also see 23 CFR Appendix A fo part 450).
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Work Products/Outcomes:

e Atechnicalreport, including all data, analysis, and recommendations of this study, that
conceptually defines the alternatives studied and their net-benefits, and makes a final
recommendation as fo which alternatives should be further studied, planned, and designed

e A 'plain English” summary document of the technical report

e An MS Word version of both the technical report and summary document, as well as any graphics,
maps, model files, and other materials generated as part of this project

Project Justification:

Several projects for Central Oahu were proposed during the development of the Oahu Regional
Transportation Plan (ORTP) 2035. However, questions of feasibility were raised and, in the end, none of the
projects were included in the final ORTP. This study is necessary to determine, at a conceptual planning
level, the feasibility, costs, and benefits of the projects, so that those that are feasible and cost-effective
can be considered for inclusion in ORTP 2040.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

Report to the Twenty-Fourth Legislature of the State of Hawaii Regular Session of 2007 on SCR 48: “Report on
the Feasibility of an Alternate Route of Ingress to and Egress from Mililani Mauka™, available from OahuMPO

FY 201 6 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 235 $11,578
DTS Planners — Transportation Planning Division 160 $8,975
DTS Support Staff — Transportation Planning Division 10 $307
STAFF LABOR SUB-TOTAL 405 $20,860

*Funding obligated in FY 2014

FY 2016 work Element Tasks & Budget

Task # | Task Estimated Budget*
Completion Date

Staff Tasks
1 Procure consultant 6/2015
Form and support project working group; manage
2 ] - . . - 6/2015
consultant; participate in project working group
3 Manage and coordinate consultant work 6/2017
STAFF LABOR SUB-TOTAL $20,860

Consultant Tasks

Review past and on-going traffic, transit, and land use
4 studies prepared by other agencies for the Central Oahu 12/2015
geographic area

Establish and maintain a comprehensive baseline mulfi-

modal fransportation dataset for use in this project 3/2016

Analyze and evaluate regional fransportation,
6 demographic, economic, and land use trends and issues 6/2016

Determine and assess current and future multi-modal needs
and opportunities for the region through technical
methodologies, user surveys, and stakeholder outreach (the
technical forecasting of future traffic, transit, land use, and
other related projections will utilize and be done in
coordination with OahuMPQ'’s current fravel demand
forecast model and Congestion Management Process)

10/2016
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Identify potential strategies and system improvements for
key corridors in the region, including but not limited to,
fransit improvements with connections to the Honolulu rail
fransit system and the Central Highway

12/2016

Provide the potential strategies and system improvements
(not exhaustive) in terms of fransportation measures,
expected performance, project delivery and land
acquisition costs, environmental impacts and possible
mitigation, time, and operations and maintenance costs

3/2017

Conduct a multi-modal transportation systems benefit-cost
analysis of the regional and environmental impacts of the
potential stfrategies and system improvements -- the
comparison shall provide for the evaluation of individual
and system (i.e., several solutions) to each other in terms of
fransportation benefits, impacts/costs and trade-offs, ideally
in a "dashboard” type format

6/2017

Compare and prioritize those potential strategies and
system improvements that meet the desired purpose
mentfioned above (technically feasible, financially realistic,
and sustainable)

6/2018

Develop recommendations and an implementation
timeframe to set priorities for those strategies and system
improvements

10/2017

Develop and execute a robust public input plan to occur
throughout project development; the plan must engage
the five Central Oahu neighborhood boards (NB):

NB #26 — Wahiawa

NB #35 — Mililani Mauka/Launani Valley

NB #25 — Mililani/Waipio

NB #22 — Waipahu
NB #21 — Pearl City

12/2017

Develop draft technical document and draft summary
document; summary document should be written in “plain
English” that is accessible to the general public

10/2017

Develop final technical document and summary
document; print 25 copies of final technical document and
200 copies of final summary; provide both final documents
tfo OahuMPO in MS Word format as well as any graphics,
maps, model files, and other materials generated as part of
this project

12/2017

CONSULTANT SUB-TOTAL

6/2018

$500,000

Other Costs (e.g., travel, software, equipment, etc.)

Travel

$0

OTHER COSTS SUB-TOTAL

S0

WORK ELEMENT GRAND-TOTAL

$520,860

*Funding was obligated in FY 2014

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 400 $20,000
STAFF LABOR SUB-TOTAL 400 $20,000
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Transportation Revenue Forecasting & Alternative Revenue
Exploration

WE Number 202.03-14 Time Period July 1, 2015 - June 30, 2017

Agency OahuMPO Phone Number | (808) 587-2015

Coordinator | Randolph Sykes Fax Number (808) 587-2018

Position Planning Program Coordinator Email Address | Randolph.sykes@oahumpo.org
Objectives:

1. Forecast the "reasonably expected” future revenues for transportation for the State of Hawaii and
the City and County of Honolulu under existing policies. Particular attention will be given to the
following trends:

a. Increasing fuel economy of vehicles

b. Increasing market share of alternative fuel vehicles

c. The rate at which young drivers are forgoing personal vehicles

d. Increasing average age of the population

2. Estimate the average impact to households of existing policies

a. Household types may be broken up into several broad demographic categories, as
warranted. For example, policies may impact low-income households differently than
middle- and high-income households. The report should identify the differences.

3. ldentify and evaluate various potential alternative tfransportation funding sources.

a. Include potential State, City & County, and Federal sources of funding

4. Provide a forecast of future revenue impacts for each government entity as compared to the

baseline established in Objective 1 of various alternative revenue policies.
a. Barriers fo implementation and general feasibility for each alternative revenue policy
should be considered.
b. Estimate the total State of Hawaii public cost associated with implementing each
alternative policy.
c. Estimate the average impact to Hawaii households of each alternative policy
i. Household types may be broken up info several broad demographic categories
as warranted. For example, if an alternative policy is expected to impact low-
income households differently than middle- and high-income households, the
report should identify the differences.
d. The description and estimated impact of each alternative policy should be sufficient to
allow the State and City & County governments to begin an informed, public discussion of
the various policy alternatives.

Project Description:
Funding for roadways has traditionally revolved around fuel taxes. But a combination of factors has
created a crisis:
1. The last decade has seen a decline in per-capita highway fravel. Even with population increases,
aggregate driving has flattened or even declined in some years.
2. Political leaders have been less willing to increase fuel taxes, or to index them to inflation rates.
However, the costs for construction and maintenance of roadways have continued to increase.
3. Vehicle fuel efficiency is improving, spurred by higher gasoline and diesel costs, tighter federal
regulations, and new technologies. Such improvements have yet to make a major impact on fuel-
tax revenues, because the vehicle fleet takes years to turn over. But it is a serious threat.
4. The major highway building era in the United States occurred about 50 years ago. The facilities
constructed then are now reaching the end of their useful lives. There is no obvious source of funds
for the increasing maintenance and reconstruction that will be required.

Fuel taxes and other user fees, such as registration charges, once funded the lion's share of roadway costs.
As user fees have eroded, costs have shifted to general revenues and borrowing, which both make the
system less of a user-pays, market-driven system and also puts it in direct competition with a myriad of other
government activities and services for support. This project will provide an account of funding methods

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program %

Page 31
O MPO

that have been implemented, in some places, or have been proposed but not yet adopted. It includes a
discussion of fried-and-true methods, such as fuels taxes and license fees, as well as more novel options. This
research will assist decision-makers in identifying policies and practices that could augment the current
fuel-tax-revenue system, and also in identifying state laws and pracftices that permit a more sustainable
funding model. For example, in response to rising vehicle fuel economy, many states are moving toward
tolls and/or vehicle-miles-traveled (VMT) charges to maintain roads. In addition, state and local providers
are considering durable types of transit operating support, such as value-capturing business improvement
or special assessment districts.

A multi-jurisdictional project working group (PWG) will be formed to oversee the development of this
project.

Work Products/Outcomes:

1. A forecast of future “reasonably expected” fransportation revenues under existing policies and
given current salient trends for the City & County of Honolulu, the State Department of
Transportation, and for USDOT

2. Broad analysis of the expected impact of many different kinds of State, County, and Federal
alternative funding policies

3. Formation of a project steering committee to guide the identification of reasonable alternative
revenue policies to be investigated and analyzed in the report

Project Justification:

OahuMPO, the State of Hawaii, and the City & County must develop revenue projections and a financial
plan to support their long-range fransportation planning. It seems clear that current trends in gas tax
revenue are creating an unsustainable economic model for preserving and maximizing the efficiency of
existing fransportation assets, to say nothing of growing the network to meet future demand. Funding
alternatives are needed.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
ORTP 2035 financial forecasts.

FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 400 $20,000
DTS Planners — Transportation Planning Division 80 $9,000
DTS Support Staff — Transportation Planning Division 5 $300
STAFF LABOR SUB-TOTAL 485 $29,300

*Funding obligated in FY 2014
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FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget*
Completion Date
Staff Tasks
1 Procure consultant 6/2016
Form and support project working group; manage
2 i - . . - 7/2016
consultant; participate in project working group
STAFF LABOR SUB-TOTAL $29,300
Consultant Tasks
3 Forecast reasonably expected future revenues 12/2016
4 Estimate the average impact of existing policies on 3/2017
households
Identify and evaluate various potential alternative
5 - . 6/2017
fransportation funding sources
Provide a forecast of future revenue impacts of various
6 alternative revenue policies; create matrix of 12/2017
implementation issues for alternative policies
CONSULTANT SUB-TOTAL 6/2018 $200,000
Other Costs (e.g., travel, software, equipment, etc.)
N/A $0
OTHER COSTS SUB-TOTAL 1]
WORK ELEMENT GRAND-TOTAL $229,300

*Funding obligated in FY 2014

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQO Staff 200 $10,000
STAFF LABOR SUB-TOTAL 200 $10,000
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Farrington Highway Realignment Feasibility Study
WE Number 202.04-15 Time Period July 12014 - June 30, 2018
Agency OahuMPO Phone Number | (808) 587-2015
Coordinator | Chris Clark Fax Number (808) 587-2018
Position Senior Planner Email Address | Chris.clark@oahumpo.org
Objectives:

e To determine the social, environmental, technical, and economic impacts, costs, and benefits of
realigning Farrington Highway mauka of Makaha Beach Park

¢ To make arecommendation as to the feasibility of realigning the roadway based on a technical
evaluation

Project Description:

The Makaha Beach Park Master Plan was completed in 1998 for the City & County of Honolulu Department
of Parks and Recreation. A concept that was illustrated in that plan was a realignment of Farrington
Highway mauka of Makaha Beach Park. The plan noted that a draft detailed project report and
Environmental Impact Statement was prepared for the U.S. Army Corps of Engineers in November 1985;
and the preferred proposal was to realign Farrington Highway on the mauka side of the proposed project
sife. The stated benefits of this realignment were: 1) increased recreational use, 2) expansion of the beach,
3) additional parking, 4) elimination of highway repairs due to beach erosion and storm waves, and 5)
insured access in and out of the west end of the island of Oahu. The realignment of Farrington Highway is
included in the current Oahu Regional Transportation Plan as a long-range project. However, the 1998
master plan only presented the idea as a concepf; it is unclear if the Hawaii Department of Transportation
was ever involved in the development of the concept; and the 1985 Draft EIS is now almost 30 years old.
This project will re-examine the realignment concept and estimate the potential impacts, costs, benefits,
and feasibility of realigning Farrington Highway.

The consultant will work under the direction of a multi-jurisdictional project working group, which will be
formed and supported by OahuMPO.

Per Federal regulation (23 CFR 450.320), any congestion impacts will be analyzed using OahuMPO's
Congestion Management Process. Additionally, the study must be consistent with 23 CFR 450.318 —
Transportation planning studies and project development. Regional performance measures, if available,
should also be used in the evaluation of alternatives. Though this study is not infended to be an
environmental document, MAP-21 Section 1310 encourages the integration of planning and environmental
review to the extent possible. (Also see 23 CFR Appendix A to part 450).

Work Products/Outcomes:
e Anupdated estimate of the potential impacts, costs, and benefits of realigning Farrington Highway
mauka of Makaha Beach Park
e Arecommendation or set of recommendations based on technical analysis and evaluation
regarding next steps.

Project Justification:

The realignment of Farrington Highway is supported by some portion of the public; and it is identified in the
Oahu Regional Transportation Plan 2035 as a long-range project. However, there is no recent analysis or
information as to the impacts, costs, benefits, or feasibility of realigning Farrington Highway.
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Previous or Ongoing Work Related to Proposed Planning Study or Project:

FY 2016 staff Labor Commitment to the Work Element

1998 Makaha Beach Park Master Plan
1985 U.S. Army Corp of Engineers Environmental Impact Statement
Oahu Regional Transportation Plan 2035, which lists the realignment of Farrington Highway as a
long-range project

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget*
OahuMPO Staff 100 $25,500
STAFF LABOR SUB-TOTAL 100 $25,500
*Funding obligatedin FY 2015
FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget*
Completion Date

Staff Tasks

1 Procure consultant 6/2016

2 Form and support project working group 6/2018

3 Manage consultant 6/2018
STAFF LABOR SUB-TOTAL $25,500
Consultant Tasks

5 Plan and execute public input plan 6/2017

Gather existing conditions information (including review of
6 S . . 12/2016
existing pertinent studies)

7 Develop and analyze alternatives 2/2017

8 Develop evaluation criteria 2/2017

9 Evaluate alternatives 8/2017

10 Develop recommendations 12/2017

11 Write draft and final reports 6/2018
CONSULTANT SUB-TOTAL 6/2018 $385,000
Other Costs (e.g., travel, software, equipment, etc.)
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $410,500

*Funding obligated in FY 2015

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQ Staff 500 $10,000
STAFF LABOR SUB-TOTAL 500 $10,000
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Intelligent Transportation Systems Architecture and Plan Update
WE Number | 202.06-17 Time Period 07/01/2016 —06/30/2019
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Chris Clark Fax Number 808-587-2018
Position Senior Transportation Planner Email Address | Chris.clark@oahumpo.org
Objectives:

Use the National Intelligent Transportation Systems (ITS) Architecture to develop a regional ITS architecture
to guide the development of ITS projects and programs on Oahu.

Project Description:

This project will update the existing Oahu Regional ITS Architecture and Operational Concept (executive
summary is available here: http://www.oahumpo.org/wp-content/uploads/2013/02/ITS Exec Summ.pdf).
Particular attention must be paid to the Joint Traffic Management Center (JTMC) which is planned for
completionin 2017.

Work Products/Outcomes:

The regional ITS architecture shall include, at a minimum, the following:
1. A description of the region;
2. Identification of participating agencies and other stakeholders;

3. An operational concept that identifies the roles and responsibilities of participating agencies and
stakeholders in the operation and implementation of the systems included in the regional ITS
architecture;

4. Any agreements required for operations, including at a minimum those affecting ITS project
interoperability, utilization of ITS related standards, and the operation of the projects identified in
the regional ITS architecture;

5. System functional requirements;

6. Interface requirements and information exchanges with planned and existing systems and
subsystems;

7. Identification of ITS standards supporting regional and national interoperability; and
8. The sequence of projects required for implementation

Project Justification:

Title 23, section 512, establishes the National ITS Architecture program and the need for a cooperative
process with State and local governments for:

i. determining desired surface transportation system performance levels; and
ii. developing plans for accelerating the incorporation of specific intelligent fransportation system
capabilities into surface fransportation systems.

Further, 23 CFR §940.9 requires the development of regional ITS architectures to guide the development of
ITS projects and programs. Any region that is implementing or desires to implement ITS projects must have a
regional ITS architecture in place.

Updating the Oahu Regional ITS Architecture was a recommendation of the most recent Federal
certification review for OahuMPO.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

Oahu Regional ITS Plan, April 2003
The JTMC, which is currently under construction and is planned for completion in 2017.
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Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

=
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. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 155 $7.750
DTS Planners — Transportation Planning Division 30 $2,000
STAFF LABOR SUB-TOTAL 185 $9.750
Preliminary FY 2017 Work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date

Staff Tasks

1| Procure consultant 6/2017 $9,750
STAFF LABOR SUB-TOTAL $9,750
Consultant Tasks

| N/A $0

CONSULTANT SUB-TOTAL N
Other Costs (e.g., travel, software, equipment, etc.)
N/A $0
OTHER COSTS SUB-TOTAL SO
WORK ELEMENT GRAND-TOTAL $9,750
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PM Peak Period Tow Away Zone Time Modifications on Urban
Arterials

WE Number 203.03-16 Time Period July 1, 2015 - June 30, 2018

Agency Department of Transportation Services Phone Number | 768-8320

Coordinator | Kelly Cruz Fax Number 768-4621

Position Project Manager Email Address | kcruz@honolulu.gov
Objectives:

The objective of this project is to analyze the effectiveness of current PM peak tow restrictions on urban
arterial streets in the City & County of Honolulu and to determine what, if any, modifications to these
existing fow away fimes would improve overall traffic conditions.

Project Description:

The City & County is responsible for efficient use of City streets by creating a balance between parking and
fraffic needs. Tow away zone hours are one way of creating more capacity when it is needed during high
traffic use times, while providing parking to residents/businesses when the capacity is not needed. This
project will allow the DTS to identify urban arterial streets that would benefit from the modification of PM
peak tow away zone hours by either extending or reducing the hours.

Project Tasks:

Identify urban arterial streets, such as Beretania Street, Kapiolani Boulevard, King Street and Kinau Street,
that would benefit by either the reduction in or the extension of PM peak fow away zone hours. The
project should analyze current tow hours and recommend if they should be extended or reduced, and by
how much, in order to improve the effectiveness of City streets.

Project Justification:

This project will provide recommendations on how to improve overall efficiency of the urban arterials by
modifying the PM peak tow away zone hours. This will in turn create better traffic conditions for the public,
while maintaining as much on-street parking as possible.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
Current Work
e Study of contra-flow lane necessity — This project is being completed for the City to determine if
confra-flow lanes on Kapiolani Boulevard, Ward Avenue, and Waialae Avenue are still necessary.

FY 201 6 Staff Labor Commitment to the Work Element

D Staff Labor Will Be Used As Match - Staff Labor Will Be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
DTS Project Manager 250 $17,500
STAFF LABOR SUB-TOTAL 185 $17,500

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015




FYs 2016 & 2017 Overall Work Program %

Page 38
O MPO

FY 2016 work Element Tasks & Budget

Task # | Task Estimated Budget
Completion Date

Staff Tasks

1 | Project Management 6/2018
STAFF LABOR SUB-TOTAL $17,500
Consultant Tasks

2 Traffic Operational Study 6/2018

3 Evaluate Data and Formulate Strategies 6/2018

4 Report and Recommendations 6/2018
CONSULTANT SUB-TOTAL $250,000
Other Costs (e.g., travel, software, equipment, etc.)
N/A $0
OTHER COSTS SUB-TOTAL SO
WORK ELEMENT GRAND-TOTAL $267,500
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The Oahu Mass Transit Joint Operational Feasibility Study
WE Number 203.06-16 Time Period July 1, 2014-June 30, 2018
Agency DTS Phone Number | 808-768-8304
Coordinator | Mark Garrity Fax Number 808-768-4730
Position Deputy Director Email Address | mgarrity@honolulu.gov
Objectives:

The purpose of this study is to achieve the following:

o To provide, at a reasonable cost, an efficient multi-modal transit system responsive to the needs of
the residents of the City & County of Honolulu.

o Examine various integration alternatives of bus and rail mass transit operations on Oahu that will
promote an efficient system, including but not limited to joint operations, independent operations
and/or hybrid operations.

o The study shall examine Oahu's existing bus mass transit system as a baseline, Honolulu’s rail mass
fransit project, including but not limited to projected rail operations, and other bus — rail systems
and operations in peer municipalities and cities nationally and world-wide.

o The study shall explore and fully discuss how potential operational alternatives employed
elsewhere could be applied in the City and County of Honolulu, including but not limited to a
listing and discussion of pros and cons and all issues associated with the various operational
alternatives as applied to the City and County of Honolulu considering its baseline transit system,
operational, legal and political environment and host culture.

o The scope of the study shall include, but not be limited to, operations, maintenance,
administration, and IT/communications.

Project Description:

The Oahu Mass Transit Joint Operations Feasibility Study (“the study”) shall examine various operational
alternatives for bus — rail mass fransit operations on Oahu, including but not limited to joint operations,
independent operations and/or hybrid operations. The study shall examine Oahu's existing bus mass transit
system as a baseline, Honolulu's rail mass transit project, including but not limited to projected rail
operations, and other bus —rail systems and operations in peer municipalities and cities nationally and
world-wide. The study shall explore and fully discuss how potential operational alternatives employed
elsewhere could be applied in the City and County of Honolulu, including but not limited o a listing and
discussion of pros and cons and all issues associated with the various operational alternatives as applied to
the City and County of Honolulu considering its baseline fransit system, operational, legal and political
environment and host culture. The study shall ultimately make objective recommendations to the policy
decision-makers based on experiential data from other municipalities and cities. The scope of the study
shall include, but not be limited to, operations, maintenance, administration, and IT/communications. The
study shall coordinate data with other studies currently underway regarding multi-modal fare collection
systems and fechnologies for Oahu mass transit systems.

Work Products/Outcomes:

The study will identify objective recommendations for the integration of the bus and rail systems; these
recommendations will promote the efficient operation of a multimodal transit system. The work product will
be presented to the policy decision-makers based on experiential data from other municipalities and
cities.
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Project Justification:

A 20-mile, 21-station elevated rail mass transit project is currently under construction in Honolulu and is
expected to open in two phases (2017 and 2019). The rail mass transit system will run from Kapolei in West
Oahu to Ala Moana Center in Honolulu's urban core. Oahu has an existing island-wide bus mass transit
system with approximately 100 routes and 235,000 passenger trips per day. The bus mass fransit system
includes a paratransit operation per ADA requirements. The rail system is projected to add approximately
100,000 passenger trips per day to the overall mass transit system when it is fully operational in 2019.

The existing bus mass transit system is managed by the City Department of Transportation Services (DTS)
and operated by Oahu Transit Services, Inc. (OTS), a non-profit corporation, through a negoftiated
management agreement. OTS has approximately 1,700 unionized employees through labor agreements
with the Teamsters. OTS employs an additional 150 non-unionized employees. OTS employees are not
employees of the City and County of Honolulu. The rail mass transit project is managed by the semi-
autonomous Honolulu Authority for Rapid Transportatfion (HART). Af full operation in 2019, HART is projected
to employ 300 workers in the management, operation and maintenance of the 20-mile rail mass transit
system. HART employees are employees of the City and County of Honolulu. A decision on whether, how
and/or when to combine bus and rail operations on Oahu has not been made as of this date. Policy
decision-makers need to understand the costs, benefits, disadvantages, risks and liabilities of the various
operational alternatives. They also need to understand the processes necessary to realize the various
alternatives. Other municipalities, nationally and worldwide, have already made decisions to combine bus
- rail operations or maintain their separateness, in whole or in part, and should have relevant data
regarding the pros and cons of the various alternatives, as well as historical and experiential data regarding
effective versus ineffective organizational structures.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
o Multi-modal Transit Fare Collection Study

o Honolulu High Capacity Transit Corridor Final Environmental Impact Statement

o Revised Ordnances of Honolulu Chapter 13, Public Transit

FY 201 6 Staff Labor Commitment to the Work Element

D Staff Labor Will Be Used As Match - Staff Labor Will Be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
DTS Staff 250 $23,900
HART Staff 150 $8,500
STAFF LABOR SUB-TOTAL 185 $32,400
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FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
1 Write RFP; select consultant; complete contracting process 6/2016
2 Form and support project working group 7/2016
3 Manage consultant and coordinate with related efforts 6/2018
4 Participate in project working group 6/2018
STAFF LABOR SUB-TOTAL $32,400
Consultant Tasks
5 Review existing fransit system conditions, reports and plans 12/2016
fo establish a baseline to determine extent of needs
6 Conduct peer city and peer transit system reviews 3/2017
Examine various operational alternatives for the City
7 regarding operations, maintenance, administration, and 3/2017
IT/communications
Prepare objective recommendation(s) based on the City's
fransit baseline, experiential data from other municipalities
8 and cities and the City and County of Honolulu's unique 6/2018
operational, legal and political environment and host
culture
9 Produce draft and final reports. 6/2018
CONSULTANT SUB-TOTAL $200,000
Other Costs (e.g., travel, software, equipment, etc.)
Travel $30,000
25 copies of draft report $2,500
25 copies of final report $2,500
OTHER COSTS SUB-TOTAL $35,000
WORK ELEMENT GRAND-TOTAL $267,400
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Program Administration & Support
WE Number 301.01-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

To administer the appropriate Federal planning grants and the fransportation planning program they
support.

Project Description:

Since 1975, the OahuMPO has been responsible for managing and coordinating the fransportation
planning process on Oahu. The OahuMPO Executive Director and staff administer the metropolitan
fransportation planning process, as directed by its Policy Committee, and ensure that all applicable
Federal requirements are met. This includes activities such as submitting the necessary support documents
to obtain Federal planning funds for the transportation planning program, monitoring Federal grants,
supportfing various aspects of the program, and continuous coordination of inferagency planning actfivities.

Work Products/Outcomes:
Effective management of the transportation planning program

Project Justification:

Implementation of this work element will ensure that Oahu has a successful 3-C metropolitan tfransportation
planning process. In addition, effective program management and coordination is required to provide the
basis for decision-making by the Policy Committee and to assure both the Policy Committee and the
public that Oahu has an effective, integrated transportation planning program.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The Policy Committee is the decision-making body of the OahuMPO. It serves as an advisory body to the
City Council and the State Legislature. The Policy Committee is assisted by an administrative staff and is
advised by the Technical Advisory Committee (TAC) and Citizen Advisory Committee (CAC). Through this
structure, Oahu’s tfransportation planning efforts are contfinuing, cooperative, and comprehensive.

FY 201 6 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 3,545 $140,000
HDOT Administrative Staff Support 1,250 $50,000
STAFF LABOR SUB-TOTAL 4,795 $190,000
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FY 2016 and FY 2017 Work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
: Provide administrative support necessary to serve the Policy On-going
Committee, TAC, and OahuMPO office
o Represent OahuMPO at 3-C planning-related meetings and On-going
communicate with Federal representatives, as required
Participate in Federal review-related efforts On-going
Coordinate 3-C transportation planning process with the On-going
4 ; L ;
OahuMPQ's participating agencies
5 Manage and oversee selected work elements and assist On-going
agencies with project management services
6 Provide necessary grant support functions On-going
7 Review and modify or add administrative procedures and On-going
documents to reflect current needs and policies
8 Staff time tracking, management, and coordination On-going
9 Reimbursement to HDOT for fime spent in administrative On-going
support of OahuMPO
STAFF LABOR SUB-TOTAL $190,000
Consultant Tasks
| N/A
CONSULTANT SUB-TOTAL
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $190,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget

OahuMPQO Staff 3,545 $140,000
HDOT Administrative Staff Support 1,250 $50,000
STAFF LABOR SUB-TOTAL 4,795 $190,000
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General Technical Assistance and Planning Support
WE Number 301.02-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

e To provide government agencies and other organizations with information and resources relating
to the 3-C metropolitan transportation planning process, as required by Federal regulations'é and
as appropriate for effective execution of OahuMPQO'’s mission.

e To provide OahuMPO staff with the flexibility to respond to unanticipated needs for time, support,
and assistance, as appropriate.

e To support participating agencies in the administration and management of planning projects
funded through OahuMPO.

Project Description:

The OahuMPO provides resources for the 3-C planning process to organizations and stakeholders — such as
the parficipating agencies, the Neighborhood Commission, State and City Transportation Commissions, the
Ewa Transportation Coalition, the Office on Aging, the Hawaii Local Technical Assistance Program, the
Leeward Oahu Transportation Management Association, DTS Committee on Accessible Transportation, the
Institute of Transportation Engineers, the Department of Health, the University of Hawaii, and others.

Invariably, unanticipated needs and requests for OahuMPO staff time arise from fime-to-time. By utilizing
time committed to this work element, staff can be flexible and responsive to these unanticipated requests
and opportunities for planning and coordination.

Lastly In those instances when a participating agency receives funding through OahuMPO for a planning
study, OahuMPO staff must work with them to monitor project development, ensure Federal requirements
are being met, and document project progress and outcomes.

Work Products/Outcomes:
An effective, responsive, and accessible 3-C mefropolitan transportation planning process.

Project Justification:

Successful implementation of this work element will ensure that information developed as part of the 3-C
planning process is made available to the various transportation decision-making bodies, government
agencies, and other organizations. The success of the 3-C fransportation planning process requires this
type of interaction.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The OahuMPO confinues to act as a resource body to various tfransportation committees of the City
Council and the State Legislature in both a general capacity and for specific projects.

FY 2016 staff Labor Commitment to the Work Element

I:I Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 380 $25,000
STAFF LABOR SUB-TOTAL 380 $25,000

16 23 CFR 450.300(a)
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FY 2016 and FY 2017 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
OahuMPO Executive Director and/or staff to represent the On-going
1 OahuMPO on appropriate fransportation-related
organizations and committees
o OahuMPO to submit appropriate testimonies, documents, On-going
and responses to the City Council and the State Legislature
OahuMPO to review the transportation planning aspects of On-going
3 transportation reports and materials for agencies and
organizations
4 OahuMPO to provide tfransportation presentations, On-going
materials, and information to organizations and the public
OahuMPO to participate in the State, City, and private On-going
sector transportation planning activities as requested and
5 as appropriate, such as preliminary review of public/private
cost-sharing alternatives for fransportation services and
facility improvements which directly benefit private
developments
STAFF LABOR SUB-TOTAL $25,000
Consultant Tasks
| N/A
CONSULTANT SUB-TOTAL
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $25,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

I:I Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 380 $25,000
STAFF LABOR SUB-TOTAL 380 $25,000
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Overall Work Program
WE Number 301.03-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

e To develop an OWP in FYs 2017 and 2018 within which planning priorities for the metropolitan area
are addressed.

e To frack and document the progress of FYs 2016 and 2017 planning studies and the still active work
elements from previous years.

Project Description:
The OWP identifies the fransportation planning activities of the OahuMPO and its participating agencies for
the upcoming biennium.!” It includes transportation and transportation-related planning activities;
identifies individual planning projects or work elements; and, provides a record of objectives, anticipated
products, related work, tasks, and costs. As aresult, it allows for the coordinated, interrelated review of the
proposed transportation planning activities on Oahu by Federal officials, policy makers, and the general
public. Specifically, it is designed to achieve the following:
e Eliminate duplication of transportation-related planning studies.
¢ Develop interrelationships among transportation planning; land use planning; and/or urban
design/beautification, environmental, and other elements of the metropolitan planning process.
e Ensure coordinated phasing and implementation of State and City fransportation planning
activities.
e Provide the technical justification for future tfransportation projects and programs through planning
studies conducted as part of the OWP.
e  Qualify applicable planning activities for Federal reimbursement.

Work Products/Outcomes:
e Anoverall work program for FYs 2016-2017 and FYs 2017-2018.
¢ Review and documentation of the progress of work elements.
e Revisions to existing approved OWPs, as necessary.

Project Justification:

The OWP serves as the key management tool for monitoring State and City fransportation activities on
Oahu. It describes fransportation-related planning studies to be conducted in a given year. The OWP
defines project objectives, priorities, and tasks; and identifies budgetary and staff requirements needed to
carry out the projects. In addressing current transportation issues and problems, the OWP responds to local
planning requirements, Federal fransportation priorities, and Federal planning requirements. The OWP also
includes land use studies as they relate o fransportation needs.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The OahuMPO is responsible for preparing the OWP. The OWP is developed with the acftive involvement
and assistance of the State and City fransportation and planning departments, as well as
infergovernmental agencies, FHWA, FTA, TAC, and CAC.

In the current fiscal year, the OahuMPO will continue working with its participating agencies to review
formats, debrief on the OWP process, and revise written procedures.

17 23 CFR 450-318(a)
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 1,480 $65,000
STAFF LABOR SUB-TOTAL 1,480 $65,000
FY 2015 and FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
State and City agencies and the OahuMPO identify On-going
1 planning needs, approaches, and funding requirements for
the FYs 2017-2018 OWP and the FYs 2018-2019 OWP
OahuMPO to follow the Process and Procedures document On-going
2 and Participation Plan in the development and revision of
the OWP
3 OahuMPO to evaluate compliance with the Té/EJ Federal On-going
regulations
4 OahuMPO to coordinate revision of the OWP Process and On-going
Procedures Manual, as necessary
5 OahuMPO to provide the necessary support and On-going
coordination for OWP work elements
OahuMPO and its participating agencies fo monitor and On-going
6 L
document progress of all OWP activities
7 OahuMPO to revise the OWP, as necessary On-going
STAFF LABOR SUB-TOTAL $65,000
Consultant Tasks
| N/A
CONSULTANT SUB-TOTAL
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $65,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQO Staff 1,480 $65,000
STAFF LABOR SUB-TOTAL 1,480 $65,000

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015




FYs 2016 & 2017 Overall Work Program %
Page 48

i MPO
Support for Citizen Advisory Committee
WE Number 301.04-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Marian Yasuda Fax Number 808-587-2018
Position Community Planner Email Address | Marian.yasuda@oahumpo.org
Objectives:

To ensure effective citizen participation in the 3-C transportation planning process on Oahu.

Project Description:

The CAC meetings provide an opportunity for member organizations and the public to hear about
fransportation issues and programs from the people involved in their development and/or implementation.
Ad hoc committees are formed, as needed, to review specific fransportation documents or to discuss
fransportation issues. These subcommittees present their recommendations to the full CAC for further
discussion and/or approval.

In addition to the CAC, the OahuMPO seeks to achieve broad public involvement of Oahu'’s citizens for alll
of its plans and programs.'8 The current OPP states that the goal of the public participation program is to
“ensure that the products of the OahuMPO's metropolitan transportation planning process reflect the
needs and concerns of the public.”1? The OPP documents the opportunities available for all interested
communities, groups, and individuals to become involved in the metropolitan planning process. The OPP
identifies ways o involve, more effectively, those who are traditionally underserved and underrepresented;
and it establishes methods of obtaining feedback from and disseminating information fo interested groups,
communities, and individuals.

In order to facilitate its public outreach and interested parties coordination, OahuMPO has developed and
maintains a series of mailing lists for purposes of public outreach and to disseminate information. These
include: CAC member organization representatives, alternates, and chairs; persons interested in planning
who have requested to be on the mailing list; T6/EJ organizations, as suggested in the Environmental Justice
in the OahuMPO Planning Process report2; and an e-mail list for persons wishing to receive information
electronically.

Both through its website and the use social media, as well as visualization techniques in its presentation
materials,?’ OahuMPO seeks to describe metropolitan transportation plans and the TIP in easily
understandable language and format.

The CAC members and general public may respond to the OahuMPQO's request for input (such as, during
public review periods) with comments through various means — including phone, mail, email, fax, and
hand-delivery. The OahuMPO makes every effort to respond fo comments received in a fimely manner.

Work Products/Outcomes:
e An established CAC that reviews fransportation planning issues and reports its recommendations to
the Policy Committee.
¢ A current mailing list of all CAC member representatives, alternates, and chairs — as well as
interested parties, including citizens, affected public agencies, representatives of public
fransportation employees, freight shippers, providers of freight fransportation services, private
providers of tfransportation, representatives of users of public transportation, representatives of users

18 H
Ibid.
See http://www.oahumpo.org/misc-docs/Participation_Plan_rev-bylaws2-22-11.pdf, Section 2.2.
See http://www.oahumpo.org/reports-docs/2004Update.pdf.
23 CFR 450.316 (a)(1)(iii).

[N
©

N
=3

N
=~

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015


http://www.oahumpo.org/misc-docs/Participation_Plan_rev-bylaws2-22-11.pdf
http://www.oahumpo.org/reports-docs/2004Update.pdf

FYs 2016 & 2017 Overall Work Program %

Page 49
O MPO

of pedestrian walkways and bicycle fransportation facilities, representatives of the disabled, and
organizations that represent traditionally underserved populations.??
e An up-to-date website.

Project Justification:
Successful implementation of this work element will provide necessary citizen input for decision-making by
the Policy Committee and will promote improved public information about fransportation planning issues.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The OahuMPO CAC was created by the Policy Committee in July 1977 to ensure effective public input into
Oahu's fransportation planning process. The CAC currently consists of 45 memlber organizations
representing a wide spectrum of interests on Oahu. Since its formation, the CAC has heard and discussed
various transportation issues on Oahu; has become a vehicle for public input; and has made
recommendations to the Policy Committee on the OahuMPO documents and transportation projects and
issues.

FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 1,600 $55,000
STAFF LABOR SUB-TOTAL 1,600 $55,000

FY 2016 and FY 2017 work Element Tasks & Budget

Task # | Task Estimated Budget
Completion Date

Staff Tasks

OahuMPO to coordinate, facilitate, and attend committee
and subcommittee meetings, and provide available
technical and staff support for the CAC and its
subcommittees

On-going

OahuMPO to provide effective coordination with other
citizen groups on Oahu concerned with transportation
2 planning — such as the Committee on Accessible On-going
Transportation, neighborhood boards, area-wide planning
forums, and tfransportation management associations

OahuMPO to coordinate the CAC's participation in the
3 timely review of activities identified in the public On-going
involvement program

OahuMPO to review and update, if appropriate, the

OahuMPQ's proactive participation plan On-going

OahuMPO to brief new and interested members and .
5 R . . On-going
organizations on the metropolitan planning process

OahuMPO to maintain a mailing list of CAC member
organizations, organizations that represent traditionally
underserved populations and others interested in
fransportation

On-going

OahuMPO to maintain the OahuMPO website, Facebook
Wall, and Twitter for information dissemination, as well as its
use as a critical component of the OahuMPQO'’s public
participation outreach

On-going

OahuMPO to provide services, when possible and as
needed, to those who require and request special
assistance at OahuMPO public meetings (e.g., sign
language interpreter)

On-going

22 23 CFR 450.316(a).
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OahuMPO to use the list of organizations that represent
9 fraditionally underserved populations and affected On-goin
agencies when disseminating information to the public for gong
OahuMPO plans and programs
10 OahuMPO to identify, measure, and evaluate trends, as On-goin
needed, for compliance with T6/EJ regulations going
STAFF LABOR SUB-TOTAL $55,000
Consultant Tasks
| N/A
CONSULTANT SUB-TOTAL
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL $0
WORK ELEMENT GRAND-TOTAL $55,000
Preliminary FY 2017 staff Labor Commitment to the Work Element
|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 1,600 $55,000
STAFF LABOR SUB-TOTAL 1,600 $55,000
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Single Audit
WE Number 301.05-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Marian Ching Fax Number 808-587-2018
Position Financial Specialist Email Address | Marian.ching@oahumpo.org
Objectives:

To ensure that the financial operations of the OahuMPO and its subgrantees are in compliance with
applicable Federal laws and regulations pursuant to the Single Audit Act Amendments of 1996.

Project Description:
The audit will determine and report whether:

¢ The financial statements of the OahuMPO present fairly the OahuMPQO's financial position and the
results of the OahuMPO's financial operations in accordance with generally accepted accounting
principles;

e The OahuMPO has internal accounting and other conftrol systems to provide reasonable assurance
that the OahuMPO manages Federal financial assistance programs in compliance with applicable
laws and regulations; and

e The OahuMPO has complied with laws and regulations of each major Federal grantor.

OahuMPQO's FY 2014 audit resulted in several findings and procedural comments. The agency will procure
an independent consultant to assist the agency in resolving any outstanding findings, procedural
comments, and corrective actions.

Work Products/Outcomes:

An independent auditor's report on compliance and on internal control over financial reporting, based on
an audit of the financial statements of the OahuMPO and its sub-grantees, safisfying the requirements of US
Office of Management and Budget (OMB) Circular A-133 (Audits of States, Local Governments, and Non-
Profit Organizations) for FYs 2014 and 2015.23

Annual financial and progress reports on OWP work elements are prepared by the OahuMPO and
submitted to FTA and FHWA.

Semi-annual DBE participation reports are prepared and submitted to the HDOT.

A set of policies and procedures that helps ensure that OahuMPO is compliant with Federal laws and
regulations pursuant fo the Single Audit Act, as amended, and generally accepted accounting standards.

Project Justification:

Financial audits of the OahuMPO and its subgrantees are conducted annually in accordance with the
Single Audit Act Amendments of 1996 and OMB Circular A-133. The audit contract for FYs 2013, 2014, and
2015 was awarded to Gilford Sato & Associates CPA's, Inc., in accordance with the State's procurement
laws.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
The audit for FY 2013 was completed in February 2014.

2 The audit for the year ended June 30, 2011, is available on the OahuMPO website at
http://www.oahumpo.org/reports-docs/2011_OahuMPO_Audit-Report.pdf.
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency

Staff Labor (Hours)

Staff Labor Budget

OahuMPO Staoff

870

$33,000

STAFF LABOR SUB-TOTAL

870

$33,000

FY 2016 and FY 2017 work Element Tasks & Budget

Task #

Task

Estimated

Completion Date

Budget

Staff Tasks

State Office of the Auditor’s consultant fo audit the
OahuMPO and its subgrantees, consistent with OMB Circular
A-133 requirements and in accordance with generally
accepted auditing standards as prescribed by the
American Institute of Certified Public Accountants, and
Government Auditing Standards issued by the Comptroller
General of the United States

On-going

OahuMPO to identify and review guidance and resources
required to maintain Federal grant programs

On-going

OahuMPO to provide the necessary administrative and
licison support

On-going

OahuMPO to monitor ongoing programs from participating
agencies and provide information necessary for the
financial review

On-going

OahuMPO to prepare and maintain records and grants
suitable for audit

On-going

OahuMPO to comply with Federal financial management
and reporting requirements

On-going

e Office of the Auditor to coordinate the performance of
the audit

e Consultant will submit any drafts of findings and
recommendations and financial statements directly to the
Office of the Auditor.

¢ Progress billings from the Consultant will be invoiced to the
Office of the Auditor and paid out of its Audit Revolving
Fund

e Office of the Auditor will then request reimbursement

from the OahuMPO

On-going

8

OahuMPO to retain and manage consultant to assist the
agency in resolving any outfstanding audit findings,
procedural comments, and corrective actions.

6/2017

STAFF LABOR SUB-TOTAL

$33,000

Consultant Tasks

State Office of the Auditor's consultant to audit the
OahuMPO and its subgrantees, consistent with OMB Circular
A-133 requirements and in accordance with generally
accepted auditing standards as prescribed by the
American Institute of Certified Public Accountants, and
Government Auditing Standards issued by the Comptroller
General of the United States

Annually

$22,000

9

OahuMPO to hire a consultant to assist staff in resolving any
outstanding audit findings, procedural comments, and
corrective actions

6/2017

$50,000

CONSULTANT SUB-TOTAL

$72,000
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Other Costs (e.g., travel, software, equipment, etc.)

$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $105,000
Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maitch . Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 870 $33,000
STAFF LABOR SUB-TOTAL 870 $33,000
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Ok MIPO
Disadvantaged Business Enterprise Program
WE Number 301.08-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Marian Ching Fax Number 808-587-2018
Position Financial Specialist Email Address | Marian.ching@oahumpo.org
Objectives:

To give minority-owned, women-owned, and other DBEs an opportunity to compete for Federally-assisted
planning projects and to involve the private sector in the planning and programming phases of project
development. The OahuMPO is committed to a policy of equal opportunity and nondiscrimination in the
award and administration of USDOT-assisted contracts to DBEs.

Project Description:

As the OahuMPO advertises and awards contracts, separate goals for both FTA and FHWA must be
established for the OahuMPO projects. The OahuMPO and its participating agencies have established DBE
goals since 1980. OahuMPO will be establishing a race-conscious and race neutral goal for FHWA Planning
funds, based upon HDOT decisions resulfing from the final economic disparity study?4.

The threshold requirements for FTA recipients to establish DBE programs and to submit overall goals were
changed to $250,000 in contracting opportunities. FTA recipients who reasonably anticipate awarding
$250,000 or less in prime contracts in a fiscal year are not required to submit a DBE plan and will not have to
submit a DBE overall goal that year. The OahuMPO anticipates receiving an average of $338,000 in FTA
grants annually (the final amount will depend upon the allocation agreement reached with the new MPO
on Maui). The OahuMPO anticipates contracting opportunities of less than $250,000; as such, the
OahuMPO will not be setting a DBE goal for FTA funds in FYs 2015 or 2016.

Work Products/Outcomes:
e The OahuMPO Tri-annual DBE goals and supporting documentation.
e List of DBE certified firms.
e Revision of the OahuMPO DBE goals, if necessary.
e Semi-annual Uniform Report of DBE Awards or Commitments and Payments.

Project Justification:

The certification and use of DBE firms in confracting opportunities will aid in achieving the OahuMPO's goals
regarding its program for disadvantaged small businesses. This work element also strives to provide early
involvement of private operators in the planning of transportation services.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The USDOT has encouraged full consideration of the potential services that could be provided by DBE firms
in the development of fransportation plans and programs and the provision of fransit services. The
OahuMPO, for DBE program purposes, is considered a sub-recipient of the HDOT Federal assistance funds.
The OahuMPO adopted the HDOT's DBE Program in its entirety on September 14, 1999.

HDOT completed a DBE program economic disparity study in 2011.

24 A summary of the studies’ findings can be found here:
http://hawaii.gov/dot/administration/ocr/dbe/FT A%20Waiver%20Request.pdf
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Stoff 40 $1,500
STAFF LABOR SUB-TOTAL 40 $1,500
FY 2016 and FY 2017 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
1 OahuMPO to identify potential DBE firms and encourage On-going
them to apply for HDOT DBE certification
OahuMPO will adopt a race-neutral and race-conscious
2 DBE goal, based on the results of a disparity study recently On-going
conducted by HDOT
OahuMPO to monitor all payments made to consultants to
3 ensure that DBE participation is reflected on all invoices On-going
submitted
4 OahuMPO to document DBE activities to FTA and FHWA On-going
through the HDOT
5 OahuMPO to develop annual DBE goals On-going
6 OahuMPO to attend semi-annual DBE coordinators On-going
meetings sponsored by the HDOT

STAFF LABOR SUB-TOTAL $1,500
Consultant Tasks
| N/A

CONSULTANT SUB-TOTAL S0
Other Costs (e.g., travel, software, equipment, etc.)

$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $1,500

FY 2017 preliminary Staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQO Staff 40 $1,500
STAFF LABOR SUB-TOTAL 40 $1,500
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Professional Development
WE Number 301.09-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

To maintain a professional planning and support staff that is knowledgeabile in the latest planning issues,
techniques, analyses, and methodologies; to keep staff current with all required training, such as that
required by the State Procurement Office.

Project Description:

There are many conferences, workshops, and other training opportunities available to members of the
OahuMPO staff in any year. These professional development opportunities allow OahuMPO staff to
improve their technical skills, learn from the planning processes (and sometimes the mistakes) of others, and
gain knowledge of emerging frends and issues in fransportation planning. Some examples of such
opportunities include: The Transportation Research Board Annual Conference, the Association of
Metropolitan Planning Organizations Annual Conference, the American Planning Association Annual
Conference, as well as various local frainings, workshops, and conferences offered by the Local Technical
Assistance Program or other organizations. Many opportunities are also offered via web-conference. Each
request for training will be handled by the Executive Director on a case-by-case basis.

This work element includes funding for participation in a pooled fund to advance the skills of MPO staff.

This work element also includes a budget for travel costs and training fees, which are often required in
order for staff to participate in relevant fraining opportunities.

Work Products/Outcomes:
A knowledgeable staff

Project Justification:

The Code of Federal Regulation, part 23, section 450.300 “encourages continued development and
improvement of the metropolitan fransportation planning processes...." Confinuous improvement
necessitates continuous learning and development of technical skills.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

In recent years, OahuMPO staff has attended numerous conferences and workshops held on Oahu and
web conferences. In the past, the time was accounted for in work element 301.01 Program Administration
& Support.

In the past, scanning tours of other areas facing similar fransportation issues and aftendance at
conferences held on the mainland were more common for OahuMPO staff.

FY 201 é staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 200 $10,000
STAFF LABOR SUB-TOTAL 200 $10,000
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Ok MIPO
FY 2016 and FY 2017 Work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
OahuMPO staff to attend conferences and workshops
1 related to transportation issues and/or transportation On-going
planning
OahuMPO staff to attend mandatory trainings, as required
2 by State law, the City and County of Honolulu, or the Hawaii On-going
Department of Transportation
STAFF LABOR SUB-TOTAL $10,000
Consultant Tasks
3 | Pooled fund participation to advance MPO staff skills $30,000
CONSULTANT SUB-TOTAL $30,000
Other Costs (e.g., travel, software, equipment, etc.)
Travel Costs and Registration Fees $15,000
OTHER COSTS SUB-TOTAL $15,000
WORK ELEMENT GRAND-TOTAL $55,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

I:I Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPOQO Staff 200 $10,000
STAFF LABOR SUB-TOTAL 200 $10,000
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i MPO
Computer & Network Maintenance
WE Number 301.10-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Marian Yasuda Fax Number 808-587-2018
Position Community Planner Email Address | Marian.yasuda@oahumpo.org
Objectives:

To maintain individual computers and the OahuMPO computer network so that OahuMPO staff can
complete their work tasks as efficiently as possible.

Project Description:

The reality of any modern office is that computers are an essential tool for completing work tasks as
efficiently and effectively as possible. This work element covers a myriad of routine maintenance activities
as well as less-routine activities necessary to keep individual computer units and the office computer
network up and running. Examples of such activities include: running virus and malware scanning software,
defragging of hard drives, connecting and disconnecting printers or other peripherals to and from the
network, replacing of computer hardware components, backing-up files, system reboots as needed,
installing and uninstalling of software, system updates, and many others.

Work Products/Outcomes:
¢  Well-maintained and virus-free computers that run efficiently
¢ An effective and fast computer network that allows each workstation to access the server as
needed
e Efficient email and Internet access for all workstations

Project Justification:
Computers are essential fo the ability of OahuMPO to efficiently complete the activities required under the
Code of Federal Regulations.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

This is an ongoing effort. New workstation computers for all staff members and a new server were
purchased and installed in FY 2012.

FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 85 $3,000
STAFF LABOR SUB-TOTAL 85 $3,000
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FY 2016 and FY 2017 Work Element Tasks & Budget

Ok MPO

Task # | Task

Estimated
Completion Date

Budget

Staff Tasks

: Maintain individual computers to keep them virus-free and
operating as efficiently as possible

On-going

Maintain the office computer network to allow for file-
2 sharing between OahuMPO staff members and to keep the
office connected to email and Internet service

On-going

STAFF LABOR SUB-TOTAL

$3,000

Consultant Tasks

3 | Computer System Maintenance Agreement

$10,000

CONSULTANT SUB-TOTAL

$10,000

Other Costs (e.g., travel, software, equipment, etc.)

(Computer, peripheral equipment, and software purchases are
accounted for in Overhead (Indirect Costs) — work element 302.01)

$0

OTHER COSTS SUB-TOTAL

S0

WORK ELEMENT GRAND-TOTAL

$13,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

I:I Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPOQO Staff 85 $3,000
STAFF LABOR SUB-TOTAL 85 $3,000
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i MPO
Census & Other Data
WE Number 301.13-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Chris Clark Fax Number 808-587-2018
Position Senior Planner Email Address | Chris.clark@oahumpo.org
Objectives:

To ensure that the data from the decennial census, as well as transportation-related data from other
sources, are used to their fullest potential.

Project Description:
Census data are currently used in the development of socio-economic inputs for fransportation planning
and in the analysis of T6/EJ impacts.

Title 23 USC, Section 134(h)(2) specifies that “the metropolitan fransportation planning process shall provide
for the establishment and use of a performance-based approach to transportation decision-making....”
This will necessitate the routine measuring of fransportation system performance, management of that
data, and reporting the data as part of the decision-making process.

Work Products/Outcomes:
e Inftegration of census and other transportation-related data into the planning process

e Incorporation of Census 2010 data in ArcMap 10 for Title VI and Environmental Justice analysis

e Participation in the activities of the Hawaii State Data Center

e  OahuMPO review and analyses of census and transportation system performance data
Project Justification:

The census and continued periodic data releases by the United States Census Bureau (USCB) are useful in
the development of socio-economic estimates. Census 2010 data will also be used to update
demographic and socio-economic information for use in the metropolitan transportation planning process.

USCB is the primary source of socio-economic and demographic data. The OahuMPO staff must be
familiar with and have working knowledge of these data so they are able to integrate those data into the
planning process accurately and appropriately.

Additionally, (as per 23 USC, §134(h)(2))as OahuMPO transitions to performance-based planning, staff will
need to identify performance measures, identify data sources, routinely collect and analyze fransportation
system performance data, and report that data as part of the decision-making process.

Previous or Ongoing Work Related to Proposed Planning Study or Project:

OahuMPO has been an affiliate member of the Hawaii State Data Center since the late 1980s. By
agreement with the USCB, the Hawaii State Data Center is one of the official repositories of census data for
Hawaii. As an affiliate member, the OahuMPO receives and disseminates census data for purposes of
metropolitan fransportation planning.
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FY 2016 staff Labor Commitment to the Work Element

=

Ok MPO

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours)

Staff Labor Budget

OahuMPO Staff 160

$7.000

STAFF LABOR SUB-TOTAL 160

$7,000

FY 2016 and FY 2017 work Element Tasks & Budget

Task # | Task Estimated

Completion Date

Budget

Staff Tasks

1 OahuMPO to participate in the activities of the Hawaii State

Data Center On-going

2 OahuMPO to review and analyze the 2010 census data On-going

3 Incorporate Census 2010 data in ArcMap 10 for Title VI and

Environmental Justice analysis On-going

OahuMPO fo integrate census data into the metropolitan

fransportation planning process On-going

OahuMPO fto identify, maintain, and update as needed
5 regional performance measures to support the approved On-going
ORTP

OahuMPO to collect, analyze, and report fransportation-
6 system performance data as necessary to support the On-going
decision-making process

STAFF LABOR SUB-TOTAL

$7,000

Consultant Tasks

| N/A

$0

CONSULTANT SUB-TOTAL

S0

Other Costs (e.g., travel, software, equipment, etc.)

$0

OTHER COSTS SUB-TOTAL

S0

WORK ELEMENT GRAND-TOTAL

$7,000

FY 2017 preliminary Staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours)

Staff Labor Budget

OahuMPQO Staff 160

$7,000

STAFF LABOR SUB-TOTAL 160

$7,000
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i MPO
Federal Planning Requirements
WE Number 301.14-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

To ensure that Oahu's metropolitan transportation planning process carries out and complies with Federal
metropolitan transportation planning requirements, including new requirements generated from Federal
transportation legislation and other State and City requirements.

Project Description:

The new Federal surface transportation authorization, Moving Ahead for Progress in the Twenty-First Century
(MAP-21) was signed into law by President Obama in 2012. It includes some significant changes and new
requirements for MPOs nationwide. Existing procedures will need to be re-examined and modified in light
of those new requirements. Additionally, MAP-21 will expire in FFY 2015 and a new surface transportation
authorization package will likely take its place.

Work Products/Outcomes:
e New orrevised guidelines and procedures for implementing metropolitan fransportation planning
requirements, as needed
e Revised planning documents consistent with requirements of 23 USC and 23 CFR §450
e Participation in workshops, seminars, and meetings regarding Federal planning requirements
¢ Implementation of the OahuMPO Federal Certification Review Corrective Action Plan

Project Justification:

The FHWA and FTA are required to review and evaluate the OahuMPO and its processes no less than once
every four years. Through this review, non-compliance with metropolitan transportation planning
regulations can result in sanctions and affect the receipt of Federal funding.

This work element confinues to ensure that ongoing Federal metropolitan transportation planning
requirements are satisfied and the planning process remains certified. If the OahuMPO mefropolitan
planning process is not certified, Federal surface fransportation funding and project approval for Oahu
would be adversely affected.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
e The certification of the metropolitan planning process, dated September 2014, including 11
corrective actions and 5 recommendations
e The OahuMPO Planning Process Review to review existing processes and documents and make
recommendations for improving them so as to be compliant with Federal regulations
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 370 $25,000
STAFF LABOR SUB-TOTAL 370 $25,000
FY 2015 and FY 2016 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
OahuMPO will coordinate local implementation of Federal
1 planning regulations with its participating agencies and On-going
Federal officials
OahuMPO will review, modify, and/or establish procedures
5 and guidelines for incorporating Federal planning On-going
requirements intfo the OahuMPO, State, and City plans,
programs, and processes
OahuMPO will participate in training sessions, meetings, and
3 presentations that promote a better understanding and On-going
implementation of the Federal surface fransportation
authorization and related requirements
OahuMPO willimplement metropolitan fransportation
4 planning requirements and develop applicable tools On-going
needed to implement those requirements
OahuMPO Executive Director and/or staff will represent the
5 OahuMPO on task forces and committees fo coordinate On-going
metropolitan fransportation planning requirements
OahuMPO will review proposed Federal regulations as they .
6 : . . . On-going
affect metropolitan transportation planning requirements
STAFF LABOR SUB-TOTAL $25,000
Consultant Tasks
Assisting OahuMPO in responding to Federal Certification
7 Reviews and/or becoming compliant with Federal $50,000
fransportation reauthorization acts
CONSULTANT SUB-TOTAL S0
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $75,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQ Staff 325 $20,000
STAFF LABOR SUB-TOTAL 325 $20,000
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i MPO
Computer Model Operation and Support
WE Number 301.15-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Chris Clark Fax Number 808-587-2018
Position Senior Planner Email Address | Chris.clark@oahumpo.org
Objectives:

e To support the metropolitan transportation planning process and the Federally required
Congestion Management Process through the ongoing use of mathematical modeling
e To prepare financially for the next model upgrades

Project Description:

This work element will allow OahuMPO to run the Travel Demand Forecasting Model (TDFM) and coordinate
with the Department of Planning and Permitting in the maintenance and use of the UrbanSim Land-Use
Model (LUM), as well as provide the Policy Committee and others with the technical analyses needed to
make informed fransportation decisions. This WE supports the day-to-day efforts required to run the models
in conjunction with ongoing transportation planning needs. OahuMPQO’s congestion management process
requires the use of the TDFM to evaluate projects proposed for the ORTP and TIP. Operation of the LUM will
occur in cooperation with planners at the Department of Planning and Permitting, who are responsible for
developing the land-use forecasts for the island.

Work Products/Outcomes:
e Analyses of travel times and frips using the TDFM for vehicle, transit, bicycle, and pedestrian modes
e Estimates of land-use impacts of tfransportation choices and vice-versa
¢ Documentation of changes and analyses

Project Justification:
Mathematical modeling is an essential tool in the analyses of transportation and land-use plan alternatives
at both regional and project levels.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
OahuMPO uses the TDFM and LUM fo evaluate projects proposed for inclusion in the ORTP and TIP.

FY 201 6 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 200 $12,000
DTS/DPP Staff 150 $10,000
STAFF LABOR SUB-TOTAL 200 $22,000
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Ok MIPO
FY 2016 and FY 2017 Work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
OahuMPO and DPP to run the TDFM and LUM and analyze .
1 On-going
the results, as necessary
OahuMPO and DPP to update the model specifications, as .
2 On-going
necessary
OahuMPO and DPP to document any modification to user's .
3 On-going
manual
Procurement of and coordination with consultant for
4 operation of the TDFM and LUM to support planning efforts On-going
(if needed)
5 Procure and manage consultants as necessary TBD
STAFF LABOR SUB-TOTAL $22,000
Consultant Tasks
6 Operotg TDFM and LQM in supporT' of local planning efforts; 8D $138,000
maintain the models in good working order
CONSULTANT SUB-TOTAL S0
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL 1]
WORK ELEMENT GRAND-TOTAL $160,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

. Staff Labor to be Reimbursed

Position/Agency FY 2016 Staff Labor Staff Labor Budget
(Hours)

OahuMPO Staff 200 $12,000

DTS/DPP Staff 150 $10,000

STAFF LABOR SUB-TOTAL 200 $22,000
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i MPO
Oahu Regional Transportation Plan
WE Number 301.16-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Randolph Sykes Fax Number 808-587-2018
Position Planning Program Coordinator Email Address | Randolph.sykes@oahumpo.org
Objectives:

e To support the implementation of the Oahu Regional Transportation Plan25 (ORTP) 2035 and
continue to ensuring that it reflects current fransportation and land-use priorities

e To begin development and documentation of the ORTP 2040 which will be consistent with other
pertinent City and State planning documents

e To provide financial resources for consulting services related fo the development of ORTP 2040

Project Description:

The update of a financially-constrained regional transportation plan is one of the requirements of the 3-C
planning process, as stated in 23 CFR 450.300. The plan assists in educating decision-makers about the
options that are available to improve the transportation system and how they address mobility needs and
ensure that programming is based on a full understanding of a policy framework, the role of data, and
technical analyses.2¢

Additionally, the following corrective actions from OahuMPQO's 2014 Federal Certification Review will be
addressed:

e Consult with State and local agencies responsible for land management, natural resources,
environmental protection, conservation, and historic preservation concerning the development of
the transportation plan.

e The ORTP must include a discussion of the types of potential environmental mitigation activities and
potential areas to carry out these activities.

e The ORTP must demonstrate and document implementation of the approved Congestion
Management Process.

e The final ORTP must include a documented disposition of public comments received.

e The ORTP must include documentation of the analysis completed for Title VI/EJ.

Work Products/Outcomes:

e Amendments and revisions to ORTP 2035, as necessary; plans and products identified in ORTP 2035
as “Next Steps”

e Products and deliverables associated with the development of ORTP 2040, including but not limited
to, public input, existing conditions data, identification of alternatives, analysis of alternatives,
project selection and evaluation, and other tasks common to the development of a long-range
fransportation plan

Project Justification:

This regional planning document is mandated by 23 USC 134 ()27 as a means to verify the eligibility of
metropolitan areas for Federal funds earmarked for surface fransportation systems. Any future regionally-
significant transportation improvement for Oahu that receives Federal fransportation funds must be
identified within and/or be consistent with the ORTP in order to be eligible for these funds.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
The ORTP 2035 was endorsed by the Policy Committee in April 2011 and is required to be updated every
five years.

% The Oahu Regional Transportation 2035, as revised, may be found at http://www.oahumpo.org/programs/ortpcurrent.html

% See NCHRP Report 591, Factors that support the Planning-Programming Linkage, (Transportation Research Board), Table 6
on page 27 and section 5.2.4(14) on page 60.

%7 23 CFR 450.322.
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Stoff 2,055 $90,000
DTS/DPP Stoff 150 $10,000
STAFF LABOR SUB-TOTAL 2,205 $100,000
FY 2016 and FY 2017 work Element Tasks & Budget
Task # | Task Estimated Budget
Completion Date
Staff Tasks
OahuMPO to attend meetings; make presentations to
organizations, agencies, and the public requiring
1 information or briefings on the ORTP, including its On-going
development process, products, or related activities; and
solicit input
OahuMPO to administer the implementation of ORTP 2035
by coordinating with its member agencies, identifying
2 potential OWP planning projects that assist in implementing On-going
the goals and objectives of the ORTP, and processing
revisions and/or amendments as necessary
Implement ORTP-relevant recommendations of the 2012
3 Planning Process Review and 2014 Federal Certification On-going
Review
4 Develop products and deliverables associated with ORTP o .
2040 n-going
Coordinate with partner agencies in the development of .
> | ortP 2040 i ° i On-going
6 Procure and manage consultants for the development of On-going
specific elements of ORTP 2040
STAFF LABOR SUB-TOTAL $100,000
Consultant Tasks
Consultant Services to assist OahuMPO staff in the
7 development of ORTP 2040. Exact scope-of-work to be TBD $250,000
detfermined.
CONSULTANT SUB-TOTAL S0
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $350,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget

OahuMPQ Staff 2,055 $90,000
DTS/DPP Stoff 150 $10,000
STAFF LABOR SUB-TOTAL 2,788 $100,000
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Ok MIPO
Transportation Improvement Program
WE Number 301.17-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Lynne Kong Fax Number 808-587-2018
Position Data Specialist Email Address | Lynne kong@oahumpo.org
Objectives:

e To ensure that the Transportation Improvement Program (TIP) documents the priority and funding
anticipated to be spent on transportation projects for Oahu covering a period of four years.
Projects included in the TIP must be consistent with the Oahu Regional Transportation Plan (ORTP)
and the Oahu Regional Intelligent Transportation Systems Architecture (ORITSA)

e To comply with applicable Federal requirements

e Toidentify and implement improvements to the TIP development process

Project Description:

A current TIP, which is reviewed and approved by the OahuMPO Policy Committee and the Governor,
provides the basis for funding and implementing transportation improvement projects on Oahu.

Work Products/Outcomes:
e Revisions to the FFYs 2015-2018 TIP,28 as necessary.
¢ Semi-annual Status Reports to the Policy Committee
e Improvements to the TIP development process

Project Justification:
Developing and maintaining a current and financially-constrained TIP is a Federal requirement.??

Previous or Ongoing Work Related to Proposed Planning Study or Project:

The FFYs 2015-2018 TIP was approved by the OahuMPO Policy Committee and by the Governor's designee
on August 18, 2014. The TIP was then incorporated, without change, as the Oahu element of the Statewide
TIP (STIP) — which is the document upon which the USDOT bases its obligation of Federal tfransportation
funds for projects in Hawaii.

FY 2016 staff Labor Commitment to the Work Element

I:I Staff Labor to be Used as Match . Staff Labor to be Reimbursed
Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Staff 1,725 $65,000
DTS Planners — Transportation Planning Division 150 $10,000
STAFF LABOR SUB-TOTAL 1,875 $75,000

% The FFYs 2015-2018 TIP may be found at http://www.oahumpo.org/plans-and-programs/transportation-improvement-

program-tip/.
2 23 CFR 450.324.
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FY 2016 and FY 2017 Work Element Tasks & Budget

Ok MPO

Task # | Task

Estimated
Completion Date

Budget

Staff Tasks

OahuMPO and its participating agencies to monitor and
revise, cooperatively and as necessary, the current TIP;

1 ensure its consistency with the regional transportation plan
and Federal statutes; identify any changes in project
priorities; and, ensure ifs financial viability

On-going

OahuMPO and its participating agencies to review and
2 update, cooperatively and as necessary, the TIP
development process

On-going

DTS, in consultation with City agencies, to identify any
3 changes to roadway improvements, transit priorities, and
the City’s financial plan for TIP projects

On-going

HDOT to identify any changes to State roadways and
identify any planned water transit projects

On-going

DPP to review the TIP to ensure its consistency with the City's
Development/Sustainable Community Plans

On-going

For visualization purposes, OahuMPO to develop location
6 maps and other visualization tools for each project, as
applicable, in the TIP revisions

On-going

OahuMPO and its participating agencies to conduct the
technical analyses of the projects proposed in the draft TIP
and TIP revisions that consider:

Compliance with Federal regulatory planning factors;30
Consistency with the ORTP;

Consistency with the ORITSA;

Title VI and environmental justice compliance;
Congestion management process analyses; and,
Roadway and fransit project evaluations

On-going

OahuMPO to process the TIP revisions through the CAC,
TAC, and Policy Committee, as appropriate. OahuMPO to
follow the strategies and procedures outlined in the OPP for
revising the TIP

On-going

OahuMPO to ask government agencies to review projects

9 in TIP revisions to ensure their consistency with Federal, State,

and local criteria

On-going

OahuMPO and its participating agencies to develop,
cooperdatively, a semi-annual status report and an annual
listing of projects for which funds were obligated in the
preceding program year

10

On-going

r Identify and implement improvements to the TIP
development process

On-going

STAFF LABOR SUB-TOTAL

$75,000

Consultant Tasks

[N/A

$0

CONSULTANT SUB-TOTAL

$0

Other Costs (e.g., travel, software, equipment, etc.)

$0

OTHER COSTS SUB-TOTAL

$0

WORK ELEMENT GRAND-TOTAL

$75,000

30 23 CFR 450.306.
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Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Maich

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget

OahuMPO Staff 1,725 $65,000
DTS/DPP Staoff 150 $10,000
STAFF LABOR SUB-TOTAL 1,875 $75,000
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Ok MIPO

Transportation Alternatives Program Coordination

WE Number 301.18-16/17 Time Period July 1, 2015 - June 30, 2018

Agency OahuMPO Phone Number | 808-587-2015

Coordinator | Marian Yasuda Fax Number 808-587-2018

Position Community Planner Email Address | Marian.yasuda@oahumpo.org
Objectives:

e To meet the Federal requirement for competitively awarding Transportation Alternatives Program
(TAP) funds

e To comply with the requirements of applicable Complete Streets Policies

e To ensure appropriate consultation with users of pedestrian walkways and bicycle transportation
facilities during the planning process

e To ensure continuous coordination of OahuMPQO'’s planning activities with the bicycle and
pedestrian planning activities of other agencies

e To develop bicycle-pedestrian planning skills for OahuMPO staff and to stay current with the state-
of-the-practice bicycle-pedestrian planning methods and tools

Project Description:

This work element allocates fime for OahuMPO staff to develop a competitive program to solicit and
award TAP funds on Oahu, and to use and maintain that program. OahuMPO staff will also engage with
pedestrian and bicycle fransportation stakeholders and to further their knowledge of planning for
pedestrian and bicycle facilities. As OahuMPO develops both the ORTP and the TIP, coordination of those
documents with the State’s Pedestrian Master Plan and the Oahu Bike Plan will be important. The
requirements of the State and City & County Complete Streets Policies will also influence the development
of OahuMPQO’s planning documents.

Work Products/Outcomes:
e An appropriately administered TAP on Oahu
e Enhanced coordination of the OahuMPO planning processes with bicycle and pedestrian
stakeholders and plans
e Improved bicycle-pedestrian planning skills among OahuMPO planning staff

Project Justification:

OahuMPO is a multi-modal fransportation planning agency that is required to enhance the integration and
connectivity of all modes of transportation3' and to solicit public review and comment on its planning
documents from pedestrian and bicycle transportation stakeholders.32 Both requirements necessitate that
OahuMPO staff is knowledgeable and conversant on bicycle and pedestrian operations, facilities, planning
issues, and methods. Additionally, the State’s and the City and County's Complete Streets Policies require
that all modes of fransportation be given specific consideration in the development of transportation plans.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
e The State of Hawaii's Complete Streets Policy

The City and County of Honolulu's Complete Streets Policy

The Hawaii Statewide Pedestrian Master Plan

The Oahu Bike Plan

The Safe Routes to School Program

MAP-21 TAP requirements

3123 CFR 450.306
3293 CFR 450.316
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FY 2016 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

=

Ok MPO

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPO Stoff 190 $10,000
STAFF LABOR SUB-TOTAL 190 $10,000
FY 2016 and FY 2017 work Element Tasks & Budget

Task # | Task Estimated Budget

Completion Date

Staff Tasks

1 Administer the Federally required TAP program on Oahu

On-going

Identify and review existing plans regarding bicycle and
2 pedestrian fransportation and ensure coordination with
OahuMPQ'’s planning products where appropriate

On-going

Review existing regulations and policies regarding bicycle
and pedestrian transportation, including any relevant
Complete Streefts Policies, and ensure compliance between
the OahuMPO planning process and those requirements

On-going

Review publications, analyses, and other educational
4 materials to improve knowledge of bicycle and pedestrian
fransportation planning issues, methods, and tools

On-going

Identify and engage pedestrian and bicycle fransportation
5 stakeholders as part of the TAP process and as part of
OahuMPQ'’s transportation planning process

On-going

STAFF LABOR SUB-TOTAL $10,000
Consultant Tasks
| N/A $0
CONSULTANT SUB-TOTAL S0
Other Costs (e.g., travel, software, equipment, etc.)
$0
OTHER COSTS SUB-TOTAL S0
WORK ELEMENT GRAND-TOTAL $10,000

Preliminary FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency Staff Labor (Hours) Staff Labor Budget
OahuMPQO Staff 190 $10,000
STAFF LABOR SUB-TOTAL 190 $10,000
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OahuMPO Overhead (Indirect Costs)
WE Number 302.01-16/17 Time Period July 1, 2015 - June 30, 2018
Agency OahuMPO Phone Number | 808-587-2015
Coordinator | Brian Gibson Fax Number 808-587-2018
Position Executive Director Email Address | Brian.gibson@oahumpo.org
Objectives:

To account for indirect costs associated with OahuMPO operations.

Project Description:

Some costs of OahuMPO are indirect in that the costs are inherently part of all projects and work elements,
such as the cost of renting office space, for example. This work element details these indirect costs, as
shown described below and in Table IV.

o Office Space - includes the costs of the monthly rent, the common area maintenance fee, and
the GET tax.

e Photocopier —includes the cost of the monthly base rent of the photocopier and the per page
printfing costs.

e Telephone - includes all costs, fees, and taxes from Hawaiian Telcom.

e Postage - includes the costs of purchasing postage from the U.S. Postal Service, refilling the
postage meter, and any other shipping costs, such as sending packages by Federal Express or
United Parcel Service

e Printing — includes any costs associated with having any official OahuMPO document, letterhead
stationery, or public outreach material professionally printed

e Advertisements — includes any costs associated with purchasing newspaper ad space to nofify the
public of any OahuMPO public input opportunity (meetings, surveys, etc.)

e Subscriptions & Memberships — includes the costs of maintaining OahuMPQO’s subscriptions to any
professional frade publication or memberships of any professional association (such as the
American Planning Association and the Association of Metfropolitan Planning Organizations). It
also includes the cost of purchasing professional reference material from publishers, such as the
American Planning Association, the Institute of Transportation Engineers, or the American
Association of State Highway Transportation Officials.

e Miscellaneous/Contingency - is an earmark of last resort for any unforeseen need that is not
covered by another category, or for any additional funding (as needed) for an existing work
element.

o Office Supplies — includes the costs of typical office supplies and necessities, such as pens, paper,
calculators, data CDs, envelopes, paperclips, efc.

e Equipment - includes the costs of purchasing or leasing any necessary equipment that is not a
computer or computer-related peripheral

e Computer & Peripheral Equipment — includes the cost of purchasing any computers, computer
hardware, components, and peripheral equipment, as necessary.

e Legal Services - includes the cost of legal review of documents, regulations, statutes, ordinances,
and providing legal advice and guidance to OahuMPO.

Work Products/Outcomes:
Continued operation of OahuMPO

Project Justification:
These indirect costs items are a necessary part of providing professional planning services to the island of
Oahu.

Previous or Ongoing Work Related to Proposed Planning Study or Project:
Not applicable
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FY 2016 and FY 2017 staff Labor Commitment to the Work Element

|:| Staff Labor to be Used as Match

. Staff Labor to be Reimbursed

Position/Agency FY 2015 Staff Labor Staff Labor Budget
(Hours)

OahuMPO Stoff 0 $0

STAFF LABOR SUB-TOTAL 0 SO

FY 2016 and FY 2017 work Element Tasks & Budget

Task # | Task Estimated Budget

Completion Date

Staff Tasks
1 Office Space N/A $85,000
2 Photocopier N/A $10,000
3 Telephone N/A $4,500
4 Postage N/A $5,000
5 Printing N/A $2,000
6 Advertisements N/A $2,000
7 Subscriptions & Memberships N/A $1,750
8 Miscellaneous/Contingency N/A $11,250
9 Office Supplies N/A $3,500
10 Equipment (other than computers) N/A $5,000
11 Computers & Peripheral EQuipment N/A $20,000
12 Legal Services N/A $25,000

STAFF LABOR SUB-TOTAL $175,000

Consultant Tasks

| N/A $0

CONSULTANT SUB-TOTAL SO

Other Costs (e.g., travel, software, equipment, etc.)

N/A $0

OTHER COSTS SUB-TOTAL SO

WORK ELEMENT GRAND-TOTAL $175,000
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Active Work Elements Programmed in FY 2007-FY 2015
Overall Work Programs

Table 9 on the next page lists the work elements in this section that were programmed and approved in
previous years, and remain active. Dollar figures are as of April 8, 2015.

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program

=

Page 76
i MPO
Table 9. Active Work Elements Funded in Previous Years
Project Funds Obligated (All Years) Project Funds Expended (All Years) Project Funds Remaining as of June 30, 2015
Year of Consultant | OahuMPO City & Total Consultant| OMPO City & Total Conultant OMPO City & Total Funds Remaining
Obligation [Series 200 Work Element Title Budget Staff County Budget Funds |Staff Funds| County Funds Funds [Staff Funds| County
Total Total Total Total Total Total Total Total Total Total Total Supplemental Total
S |o0165.07 |2nalus & Round Top Drive Boundary $1,000,000 $0 $0| $1,000,000] $861,467 $0 $0| $861,467| $138,533 $0 $0 $0| $138,533
X Identification Study
8 |203.75-00/14 |FWR Impact Fees for Traffic & Roadway $415,052 $0 so| $415052| $361,782 $0 $0| $361,782|  $53,270 $0 $0 $0|  $53,270
N Improvements Update Study
o 203.79-10/13 |Honolulu Urban Core Parking Master Plan $730,158 $0 $0 $730,158 $714,612 $0 $0 $714,612 $15,546 $0 $0 $72,000 $87,546
§ 203.80-10 Makakilo Traffic Study $250,000 $0 $14,000 $264,000 $81,380 $0 $1,159 $82,539| $168,620 $0 $12,841 $0[ $181,461
203.81-10 West Waikiki Traffic Study $250,000 $0 $14,000 $264,000 $196,400 $0 $1,156 $197,556 $53,600 $0 $12,844 $0 $66,444
202.84-11/14 |Waikiki Transit Circulator $400,000 $0 $0 $400,000f $392,980 $0 $0| $392,980 $7,020 $0 $0 $0 $7,020
g 203.82-11 Separate Left-Turn Phase Alternatives Study $100,000 $0 $18,130 $118,130 $73,800 $0 $2,050 $75,850 $26,200 $0 $16,080 $0 $42,280
2038311 \Sllt?ji’le Park-Kupuna Loop Sub-Area Corrdor $157,000 $0|  $14,531| $171,531] $129,375 $0|  $3315| $132,600|  $27,625 $0|  $11,216 $0|  $38,841
N 201.01-12 Traffic Signal Prioritization Methodology $170,000 $0 $22,153 $192,153 $77,900 $0 $0 $77,900 $92,100 $0 $22,153 $0| $114,253
§ 205.01-12 0OahuMPO Planning Process Review $253,220 $36,253 $10,000 $299,473| $181,604 $36,233 $10,000( $227,837 $71,616 $20 $0 $0 $71,636
206.01-12 Emergency Evacuation Plan $500,000 $0 $0 $500,000 $439,152 $0 $0 $439,152 $60,848 $0 $0 $0 $60,848
9 |20201-13 Ezggz’fagai“rface Conditions Assessment & $1,050,000 $0| $328,686| $1,378,686| $610,314 $0|  $29,273| $639,587| $439,686 $0| $299,413 $0| $739,099
“ 203.84-13 Contra-Flow Update Study $250,000 $0 $8,750 $258,750 $237,500 $0 $657| $238,157 $12,500 $0 $8,093 $0 $20,593
201.02-14 0OahuMPO Participation Plan Evaluation $150,000 $15,862 $0 $165,862 $0 $2,668 $0 $2,668| $150,000 $13,194 $0 $0[ $163,194
201.04-14 Title VI & Environmental Justice Monitoring $0 $11,723 $20,481 $32,204 $0 $2,068 $0 $2,068 $0 $9,655 $20,481 $0 $30,136
g 202.02-14 Central Oahu Transportation Study $500,000 $11,578 $9,282 $520,860 $0 $2,665 $0 $2,665| $500,000 $8,913 $9,282 $0[ $518,195
N |o02.03.14  |[r@nsportation Revenue Forecast & Afternative $200,000|  $19,125|  $4,641| $223,766 $0 $0 $0 $0| $200,000] $19,125|  $4.641 $0| $223,766
Revenue Exploration
203.05-14 Complete Streets Implementation Plan $450,000 $0 $50,000 $500,000 $301,571 $0 $0| $301,571| $148,429 $0 $50,000 $0[ $198,429
201.05-15 Congestion Management Process Update $200,000 $20,087 $1,837 $221,924 $0 $5,420 $0 $5,420] $200,000 $14,667 $1,837 $0| $216,504
9 |2020415 g"t"lj;';/’gto” Highway Realignment Feasibility $385,000|  $25,472 $0| $410,472 $0 $0 $0 $o| $385,000]  $25.472 $0 $0| $410,472
N
202.05-15 |Kapalama Sub-Area Multimodal Circulation and | ¢ 4y $0|  $50,000| $500,000 $0 $0 $0 $0|  $450,000 $0|  $50,000 $0|  $500,000
Mobility Study
Series 300
301.05-14 Single Audit $22,000 $31,100 $0 $53,100 $20,500 $31,094 $0 $51,594 $1,500 $6 $0 $0 $1,506
301.10-14 Computer & Network Maintenance $6,500 $1,280 $0 $7,780 $5,891 $512 $0 $6,403 $609 $768 $0 $0 $1,377
g 301.15-14 Computer Model Operations & Support $150,000 $0 $0| $150,000 $8,770 $0 $0 $8,770] $141,230 $0 $0 $0| $141,230
8 301.16-14 Oahu Regional Transportation Program $0 $27,370 $46,624 $73,994 $0 $27,370 $0 $27,370 $0 $0 $46,624 $0 $46,624
301.17-14 Transportation Improvement Program $0 $57,212 $6,455 $63,667 $0 $57,209 $0 $57,209 $0 $4 $6,455 $0 $6,459
301.18-14 Transportation Alternatives Program $0 $3,729 $0 $3,729 $0 $3,728 $0 $3,728 $0 $1 $0 $0 $1
301.01-15 Program Administration & Support $0| $194,177 $0| $194,177 $0[ $146,888 $0| $146,888 $0 $47,289 $0 $0 $47,289
301.02-15 gﬁ;g;?t' Technical Assistance & Planning $0|  $19,577 so| $19,577 $0|  $19,576 $0|  $19,576 $0 $1 $0 $0 $1
301.03-15 Overall Work Program $0 $68,168 $0 $68,168 $0 $27,901 $0 $27,901 $0 $40,267 $0 $0 $40,267
301.04-15 Support for Citizen Advisory Committee $0 $40,733 $0 $40,733 $0 $31,305 $0 $31,305 $0 $9,428 $0 $0 $9,428
301.05-15 Single Audit $19,600 $29,024 $0 $48,624 $0 $14,708 $0 $14,708 $19,600 $14,316 $0 $0 $33,916
o 301.08-15 Disadvantaged Business Enterprise Program $0 $1,384 $0 $1,384 $0 $1,176 $0 $1,176 $0 $208 $0 $0 $208
§ 301.09-15 Professional Development $9,000 $4,510 $0 $13,510 $590 $740 $0 $1,330 $8,410 $3,770 $0 $0 $12,180
301.10-15 Computer Network & Maintenance $6,500 $813 $0 $7,313 $0 $0 $0 $0 $6,500 $813 $0 $0 $7,313
301.13-15 Census & Cther Data $0 $6,660 $0 $6,660 $0 $344 $0 $344 $0 $6,316 $0 $0 $6,316
301.15-15 Computer Model Operations & Support $150,000 $4,811 $0| $154,811 $0 $2,103 $0 $2,103|  $150,000 $2,708 $0 $0| $152,708
301.16-15 Oahu Regional Transportation Program $150,000 $42,474 $46,624 $239,098 $0 $13,220 $0 $13,220| $150,000 $29,254 $46,624 $0| $225,878
301.17-15 Transportation Improvement Program $0 $71,946 $6,455 $78,401 $0 $40,597 $0 $40,597 $0 $31,349 $6,455 $0 $37,804
301.18-15 Transportation Alternatives Program $0 $10,148 $0 $10,148 $0 $22 $0 $22 $0 $10,126 $0 $0 $10,126
302.01-15 Overhead (Indirect Costs) $0 $88,250 $0 $88,250 $0 $25,206 $0 $25,206 $0 $63,044 $0 $0 $63,044
Totals $8,374,030 $843,466| $672,649| $9,890,145| $4,695,588| $492,753 $47,610| $5,235,951| $3,678,442 $350,714| $625,039 $72,000( $4,726,195
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201.65-07: Tantalus & Round Top Drive Boundary ldentification Study
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 01/2009 01/2009 | Topographic survey & boundary study 100%
2 10/2009 12/2011 Engineering assessment & planning 100%
3 11/2010 Parcel mapping & descriptions 75%

Progress, Issues, and Discussion:

The consultant has completed the final fopographical plans and CDs. The contractor found most of the
brass disk survey monuments along the roadway. They also found many of the intermediate stations have
been destroyed or were missing. As of September 2014, the contractor had completed the installation of
about 65% of the missing or damaged disks and is expected to complete the entire roadway in December
2014.

Financial Summary (Cumulative)

Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $1,000,000 $0 | $800,000 | $200,000
Contract Services Funding Expended $861,467 $0 | $689,174 | $172,293
Contract Services Funding Balance $138,533 $0 | $110,826 $27,707
Staff Labor Costs

Staff Labor Funding Programmed $0 $0 $0 $0
Staff Labor Funding Expended $0 $0 $0 $0
Staff Labor Funding Balance $0 $0 $0 $0
Total

Total Funding Programmed $1,000,000 $0 | $800,000 | $200,000
Total Funding Expended $861,467 $0 | $689,174 | $172,293
Total Funding Balance $138,533 $0 $110,826 $27,707
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203.75-09/14: Ewa Impact Fees for Traffic & Roadway Improvements Update

Study

Project Tasks and Completion:

Task
No.

1

Progress, Issues, and Discussion:

Original Actual
Completion | Completion
Date Date
(Mo/Yr) (Mo/Yr)
12/2009 3/2010
7/2010 1/2011
4/2010 5/2010
5/2010 6/2010
5/2010 6/2010

11/2010

Tasks

Consultant to review traffic forecasts, assumptions, etc. in
original master plan

Consultant to review and update identified roadway
construction costs

Consultant to review and analyze future regional land uses
based on current City forecasts

Consultant to determine impact of Honolulu high capacity
transit corridor project on area traffic forecasts and land use

Consultant to review and evaluate regional trip generation
estimates for new development

Consultant to prepare a report including recommendations for
modifying the existing impact fee ordinance

%
Completion
to Date

100%

100%

100%

100%

100%

75%

Most tasks of this project have been completed. However, the City & County of Honolulu requested an
additional $15,052 in funding ($12.042 Federal + $3,010 Local) to have more Project Advisory Committee
meetings to resolve remaining issues and finalize a draft ordinance. Those funds were approved by the
Policy Committee February 10, 2014 and are included in the financial summary below. City Purchasing is
working on the confract amendment to include the additional meetings for which the additional funds
were requested.

Financial Summary (Cumulative)

Contract Services Total FTA 5303 FHWA-PL
Confract Services Funding Programmed $415,052 $0 $332,042
Conftract Services Funding Expended $361,782 $0 $289,426
Confract Services Funding Balance $53,270 $0 $42,616
Staff Labor Costs

Staff Labor Funding Programmed $0 $0 $0
Staff Labor Funding Expended $0 $0 $0
Staff Labor Funding Balance $0 $0 $0
Total

Total Funding Programmed $415,052 $0 $332,042
Total Funding Expended $361,782 $0 $289,426
Total Funding Balance $53,270 $0 $42,616
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203.77-09: Short-Range Transit Service Operations Plan
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 2/2010 3/2010 DTS’ consultant to conduct an assessment of existing service 100%
quality and efficiencies for the public transit modes: bus,
commuter ferry, and complementary ADA paratransit
2 2/2010 5/2010 DTS’ consultant to identify capacity constraints affecting transit 100%
service quality and efficiencies in each transit mode
3 4/2010 8/2010 DTS’ consultant to identify alternative short-range implementing 100%
actions for the City to effect improvements in service quality
and efficiencies in each transit mode
4 7/2010 2/2011 DTS’ consultant to evaluate and prioritize alternative 100%
implementing actions
5 9/2010 DTS’ consultant to prepare and execute a public participation 100%
plan
6 9/2010 3/2011 DTS’ consultant to prepare reports that document this effort 100%

This project was completed in FY 2013. The project has been closed-out and is no longer active.

The project website is: http://www1.honolulu.gov/dts/short-range-transit-plan.htm

Financial Summary (Cumulative)

Contract Services

Contract Services Funding
Programmed

Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended
Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance

33 Consultant contract was for $500,000
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$510,00033

, 2015

$499.580
$10,420

$130,000
$42,964
$87,036

$640,000
$542,544
$97,456

FTA 5303
$0

$0
$0

$0
$0
$0

$0
$0
$0

FHWA-PL
$408,000

$399.664
$8.336

$0
$0
$0

$408,000
$399.664
$8.336

Local
$102,000

$99.916
$2,084

$0
$0
$0

$102,000
$99.916
$2,084

Supplemental
Local

$0

$0
$0

$130,000
$42,964
$87,036

$130,000
$42,964
$87.,036


http://www1.honolulu.gov/dts/short-range-transit-plan.htm

FYs 2016 & 2017 Overall Work Program

=

Page 81 Pt

203.79-10: Honolulu Urban Core Parking Master Plan

Project Tasks and Completion:

Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date

1 10/10 12/10 Project management 100%
2 10/10 11/11 Parking meter technology 100%
3 10/10 12/10 Feasibility analysis of monetization 100%
4 10/10 12/10 Parking meter & financial analysis 100%
5 10/10 12/10 Update comprehensive parking study 100%
6 10/10 08/10 Condition appraisal 100%
7 06/13 12/14 Parking Rate Study (task added by amendment July 2012) 100%
8 10/10 Reimbursable account 79%

Progress, Issues, and Discussion:

DTS worked with the consultant to complete Task 7, “Parking Rate Adjustment Study”. DTS has been

working with the consultant to complete the task of evaluation of parking pricing in Waikiki and the

urban core of Honolulu and provide parking meter rate adjustment policy proposals for future

implementation in the urban core with existing smart meters and future deployment in Waikiki. The

City is adding another task funded solely by the City which evaluates the best practices to

manage its free and metered parking assets in Waikiki as a mean to develop a balanced supply

and demand policy.

Task 7 was delayed due to the parking meter technology task (Task 2) experiencing technical

difficulty with the parking meter, battery, and sensor equipment. The data from the parking meter

task was used for the Parking Master Plan study. The consultant also conducted several of their

own parking occupancy studies to compare against the parking meter technology data for the

urban core areas, and Waikiki. The Waikiki occupancy data helped the consultant to evaluate the

area and with data from comparable destination cities, provide policy proposals for the

Department to consider for recommendation and implementation.

Financial Summary (Cumulative)

Contract Services Total FTA 5303 | FHWA-PL Local Supplemental

Match Local Match

Contract Services Funding Programmed | $730,15834 $0 $526,526 $131,632 $72,000

Contract Services Funding Expended $642,612 $0 | $514,089 | $128,523 $0

Contract Services Funding Balance $87,546 $0 $12,437 $3,109 $72,000

Staff Labor Costs

Staff Labor Funding Programmed $0 $0 $0 $0 $0

Staff Labor Funding Expended $0 $0 $0 $0 $0

Staff Labor Funding Balance $0 $0 $0 $0 $0

Total

Total Funding Programmed $730,158 $0 | $526,526 $131,632 $72,000

Total Funding Expended $642,612 $0 $514,089 $128,523 $0

Total Funding Balance $87.,546 $0 $12,437 $3,109 $72,000

% The original project budget was $500,004 ($400,003 Federal + $100,001 Local). In FY 2012, the project scope was expanded to include Task
7; project budget was increased by $158,154 ($126,523 Federal + $31,631 Local). An additional $72,000 in local funding was approved by the

City & County of Honolulu in FY 2011.
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203.80-10: Makakilo Traffic Study
Project Tasks and Completion:
Original
Completion Actual %
Task Date Completion Completion
No. (Mo/Yr) Date (Mo/Yr) Tasks to Date
1 10/11 3/2012 Existing traffic operational report 100%
2 12/11 Mitigative measures 90%
3 02/12 Final traffic study 920%
Progress, Issues, and Discussion:
Consultant was given the NTP on August 8, 2011, and started their data collection for the study.
Identifying and evaluating fraffic engineering measures that are appropriate for this type of
roadway will result in a range of fools that could be utilized in the Makakilo Drive corridor and other
ridge road corridors on Oahu.
The consultant made final revisions to the Existing Traffic Operational Report and Mitigative
Measures for DTS’s final review. DTS returned the report to the consultant in September 2013.
The consultant revised the report to include recommendations that consider a possible extension
of Makakilo Drive to H-1.
The consultant submitted their draft of the Final Traffic Study in April 2014. DTS completed its review
of the final draft report and has returned it to the consultant with comments. Once the final report
is approved, the processes of closing out the project will proceed.
Financial Summary (Cumulative)
Contract Services Total FTA 5303 | FHWA-PL Local
Confract Services Funding Programmed $250,00035 $0 $200,000 $50,000
Contract Services Funding Expended $81,380 $0 $65,104 $16,276
Confract Services Funding Balance $168,620 $0 $134,896 $33,724
Staff Labor Costs
Staff Labor Funding Programmed $14,000 $0 $11,200 $2,800
Staff Labor Funding Expended $1,159 $0 $927 $232
Staff Labor Funding Balance $12,841 $0 $10,273 $2,568
Total
Total Funding Programmed $264,000 $0 $211,200 $52,800
Total Funding Expended $82,539 $0 $66,031 $16,508
Total Funding Balance $181,461 $0 $145,169 $36,292

35 Consultant contract was for $200,000.
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203.81-10: West Waikiki Traffic Study

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 10/2011 5/2012 Existing traffic operational report
2 12/2011 2/2013 Mitigative measures
3 2/2012 11/2013 | Final fraffic study

Progress, Issues, and Discussion:

The consultant contract has been executed. NTP was given in October 2011. This study was

stfrongly coordinated with the Waikiki Transit Circulator Study that was conducted concurrently.

This project has been completed. The consultant submitted their final traffic study in November

2013. DTS reviewed and accepted the report. The City is in the process of closing out the

confract. Afinal copy of the report was provided to OahuMPO.

Financial Summary (Cumulative)

Contract Services Total
Contract Services Funding Programmed (FY 2010) $250,0003¢
Confract Services Funding Expended (Cumulative) $196,400
Confract Services Funding Balance $53,600
Staff Labor Costs

Staff Labor Funding Programmed (FY 2010) $14,000
Staff Labor Funding Expended (Cumulative) $1,156
Staff Labor Funding Balance $12,844
Total

Total Funding Programmed (FY 2010) $264,000
Total Funding Expended (Cumulative) $197,556
Total Funding Balance $66,444

36 Consultant contract was for $200,000.
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202.84-11/14: Waikiki Regional Circulator Study
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 03/2011 05/2012 | Assessment and review of existing service 100%
2 09/2012 05/2012 | Identify capacity constraints 100%
3 06/2011 Identify alternative transportation system actions 100%
4 09/2012 Evaluate and prioritize alternative actions 82%*
5 05/2012 Prepare and execute a public outreach plan 81%*
6 10/2012 Prepare reports and document study 95%*

*In FY 2014 an additional $50,000 project funding was approved by the Policy Committee for these tasks.

Progress, Issues, and Discussion:
The inifial project scope was largely completed in FY 2013. However, DTS requested additional Federal
funds for the project fo complete some additional analysis and to expand the public outreach effort. At
the end of the FY 2013, a revision to the FYs 2014-2015 Overall Work Program to provide an additional
$50,000 ($40,000 Federal + $10,000 Local) for the project was developed by OahuMPO staff and approved
by the Policy Committee, for:

e Task 3 - Identify Alternative Transportation System Actions (+$10,000)

e Task 4 — Evaluate and Prioritize Alternative Actions (+$10,000)

e Task 5 - Prepare and Execute a Public Outreach Plan (+$38,000)

Additionally, $8,000 was deleted from Task 6 — Prepare Reports and Document Study to better
reflect the actual costs of the task. The total net change resulted in an increase of $50,000 ($40,000
Federal + $10,000 Local) for the project.

Task 4: All work on the evaluation and prioritization of future alternatives has been substantially
completed. The remaining work consists of refining the proposed actions and coordinating
elements with projects being conducted by others.

Task 5: The consultant participated in a briefing of the Mayor and Transportation Committee of the
City Council and the Waikiki Improvement Association on project elements. The Waikiki
Transportation Stakeholder Oversight Committee met in April 2014, supported by the consultant.
The consultant also briefed 5 neighborhood boards in preparation for a community meeting in
March 2014 (approximately 175 people attended). The consultant prepared a targeted
community survey, processed survey results, and reported by to DTS with the results.

Task 6: Deliverables were addressed by individual working papers, presentations, and handouts.

Five hundred copies of the Executive Summary have been produced and distributed at various
meetings.
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Financial Summary (Cumulative)
Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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203.82-11: Separate Left-Turn Phase Alternatives Study
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 10/2011 12/2012 | Historical and empirical data collection 100%
2 12/2011 Evaluate data and formulate strategies 80%
3 05/2012 Report and recommendations 60%
Progress, Issues, and Discussion:
Consultant selection was completed by October 2011. Confracting process was completed in
June 2012. NTP was sent fo the consultant on July 2, 2012.
The consultant submitted a working draft of the Left-Turn Warrant Guidelines in December 2012.
The consultant worked extensively to contact other DOT's to determine what their current
guidelines and standards are. DTS met with the consultant in June of 2013 to discuss the results of
their research on the guidelines in other jurisdictions nationwide. As of the end of FY 2013, the
consultant was sfill revising the guidelines based on the findings.
The consultant sent DTS a second draft of the final report in June 2014, which is being reviewed. DTS
is working with the consultant fo prepare guidelines for DTS to use based on their findings.
Financial Summary (Cumulative)
Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $100,000 $0 $80,000 $20,000
Contract Services Funding Expended $73,800 $0 $59,040 $14,760
Contract Services Funding Balance $26,200 $0 $20,960 $5,240
Staff Labor Costs
Staff Labor Funding Programmed $18,130 $0 $14,504 $3,626
Staff Labor Funding Expended $2,050 $0 $1,640 $410
Staff Labor Funding Balance $16,080 $0 $12,864 $3.216
Total
Total Funding Programmed $118,130 $0 $94,504 $23,626
Total Funding Expended $75,850 $0 $60,680 $15,170
Total Funding Balance $42,280 $0 $33,824 $8,456

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program %
Page 87

Ok MIPO
203.83-11: Village Park-Kupuna Loop Sub-Area Corridor Study
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 10/2011 12/2012 | Sub-area corridor analysis 100%
2 1/2012 Alternative mitigative measures 95%
3 05/2012 Public meetings 20%
Progress, Issues, and Discussion:
Consultant selection was completed in October 2011. The contracting process was completed in
June 2012. NTP was sent to the consultant on July 20, 2012.
The consultant completed the sub-area corridor analysis in March 2013, and submitted the first-
draft Alternative Mitigative Measures report in August 2013. DTS reviewed the report.
In FY 2014, the consultant completed the Sub Area Corridor Analysis, Alternative Mitigative
Measures, report, and conceptual plans to present to the community. The consultant has finalized
cost estimates and final design plans. DTS is currently waiting for the area representatives to
conduct a community meeting and present the proposed plans to the community. The consultant
will then submit their final report.
Financial Summary (Cumulative)
Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed (FY 2011) $157,000 $0 | $125,600 $31,400
Contract Services Funding Expended (Cumulative) $129,375 $0 $103,500 $25,875
Confract Services Funding Balance $27,625 $0 $22,100 $5,525
Staff Labor Costs
Staff Labor Funding Programmed (FY 2011) $14,531 $0 $11,625 $2,906
Staff Labor Funding Expended (Cumulative) $3,315 $0 $2,652 $663
Staff Labor Funding Balance $11,216 $0 $8,973 $2,243
Total
Total Funding Programmed (FY 2011) $171,531 $0 | $137,225 $34,306
Total Funding Expended (Cumulative) $132,690 $0 $106,152 $26,538
Total Funding Balance $38,841 $0 $31,073 $7.768
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201.01-12: Traffic Signal Prioritization Methodology

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 1/12 Survey of systems in use in other states
2 6/12 Develop point prioritization system
3 8/12 Report, executive summary, and current listing

Progress, Issues, and Discussion:
Consultant selection process has been completed.

Study was initiated in January 2014.

Financial Summary (Cumulative)

Contract Services Total FTA 5303
Contract Services Funding Programmed $170,000 $0
Contract Services Funding Expended $77,900 $0
Contract Services Funding Balance $92,100 $0
Staff Labor Costs

Staff Labor Funding Programmed $22,153 $0
Staff Labor Funding Expended $0 $0
Staff Labor Funding Balance $22,153 $0
Total

Total Funding Programmed $192,153 $0
Total Funding Expended $77,900 $0
Total Funding Balance $114,253 $0
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205.01-12: OahuMPO Planning Process Review
Project Tasks and Completion:
Estimated Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 7/2011 4/2012 Procure consultant services 100%
2 7/2011 8/2013 Data gathering and review existing conditions 100%
Interview staff, participating agency staff, Citizen Advisory
3 8/2011 6/2012 Committee members, Policy Committee members, and staff 100%
from potential partner agencies
4 11/2011 9/2012 Review best practices of other MPOs 100%
5 N/A 2/2014 Teghmcql Memorandum 1 —.ollocumen’ro’rlon of background, 100%
review, issues, and opportunities
Visioning — develop draft vision, goals, and objectives for
6 11/2012 5/2014 OGhUMPO 100%
7 1/2012 7/2014 Implementation review — solicit feedback on draft vision, goals, 100%

and objectives

Note: In July 2014, FHWA and FTA conducted a joint Federal certification review of OahuMPO. The remainder of

this scope-of-work, which was originally developed in response to the previous (2011) certification review, was

modified, as shown below, to allow the consultant to address the 2014 certification review results.

8 4/2012 NLA . :
9 5/2012 NAA Intergovemmentaland-publicreview
10 612012 NA Finaldocument

Develop Draft Implementation Plan regarding how OahuMPO

8 1172014 will address the Federal corrective actions
Implementation plan meetings — consultant will conduct up to

9 2/2015 five meetings to discuss the findings of the initial implementation
plan

10 3/2015 Final Implementation Plan development and documentation

11 12/2014 Draft Comprehensive Agreement and Bylaws Framework

12 2/2015 Frameworks for Supplemental Agreements and Funding
Structure

13 5/2015 Final Comprehensive Agreement and Bylaws

14 5/2015 Final Supplemental Agreements

Progress, Issues, and Discussion:

This project was developed to respond to the 2011 joint Federal certification review of OahuMPO.
Consultant services were procured and the project kick-off was held in April 2012. Following that, the
consultant conducted individual interviews with OahuMPO staff members and with other stakeholders,

0%

0%

0%

65%

15%

30%

80%

20%

0%
0%

such as members of the Technical Advisory Committee (TAC), the Citizen Advisory Committee (CAC), the

Policy Committee, and relevant Federal agencies. The contract lapsed in April 2013.

While the re-procurement of a new consultant was being done, OahuMPO staff completed Task 4: Review

of Best Practices of Peer MPOs. A total of seven interviews were conducted with Executive Directors of
best-practice MPOs.
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The final report from the 2011 Federal certification review was received in May 2013. Re-procurement of
consulting services was completed in August 2013. However, early in 2014, OahuMPO was informed that a
new joint Federal certification review of OahuMPO would be conducted in mid-2014. The consultant
finished documenting the background, issues, and opportunities (i.e., Technical Memo 1) and from that
developed draft vision and goals (i.e., Technical Memo 1.2). Both documents were used by the Federal
review team. Between May and September, 2014, the consultant was asked to stop work on the project
by OahuMPO staff while the joint Federal certification review was conducted. Following the receipt of the
final 2014 joint Federal certification review report in September 2014, the consultant’s contract and scope-
of-service was reviewed and revised to allow them to assist OahuMPO staff in addressing the Federal
corrective actions.

At the close of FFY 2014, the consultant was working closely and extensively with OahuMPO staff to help

develop a draft bill to revise Hawaii Revised Statute 279E, develop a new comprehensive agreement,
committee bylaws, and needed supplemental agreements, as per the 2014 Federal corrective actions.

Financial Summary (Cumulative)

Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $253,220 $0 $202,576 $50,644
Contract Services Funding Expended $181,604 $0 $145,284 $36,320
Contract Services Funding Balance $71,616 $0 $57,292 $14,324
Staff Labor Costs

Staff Labor Funding Programmed $46,253 $0 $37,002 $9,251
Staff Labor Funding Expended $46,233 $0 $36,986 $9.,247
Staff Labor Funding Balance $20 $0 $16 $4
Total

Total Funding Programmed $299,473 $0 $239,578 $59,895
Total Funding Expended $227,837 $0 $182,270 $45,567
Total Funding Balance $71,636 $0 $57,308 $14,328
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206.01-12: Emergency Evacuation Plan
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 09/2011 03/2013 Gap analysis 100%
2 03/2012 03/2013 | Field work for Geographic Area Evacuation Route Plan 100%
(various)
3 09/2012 06/2013 Plan development for Geographic Area Evacuation Route Plan 100%
(various); includes private road analysis
4 09/2012 Geographic Information System (GIS) mapping effort 100%
12/2012 Public outreach effort 67%
6 9/2012 Summary Report 20%
Progress, Issues, and Discussion:
The project is underway.
The consultant is compiling site data and plotting proposed evacuation route plans into GIS
mapping.
The consultant has prepared evacuation maps, including detailed travel routes leading to refuge
sites with recommended boundary signage locations. The consultant is keeping in close contact
with the Tsunami Advisory Group (TsAG) members and other subject matter experts who are
currently reviewing the existing evacuation zones, and using new technologies to improve the
fsunami modeling so that their findings can be incorporated into the project plan.
The consultant has compiled and developed background data for use as the basis for the Public
Outreach effort, and is incorporating new Extreme Tsunami Evacuation Zone into project to reflect
the new 3-tier vs. 2-tier zone.
Financial Summary (Cumulative)
Contract Services Total FTA 5303 | FHWA-PL Local
Contract Services Funding Programmed $500,000 $0 $400,000 | $100,000
Contract Services Funding Expended $439,152 $0 | $351,322 $87.,830
Confract Services Funding Balance $60,848 $0 $48,678 $12,170
Staff Labor Costs
Staff Labor Funding Programmed $0 $0 $0 $0
Staff Labor Funding Expended $0 $0 $0 $0
Staff Labor Funding Balance $0 $0 $0 $0
Total
Total Funding Programmed $500,000 $0 $400,000 | $100,000
Total Funding Expended $439,152 $0 $351,322 $87.830
Total Funding Balance $60,848 $0 $48,678 $12,170

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program %
Page 92

i MPO
202.01-13: Roadway Surface Conditions Assessment & Repair Plan
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 12/2013 Evaluate and validate required Pavement Management 75%
System tools and software
2 1/2014 Develop and establish pavement management policies, 70%
procedures, and guidelines
3 11/2013 Pavement condition data collection 75%
4 12/2014 Pavement modeling and reporting 35%
5 6/2014 Evaluation, fraining, and support 40%
6 11/2012 Stakeholder education 95%

Progress, Issues, and Discussion:

This project is underway, though no reimbursements were paid in FFYs 2013 or 2014. A request for
reimbursement was received by OahuMPO in FFY 2014, but it was not processed due to cash flow
constraints.

The Department of Facility Maintenance (DFM) continues to work on the Request for Proposals for
the work order system. They are also working with the consultant fo determine the MircroPAVER
input fable and to mitigate issues and concerns over the pavement condition data. Discrepancies
in the data were found by DFM staff and needed to be mitigated by the vendor. Collecting and
analyzing historical data on roadway maintenance and repair work also proved to be very labor
infensive, as many of the records required substantial review and validation due to concerns about
their accuracy. Detailed training of DFM staff has been done regarding the process and
parameters necessary to develop good models in MicroPAVER. DFM is sfill validating data and
gathering/researching costs, efc., and is processing an RFP to document the standard operating
procedures for the entire system use. There is ongoing public outreach and a continuous internal
education process to keep DFM staff frained on the latest processes and procedures.

The Year 1 pavement condition summary report can be viewed here:
http://www.oahumpo.org/wp-content/uploads/2013/02/Pavement-Condition-Report-Final.pdf

Financial Summary

Contract Services Total FTA 5303 FHWA-PL Local
Confract Services Funding Programmed $1,050,000 $0 | $1,050,000 $0
Contract Services Funding Expended $610,314 $0 $610,314 $0
Contract Services Funding Balance $439,686 $0 $439,686 $0
Staff Labor Costs

Staff Labor Funding Programmed $328,686 $0 $0 $328,686
Staff Labor Funding Expended $29,273 $0 $0 $29,273
Staff Labor Funding Balance $299,413 $0 $0 $299,413
Total

Total Funding Programmed $1,378,686 $0 | $1,050,000 $328,686
Total Funding Expended $639,587 $0 $610,314 $29,273
Total Funding Balance $739,099 $0 $439,686 | $299,413
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203.84-13: Contra-Flow Update Study
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 12/2012 5/2014 Traffic Study Data Collection 100%
2 3/2013 Evaluate Data and Formulate Strategies 0%
3 6/2013 Report and Recommendations 0%
Progress, Issues, and Discussion:
The consultant received nofice-to-proceed for this traffic study in October 2013. Since then, the
consultant has completed the data collection portfion of the study. At the close of the fiscal year,
the consultant was packaging the data to include counts, fravel time, capacity analysis, simulation
outputs, deficiency identification, and recommendations. It is expected that they will submit these
data collection products in December 2014.
Financial Summary
Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $250,000 $0 $200,000 $50,000
Contract Services Funding Expended $237,500 $0 $190,000 $47,500
Contract Services Funding Balance $12,500 $0 $10,000 $2,500
Staff Labor Costs
Staff Labor Funding Programmed $8,750 $0 $7,000 $1,750
Staff Labor Funding Expended $657 $0 $526 $131
Staff Labor Funding Balance $8,750 $0 $6,474 $1,619
Total
Total Funding Programmed $258,750 $0 $207,000 $51,750
Total Funding Expended $238,157 $0 $190,526 $47,631
Total Funding Balance $20,593 $0 $16,474 $4,119
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201.02-14: OahuMPO Participation Plan Evaluation

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 12/2013 Procure Consultant Services
2 10/2014 Manage and support consultant
3 1/2014 Review OahuMPO Participation Plan; compare to requirements
of 23 CFR 450.316; document comparison
4 5/2014 Conduct public outreach to determine the public’s knowledge
of engagement opportunities; identify opportunities for
improvement; particular emphasis should be placed on
outreach to Title VI & Environmental Justice populations
5 5/2014 Review public input best practices from other agencies similar
to OahuMPO; focus on deficiencies identified in Tasks 3 and 4
6/2014 Development improvement recommendations
7 8/2014 Draft constructive critique of existing OahuMPO Participation

Plan

Progress, Issues, and Discussion:

Project has not yet been initiated. FY 2014 funding issues delayed the project start.

Financial Summary

Contract Services

Confract Services Funding Programme
Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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201.04-14: Title VI & Environmental Justice Monitoring
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 12/2012 Procure consultant services 90%
2 6/2013 Update Title VI & Environmental Justice (T6/EJ) populations from 0%
the 2010 Census and other available resources
3 7/2013 Refine and/or update OahuMPQO's T6/EJ performance 0%
measures
4 8/2013 Identify and analyze various potential T6/EJ analysis tools for use 0%
by OahuMPO; document the analysis
5 4/2014 Either update OahuMPQO'’s current GIS analysis tool or build a 0%
new one based on the analysis performed in Task 3
6 5/2014 Evaluate the current ORTP and TIP using the updated 0%
performance measures; document the analysis
7 6/2014 Document the T6/EJ evaluation procedures and provide 0%

OahuMPO staff with sufficient fraining fo become familiar with
the use of the revised analysis tools

Progress, Issues, and Discussion:

The RFP was developed and released. Proposals from interested consulting firms were received
and evaluated according to State procurement law. Negotiations with the top-ranked firm
began.

The loss of OahuMPQ's Senior Planner delayed the release of the RFP. Other staff members tried to
work on the project in addition fo their regular programmed tasks.

The programmed funds from FFY 2013 included sufficient OahuMPO staff time to complete the
procurement process and the consultant’s portion of the project budget. In FFY 2014, additional
OahuMPO staff fime was programmed to allow for project management and oversight.

During the negotiation process, OahuMPO staff was informed that DTS's Transit Division may have
already completed Task 2. OahuMPO staff contacted DTS to obtain a copy of their work.
However, it took four months for DTS to completed their project, approve the final report, and
provide a copy fo OahuMPO further delaying project initfiation. Upon inspection, it appeared that
the DTS product was insufficient for OahuMPQO'’s purposes, but it could be used and built upon for
this project. Task 2 remains a part of the project scope.

In March 2014, as the confracting process was underway, OahuMPO was informed that the local
match for the FFY 2013 project budget was being withdrawn. This included the consultant portion
of the budget. At the end of FFY 2014, the consultant budget had still not been reprogrammed.
OahuMPO staff continues fo look for opportunities to reprogram the consultant portion of the
project budget and complete this project.

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program
Page 96

Financial Summary (Cumulative)
Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Contract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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202.02-14: Central Oahu Transportation Study

Project Tasks and Completion:

Estimated Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 12/2013 Procure consultant
Form multi-agency Project Working Group (PWG); provide PWG
2 8/2015
support as warranted
3 12/2015 Manage and coordinate consultant work
“Brainstorming” session with PWG on Central Oahu
4 2/2014 fransportation issues and potential alternatives; preliminary

assessment of the feasibility and reasonableness of alternatives
and selection of final set of alternatives to study

Define alternatives; develop purpose and need statement for
5 5/2014 each; develop conceptual designs for each that are consistent
with applicable Complete Streets policies

Estimate future daily vehicle-miles-traveled (VMT) and other
appropriate metrics with each alternative; estimate future

6 7/2014 impacts to other modes, e.g., transit, bicycle, pedestrians, and
freight
7 7/2014 Select appropriate evaluation techniques, based on regional

fransportation goals

Identify and quantify primary benefits of each alternative (e.g..
8 10/2014 travel time savings, VMT reductions, network connectivity, or
others as identified by the PWG)

Identify and quantify primary costs and risks of each alternative
(e.g., right-of-way acquisition, construction costs, life-cycle
maintenance and operations costs, or others, as defined by the
PWG); treat cost reductions as benefits

9 12/2014

Develop net-benefits evaluation matrix for each project to
10 2/2015 include (but not limited to): A) Environmental and physical
impacts, B) Social impacts, C) Financial feasibility

Develop net-benefit evaluation matrix for combinations of
alternatives, as defined by the PWG, to examine interaction
between individual alternatives. At a minimum, this should

11 6/2015 include all alternatives that showed positive net-benefits
individually, but may also include groups of alternatives if, for
example, two alternatives are located near one another and
appear likely fo interact

Achieve consensus among PWG members regarding
recommendations to either drop an alternative or set of

12 8/2015 alternatives from further consideration or not; estimate level of
community support for recommendations
Develop and execute a robust public input plan to occur
throughout project development; the plan must engage the
13 12/2015 five Central Oahu Neighborhood Boards (NBs):

e NB #26 — Wahiawa
e NB #35 — Mililani Mauka/Launani Valley
e NB #25 — Mililani/Waipio

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015

=

Ok MPO

%
Completion
to Date

20%
1%
0%

0%
0%

0%

0%

0%
0%

0%

0%

0%

0%



FYs 2016 & 2017 Overall Work Program
Page 98

e NB # 22 — Waipahu
NB #21 — Pearl City

Develop draft technical document and draft summary
14 10/2015 document; summary document should be written in “plain
English” that is accessible to the general public

Develop final fechnical document and summary document;
print 25 copies of final technical document and 200 copies of

15 12/2015 final summary; provide both final documents to OahuMPO in
MS Word format as well as any graphics, maps, model files, and
other materials generated as part of this project

Progress, Issues, and Discussion:

Request for Proposals (RFP) was delayed due to lack of funding available for FFYs 2014 Overall
Work Program. Once funding was secured, the RFP was released, and proposals have been
reviewed. Ifis anficipated that notice-to-proceed will be given in the Spring of 2015.

Financial Summary (Cumulative)

Contract Services Total FTA 5303 FHWA-PL
Contract Services Funding Programmed $500,000 $0 $400,000
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $500,000 $0 | $400,000
Staff Labor Costs

Staff Labor Funding Programmed $20,860 $0 $16,688
Staff Labor Funding Expended $2,665 $0 $2,132
Staff Labor Funding Balance $18,195 $0 $14,556
Total

Total Funding Programmed $520,860 $0 $416,688
Total Funding Expended $2,665 $0 $2,132
Total Funding Balance $518,195 $0 | $414,556
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202.03-14: Transportation Revenue Forecasting & Alternative Revenue

Exploration

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr)

Procure consultant

Manage consultant

N/ o AW N =

Support project working group

Tasks

Participate in project working group

Forecast reasonably expected future revenues

Estimate the average impact of existing policies on households

Identify and evaluate various potential alternative
fransportation funding sources

8 Provide a forecast of future revenue impacts of various

alternative revenue policies; create matrix of implementation

issues for alternative policies

Progress, Issues, and Discussion:

Solicitation of qualifications for professional services was completed in June 2013. However, the

lack of funding for the FFY 2014 OWP stopped the procurement process and put this project

significantly behind schedule.

Financial Summary

Contract Services Total
Contract Services Funding Programmed $200,000
Contract Services Funding Expended $0
Contract Services Funding Balance $200,000
Staff Labor Costs

Staff Labor Funding Programmed $23,766
Staff Labor Funding Expended $0
Staff Labor Funding Balance $23,766
Total

Total Funding Programmed $223,766
Total Funding Expended $0
Total Funding Balance $223,766
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FTA 5303
$0
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$0
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203.05-14: Complete Streets Implementation

Project Tasks and Completion:

Tasks

Procure consultant

Form and support project working group

Manage consultant

Participate in project working group

Review related studies

Review, update, revise existing rules and regulations
Identify roadblocks

Develop Complete Street performance standards
Planning and design of up to 20 specific sites

Develop King Street Corridor Cycle Track Bike Plan

Write final report

Monthly reports

Original Actual
Completion | Completion

Task Date Date
No. (Mo/Yr) (Mo/Yr)

1 6/2014 6/2014

2 7/2014 7/2014

3 7/2015

4 7/2015

5 9/2014 9/2014

) 10/2014

7 12/2014

8 1/2015

9 2/2015

10 3/2015

1 3/2015 Training

12 5/2015

13 7/2015

14 7/2015

Progress, Issues, and Discussion:

Reimbursables

=

Ok MPO

%
Completion
to Date

100%
100%
0%
0%
100%
50%
0%
0%
20%
0%
0%
0%
10%

Consultant received notice-to-proceed on June 16, 2014. The consultant has since completed Task

5. Workshop 1 of 2 was held in July 2014 to discuss creating the Honolulu Complete Street Manual.
In addition, 15 of 20 walk audits have been conducted. The consultant has been working on the
final reports for the 15 completed walk audits and is working to develop new guidelines and

procedures for the City, such as parklets and bike corrals. The consultant has also been assisting the
City in informing the public about the recent King Street Cycle Track installation.

OahuMPO did receive requests for reimbursement for this project in FFY 2014, however, the agency
could not process the requests due to lack of funds.

Financial Summary
Contract Services

Contract Services Funding Programmed

Contract Services Funding Expended
Contract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total FTA 5303 FHWA-PL
$450,000 $0 $360,000
$301,571 $0 $241,257
$148,429 $0 $118,743
$50,000 $0 $40,000
$0 $0 $0
$50,000 $0 $40,000
$500,000 $0 $400,000
$301,571 $0 $241,257
$198,429 $0 $158,743

Local
$90,000
$60,314
$29,686

$10,000
$0
$10,000

$100,000
$60.314
$39.686
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201.05-15: Congestion Management Process Update
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 8/2015 Write RFP; select consultant; complete contracting process 0%
2 1/2016 Form and support project working group 0%
3 6/2017 Manage consultant 0%
4 6/2017 Participate in project working group 0%
5 6/2016 Re-evaluate methods to monitor the performance of the 0%
multimodal fransportation system; identify causes of recurring
and non-recurring congestion; identify and evaluate alternative
strategies; provide information supporting the implementation
of action and evaluate their effectiveness
6 12/2016 Re-evaluate the definitions of congestion management 0%
objectives and performance measures to assess congestion
and support the evaluation of the effectiveness of congestion
reduction and mobility strategies
7 12/2016 Re-evaluate the program for data collection and system 0%
performance monitoring
8 3/2017 Identify and evaluate the anticipated performance and 0%
expected benefits of congestion management strategies
9 6/2017 Identify strategies and steps for incorporating the CMP into 0%
OahuMPQO's overall planning process
10 6/2017 Identify steps for the periodic assessment of the effectiveness of 0%
implemented strategies
Progress, Issues, and Discussion:
The Request for Proposals (RFP) is being developed.
Financial Summary
Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $200,000 $0 $160,000 $40,000
Contract Services Funding Expended $0 $0 $0 $0
Contract Services Funding Balance $200,000 $0 $160,000 $40,000
Staff Labor Costs
Staff Labor Funding Programmed $21,924 $0 $17,539 $4,385
Staff Labor Funding Expended $5,420 $0 $4,336 $1,084
Staff Labor Funding Balance $16,504 $0 $13,203 $3,301
Total
Total Funding Programmed $221,924 $0 $177.,539 $44,385
Total Funding Expended $5,420 $0 $4,336 $1,084
Total Funding Balance $216,504 $0 $173,203 $43,301
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202.04-15: Farrington Highway Realignment Feasibility Study

Project Tasks and Completion:

Task
No.

1
2

0 N o 0| b

Progress, Issues, and Discussion:

Original

Completion | Completion

Date
(Mo/Yr)

6/2017
6/2017
9/2016

9/2016
10/2016
1/2017
4/2017
6/2017

Actual

Date
(Mo/Yr)

Form and support project working group; manage consultant

Tasks

Plan and execute public input plan

Gather existing conditions information (including review of

pertinent plans)

Develop and analyze alternatives

Develop evaluation criteria
Evaluate alternatives
Develop recommendations

Write draft and final reports

Project Request for Proposals (RFP) is being developed by OahuMPO staff.

Financial Summary

Contract Services Total
Contract Services Funding Programmed $385,000
Confract Services Funding Expended $0
Conftract Services Funding Balance $385,000
Staff Labor Costs

Staff Labor Funding Programmed $25,472
Staff Labor Funding Expended $0
Staff Labor Funding Balance $25,472
Total

Total Funding Programmed $410,472
Total Funding Expended $0
Total Funding Balance $410,472
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FTA 5303
$0
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%
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202.05-15: Kapalama Sub-Area Multimodal Circulation and Mobility Study

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr)
1 10/2014
2 10/2014
3 6/2015
4 6/2015
5 12/2014
6 1/2015
7 3/2015
8 4/2015
9 5/2015
10 6/2015

Progress, Issues, and Discussion:

Tasks
Write RFP; select consultant; complete contracting process
Form and support project working group
Manage consultant and coordinate with related efforts
Participate in project working group

Review existing conditions and development plans fo establish
a baseline fo determine extent of needs, projected future
multimodal fravel and multimodal level of service. Propose a
methodology to forecast and analyze multimodal traffic flows
and access.

Conduct a pubilic visioning process fo identify potential
multimodal and operational improvements

Produce conceptual plans and drawings for how multimodal
fravel can be enhanced by physical and operational
improvements

Prepare preliminary cost estimates; prioritize projects; establish
preferred phasing and schedule for completion

Document the methodology and analysis used to determine
appropriate multimodal fraffic solutions

Produce draft and final reports

This project has not yet been initiated by City & County staff.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL
Contract Services Funding Programmed $450,000 $0 $360,000
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $450,000 $0 $360,000
Staff Labor Costs

Staff Labor Funding Programmed $50,000 $0 $40,000
Staff Labor Funding Expended $0 $0 $0
Staff Labor Funding Balance $50,000 $0 $40,000
Total

Total Funding Programmed $500,000 $0 $400,000
Total Funding Expended $0 $0 $0
Total Funding Balance $500,000 $0 $400,000
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$10,000

$100,000
$0
$100,000
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301.05-14/15: Single Audit

Project Tasks and Completion:

Original
Completion | Completion

Task Date

No. (Mo/Yr)

1 N/A
2 N/A
3 N/A
4 N/A
5 N/A
6 N/A
7 N/A
8 6/2015

Progress, Issues, and Discussion:

Actual

Date

(Mo/Yr)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

4/2015

Tasks

State Office of the Auditor’s consultant to audit the OahuMPO
and its subgrantees, consistent with OMB Circular A-133
requirements and in accordance with generally accepted
auditing standards as prescribed by the American Institute of
Certified Public Accountants, and Government Auditing
Standards issued by the Comptroller General of the United
States

OahuMPO to identify and review guidance and resources
required to maintain federal grant programs

OahuMPO fo provide the necessary administrative and licison
support

OahuMPO fo monitor ongoing programs from participating
agencies and provide information necessary for the financial
review

OahuMPO to prepare and maintain records and grants suitable
for audit

OahuMPO to comply with federal financial management and
reporting requirements

o Office of the Auditor to coordinate the performance of
the audit

e Consultant will submit any drafts of findings and
recommendations and financial statements directly to
the Office of the Auditor

e Progress billings from the consultant will be invoiced to
the Office of the Auditor and paid out of its Audif
Revolving Fund

e Office of the Auditor will then request reimbursement
from the OahuMPO

State Office of the Auditor’s consultant to audit the OahuMPO
and its subgrantees, consistent with OMB Circular A-133
requirements and in accordance with generally accepted
auditing standards as prescribed by the American Institute of
Certified Public Accountants, and Government Auditing
Standards issued by the Comptroller General of the United
States.

OahuMPQO's FY 2014 audit was completed in April 2015. However, the consultant funds have not
yet been expended. All other activities are ongoing.

In June 2015, $2,400 ($1,920 FHWA-PL + $480 Local) was transferred by Administrative Modification
to work element 301.01. That transfer is reflected in the table below.
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Financial Summary

Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total
$41,600
$20,500
$21,100

$57.624
$43,302
$14,322

$99.,224
$63,802
$35,422

FTA 5303
$0
$0
$0

$46,099
$34,641
$11,458

$46,099
$34,641
$11,458

FHWA-PL
$33,280
$16,400
$16.880

$0
$0
$0

$33,280
$16.400
$16.880
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Local
$8.320
$4,100
$4,220

$11,525
$8.661
$2,864

$19.,845
$12,761
$7.084
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301.10-14/15: Computer & Network Maintenance
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 N/A N/A Momtqm |nd|V|dng computers .To keep them virus-free and Ongoing
operating as efficiently as possible
Maintain the office computer network to allow for file-sharing Ongoing
2 N/A N/A between OahuMPO staff members and to keep the office
connectfed fo email and internet service
Progress, Issues, and Discussion:
All activities are ongoing.
An outside expert vendor is confracted to assist OahuMPO staff in this effort.
Financial Summary
Contract Services Total FTA 5303 | FHWA-PL Local
Contract Services Funding Programmed $13,000 $0 $10,400 $2,600
Contract Services Funding Expended $5,891 $0 $4,713 $1,178
Contract Services Funding Balance $7.109 $0 $5,687 $1,422
Staff Labor Costs
Staff Labor Funding Programmed $2,093 $1,024 $650 $418
Staff Labor Funding Expended $512 $408 $1 $102
Staff Labor Funding Balance $1,581 $616 $649 $316
Total
Total Funding Programmed $15,093 $1,024 $9.750 $3,018
Total Funding Expended $6,403 $408 $4,714 $1,280
Total Funding Balance $8.690 $616 $6,336 $1,738
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301.15-14/15: Computer Model Operations & Support

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 N/A N/A OahuMPO to run the TDFM and LUM and analyze results, as
necessary
N/A N/A OahuMPO to update the model specifications as necessary
N/A N/A OahuMPO to document any modification to user's manual
4 N/A N/A Procurement of and coordination with consultant for operation
of the TDFM and LUM to support planning efforts (if needed)
Operate TDFM and LUM in support of local planning efforts;
5 N/A N/A N : .
maintain the models in good working order
6 N/A N/A Refresh/Upgrade the TDFM and LUM

Progress, Issues, and Discussion:
All activities are ongoing.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL
Contract Services Funding Programmed $300,000 $0 | $240,000
Contract Services Funding Expended $8.770 $0 $7.016
Contract Services Funding Balance $291,230 $0 | $232,984
Staff Labor Costs

Staff Labor Funding Programmed $4,811 $0 $3,849
Staff Labor Funding Expended $2,103 $0 $1,682
Staff Labor Funding Balance $2,708 $0 $2,167
Total

Total Funding Programmed $304,811 $0 | $243,849
Total Funding Expended $10,873 $0 $8,698
Total Funding Balance $293,938 $0 | $235,151
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301.17-14/15: Transportation Improvement Program

Project Tasks and Completion:

Original

Completion | Completion

Task Date
No. (Mo/Yr)

1 N/A
2 N/A
3 N/A
4 N/A
5 N/A
6 N/A
7 N/A
8 N/A
9 N/A
10 N/A
1 N/A
12 N/A

Progress, Issues, and Discussion:

Actual

Date
(Mo/Yr)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

All activities are ongoing.

Tasks

OahuMPO and its participating agencies to monitor and revise,
cooperatively and as necessary, the TIP for FFYs 2015-2018;
ensure its consistency with the regional transportation plan and
Federal statutes; identify any changes in project priorities; and,
ensure its financial viability

OahuMPO and its participating agencies to review and
update, cooperatively and as necessary, the TIP development
process

DTS, in consultation with City agencies, to identify any changes
to roadway improvements, transit priorities, and the City’s
financial plan for TIP projects

HDOT to identify any changes o State roadways and identify
any planned water transit improvements

DPP to review the TIP to ensure its consistency with the City’s
Development/Sustainable Communities Plans

For visualization purposes, OahuMPO to develop location maps
and other visualization tools for each project, as applicable, in
the draft TIP and TIP revisions

OahuMPO and its participating agencies to conduct the
technical analyses of the projects proposed in the draft TIP and
TIP revisions that consider:
e Compliance with Federal planning factors
e Consistency with the ORTP
e Consistency with the Oahu Regional Intelligent
Transportation Systems Architecture (ORITSA)
e Title VI & Environmental Justice compliance
Congestion management process analyses
Roadway and tfransit project evaluations

OahuMPO to process the TIP revisions through the CAC, TAC,
and Policy Committee, as appropriate; OahuMPO to follow the
strategies and procedures outlined in the OPP for revising the TIP

OahuMPO fo ask government agencies to review projects in
draft TIPs and TIP revisions to ensure their consistency with
Federal, State, and local criteria

OahuMPO and its participating agencies to develop,
cooperatively, a semi-annual status report and an annual listing
of projects for which funds were obligated in the preceding
program year

Identify and implement improvements fo the TIP and its
development process

Cooperatively develop FFYs 2019-2022 TIP
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Financial Summary

Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Conftract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total
$0
$0
$0

$158,818
$114,559
$44,259

$158,818
$114,559
$44,259

FTA 5303
$0
$0
$0

$0
$0
$0

$0
$0
$0

FHWA-PL
$0
$0
$0

$127,054
$91,647
$35,407

$127,054
$91,647
$35,407
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Local
$0
$0
$0

$31,764
$22,912
$8,852
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$22,912
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301.18-14/15: Transportation Alternatives Program

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 N/A N/A Administer the federally required TAP program on Oahu
Identify and review existing plans regarding bicycle and
2 N/A N/A pedestrian transportation and ensure coordination with
OahuMPQO'’s planning products where appropriate
Review existing regulations and policies regarding bicycle and
pedestrian transportation, including any relevant Complete
3 N/A N/A . )
Streets policies, and ensure compliance between the
OahuMPO planning process and those requirements
Review publications, analyses, and other educational materials
4 N/A N/A to improve knowledge of bicycle and pedestrian fransportation

planning issues, methods, and tools

Identify and engage pedestrian and bicycle fransportation
5 N/A N/A stakeholders as part of the TAP process and as part of
OahuMPOQO's transportation planning process

Progress, Issues, and Discussion:
All activities are ongoing.

Financial Summary

Contract Services Total
Contract Services Funding Programmed $0
Confract Services Funding Expended $0
Confract Services Funding Balance $0
Staff Labor Costs

Staff Labor Funding Programmed $13,877
Staff Labor Funding Expended $3,750
Staff Labor Funding Balance $10,127
Total

Total Funding Programmed $13,877
Total Funding Expended $3,750
Total Funding Balance $10,127
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%
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301.01-15: Program Administration & Support

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks

1 N/A N/A Provide administrative support necessary to serve the Policy
Committee, TAC and OahuMPO office
Represent OahuMPO at 3-C planning related meetings and

2 N/A N/A . . -
communicate with Federal representatives

3 N/A N/A Participate in Federal review-related efforts

4 N/A N/A Coordinate 3-C fransportatfion planning process with the
OahuMPQO's participating agencies
Manage and oversee selected work elements and assist

5 N/A N/A ? . . .
agencies with project management services

6 N/A N/A Provide necessary grant support functions
Review and modify or add administrative procedures and

7 N/A N/A o
documents to reflect current needs and policies

8 N/A N/A Staff time tracking, management, and coordination

Progress, Issues, and Discussion:
All activities are ongoing.

Federal corrective actions issued in September 2014 resulted in staff spending significantly more

time in this work element than originally envisioned. On June 22, 2015, $61,900 was transferred into
this work element from other work elements by Administrative Modification, and on June 23, 2015,

another $20,600 was transferred here from other work elements, increasing the original budget
from $132,277 to $214,777.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL
Contract Services Funding Programmed $0 $0 $0
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $0 $0 $0
Staff Labor Costs

Staff Labor Funding Programmed $214,777 $140,302 $31,520
Staff Labor Funding Expended $167,488 $133,991 $0
Staff Labor Funding Balance $47,289 $6,311 $31,520
Total

Total Funding Programmed $214,777 $140,302 $31,520
Total Funding Expended $167,488 $133,991 $0
Total Funding Balance $47,289 $6,311 $31,520
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Ongoing

Local
$0
$0
$0

$42,955
$33,497
$9.458

$42,955
$33,497
$9.458
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301.02-15: General Technical Assistance & Support

Project Tasks and Completion:

Original

Completion | Completion

Task Date
No. (Mo/Yr)

1 N/A
2 N/A
3 N/A
4 N/A
5 N/A

Progress, Issues, and Discussion:

Actual

Date
(Mo/Yr)

N/A

N/A

N/A

N/A

N/A

All activities are ongoing.

Financial Summary

Tasks

OahuMPO Executive Director and/or staff to represent the
OahuMPO on appropriate fransportation-related organizations
and committees

OahuMPO to submit appropriate testimonies, documents, and
responses to the City Council and the State Legislature

OahuMPO to review the fransportation planning aspects of
fransportation reports and materials for agencies and
organizations

OahuMPO to provide transportation presentations, materials,
and information to organizations and the public

OahuMPO to participate in the State, City, and private sector
fransportation planning activities as requested and as
appropriate, such as preliminary review of public/private cost-
sharing alternatives for transportation services and facility
improvements which directly benefit private developments

Contract Services Total FTA 5303 FHWA-PL
Confract Services Funding Programmed $0 $0 $0
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $0 $0 $0
Staff Labor Costs

Staff Labor Funding Programmed $19,577 $15,662 $0
Staff Labor Funding Expended $19,576 $15,661 $0
Staff Labor Funding Balance $1 $1 $0
Total

Total Funding Programmed $19,577 $15,662 $0
Total Funding Expended $19,576 $15,661 $0
Total Funding Balance $1 $1 $0
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Ongoing
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$0
$0
$0

$3.915
$3.915
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$3.915
$3.915
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301.03-15: Overall Work Program

Project Tasks and Completion:

Original Actual
Completion | Completion

Task Date Date

No. (Mo/Yr) (Mo/Yr)
1 N/A N/A
2 N/A N/A
3 N/A N/A
4 N/A N/A
5 N/A N/A
6 N/A N/A
7 N/A N/A

Progress, Issues, and Discussion:

All activities are ongoing.

Tasks

State and City agencies and the OahuMPO identify planning
needs, approaches, and funding requirements for the FYs 2016-
2017 OWP and the FYs 2017-2018 OWP

OahuMPO to follow the Process and Procedures document and
Participation Plan in the development and revision of the OWP

OahuMPO to evaluate compliance with the Té/EJ federal
regulations

OahuMPO to coordinate revision of the OWP Process and
Procedures documents, as hecessary

OahuMPO to provide the necessary support and coordination
for OWP work elements

OahuMPO and its participating agencies to monitor and
document progress of all OWP activities

OahuMPO to revise the OWP, as necessary

On June 23, 2015, $12,600 was transferred from this work element to work element 301.01 Program
Administration & Support in order to help cover the costs of OahuMPO staff working on the Federal
corrective actions that were issues in September 2014. That transfer is accounted for in the table

below.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL
Confract Services Funding Programmed $0 $0 $0
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $0 $0 $0
Staff Labor Costs

Staff Labor Funding Programmed $68,168 $54,534 $0
Staff Labor Funding Expended $27,901 $22,320 $0
Staff Labor Funding Balance $40,267 $32,214 $0
Total

Total Funding Programmed $68,168 $54,534 $0
Total Funding Expended $27,901 $22,320 $0
Total Funding Balance $40,267 $32,214 $0
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Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Ongoing

Local
$0
$0
$0

$13,634
$5.581
$8.053

$13,634
$5.581
$8.053
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301.04-15: Support for Citizen Advisory Committee

Project Tasks and Completion:

Original Actual
Completion | Completion

Task Date Date

No. (Mo/Yr) (Mo/Yr)
1 N/A N/A
2 N/A N/A
3 N/A N/A
4 N/A N/A
5 N/A N/A
6 N/A N/A
7 N/A N/A
8 N/A N/A
9 N/A N/A
10 N/A N/A

Progress, Issues, and Discussion:

All activities are ongoing.

Tasks

OahuMPO to coordinate, facilitate, and atfend committee and
subcommittee meetings, and provide available tfechnical staff
support for the CAC and its subcommittees

OahuMPO to provide effective coordination with other citizen
groups on Oahu concerned with fransportation planning — such
as the Committee on Accessible Transportation, neighborhood
boards, area-wide planning forums, and transportation
management associations

OahuMPO fo coordinate the CAC's participation in the timely
review of activities identified in the public involvement program

OahuMPO to review and update, if appropriate, the
OahuMPQ'’s proactive participation plan

OahuMPO to brief new and interested members and
organizations on the metropolitan planning process

OahuMPO fo maintain a mailing list of CAC member
organizations, organizations that represent traditionally
underserved populations and others inferested in fransportation

OahuMPO to maintain the OahuMPO website, Facebook page,

and Twitter account for information dissemination, as well as its
use as a critical component of the OahuMPQO'’s public
participation outreach

OahuMPO to provide services, when possible and as needed,
to those who require and request special assistance at
OahuMPO public meetings (e.g., sign language interpreter)

OahuMPO fo use the list of organizations that represent
fraditionally underserved populations and affected agencies
when disseminating information to the public for OahuMPO
plans and programs

OahuMPO to identify, measure, and evaluate trends, as
needed, for compliance with T6/EJ regulations
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Financial Summary

Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total
$0
$0
$0

$40,733
$31.305
$9.428

$40,733
$31,305
$9.428

FTA 5303
$0
$0
$0

$32,586
$25,044
$7.542

$32,586
$25,044
$7.542

FHWA-PL
$0
$0
$0

$0
$0
$0

$0
$0
$0

Ok MPO

Local
$0
$0
$0

$8.147
$6.261
$1.886

$8.147
$6.261
$1.886
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301.08-15: Disadvantage Business Enterprise Program

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date
No. (Mo/Yr) (Mo/Yr)
1 N/A
2 N/A
3 N/A
4 N/A
5 N/A
6 N/A

Progress, Issues, and Discussion:

Date

N/A

N/A

N/A

N/A
N/A

N/A

All activities are ongoing.

Financial Summary
Contract Services

OahuMPO to identify potential DBE firms and encourage them

Tasks

to apply for HDOT DBE certification

OahuMPO will adopt an appropriate DBE goal based on the

results of the disparity study recently conducted by HDOT

OahuMPO to monitor all payments made to consultants to
ensure that DBE participation is reflected on all invoices

submitted

OahuMPO to document DBE activities to FTA and FHWA

through the HDOT

OahuMPO to develop annual DBE goals

OahuMPO fo attend semi-annual DBE coordinators meetings

sponsored by HDOT

Confract Services Funding Programmed
Confract Services Funding Expended
Confract Services Funding Balance

Staff Labor Costs

Staff Labor Funding Programmed

Staff Labor Funding Expended
Staff Labor Funding Balance

Total

Total Funding Programmed
Total Funding Expended

Total Funding Balance

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015

Total

$0
$0
$0

$1.384
$1.176
$208

$1.384
$1.176
$208

FTA 5303
$0
$0
$0

$1.107
$941
$166

$1.107
$941
$166

FHWA-PL
$0
$0
$0

$0
$0
$0

$0
$0
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%
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Ongoing

Ongoing

Ongoing

Ongoing

Ongoing
Ongoing

Local
$0
$0
$0

$277
$235
$42

$277
$235
$42
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301.09-15: Professional Development
Project Tasks and Completion:
Original Actual
Completion | Completion %
Task Date Date Completion
No. (Mo/Yr) (Mo/Yr) Tasks to Date
1 N/A N/A OahuMPO staff to attend conferences and workshops related Ongoing

to transportation issues and/or fransportation planning

OahuMPO staff to attend mandatory trainings, as required by Ongoing
2 N/A N/A State law, the City and County of Honolulu, or the Hawaii
Department of Transportation

Progress, Issues, and Discussion:
All activities are ongoing. The “Contract” budget shown below is for fravel expenses such as airline
tickets, per diem, and hotel charges.

On June 22, 2015, $2,400 in FHWA-PL funds were transferred into this work element from another
work element in order to allow OahuMPO staff to attend an FTA Grant Management Workshop for
which FTA funds could not be used. On June 23, 2015, $6,400 of FTA 5303 funding and its associated
local match was transferred from this work element to work element 301.01 Program Administration
& Support. Both of these transfers are reflected in the table below.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL Local
Contract Services Funding Programmed $9,000 $4,800 $2,400 $1,800
Contract Services Funding Expended $590 $472 $0 $118
Contract Services Funding Balance $8.410 $4,328 $2,400 $1,682
Staff Labor Costs

Staff Labor Funding Programmed $4,510 $3,608 $0 $902
Staff Labor Funding Expended $740 $592 $0 $148
Staff Labor Funding Balance $3,770 $3,016 $0 $754
Total

Total Funding Programmed $13,510 $8,408 $2,400 $2,702
Total Funding Expended $1,330 $1,064 $0 $266
Total Funding Balance $12,180 $7,344 $2,400 $2,436
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301.13-15: Census & Other Data

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date

No. (Mo/Yr) (Mo/Yr)

Tasks

OahuMPO to participate in the activities of the Hawaii State

OahuMPO to review and analyze the 2010 census data

Incorporate Census 2010 data in ArcMap 10 for Title VI and
Environmental Justice analysis

OahuMPO to integrate census data into the metropolitan
fransportation planning process

OahuMPO fo identify, maintain, and update as needed
regional performance measures to support the approved ORTP

OahuMPO to collect, analyze, and report fransportation-system

L /A /A Date Center
2 N/A N/A
3 N/A N/A
4 N/A N/A
5 N/A N/A
6 N/A N/A

performance data as necessary to support the decisionmaking

process

Progress, Issues, and Discussion:
All activities are ongoing.

On June 22, 2015, $6,000 ($4,800 FHWA-PL + $1,200 Local) was transferred from this work element to
work element 301.01 Program Administration & Support. The transfer is reflected in the table below.

Financial Summary

Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Confract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total FTA 5303 | FHWA-PL
$0 $0 $0
$0 $0 $0
$0 $0 $0

$6.661 $0 $5.329
$345 $0 $276
$6.316 $0 $5.053
$6.661 $0 $5.329
$345 $0 $276
$6.316 $0 $5.053

=
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%
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to Date

Ongoing
Ongoing
Ongoing

Ongoing

Ongoing

Ongoing

Local
$0
$0
$0

$1.332
$69
$1.263

$1.332
$69
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301.16-15: Oahu Regional Transportation Program

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
OahuMPO to attend meetings, make presentations to
1 N/A N/A organizations, agencies, and the public requiring information or

briefings on the ORTP, including its development process,
products, or related activities, and solicit input

OahuMPO to administer the implementation of ORTP 2035 by
coordinating with its member agencies, idenftifying potential

2 N/A N/A OWP planning projects that assist in implementing the goals
and objectives of the ORTP, and processing revisions and/or
amendments as necessary

Implement ORTP-relevant recommendations of the OahuMPO

3 N/A N/A Planning Process Review and the 2014 Transportation
Management Area Certification Review

4 N/A N/A Develop products and deliverables associated with ORTP 2014

5 N/A N/A Coordinate with partner agencies in the development of ORTP

2040

Procure and manage consultants for the development of

6 N/A N/A specific elements of ORTP 2040

Consultant services to assist OahuMPO staff in the development
7 N/A N/A of specific work elements of ORTP 2040. Exact scope-of-work to
be determined as appropriate

Progress, Issues, and Discussion:
All activities are ongoing. The RFP for the confract services has not yet been initiated.

On June 22, 2015, $12,000 ($9.600 FHWA-PL + $2,400 Local) was transferred from this work element

to work element 301.01 Program Administration & Support. The transfer is reflected in the table
below.

Financial Summary

Contract Services Total FTA 5303 FHWA-PL
Contract Services Funding Programmed $150,000 $0 $120,000
Contract Services Funding Expended $0 $0 $0
Contract Services Funding Balance $150,000 $0 $120,000
Staff Labor Costs

Staff Labor Funding Programmed $89,098 $0 $71,278
Staff Labor Funding Expended $13,220 $0 $10,576
Staff Labor Funding Balance $75,878 $0 $60,702
Total

Total Funding Programmed $239,098 $0 $191,278
Total Funding Expended $13,220 $0 $10,576
Total Funding Balance $225,878 $0 $180,702
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Ongoing
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Ongoing

Ongoing

Local

$30,000
$0

$30,000

$17.820
$2,644
$15,176

$47,820
$2,644
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302.01-15: Overhead (Indirect Costs)

Project Tasks and Completion:

Original Actual
Completion | Completion
Task Date Date
No. (Mo/Yr) (Mo/Yr) Tasks
1 N/A N/A Office Space
2 N/A N/A Photocopier
3 N/A N/A Telephone
4 N/A N/A Postage
5 N/A N/A Printing
6 N/A N/A Advertisements
7 N/A N/A Subscriptions & Memberships
8 N/A N/A Miscellaneous
9 N/A N/A Office Supplies
10 N/A N/A Equipment (other than computers)
1 N/A N/A Computers & Peripheral Equipment

Progress, Issues, and Discussion:
All activities are ongoing.

On June 22, 2015, $44,500 ($18,000 FTA-5303 + $17,600 FHWA-PL + $8,9200 Local) was transferred

from this work element to work element 301.01 Program Administration & Support by Administrative

Modification. The tfransfer is reflected in the table below.

Financial Summary

Contract Services

Contract Services Funding Programmed
Contract Services Funding Expended
Contract Services Funding Balance
Staff Labor Costs

Staff Labor Funding Programmed
Staff Labor Funding Expended

Staff Labor Funding Balance

Total

Total Funding Programmed

Total Funding Expended

Total Funding Balance
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Total

$0
$0
$0

$88,250
$25,206
$63,044

$88,250
$25,206
$63,044

FTA 5303

$0
$0
$0

$54,427
$13,704
$40,723

$54,427
$13,704
$40,723

FHWA-PL

$0
$0
$0

$16,173
$6.461
$9.712

$16,173
$6.461
$9.712

=
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%
Completion
to Date

Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Ongoing

Local
$0
$0
$0

$17,650
$5.041
$12,609

$17,650
$5.041
$12,609
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Regional Planning Coordination

Table 10 is a listing of other studies, programs, and systems used by the OahuMPO and its participating
agencies for transportation planning. These are included here for informational purposes. When reviewing
and selecting planning projects for the OWP, OahuMPO attempts to coordinate, to the maximum extent
possible, with other related planning activities so as to not duplicate planning efforts and/or to leverage
and build-upon work that has been or is being completed by others.

Table 10. Listing of planning activities that are funded from sources other than those required to be
programmed through the OWP.

Lead

ID Description Agency

Demographics and People
Alzheimer's Disease & Related Dementias (ADRD) State Plan
The ADRD State Plan will address the demand for services related to ADRD care and Executive
economic analysis of that care. Some important areas to consider are: a) increase research Office on
in ADRD; b) supporting individuals with ADRD and their families, and educating the public Aging
and providers; c¢) the importance of data collection. To be completed in December, 2013.
State Plan on Aging
www.hawaiiadrc.org/ Executive
This plan provides comprehensive programs to assure the coordinated delivery of essential Office on
services to older residents to meet their physical, social, mental health and other needs, and Aging
also to maintain their well-being and independence. The next planning period is October 1,
2015 to September 30, 2019.
Act 214 (2013 Legislative Session) Mobility Management
This Act requires the formation of a fask force to study Mobility Management, where a single Executive
entity in a geographical area is charged with knowing and deploying the entire array of Office on
fransportation resources available. The system would focus on the individual and identify the Aging
best transportation options, both public and private, for an individual's fravel needs. Project
will startin 2014,
Strategic Planning, 2020
This plan provides a framework and blueprint for strategies, goals and actions for seniors and Executive
agencies in Hawaii, focused on the year 2020. Given the many new influences and changes Office on
in government such as the Affordable Care Act and other federal initiatives, and states Aging
moving towards home and community-based programs, necessitates the reorganization of
the Executive Office on Aging in order to better meet the growing needs of Hawaii.
Emergency and Disaster Planning for Hawaii's Older Citizens
Updating various emergency and disaster plans:
- Interagency Action Plan for the Emergency Preparedness of People with Disabilities and
Special Health Needs. Executive
- Department of Health's Continuity of Operations Plan for the continuation of critical Office on
essential function capabilities so that critical governmental functions and services remain Aging
available fo Hawaii's older citizens.
- Health Risk and Vulnerability Assessment - Planning for the Unique Evacuation and Shelter-
in-Place Needs of People with Medical dependencies During A Disaster.
Guide for Public Involvement
http://www.oahumpo.org/wp-content/uploads/2013/02/Final-HDOT-Guide-for-Public-Input-7-
27-12.pdf
This guide presents best practices for incorporating public involvement in the Highways
Division’s planning, programming, and project development processes. This information is HDOT
provided to help planners, engineers, and other fransportation practitioners better gather
information from, distribute information to, and coordinate with the Highways Division's
stakeholders.
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ID Description
Environmental Plans

Lead
Agency

Oabhun Watershed Management Plan

http://www.hbws.org.

The BWS is preparing comprehensive, collaborative regional watershed management plans,
which collectively will become the Oahu Watershed Management Plan. These regional
watershed plans address the present and future water needs for the Oahu General Plan's
eight land use districts. As of November 2012, the Waianae, Koolauloa, and Koolaupoko
watershed management plans have been approved. The North Shore and Ewa watershed
management plans continue to be prepared awaiting receipt of the City's population
projections based on the 2010 Census. The Central Oahu Watershed Management Plan was
initiated in FY 2013. The Primary Urban Center and East Honolulu plans will be prepared in
subsequent years.

BWS

James Campbell National Wildlife Refuge Transportation Study
http://www.cflhd.gov/Irtp/documents/projects/FINAL JCNWR_TransportationSummary.pdf
This study provide preliminary analysis for the refuge on access, mobility, and connectivity
while beginning to identify needs for the refuge as it considers opening up to the public.

FHWA
Cenfral
Federal

Lands

Highway
Division

Probabilistic Estimates of Extreme Still Water Levels Under a Changing Climate for Specific
Locations in the Pacific Islands

http://pacificcis.ora/

Preliminary resulfs of an effort to support the development of innovative methodologies and
best practices and develop innovative products that can be used to support climate
change and variability-related vulnerability assessment and adaptation planning.

NOAA

Transportation Asset Climate Change Risk Assessment
http://www.oahumpo.org/wp-content/uploads/2013/02/OahuMPO-CC-Report-FINAL-Nov-
2011.pdf

This project aftempfts to document climate change factors as they apply specifically to Oahu
and, more generdally, to island environments in the Pacific Ocean, and analyze the
vulnerability of selected high priority fransportation assets on Oahu based on identified
climate stressors.

OahuMPO

Coastal Resilience Building for Communities

The State Office of Planning (OP), with the assistance of Pacific Rim Policy Consultants, is
providing facilitation and training for a workshop on resilience building for communities. The
goal is to increase the capacity of communities to assess community level vulnerability and
prepare for climate change adaptation planning

OP

Hawaii Ocean Resources Management Plan (ORMP)
http://files.hawaii.gov/dbedt/op/czm/ormp/ormp update reports/final ormp 2013.pdf

The ORMP covers a five year tfime period from 2013 to 2018. It includes 11 management
priorities and identifies current status, five year goals, objectives/actions to achieve goals,
State and County agencies and partners who will implement actions, and progress metrics to
be collected. The ORMP actions and goals cross-cut the public, transportation, business, and
environmental sectors. CZM programs are currently in the inifial stages of working with lead
agencies identified in the plan to implement the ORMP.

OP

Stormwater Impact Assessment: Connecting Primary, Secondary, and Cumnlative Impacts to

Hawaii’s Environmental Review Process
http://planning.hawaii.gov/czm/initiatives/cumulative-secondary-impact-csi-stormwater-
impact-assessment/

This document provides easy to follow guidance on assessing Stormwater impacts in the
planning phase of project development. Developed for reviewers of Environmental
Assessments (EAs) and Environmental Impact Statements (EIS), this guidance emphasizes the

planning phase of project development when there is flexibility to feasibly incorporate design,

construction, or other mitigation strategies to address Stormwater impacts. To ensure that

OP
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Lead
ID Description Agency
design commitment and mitigation concepts are implemented and enforced, this manual
suggests the incorporation of appropriate mifigation strategies.
Hawaii Water Plan
http://dinr.hawaii.gov/cwrm/planning/hiwaterplan/
The State Water Code, Chapter 174C, Hawaii Revised Statutes, recognizes the need for a
program of comprehensive water resources planning to address the problems of supply and
conservation of water and establishes the Hawaii Water Plan as the guide for implementing
this policy.
Economic Development Plans
Economic Development Strategies for Native Hawaiian Communities
The State Office of Planning and the Department of Business, Economic Development, and DBEDT and
Tourism are partnering with the Department of Hawaiian Homelands to identify and develop OopP
economic development strategies to serve the native Hawaiian community
Cowpre/?eﬁxzpe E{moﬂm Development S trategies (CEDS) OP and
http://files.nawaii.gov/dbedt/op/spb/Final CEDS 2010.pdf Enterprise
A CEDS plan is designed to bring together the public and private sectors in the creation of an Honolulu
economic roadmap to diversify and strengthen regional economies.
Increased Food Security and Food Self-Sufficiency Strategy
http://files.nawaii.gov/dbedt/op/spb/Rural Economic Development Report 010713 Final.pdf
This project was undertaken to implement the 2010 Comprehensive Economic Development
Strategy (CEDS) which called for, in part, increased food and energy self-sufficiency. The OP
project also carries out the New Day Plan which supports increased food self-sufficiency.
Three reports were prepared with the assistance of grant funding from the Economic
Development Administration (EDA).
Rural Economic Development Report
http://files.nawaii.gov/dbedt/op/spb/Rural Economic Development Report 010713 Final.pdf
A 2010 report commissioned by the Office of Planning and prepared by SMS Research &
Marketing Services, Inc., this report is divided into three parts: (1) a summary of the present op
demographic and economic situation regarding rural areas throughout the state of Hawaii,
(2) reviews studies and reports from successful rural communities both in Hawaii and
throughout the nation; and (3) recommendations to encourage rural economic
development in Hawaii.
Land Use and Comprehensive Plans
Hawaii State Plan
http://capitol.nawaii.gov/hrscurrent/Vol04 Ch0201-0257/HRS0226/HRS 0226-.htm DBEDT/OP
http://hawaii.gov/dbedt/op/projects.htm
Sets forth the State’s long-range comprehensive plan fo guide future development
Population Employment Monitoring and Analysis
http://hawaii.gov/dbedt/info/economic/data _reports/gser/ DBEDT/OP
Provides assumptions and forecasts used in the 3-C transportation planning process
City General Plan and Development/ S ustainable Community Plans
http://honoluludpp.org/planning/OahuGenPlan.asp DPP
Required by the City Charter; sets forth development policy of each of the City's eight
planning areas
A New Day In Hawaii
http://governor.nawaii.gov/wp-content/uploads/2012/09/AFG ANewDayinHawaii 2010.pdf Governor
This comprehensive plan is the Governor’s roadmap, based on local values and priorities, and
is the result of thousands of conversations and meetings as well as many hours of research.
Federal Iand Management Agency
http://fws.gov/offices/directory/OfficeDetail.cfm20OrgCode=12529
http://fws.gov/offices/directory/OfficeDetail.cfm20OrgCode=12532 HDOT

http://fws.gov/offices/directory/OfficeDetail.cfmeOrgCode=12524
http://www.defense.gov/
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ID Description
Provides insight into projects proposed for or being undertaken on Federal lands by the US
Department of Defense, National Park Service, and US Fish and Wildlife Service

Lead
Agency

Five-Year Boundary Review

This will be a review of classification and districting of all lands in the state pursuant to HRS 205-
18 fo assess the status of land use, particularly in agricultural districts and urban growth areas
identified by counties. If includes a review of the land use district boundary amendment
process to make the process more efficient and effective.

OP

Transportation Plans

Regional Transportation Forecasting and 1.ong-Range Planning
http://hawaii.gov/dbedt/info/economic/data reports/
http://hawaii.gov/dbedt/info/economic/databook/

Provides demographic and socioeconomic forecasts utilized in long-range planning

DBEDT/OP,
DPP

Valor in the Pacific National Monument Transportation Study

http://www.cflhd.gov/Irtp/proj compl.cfm

This study identifies needs and issues related to access, mobility, and connectivity for visitors
and staff at both the current Visitor Center Complex/Ford Island areas as well as two
potentially new sites: Ewa Field and Honoulouli Infernment Camp

FHWA
Central
Federal

Lands

Highway
Division

Statewide Pedestrian Master Plan
http://hidot.hawaii.gov/highways/statewide-pedestrian-master-plan-and-hawaii-pedestrian-
toolbox/

To complement other programs that address pedestrian safety, the State of Hawaii
Department of Transportation (HDOT) prepared a community-based Statewide Pedestrian
Master Plan (Plan) for the state's highway system. The Plan’s comprehensive approach not
only focuses on improving pedestrian safety, it evaluates ways to enhance pedestrian
mobility and accessibility to help create a multi-modal fransportation system.

HDOT

Statewide Transportation Planning
http://hawaii.gov/dot/administration/stp/hstp
Requirement of HDOT under both HRS and 23 USC

HDOT

Statewide Transportation Inmprovement Program (STIP)
http://hawaii.gov/dot/highways/STIP
Requirement of 23 USC

HDOT

H-1 Corridor Study

Will identify future capacity needs on Interstate H-1, along with an alternatives and feasibility
analysis on congestion and capacity improvements. The study will also identify the potential
impacts on other major corridors, such as Farrington Highway, Kamehameha Highway,
Moanalua Freeway, and other routes of changes made to H-1.

(No project website available at time of publishing)

HDOT

Highway Safety Improvement Program
http://www.nhtsa.dot.gov/nhtsa/whatsup/safeteaweb/FY07/FYO7HSPs/Hawaii 2007Hwy.pdf
An annual program of high-priority safety improvement projects

HDOT

Motor Carrier and Highway Safety Programs
http://hawaii.gov/dot/highways/functionstatement/fs hwyv.htm
Addresses NHS priority areas and other safety-related issues

HDOT

Hawaii Strategic Highway Safety Plan
http://hltap.eng.hawaii.edu/shsp/SHSP2007-2012.pdf
Documents safety strategies for seven areas of emphasis

HDOT

Information Management Systems—Highways Division
http://hawaii.gov/dot/highways/hwy-I/PREVENTIVE%20MAINTENANCEZ%20GUIDELINE.doc
http://hawaii.gov/dot/highways/functionstatement/fs hwyp.htm

Includes systems for pavement management, bridge management, and traffic monitoring

HDOT
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Lead
ID Description Agency
Short-Range TSM/ TDM Planning
http://goakamai.org/Home.aspx
http://www.eng.hawaii.edu/Trafficam/
http://www.fhwa.dot.gov/trafficinfo/hi.htm HDOT, DTS
http://hawaii.gov/dot/
Seeks to maximize the efficient use of fransportation facilities and reduce demand for
automobiles
Air Transportation
http://hawdii.gov/dot/airports/ HDOT
Ensures intermodal connectivity between air and surface transportation planning
Maritime Transportation
http://hawaii.gov/dot/harbors HDOT
Ensures intermodal connectivity between maritime and land transportation planning
Rapalama Container Terminal EIS
www.KapalamaElS.com
The Hawaii Department of Transportation Harbors Division proposes to redevelop the former HDOT-H
Kapalama Military Reservation (KMR) property at Honolulu Harbor. A new 2 ship berth and
85-acre container terminal is being developed to handle current and projected cargo
volumes.
Kalaeloa Barbers Point Harbor Projects
www.KalaeloaHarbor2040.com
HDOT-H has embarked on three projects:
1. Kalaeloa Barbers Point Harbor 2040 Master Plan Update: In 2012, the State acquired
54 acres of adjacent land for future harbor expansion. The plan willrecommend uses
for this site and will update plans for the overall harbor. HDOT-H
2. Fuel Pier Development Plan: Willimplement a new two berth dedicated fuel pier at
Piers 3 and 4. The project is necessary to address congested berth conditions af
Kaloeloa Harbor.
3. Fuel Pier EIS: Being conducted to evaluate environmental impacts of the pier
development
Marine Corp Base Hawaii Aircraft EIS and Parking Study
http://www.mcbhawdaii.marines.mil/UnitHome/Featuredinformation/MV22.aspx
In August 2012, Marine Corp Base Hawadii finished an Environmental Impact Statement (EIS) to
infroduce new aircraft to Kaneohe Bay. This includes the addition of about 1,000 new
Marines to the base as well as new facilities. One result of the EIS was to conduct a parking MCBH
survey fo look at the number of vehicles that will be brought aboard MCBH. That study is
currently on-going and will look at the desire of base residents and employees to use
alternative fransportation including bicycles and TheBus.
Marine Corp Base Hawaii Bicycle Study
MCBH has completed a bicycle study fo look at how to safely encourage biking on base.
The plan includes recommendations for bike lanes, and other share-the-road features within MCBH
MCBH Kaneohe Bay. For more information, contact Tiffany Patrick at 257-8815.
Bike Share
The State of Hawaii, the City and County of Honolulu and other public and private
organizations support the creation of a State-wide Administrative nonprofit with a mission to
develop a success bike share program. This bike share program will have several phases.
Phase | will focus on implementing a dense network of bike share stations and bicycles in OP, DTS

urban Honolulu. This bike share program will offer residents and tourists with an alternative
mode of fransportation that supports many of the State and City’s plans and goals, including
the Hawaii Statewide Transportation Plan, Complete Streets, the State Physical Activity and
Nuftrition Plan, Transit Orientfed Development Plans, The Primary Urban Center Development
Plan, and The Oahu Bike Plan.
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ID Description

Lead
Agency

The project leads are OP and DTS. Once the nonprofit is established, the lead will be that
nonprofit.

Establishment of a Statewide Greenways System for Hawaii
http://files.nawaii.gov/dbedt/annuals/2011/2011-greenways.pdf

Act 233 directed the State Office of Planning (OP) to develop a plan to establish a statewide
system of greenways and frails, and to report to the State Legislature for the 2012 legislative
session on its findings and recommendations, including any proposed legislation.

OP

Transit-Oriented Development (IOD)
http://planning.hawaii.gov/spb/transit-oriented-development/

In 2012, the Office of Planning with the assistance of Smart Growth America prepared a
report entitled, Leveraging State Agency Involvement in Transit-Oriented Development to
Strengthen Hawadaii's Economy. This report recommends ways that Hawaii state agencies can
leverage TOD to maximize benefits to the State of Hawaii and, by extension, the people of
Hawaii. The recommendations were developed through a series of meetings with
representatives from over 40 organizations, including government, private sector, and
nonprofit organizations. Over the course of three meetings and review of multiple working
documents, the group discussed the meaning and importance of TOD in the context of
Hawaii, the role of state agencies in TOD, and strategies to take advantage of new TOD
opportunities.

OP
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Appendix A

Candidate Project Evaluation and Selection
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Candidate Project Evaluation and Selection

All candidate projects submitted for consideration were evaluated for possible funding through OahuMPO.
From the CAC, nine candidate project proposals were received. From OahuMPO staff five project
proposals were generated; from MPO member agencies two project proposals were received, and from
the OahuMPO Policy Committee, one project proposal was received. Citizens wishing fo suggest planning
studies for consideration are encouraged to contact a representative on the CAC (a list of member
organizations can be found here: http://www.oahumpo.org/about-mpo/committees/citizen-advisory-
committee/).

The candidate projects are described below and presented in prioritized order along with a short
discussion, evaluation, and final disposifion:

Priority 1 Candidate Projects — Pryjects that fulfill requirements under metropolitan transportation regulations
set forth in 23 CEFR 450 subpart C and 23 CR 420.

Congestion Management Process (CMP) Update

The current CMP was developed in 2005. The CMP, by federal regulation, shall include: 1) methods
to monitor and evaluate the performance of the multimodal tfransportation system; identify the
causes of recurring and non-recurring congestion; identify and evaluate alternative strategies;
provide information supporting the implementation of action and evaluate their effectiveness; 2)
definitions of congestion management objectives and performance measures to assess
congestion and support the evaluation of the effectiveness of congestion reduction and mobility
strategies; 3) a coordinated program for data collection and system performance monitoring; 4)
identification and evaluation of the anficipated performance and expected benefits of
appropriate congestion management strategies; 5) identification of an implementation schedule,
responsibilities, and possible funding sources; 6) implementation of a process for periodic
assessment of the effectiveness of implemented strategies. This candidate project was proposed
by FHWA and OahuMPO staff.

Evaluation:

—

\N

Planning Priorities Addressed v
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed

FHWA Planning Emphasis Area v

The development of the CMP by MPO’s nationwide is required in the Code of Federal Regulations,
Part 23 (23 CFR), Section (§) 450.320, and so this project was ranked as a First Priority candidate
project. This candidate project was programmed for FY 2015, but funding was not encumbered
prior to the end of the fiscal year. By direction from the Hawaii Department of Transportation, “As
OahuMPO prepares a new OWP before the beginning of each fiscal year, it needs to review and
reassess project that have not yet been started or completed on a yearly basis and projects that
are not deemed viable, be removed.” Therefore, the CMP Update will be reassessed as part of
the FY 2016 OWP.

OahuMPO Participation Plan Evaluation

OahuMPO last reviewed the effectiveness of its public input process in 2001. This study would aim
to answer a few basic questions: Is OahuMPO collecting public input as efficiently as possible? Are
there tools that it could be using but are not?2 How effectively is it reaching the public and do they
feel listened to? This candidate project was proposed by FHWA and OahuMPO staff.
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Evaluation:
1 2 3 4 5 [ 7 8
Federal Planning Factors Addressed v v v v v v v v
Planning Priorities Addressed v v v
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area

Here is a proposed project that is so fundamental to MPO operations that it makes the efficient
achievement of all eight Federal planning factors possible. MPOs were created, in part, to ensure
that the public had a voice in the transportation decision-making process. OahuMPO relies on
public input to help describe existing conditions, to identify and evaluate alternatives, and to refine
recommendations. While Federal regulations mandate the development and execution of a
public participation plan, that plan has not been evaluated as to its effectiveness. Doing so will
help ensure the efficiency and effectiveness of OahuMPO and the general public throughout the
planning process. This candidate project was originally programmed for FY 2014, but funding was
not encumbered prior to the end of the fiscal year. By direction from the Hawaii Department of
Transportation, “As OahuMPO prepares a new OWP before the beginning of each fiscal year, it
needs o review and reassess project that have not yet been started or completed on a yearly
basis and projects that are not deemed viable, be removed.” Therefore, the CMP Update will be
reassessed as part of the FY 2016 OWP.

Transportation Revenue Forecasting & Alternative Revenue Exploration

This candidate project would forecast transportation revenues for the purpose of ensuring that
ORTP 2040 is fiscally constrained, as required by federal regulation. In addition, it will explore
potential future scenarios and alternative funding sources for transportation. This candidate
project was proposed by OahuMPO staff.

Evaluation:

\N

Planning Priorities Addressed
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed

FHWA Planning Emphasis Area

A fiscally constrained ORTP is a federal requirement; therefore this candidate project was identified
as a Priority 1 candidate project. It was originally programmed in FY 2014, but was not obligated
prior to the end of the fiscal year. By direction from the Hawaii Department of Transportation, “As
OahuMPO prepares a new OWP before the beginning of each fiscal year, it needs to review and
reassess project that have not yet been started or completed on a yearly basis and projects that
are not deemed viable, be removed.” Therefore, the CMP Update will be reassessed as part of
the FY 2016 OWP.

Priority 2 Candidate Projects — Projects which are necessary to enabling the OahuMPO and its participating
agencies to support the metropolitan transportation planning process or fulfill other Federal, State, or City regulations
applicable to this process.

Title VI & Environmental Justice Monitoring

This candidate project would update OahuMPQ'’s Title VI and Environmental Justice (EJ)
populations with the race, ethnicity, and income data from the 2010 Census and other available
sources; analyze and evaluate the benefits and impacts of fransportation projects on the
populations covered by Title VI and EJ regulations; refine performance measures as appropriate;
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and review OahuMPO’s current process of analyzing and evaluating Title VI and EJ impacts and
recommend/implement changes. This candidate project was proposed by OahuMPO staff.

Evaluation:
1 2 3 4 5 [ 7 8
Federal Planning Factors Addressed v v v
Planning Priorities Addressed v v v v v
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area v

The Title VI and EJ database is integral to many of the fundamental functions of the OahuMPO.
Ensuring access for all to the transportation planning process and to the transportation network is
found throughout many of the Federal regulations that govern MPO activities, most notably in Title
VI of the Civil Rights Act (1964), Executive Order 12898 (1994), and the Safe, Accountable, Flexible,
Efficient Transportation Equity Act: A Legacy for Users (2005).37 Much of the data used to assess the
social and environmental impacts of fransportation projects is collected by the US Census Bureau.
Following the release of the 2010 Census data, it will be vitally important that OahuMPO update its
Title VI and EJ database with the latest information to ensure accurate analysis of projects and
review and refine performance measures (if necessary). This candidate project was originally
programmed for FY 2013, but local match was removed. Therefore, it is being reassessed as part of
the FY 2016 OWP.

Intelligent Transportation Systems Architecture Update

Intelligent Transportation Systems (ITS) are electronics, communications, or information processing
used singly or in combination to improve the efficiency or safety of a surface transportation system.
Per 23 CFR §940.5, development of the regional ITS architecture should be consistent with the
fransportation planning process for statewide and metropolitan transportation planning. This
candidate project was proposed by the OahuMPO staff.

Evaluation:

1 2 3
Planning Priorities Addressed 4
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area v

OahuMPO last developed the Oahu Regional ITS Systems Architecture and Plan in 2003. Since
then, there have been major advances in electronics and communications technologies, as well
as a wealth of first-hand experience with ITS devices, systems, and tools on Oahu and in other
major metropolitan areas. Additionally updating the ITS Systems Architecture Plan was a
recommendation of OahuMPQO'’s FY 2011 Federal Certification Review. This candidate project was
programmed for FY 2015, but funding was not encumbered prior to the end of the fiscal year. By
direction from the Hawaii Department of Transportation, “As OahuMPO prepares a new OWP
before the beginning of each fiscal year, it needs to review and reassess project that have not yet
been started or completed on a yearly basis and projects that are not deemed viable, be
removed.” Therefore, the CMP Update will be reassessed as part of the FY 2016 OWP.

Priority 3 Candidate Projects — Projects that support planning efforts for projects identified in the Oabn
Regional Transportation Plan (ORTP).

3"For additional details, visit
http://environment.transportation.org/environmental issues/environmental_justice/#bookmarkSAFETEALU
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Kapalama Sub-Area Multimodal Circulation and Mobility Study

This project will provide the City & County of Honolulu and its partners with a framework for
identifying and scoping multimodal traffic operational and other potential “Complete Streets”
improvements to support the communities’ vision for land use and neighborhood revitalization. The
improvements that could be idenfified would increase mobility and access to transit,
neighborhood destinations (including Honolulu Community College), businesses, and activities;
enhance safety and community character; encourage multimodal fransportatfion opfions; and
support mixed-use redevelopment. This candidate project was proposed by DTS.

Evaluation:

1 2 3 4 5
Planning Priorities Addressed 4 v
Federal Planning Factors Addressed v 4 v v
ORTP 2035 Goals Addressed v 4 v v
FHWA Planning Emphasis Area

This study would focus on connections to the planned rail fransit station near the intersection of
Dilingham Boulevard and Kokea Street; improving mobility and safety for all fransportation modes
in the study area; identifying multimodal improvements needed to support the current and
proposed levels of land use development within the study area; and research and develop a
methodology to forecast and analyze multimodal travel an access in the study area based on
planned transit-oriented development land uses. As such it will pull together two of the primary
planning issues for the island — the rail project and fransit oriented development — and examine
their implementation within the context of Complete Streets and multimodal fransportation
network interconnectivity. This candidate project was programmed for FY 2015, but funding was
not encumbered prior to the end of the fiscal year. By direction from the Hawaii Department of
Transportation, “As OahuMPO prepares a new OWP before the beginning of each fiscal year, it
needs fo review and reassess project that have not yet been started or completed on a yearly
basis and projects that are not deemed viable, be removed.” Therefore, the CMP Update will be
reassessed as part of the FY 2016 OWP.

Farrington Highway Realignment Feasibility Study

This project would evaluate the potential impacts, costs, benefits, and feasibility of realigning
Farrington Highway mauka of the Makaha Beach Park. The current ORTP included the following
project (#50): “Construct safety improvements on Farrington Highway along the Waianae Coast,
from Makua Valley Road (Kaena Point) to Aliinui Drive (Kahe Point). This project includes
realignment around Makaha Beach Park, between Makau Street and Water Street.” This
candidate project was proposed by the OahuMPO Policy Committee.

Evaluation:

3
Planning Priorities Addressed v
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed
FHWA Planning Emphasis Area

The realignment of Farrington Highway mauka of the Makaha Beach Park is in the ORTP as a long-
range project, but there is no recent analysis or evaluation of the costs and benefits of doing so.
The general concept was included in the Makaha Beach Park Master Plan by the City & County of
Honolulu Parks Department, but there was no evaluation done regarding the actual feasibility of
realigning the roadway. This candidate project was programmed for FY 2015, but funding was not
encumbered prior to the end of the fiscal year. By direction from the Hawaii Department of
Transportation, “As OahuMPO prepares a new OWP before the beginning of each fiscal year, it
needs to review and reassess project that have not yet been started or completed on a yearly
basis and projects that are not deemed viable, be removed.” Therefore, the CMP Update will be
reassessed as part of the FY 2016 OWP.
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University of Hawaii at Manoa Traffic Study
The goal of this candidate project would be to better understand the origins and destinations of

frips fo and from campus and identifying potential fravel demand management strategies to help
ease fraffic congestion. This candidate project was proposed by the CAC.

Evaluation:

1 2 3
Planning Priorities Addressed v
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed v
FHWA Planning Emphasis Area

ORTP 2040 includes a short-range project (project #7) to *Develop an aggressive TDM program
that could include, but is not limited to:
Free real-time online carpool matching

Outreach promotion and marketing of alternative transportation
Emergency ride home program

Major special events

Employer-based commuter programs

6. Emerging and innovative strategies (e.g., car sharing).”

This candidate project significantly overlaps with the goals of the ORTP, therefore it was identified
as a third priority candidate project.

oML~

TheBus Route Evaluation Study

The goal of this candidate project would be to evaluate current and potential new bus routes with
an eye toward increasing ridership. A sub-component of this study would be to evaluate current
bus stop locations and identify locations for potential new bus stops that also help increase overall
ridership. This candidate project was proposed by the CAC.

Evaluation:

1 2 3
Planning Priorities Addressed v
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed v v v
FHWA Planning Emphasis Area

The current ORTP contains the following project (#37): Expand TheBus service through increase of
capacity of the existing system to accommodate population growth. Expanded service will be
ADA compliant. This includes:

e Expansion of services to and within Ewa, Kapolei, Central, and Windward Oahu

e Expansion through increase of express services to the North Shore, Waianae, and

Windward Oahu

e Restructure of service in urban Honolulu.
Because of the significant overlap between this ORTP project and the candidate project being
proposed, it was determined that the candidate project is a Priority 3 candidate project.

Honolulu Authority for Rapid Transportation Station Contracting Process Study
This candidate project would evaluate the Honolulu Authority for Rapid Transportation’s (HART's)
confracting process with an eye toward recommending changes that will help small businesses
compete against large corporations for HART contracts. This candidate project was proposed by
the CAC.
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Evaluation:

Planning Priorities Addressed v
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed

FHWA Planning Emphasis Area

The Honolulu High-Capacity Transit Corridor Project is in the current ORTP. This candidate project
would deal specifically with procurement processes for the HART project, therefore it was
determined to be a Priority 3 candidate project.

Utilization of Rail for Freight Movement

This candidate project will examine the fechnical, economic, and institutional feasibility of carrying
freight to and from Honolulu Harbor, Honolulu Airport, and eventually Barbers Point Harbor, over the
HART system, using privately-funded railcars, sidings, and freight stations near Waimanu Street in Ala
Moana and Kualakai Parkway in Kapolei where freight containers would be loaded onto and
unloaded off of frucks. This candidate project was proposed by the CAC.

Evaluation:

N

Planning Priorities Addressed

Federal Planning Factors Addressed
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area

The Honolulu High-Capacity Transit Corridor Project is in the current ORTP. This candidate project
would deal specifically with procurement processes for the HART project, therefore it was
determined to be a Priority 3 candidate project.

Priority 4 Candidate Projects — Pryjects that support planning efforts consistent with the direction set forth in
master plans or other planning documents adopted by the OahuMPO, the State, and/ or the City.

Incentivizing Small Motor Vehicle Study

The goal of this candidate project is to idenftify those potential market incentives that may result in
greater market penetration of small motor vehicles resulting in higher person carrying capacities of
existing roadways. This candidate project was proposed by the CAC.

Evaluation:

1 2 3 4
Planning Priorities Addressed v
Federal Planning Factors Addressed v
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area

The Hawaii Clean Energy Initiative’s transportation sector roadmap (2011), identifies a goal of
reducing the consumption of petroleum in ground tfransportation by 70% by, among other things,
improving the vehicle fleet fuel efficiency. The overlap between this ambitious goal and this
candidate project helped identify this candidate project as a Priority 4 candidate project.

Priority 5 Candidate Projects — Projects that support planning efforts to enable the State and the City to meet
other needs that support Oabu’s integrated, multinmodal transportation system.
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P.M. Peak Period Tow Away Zone Time Modifications on Urban Arterials
The objective of this project is to analyze the effectiveness of the current p.m. peak tow restrictions
on urban arterials streets in the City & County of Honolulu and to determine what, if any,

modifications to these existing tow away times would improve overall traffic conditions. This
candidate project was proposed by DTS.

Evaluation:

Planning Priorities Addressed

Federal Planning Factors Addressed
ORTP 2035 Goals Addressed 4
FHWA Planning Emphasis Area

This project proposal is not Federally required, nor does it pertain to any of the projects in the ORTP,
nor in any other master plan as accepted by OahuMPO, the City, or the State. This candidate
project was previously shown as an illustrative project in FY 2016.

Demand Impacts of Aging Populations on Paratransit

This candidate project would consider the impacts of the aging baby-boom generation on the
future demand for Honolulu paratransit services and identify capital needs or strategies to meet
that future demand. This candidate project was proposed by the CAC.

Evaluation:
1 2 3
Planning Priorities Addressed
Federal Planning Factors Addressed v
ORTP 2035 Goals Addressed v v
FHWA Planning Emphasis Area

While it has been recognized for some time that the aging of the baby boom generation may
have significant impacts on transportation, there are no projects in the ORTP or other planning
documents that recognize this phenomenon, so it was identified as a Priority 5 candidate project.

Waipahu to Waianae Rail Connection

This candidate project would study the feasibility, costs, and benefits of a potential Waianae-
Waipahu rail link, an 11-mile extension of the HART rail line from just west of Waipahu-West Loch
statfion fo the existing Waianae Transit Center by the most direct path through the Waianae range.
By employing rack-adhesion fechnology (such as that used in Alpine areas of Europe), frains can
ascend grades up to 25%. This candidate project was proposed by the CAC.

Evaluation:

Planning Priorities Addressed
Federal Planning Factors Addressed
ORTP 2035 Goals Addressed

FHWA Planning Emphasis Area

This candidate project does not support an existing project identified in the current ORTP nor does
it support a project identified in another planning document, therefore it was identified as a Priority
5 candidate project. The State Office of Planning commented that “...while the need for
improved fransportation options for residents of the Waianae Coast deserves consideration, such
needs should be addressed in a broader multi-regional context (Leeward Coast, Kapolei, Central
Oahu) and not be so specific with respect to route, station locations, and technology.
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Traffic Signal Design Study — Context Sensitive Solutions

This candidate project would examine current design standards for fraffic signals and idenftify an
agreed-to set of allowable context sensitive design variations to help ensure the signals fit within
neighborhoods. This candidate project was proposed by the CAC.

Evaluation:

Planning Priorities Addressed

Federal Planning Factors Addressed
ORTP 2035 Goals Addressed v
FHWA Planning Emphasis Area

This candidate project is not required by federal law or regulation, nor does it support a specific
project in the current ORTP or in any other regional planning document, therefore it was identified
as a Priority 5 project.

Kapahulu Avenue Corridor Study

This would be a standard corridor study of Kapahulu Avenue, from Kalakaua to Waialae Avenues,
with an emphasis on identifying safety issues and improvements. This candidate project was
proposed by the CAC.

Evaluation:
1 2 3
Planning Priorities Addressed
Federal Planning Factors Addressed v
ORTP 2035 Goals Addressed v
FHWA Planning Emphasis Area

This corridor study is not federally required, nor required by any other law, nor is there a project in
the current ORTP for Kapahulu Avenue, nor does it support planning efforts put forth in other
planning documents.

Table 11 provides an overview of the projects included in the draft FYs 2015 & 2016 OWP based on these
priorities. It lists both discrete projects (i.e., projects with a defined start and end) as well as those work
elements that are on-going year after year.

Many work elements within this OWP recur annually. They represent ongoing tasks and planning processes
that are essential to OahuMPO's ability to complete its mission of continuing, cooperative, and
comprehensive (3-C) fransportation planning. Some work elements are being carried over from previous
OWPs, and have been analyzed in those documents.
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Table 11. Prioritized listing of programmed OWP work elements based on OahuMPO evaluation and funding
criteria for FYs 2016 and 2017.
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Re-evaluated and
201.02 OahuMPO Participation Plan Evaluation Errggf)o?ren?nfigrgii-r
2016

201.05 Congestion Management Process (CMP) Update Obligated in 2015

202.03 Erxopr;é[ro;rifnhon Revenue Forecasting & Alternative Revenue Obligated in 2015
301.01 Program Administration & Support 2016 & 2017
301.03 Overall Work Program 2016 & 2017
1 301.04 Support for Citizen Advisory Committee & Additional Public 2016 & 2017

Outreach

301.08 Disadvantaged Business Enterprise Program 2016 & 2017
301.16 Oahu Regional Transportation Plan 2016 & 2017
301.17 Transportation Improvement Program 2016 & 2017
301.18 Transportation Alternatives Program 2016 & 2017
302.01 Overhead (Indirect Costs) 2016 & 2017
301.14 Federal Planning Requirements 2016 & 2017

Re-evaluated and

201.04 Title VI & Environmental Justice Monitoring Egggjﬁ?ﬂfﬁéiz

2016

202.06 ILT;%IICﬁ;snT Transportation System Architecture and Plan Proposed for 2017
301.02 General Technical Assistance and Planning Support 2016 & 2017
2 301.05 Single Audit 2016 & 2017
301.09 Professional Development 2016 & 2017
301.10 Computer & Network Maintenance 2016 & 2017
301.13 Census Data 2016 & 2017
301.15 Computer Model Operation and Support 2016 & 2017

202.02 Cenftral Oahu Transportation Study Obligated in 2015

202.04 Farrington Highway Realignment Feasibility Study Obligated in 2015

202.05 Eﬁjr()j(;lomo Sub-Area Multimodal Circulation and Mobility Obligated in 2015

203.06 The Oahu Mass Transit Joint Operational Feasibility Study Proposed for 2016

° N/A University of Hawaii at Manoa Traffic Study Not Programmed

N/A TheBus Route Evaluation Study Not Programmed

N/A (H:gr;cr)rlggiﬁgtpggésf?gi%%d Transportation Station Not Programmed

N/A Utilization of Rail for Freight Movement Not Programmed
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Table 9 <continued>. Prioritized listing of programmed OWP work elements based on OahuMPO

evaluation and funding criteria for FYs 2015 and 2016, continued from previous page.

4 N/A Incentivizihg Small Motor Vehicle Study Not Programmed
P.M. Peck Period Tow Away Zone Time Modifications on Proposed for
203.03 .
Urban Arterials 2016
N/A Demand Impacts of Aging Populations on Paratransit Not Programmed
S N/A Waipahu to Waianae Rail Connection Not Programmed
N/A Traffic Signal Design Study — Context Sensitive Solutions Not Programmed
N/A Kapahulu Avenue Corridor Study Not Programmed
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Appendix B

Public and Infergovernmental Comments and Dispositions
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Public and Intergovernmental Comments

Public Comments

Work Element |Comment Disposition
OahuMPO should do a study of the
“carmageddon” that occurred on March
31st. The belief is that the zipper mobile
breakdown was only one factor which lead
to a cascade of other contributing factors
N/A such as people running out of gas and
blocking traffic and traffic accidents that
further restricted traffic flow. The
commenter wanted a full analysis of exactly
what happened, and then an ev aluation of
what to do if it happens again.

The comment was received too late to be
considered in this draft OWP, but it will be
considered during the development of the
draft FY2017-2018 OWP.

The commenter requested a study of the The comment was received too late to be

N/A fransit bathroom policy (i.e., not enough considered in this draft OWP, but it will be
bathrooms at stations and major transfer considered during the development of the
points). draft FY2017-2018 OWP.

Comment suggests the OWP should consider
and address the total population of Oahu.
Suggests that the North Shore Corridor Study
(which was not programmed) should
receive funding. This section of

N/A Kamehameha Highway is lacking the
infrastructure to accommodate the
development planned on the North Shore.
TIP projects in this area have been deferred
to later years and the OWP has failed this
area of the island.

Much of OahuMPQO's resources are currently
being used to address the recent influx of
federal corrective actions and
requirements. Based on the prioritization
process approved by the Policy Committee,
federal requirements receiv e first priority in
the evaluation of candidate projects for the
OWP. Once the federal requirements are
satisfied, there should be more resources
available for other priorities.
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Work Element

Comment

Disposition

201.02
OahuMPO
Participation
Plan Evaluation

The Public Participation Plan (PPP) should
be the overarching way you do public
outreach, of which the CAC is one piece
of the larger puzzle. The PPP is not and
should not be under the CAC.

OahuMPO appreciates the comment and
understands.

201.04

Title VI &
Environmental
Justice

FHWA and FTA have guides which you
need to reference

These references will be incorporated into
the final document.

The status report for Work Element 201.04-
14 states that the Department of
Transportation Services' work involving the
identification of Title VI and Environmental
Justice populations was insufficient for
OahuMPQ's purposes. Does this mean

It appears that the DTS report on Title VI
and Environmental Justice populations did
not analyze the 2010 Census poverty data
at the Block Group level. OahuMPO staff
expects the consultant for this work
element to drill down to that finer level of

Monitoring h . . ; .
that OahuMPO intends to identify different | granularity. We do not expect
Justice Monitoring Title VI and inconsistencies with the DTS Tract level
Environmental Justice populations for the data, but if they are discovered,
island of Oahu? If so, how would OahuMPO staff will work with DTS staff to
the differences be resolved? determine the best course of action.
201.05
Congestion Yay for the reference to performance OahuMPO appreciates the support
Management measures

Process Update

202.02
Cenftral Oahu
Transportation
Study

Good planning/environmental link

OahuMPO appreciates the support

202.05-15
Kapalama Sub-
Area Multimodal
Circulation and
Mobility Study

The Department of Planning and
Permitting (DPP) supports this project.

OahuMPO appreciates the support.

202.06-17
Intelligent
Transportation
Systems
Architecture
and Plan
Update

DTS recommends the Intelligent
Transportation Systems Architecture and
Plan Update be considered a priority.

The ITS Architecture and Plan Update is a
Priority 2 project based on the adopted
prioritization process. Given staff time
constraints, the ITS plan could only be
programmed by deprogramming a lower
priority project — either the Central Oahu
Transportation Study or the Farrington
Highway Realignment Feasibility Study.
Funding for both of these lower priority
projects has already been obligated, and
the Request for Proposals for the Central
Oahu study has already been released to
consultants.
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OahuMPO appreciates the support

Page 141
DTS continues to support the PM Peak
Period Tow Away Zone Time Modifications
on Urban Arterials project proposal.
Project description: as to tow away hours —
that's all good until towing and
203.03-16

PM Pecak Period
Tow Away Zone
Time
Modifications on
Urban Arterials

enforcement actually happen.

Project task: delete the first “PM peak tow
away zone hours™” not needed since
sentence ends with it and there’s an “and”
to connect the two.

The suggested change will be
incorporated into the final draft document

Comment states the Ward Avenue contra-
flow should be continued because of the
impact that the Ward-Kapiolani Symphony
Tower is expected to have. If the contra-
flow is eliminated, traffic desiring to get to
Beretania Street via South Street will be
heavily impacted.

OahuMPO will forward this comment to
the City Department of Transportation
Services.

203.06-16
Oahu Mass
Transit Joint
Feasibility Study

DTS continues to support the Oahu Mass
Transit Joint Operational Feasibility Study.

OahuMPO appreciates the support

This integration is important to DES due to
the likely effect of less available workforce
following the implementation of rail
operations.

OahuMPO will forward this comment to
the City Department of Transportation
Services.

Delete extra space at beginning of
paragraph in 15t line of project description

This change will be incorporated in the
final draft document.

Project justification is well written

OahuMPO will provide this comment to the
City staff who wrote the project
justification.

301.14
Federal Planning
Requirements

Under Previous Work, please reflect the
2014 Certification Review

This change will be incorporated into the
final draft document

301.15-16/17
Computer
Model
Operation and
Support

Include the DPP in Tasks 1, 2, and 3, so that
it reads, "*OahuMPO and DPP to...”

This change will be incorporated into the
final draft document.

Agency comments that this working group
should incorporate and consult with the
Blaisdell Center Master Plan Committee.

OahuMPO staff will contact the Blaisdell
Center Master Plan Committee for
consultation.
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OahuMPO staff agrees with the apparent
intent of this comment. A sentence stating
that the ORTP corrective actions of the
2014 Certification Review will be
addressed will be added to this work
element. FHWA advises OahuMPO that
the 2014 Certification Review supersedes
and replaces all previous certification
301.16-16/17 implemented as well as those from the reviews, so the previous recommendations
Oahu Regional 2011 and 2012 reviews need not be addressed. Also, FHWA and
Transportation ’ FTA advise that the April 2016 due date for
Plan ORTP 2040 will not be changed. Given the
extremely fight completion timeframe, the
ORTP recommendations (i.e., encouraged
but not required changes) from the 2014
Certification Review will be addressed only
if fime allows.

Recommendations in the 2014
Certification Review should be

Agency comments that this working group | OahuMPO staff will contact the Blaisdell
should incorporate and consult with the Center Master Plan Committee for
Blaisdell Center Master Plan Committee. consultation.

Agency comments that this Work'f‘g group OahuMPO staff will contact the Blaisdell
should incorporate and consult with the

301.18-16/17 . . Center Master Plan Committee and the
. Blaisdell Center Master Plan Committee .
Transportation . Howard Hughes Foundation for
. and Howard Hughes Foundation planners .
Alternatives . - o consultation.
regarding bike facilifies.
Program

HFD supports the TAP projects that include
measures to reduce transportation-related | OahuMPO appreciates the comment.
injuries and fatalifies.

Coordination

Congestion
Management OahuMPO agrees that any evaluation of
Process Update, | HFD comments that these programs should | fransportation alternatives should consider
Transportation address any changes that result in potential impacts on emergency service
Improvement narrowing streets or infroducing potential responses. OahuMPO staff will contact
Program, and obstacles that may impact its emergency HFD staff to arrange a consultation to
Transportation responses. discuss HFD requirements and how those
Alternative requirements could be incorporated into
Program OahuMPQ’s processes.

Comment states that projects must comply | OahuMPO appreciates this comment and

with the rules and regulations of the agrees. We will forward this comment to
General National Flood Insurance Program the participating agencies. Whenever an

presented in 44CFR whenever OWP planning project occurs within a

development within a special flood hazard | special flood hazard area, we will comply

area is undertaken. with the NFIP.

Nof 9” work elements have fhe sponsor's This change will be incorporated into the
General email address, please make sure to have )

final draft document.

them completed for all.

Commen’r.s’ro’res there is a need for OahuMPO agrees and will arrange a

collaboration between planners and . . . :

; meeting with HFD staff to discuss their
General engineers to ensure that emergency
e . needs and how they could be
response capabilities are not impacted by | . . .
projects. incorporated into out planning processes.

OahuMPO will arrange a meeting with HFD
staff to discuss their needs and how they
could be incorporated into out planning
processes.

HFD hopes that its input is sought prior fo
General any changes that may compromise its
service to the community.
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HFD requires specific response measures fo | OahuMPO wiill provide this comment to
address specialized access to the rail HART for their consideration in the
General : S . o . . .
project facilities for fire mitigation and designing and construction of the rail
emergency medical services. project.
Page 9: “Each OahuMPO appreciates the comment. This
egr O'n Good documentation of the process, but it | process is further documented in the
year, any " is buried in this document. Comprehensive Agreement and the
unspent.... - .
Financial Supplemental Agreement.
Need fo show dates or time blocks with the | OahuMPO appreciates this comment and
Page 11 actions since that is easier to read than the | will work to improve the flow chart for the
fable on page 12 next OWP.
Page 14 Indent 2nd set numbered list to match up This change will be incorporated into the
9 with the lists above and below final document.
Page 15 Indent the Goals numbered list to This change will be incorporated into the
9 matchup with the lists above and below final document.
Page 15 Delete “likely” from the last paragraph, 24 | This change will be incorporated into the
9 line final document.
Delete quote marks from around “second This change will be incorporated into the
Page 16 o .
city final document.
Page 16 Insert line break between last paragraph, This change will be incorporated into the
9 3d sentence and the 2nd sentence. final document.
Page 18 Last paragraph is good overall, but delete | This change will be incorporated into the
9 the word "likely” in the 4t line. final document.
Page 20 Good overall presentation OahuMPO appreciates the comment
Page 74: All . OahuMPO appreciates this comment and
Active Work For all fasks prior to 2012 award, OMPO will work with the City & County to review
must review their status and viability. . : :
Elements the status of the projects in question.
Add the Hawaii Water Plan to the list of This change will be incorporated into the
Page 124 - .
Environmental Plans final draft document.
Appendix A
Candidate
Project Good to have this documentation here OahuMPO appreciates the comment
Evaluation and
Selection
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Appendix C

Financial Tables

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015



FYs 2016 & 2017 Overall Work Program

Page 145
i MPO
. o
Sources of Funding for FY 2016 Active Work Elements
OahuMPO
Work FTA 5303 | FHWA-PL Pooled | City Held |HDOT Held| Supple-
Element Title (25) (38) SPR Local Local Local mental Total
Match Match Match Match
Funds
Title VI & Envi tal il
2010416 | V! &Environmental Justice $174,800 $43,700 $218,500
Monitoring
PM Peak Period Tow Away Zone Time
23,0316 Modifications on Urban Arterials $214.000 $53.500 $267.500
203.06-16 232; Mass Transit Joint Feasiblity $213,920 $53,480 $267,400
301.01-16 Program Administration & Support $139,665 $12,335 $28,000 $10,000 $190,000
| Technical Assist
3010216  |CEneraTechnical Assistance & $20,000 $5,000 $25,000
Planning Support
301.03-16 Overall Work Program $52,000 $13,000 $65,000
Support for Citizen Advisory
301.04-16 Committee & Additional Public $44,000 $11,000 $55,000
Outreach
301.05-16 Single Audit $84,000 $21,000 $105,000
301.08-16 Disadv antaged Business Enterprise $1,200 $300 $1,500
301.09-16 Professional Dev elopment $44,000 $11,000 $55,000
301.10-16 Computer & Network Maintenance $10,400 $2,600 $13,000
301.13-16 Census and Other Data $5,600! $1,400 $7,000!
301.14-16 Federal Planning Requirements $60,000 $15,000 $75,000
ter M | ti
3011516 | SOMPuter Model Operafion & $128,000 $30,000 $2,000 $160,000
Support
301.16-16 Oahu Regional Transportation Plan $280,000 $68,000 $2,000 $350,000
301.17-16 Transportation Improvement Program $60,000 $13,000 $2,000, $75,000
301.18-16 Transportation Alternatives Program $8,000! $2,000! $10,000
302.01-16 Overhead (Indirect Costs) $120,000 $20,000 $35,000 $175,000
Sub-Total $259,665|  $1,432,255 S0 $300,000 $112,980| $10,000 S0 $2,114,900

Budget by Participating Agencies for Work Elements Obligated in FY 2016

Work s AeerEy Estimated Amount Total Estimated Amount
Element HDOT Staff | City Staff | OahuMPO | Consultant | Agencies | Consultant Total
201.04-16 OahuMPO $18,500 $200,000 $18,500 $200,000 $218,500|
203.03-16 DTS $17,500 $250,000 $17,500 $250,000 $267,500
203.06-16 DTS $32,400 $235,000 $32,400 $235,000 $267,400|
301.01-16 OahuMPO $50,000 $140,000 $190,000 S0 $190,000]
301.02-16 OahuMPO $25,000 $25,000 S0 $25,000
301.03-16 OahuMPO $65,000 $65,000 S0 $65,000
301.04-16 OahuMPO $55,000 $55,000 $0 $55,000
301.05-16 OahuMPO $33,000 $72,000 $33,000 $72,000 $105,000|
301.08-16 OahuMPO $1,500 $1,500 S0 $1,500
301.09-16 OahuMPO $25,000 $30,000 $25,000 $30,000 $55,000
301.10-16 OahuMPO $3,000 $10,000 $3,000 $10,000 $13,000]
301.13-16 OahuMPO $7,000 $7,000 S0 $7,000
301.14-16 OahuMPO $25,000 $50,000 $25,000 $50,000 $75,000)
301.15-16 OahuMPO $10,000 $12,000 $138,000 $22,000 $138,000 $160,000|
301.16-16 OahuMPO $10,000 $90,000 $250,000 $100,000 $250,000 $350,000)
301.17-16 OahuMPO $10,000 $65,000 $75,000 S0 $75,000|
301.18-16 OahuMPO $10,000 $10,000 S0 $10,000]
302.01-16 OahuMPO $175,000 $175,000 S0 $175,000|

Total $50,000 $79.900] 750,000 $1,235000]  $879.900] $1,235,000] $2,114,900)
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Work Element Balances (as of June 30, 2015) to Roll Over in FY 2016
OahuMPO | ..
City-Held
Work e FTA 5303 | FHWA-PL |  SPR P&‘;’:f‘ Local "Dch':f'd sr:':‘;::; Total
Element Balance | Balance | Balance Match
Maich Maich Maich
Balance
Funds
Tantalus & Round Top Drive Boundary
201.65-07 | dentification Study $0 $110,826 $0 $0 $27,707 $0 $0 $138,533
Ewa Impact Fees for Traffic &
203.75-09/14 |Roadway Improvements Update $0 $42,616 $0 $0 $10,654 $0 $0 $53,270
Study
H; lul Parking Mastt
2037910713}, Uren Core Pariing Master 0| $12.437 %0 $0 $3,109 0| $72000 $87,546
203.80-10 Makakilo Traffic Study $0 $145,169 $0 $0) $36,292 $0) $0 $181,461
203.81-10 West Waikiki Traffic Study $0 $53,155 30 $0 $13,289 $0 30 $66,444
202.84-11/14 [Waikiki Transit Circulator $0 $5,616 $0 $0 $1,404 $0 $0 $7,020
203.82-11 z:euzc:/rote Left-Turn Phase Alternatives $0 $33,824 50 50 $8,456 50 50 $42,280
Village Park-Kupuna Loop Sub-Area
203.83-11 Corrdor Study $0 $31,073 $0 $0 $7,768 $0 $0 $38,841
Traffic Signal Prioritization
201.01-12 1,402 22,851 114,2
01.0 Methodology $0 $91,40: $0 $0 $22,85 $0 $0 $ 53
206.01-12 Emergency Evacuation Plan $0 $48,678 $0 $0 $12,170 $0 $0 $60,848
Roadway Surface Conditions
202.01-13 Assessment & Repair Plan $0 $439,686 $0 $0 $299,413 $0 $0 $739,099
203.84-13 Contra-Flow Update Study $0 $16,474 $0 $0 $4,119 $0 $0 $20,593
2010214 |O9NUMPO Parficipation Plan $0|  $130,555 $0 $32,639 $0 $0 $0 $163,194
) Evaluation ! ' '
Title VI & Environmental Justice
201.04-14 24,109 1,931 4,09 Al
01.0 Ve $0 $24,10 $0 $1.93 $4,096 $0 $0 $30,136!
202.02-14 Central Oahu Transportation Study $0 $414,556 $0 $101,783 $1,856 $0 $0 $518,195
Transportation Revenue Forecast &
202.03-14 Aiieieiive Revenys Bislersien $0 $179,013 $0 $43,825 $928 $0 $0 $223,766
203.05-14 ;anp'e'e Streets Implementation $0|  $158,743 $0 $0 $39,686 $0 $0 $198,429
Congestion Management Process
201.05-15 $0 $173,203 $0 $42,934 $367 $0 $0 $216,504
Update
Farrington Highw ay Realignment
202.04-15 Feasibility Study $0 $328,378 $0 $82,094 $0 $0 $0 $410,472
Kapalama Sub-Area Multimodal
202.05-15 Circulation and Mobility Study $0 $400,000 $0 $0 $100,000| $0 $0 $500,000
301.05-14 Single Audit $0 $1,200 30 $300 30 $0 30 $1,500
301.10-14 Computer & Network Maintenance $0 $486 $0 $123 $0 $0 $0 $609
hu Regi | Tr tafi
3011614 |09V Regional ransportafion $0 $37,299 $0 $0 $9,325 $0 $0 $46,624
Program
301.17-14 Transportation Improvement Program $0 $5,164 $0 $0 $1,291 $0 $0 $6,455
301.01-15 Program Administration & Support $0 $31,520 $0 $7,880! $0 $0 $0 $39,400
301.05-15 Single Audit $0 $15,680 $0 $3,920 $0 $0 $0 $19,600
301.09-15 Professional Dev elopment $0 $2,400 $0 $600| $0 $0 $0 $3,000!
301.10-15 Computer Network & Maintenance $0 $5,850 $0 $1,463 $0 $0 $0 $7,313
301.13-15 Census & Other Data $0 $5,053 30 $1,263 $0 $0 $0 $6,316
ter Model ti
3011515 |Somputer Model Operations & s0|  $122167 $0 $30,542 $0 $0| $0 $152,709
Support
3011615  |OGhy RegionalTransportation 50| $180,702 $0 $35,851 $9,325 $0 $0 $225,878
Program
301.17-15 Transportation Improvement Program $0 $30,243 $0 $6,270 $1,291 $0 $0 $37,804
302.01-15 Overhead (Indirect Costs) $0 $9.712 $0 $2,428 $0 $0 $0 $12,140
Sub-Total (rounded to nearest dollar) SO  $3,286,989 $0 $395,846 $615,397 S0 $72,000 $4,370,232
[Grand Total FY 2016 Obligation [ $259,665[54,719,244] S0] $695,846] $728,377] $10,000] $72,000] $6,485,132]
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Balances for Active Work Elements Obligated in Previous Years
(Estimated Balances as of June 30, 2015)
OahuMPO
Work FTA 5303 | FHWA-PL SPR Pooled City Held |HDOT Held| Supple-
Element Title elbnee | Balenee || Befnme Local Local Local mental Total
Match Match Match Maich
Funds
Tantalus & Round Top Drive Boundary
201.65-07 I denfification Study $110,826 $27,707 $138,533
Ewa Impact Fees for Traffic &
203.75-09/14 |Roadw ay Improvements Update $42,616 $10,654 $53,270!
Study
203.79-10/13 :c;:olulu Urban Core Parking Master $12,437 $3,109 $72,000 $87,546
203.80-10 Makakilo Traffic Study $145,169 $36,292 $181,461
203.81-10 West Waikiki Traffic Study $53,155! $13,289! $66,444
202.84-11/14 |Waikiki Transit Circulator $5,616 $1,404 $7,020
203.80-11 Separate Left-Turn Phase Alternatives $33,824 $8,456 $42,280
Study
Village Park-Kupuna Loop Sub-Area
203.83-11 Corrdor Study $31,073! $7,768 $38,841
Traffic Signal Prioritization
201.01-12 Methodology $91,402 $22,851 $114,253
205.01-12 OahuMPO Planning Process Review $57,309 $14,327] $71,636
206.01-12 Emergency Evacuation Plan $48,678 $12,170 $60,848!
Roadway Surface Conditions
202.01-13 EerTE & Reeli s $439,686 $299,413 $739.099
203.84-13 Contra-Flow Update Study $16,474 $4,119 $20,593
mgegy | SOMMPOReEiEpeien Fh $130,555 $32,639 $163,194
Evaluation
201.04-14 e \_/I & Environmental Jusfice $24,109 $1,931 $4,096 $30,136!
Monitoring
202.02-14 Central Oahu Transportation Study $414,556 $101,783 $1,856 $518,195
Transportation Revenue Forecast &
202.03-14 Alternative Revenue Exploration $179,013 $43,825] $928 $223,766
203.05-14 ;anplete Strests Implementation $158.743 $39,686 $198,429
2010515  |Congestion Management Process $173,203 $42,934 $367 $216,504
Update
Farrington Highway Realignment
202.04-1 28, 2,094 410,472,
TR Feasibility Study AT $62.09 iy
Kapalama Sub-Area Multimodal
202.05-15 Circulation and Mobilty Study $400,000 $100,000 $500,000
301.05-14 Single Audit $5 $1,200 $301 $1,506
301.10-14 Computer & Network Maintenance $616 $486 $275 $1,377
qgsga  [[COMBYET RS Ol & $112.984 $28,246 $141,230
Support
301.16-14 Oahu Regional Transportation $37,299 $9,305 $46,624
Program
301.17-14 Transportation Improvement Program $3 $5,164 $1 $1,291 $6,459
301.18-14 Transportation Alternatives Program $1 $0, $1
301.01-15 Program Administration & Support $6,311 $31,520 $9.458 $47,289
3010215 Gene.rctl Technical Assistance & $1 50 $1
Planning Support
301.03-15 Ov erall Work Program $32,214 $8,053 $40,267
Support for Citizen Advisory
301.04-15 Commitiee $7,542 $1,886 $9,428
301.05-15 Single Audit $11,453! $15,680! $6,783 $33,916!
301.08-15 Disadv antaged Business Enterprise $166 $42 $208
Program
301.09-15 Professional Dev elopment $7,344 $2,400 $2,436 $12,180
301.10-15 Computer Network & Maintenance $5.850 $1,463 $7.313
301.13-15 Census & Other Data $5,053 $1,263 $6,316
3011515  |SomPuter Model Operations & $122,167 $30,541 $152,708
Support
hu Regi | Tr tati
3011615 |Oon Regional Transportation $180.702 $35,851 $9.325 $225:878
Program
301.17-15 Transportation Improvement Program $30,243 $6,270 $1,291 $37,804
301.18-15 Transportation Alternatives Program $8,101 $2,025 $10,126
302.01-15 Overhead (Indirect Costs) $40,723 $9,712 $12,609 $63,044
Sub-Total $131,228| $3,457,282 $0 $467,036 $615,397| $0 $72,000 $4,726,195
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Page 148

Balances by Participating Agencies for Previous Years’ Work Elements
(Estimated Balances as of June 30, 2015)

=

Ok MPO

Work Lead Agency Estimated Amount Remaining Total Estimated Amount Remaining
Element HDOT Staff | City Staff | OahuMPO | Consultant | Agencies | Consultant Total

201.65-07 DTS $0 S0 S0 $138,533 S0 $138,533 $138,533|
203.75-09/14 DTS $0 $0 $0 $53,270 $0 $53,270 $53,270,
203.79-10/13 DTS S0 S0 S0 587,546 S0 $87,546 $87,546
203.80-10 DTS S0 $12,841 S0 $168,620 $12,841 $168,620 $181,461
203.81-10 DTS S0 $12,844 S0 $53,600 $12,844 $53,600 $66,444
202.84-11 DTS S0 $0 $0 $7,020 $0 $7,020 $7,020
203.82-11 DTS S0 $16,080 S0 $26,200 $16,080 $26,200 $42,280,
203.83-11 DTS $0 $11,216 S0 $27,625 $11,216 $27,625 $38,841
201.01-12 DTS S0 $22,153 S0 $92,100 $22,153 $92,100 $114,253|
205.01-12 OahuMPO $0 S0 $20 $71,616 $20 $71,616 $71,636
206.01-12 DEM $0 $0 $0 $60,848 S0 $60,848 $60,848
202.01-13 DFM S0 $299,413 S0 $439,686 $299,413 $439,686 $739,099|
203.84-13 DTS $0 $8,093 $0 $12,500 $8,093 $12,500 $20,593
201.02-14 OahuMPO S0 S0 $13,194 $150,000 $13,194 $150,000 $163,194]
201.04-14 OahuMPO S0 $20,481 $9,655 $0 $30,136 $0 $30,136
202.02-14 OahuMPO S0 $9,282 $8,913 $500,000 $18,195 $500,000 $518,195|
202.03-14 OahuMPO S0 $4,641 $19,125 $200,000 $23,766 $200,000 $223,766
203.05-14 DTS S0 $50,000 S0 $148,429 $50,000 $148,429 $198,429
201.05-15 OahuMPO $0 $1,837 $14,667 $200,000 $16,504 $200,000 $216,504]
202.04-15 OahuMPO S0 S0 $25,472 $385,000 $25,472 $385,000 $410,472,
202.05-15 DTS $0 $50,000 S0 $450,000 $50,000 $450,000 $500,000|
301.05-14 OahuMPO $0 $0 $6 $1,500 $6 $1,500 $1,506
301.10-14 OahuMPO S0 S0 $768 $609 $768 $609 $1,377
301.15-14 OahuMPO S0 S0 S0 $141,230 S0 $141,230 $141,230|
301.16-14 OahuMPO $0 $46,624 S0 S0 $46,624 S0 $46,624
301.17-14 OahuMPO S0 $6,455 $4 S0 $6,459 S0 $6,459
301.18-14 OahuMPO $0 $0 $1 $0 $1 $0 $1
301.01-15 OahuMPO S0 S0 $47,289 S0 $47,289 S0 $47,289)
301.02-15 OahuMPO $0 $0 $1 $0 $1 $0 $1
301.03-15 OahuMPO S0 S0 $40,267 S0 $40,267 S0 $40,267|
301.04-15 OahuMPO $0 S0 $9.428 $0 $9.428 S0 $9.428
301.05-15 OahuMPO S0 S0 $14,316| $19,600 $14,316 $19,600 $33,916|
301.08-15 OahuMPO $0 S0 $208 $0 $208 S0 $208|
301.09-15 OahuMPO $0 S0 $3,770 $8,410 $3,770 $8,410 $12,180,
301.10-15 OahuMPO $0 S0 $813 $6,500 $813 $6,500 $7,313
301.13-15 OahuMPO $0 $0 $6,316 $0 $6,316 $0 $6,316
301.15-15 OahuMPO S0 S0 $2,708 $150,000 $2,708 $150,000 $152,708|
301.16-15 OahuMPO $0 $46,624 $29,254 $150,000 $75,878 $150,000 $225,878|
301.17-15 OahuMPO S0 $6,455 $31,349 S0 $37,804 S0 $37,804
301.18-15 OahuMPO SO S0 $10,126 S0 $10,126 S0 $10,126
302.01-15 OahuMPO $0 S0 $63,044 $0 $63,044 $0 $63,044

Total S0 $625,039 $350,714|  $3,750,442 $975,753| $3,750,442 $4,726,195)
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Page 149
i MPO
o e o
Preliminary Sources of Funding for FY 2017 Work Elements
OahuMPO
Work FTA 5303 | FHWA-PL Pooled | City Held |HDOT Held| Supple-
Element Title (24) 37) SPR Local Local Local mental Total
Match Match Match Match
Funds
Title VI & Envi tal il
2010417 |"e VI &Environmental Justice $4,000 $1,000 $5,000
Monitoring
202.02-17 |Central Oahu Transportation Study $16,000 $4,000! $20,000
202.03-17 Tronsporfo.ﬂon Revenue Foreco.sting $8,000 $2,000 $10,000
& Alternative Revenue Exploration
Farrington Highw ay Realignment
202.04-17 8,000 2,000 10,000
Feasibility Study $ $ $
Intelligent Transportation Systems
202.06-17 Architecture and Plan Update $7,800 $1,550 $400 $9.750
301.01-17  [Program Administration & Support $139,665 $12,335 $28,000 $10,000 $190,000
301.02-17 Gene.rol Technical Assistance & $20,000 $5,000 $25,000
Planning Support
301.03-17 |Overall Work Program $52,000 $13,000 $65,000
Support for Citizen Advisory
301.04-17 |Committee & Additional Public $44,000 $11,000 $55,000
Outreach
301.05-17 |Single Audit $44,000 $11,000 $55,000!
301.08-17 |Disadv antaged Business Enterprise $1,200 $300 $1,500
301.09-17 |Professional Development $20,000 $5,000 $25,000
301.10-17 |[Computer & Network Maintenance $10,400 $2,600 $13,000
301.13-17 |Census and Other Data $5,600 $1,400 $7,000
301.14-17 |Federal Planning Requirements $56,000 $14,000 $70,000
301.15-17 [Computer Model Operation & $128,000 $30,000 $2,000] $160,000
301.16-17 |Oahu Regional Transportation Plan $280,000 $68,000 $2,000 $350,000
301.17-17 [Transportation Improvement Program $60,000 $13,000 $2,000 $75,000
301.18-17 |Transportation Alternatives Program $8,000 $2,000 $10,000
302.01-17 |Overhead (Indirect Costs) $120,000 $24,000! $36,000 $180,000
Total $259,665 $809,335 $250,850| $6,400 $10,000 $0 $1,336,250)
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For additional information, please contact us:

By mail Oahu Metropolitan Planning Organization
707 Richards Street, Suite 200
Honolulu, Hawaii 96813-4623

By telephone 808-587-2015
By facsimile 808-587-2018
By e-mail OahuMPO@OahuMPO.org

Download this document at  www.oahumpo.org/OWP/owp.html

owp_fys2016_2017_20150806(FINAL).docx — June 30, 2015


mailto:OahuMPO@OahuMPO.org
http://www.oahumpo.org/OWP/owp.html

