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OAHU TRANSPORTATION IMPROVEMENT PROGRAM (TIP), FYS 2002 - 2004 
AS AMENDED* 

 
Project Status Report For Federally-Funded Projects 

In Federal FY 2002 
As of September 30, 2002 

 
 

STATE OF HAWAII PROJECTS 
 

PROJECT PHASE 
ESTIMATED 

COST 
(X ($1000) 

OBLIGATED 
(Y/N) STATUS 

FEDERAL HIGHWAY ADMINISTRATION     

S1 

Farrington Highway Improvements, 
Nanakuli to Makaha 
Construct safety and operational 
improvements to Farrington Highway, 
including sidewalks, signalized pedestrian 
crosswalks or bridges, and continuous left-
turn lanes 

Construction 4,500 Yes Obligated 

S3 

Farrington Highway, Replacement of 
Makaha Bridge No. 3 
Replace a timber bridge in the vicinity of 
Makaha Beach Park. 

Right-of-Way 
Design 

100 
675

Yes Obligated 

S4 

Farrington Highway, Replacement of 
Makaha Bridge No. 3A 
Replace a timber bridge in the vicinity of 
Makaha Beach Park. 

Right-of-Way 
Design 

200 
755

Yes Obligated 

S72 

Fort Barrette Road Widening, 
Farrington Highway to Franklin D. 
Roosevelt Avenue  
Widen Fort Barrette Road from two to four 
lanes. 

Design  850 Yes Obligated 

S8 

Fort Weaver Road Widening Near 
Laulaunui Street 
Add two additional through lanes at the 
Laulaunui Street intersection, one on each 
side of Fort Weaver Road.  Provide additional 
roadway lighting and traffic control devices, 
and relocate nearby bus facilities. 

Construction 2,200 No Awaiting EA 
completion 

S12 

Interstate Route H-1 Guardrail & 
Shoulder Improvements, Kapiolani 
Interchange to Ainakoa Avenue  
Install and/or upgrade the existing guardrails, 
end terminals, transitions, bridge railing, 
bridge endposts and crash attenuators.  
Project will also reconstruct and pave road 
shoulders. 

Design 250 Yes Obligated 

18 

Interstate Route H-3, Seismic Retrofit 
Kailua Interchange  
Retrofit existing bridge superstructures to 
meet the current seismic design criteria. 

Construction 640 Yes Obligated 
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PROJECT PHASE 
ESTIMATED 

COST 
(X ($1000) 

OBLIGATED 
(Y/N) STATUS 

S19 

Interstate Route H-1, Seismic Retrofit 
Austin Bishop Separation & Waiau 
Interchange  
Retrofit existing bridge superstructures to 
meet the current seismic design criteria. 

Construction 2,400 Yes Obligated 

S27 

Interstate Route H-1 Widening 
(Westbound), Waimalu Viaduct to 
Pearl City Off-Ramp 
Widen the H-1 freeway to 6 lanes in the 
westbound direction from the Waimalu 
Viaduct to the Pearl City Off-ramp, meeting 
current Interstate freeway standards. 

Construction 43,750 Yes Obligated 

S28 

Interstate Route H-1, Seismic Retrofit 
Kapiolani Interchange, Phase II 
Retrofit existing bridge superstructures to 
meet the current seismic design criteria. 

Construction 2,000 Yes Obligated 

S30 

Kahekili Highway Landscaping, 
Kulukeoe Street to Haiku Road 
Remove or reconstruct the existing paved 
median and median barrers, and replace them 
with landscaped medians with raised curbs. 

Construction 2,250 Yes Obligated 

S47 

Kamehameha Highway, Kaipapau 
Stream Bridge Replacement 
(Hauula, in the vicinity of Pipilani Place)  
Replace the existing bridge with a new bridge 
that meets current design standards. 

Right-of-Way 140 Yes Obligated 

S74 

Kamehameha Highway, Pavement 
Preservation, Avocado Street to 
Karsten Thot Bridge 
Resurface and reconstruct weakened 
pavement areas. 

Construction 1,400 No 
FHWA checking 
project qualifications  

S45 

Kamehameha Highway Wetland 
Enhancement, Vicinity of Ukoa Pond 
(Helemano-Wailua Junction to Haleiwa 
Beach Park) Enhance wetlands near Ukoa 
Pond as mitigation for previous construction 
impacts and wetland banking for future use. 

Right-of-Way 380 No 
Awaiting approval for 
Right of Entry 
Request 

S46 

Kamehameha Highway Traffic 
Improvements, Kahaluu to Waimea 
Bay, Phase 1 
Construct passing lanes, construct turning 
lanes at intersections, modify existing traffic 
signals, and install signs, flashers, and other 
warning devices. 

Design 1,000 Yes Obligated 

S48 

Kamehameha Highway, Kawela 
Stream Bridge Replacement 
(Kawela, near Kawela Camp Road)  Replace 
the existing bridge with a new bridge that 
meets current design standards. 

Right-of-Way 210 Yes Obligated 

S49 

Kamehameha Highway, Kokololio 
Stream Bridge Replacement 
(Hauula, in the vicinity of Kaupau Place)  
Replace the existing bridge with a new bridge 
that meets current design standards. 

Right-of-Way 210 Yes Obligated 
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PROJECT PHASE 
ESTIMATED 

COST 
(X ($1000) 

OBLIGATED 
(Y/N) STATUS 

S50 

Kamehameha Highway, North Kahana 
Bridge Replacement 
(Kaaawa, between Kahana Valley State Park 
and Trout Farm Road)  Replace the existing 
bridge with a new bridge that meets current 
design standards. 

Right-of-Way 65 No New Schedule  

S75 

Kamehameha Highway Improvements, 
Waipahu Street to Ka Uka Boulevard 
Install sidewalks, bikeways, highway lighting, 
underground drainage system, and upgrade 
intersection traffic flow. 

Design 750 Yes Obligated 

S54 

Kamehameha Highway, Waiahole 
Bridge Replacement 
(Vicinity of Waiahole Valley Road)  Replace 
the original facility with a new concrete 
structure that will meet current design 
standards.  The new structure will 
accommodate two 12-foot wide shoulders, 
sidewalks, and bridge railings. 

Right-of-Way 640 No 
Awaiting Utility 
Agreements 

S55 

Kamehameha Highway Drainage 
Improvements, Vicinity of Kahuku 
Hospital 
Replace Kii Bridge at Ohia Stream on 
Kamehameha Highway 

Right-of-Way,  
Design,  
Construction 

11,500 Yes Obligated 

S56 

Kamehameha Highway, Haiamoa 
Stream, Replacement of Double Box 
Culvert 
(Kahaluu, between Wailehua Road and 
Waihee Road)  Replace existing culvert with a 
new bridge that meets current design will 
provide a pedestrian sidewalk, bridge railings 
and a larger waterway opening, thereby 
increasing standards, vehicular load 
requirements, seismic criteria.  Project 
drainage capabilities. 

Right-of-Way 
Design 

100 
400 Yes Obligated 

S76 

Kaneohe Bay Drive Improvements, 
Vicinity of Aumoku Street to Mokulele 
Drive  
Widen Kaneohe Bay Drive to provide 
additional lane and turning bays into and out 
of Castle High School.  Construct left-turn 
storage lanes, drainage facilities, retaining 
wall, signing, striping, and pavement 
markings 

Construction 4,100 Yes Obligated 

S77 

Moanalua Freeway Resurfacing, 
Halawa Interchange to Kahauiki 
Interchange  
Conduct a demonstration project to resurface 
Moanalua Freeway using three pavement 
types. 

Construction 7,250 No Unresolved Design 
Issues 
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PROJECT PHASE 
ESTIMATED 

COST 
(X ($1000) 

OBLIGATED 
(Y/N) STATUS 

S65 

Pedestrian Facilities and Americans 
with Disabilities Act Compliance at 
Various Locations  
Install and/or upgrade curb ramps and bus 
stops on state highways and upgrade the 
Department of Transportation Highways 
Division building facilities to comply with the 
Americans with Disabilities Act. 

Design 
Construction 

200 
2,000 Yes Obligated 

S66 

Puuloa Road Widening, Kamehameha 
Highway to Salt Lake Boulevard 
Reconstruct the existing pavement structure, 
provide left-turn storage lanes, install 
roadway lighting and an improved drainage 
system, relocate utilities, install a sidewalk 
and curb/gutter, and provide bike lanes and 
landscaping. 

Construction  11,100 Yes Obligated 

S67 

Sand Island Bridge Rehabilitation 
Replace the Bascule Bridge deck, clean other 
steel members, and upgrade endposts to meet 
current standards. 

Construction 3,215 Yes Obligated 

S69 

Traffic Signal Modernization at 
Various Locations  
Ala Moana Boulevard - Replace existing 
traffic signal system at the exit & entrance of 
Ala Moana Boulevard  

Construction 800 Yes Obligated 

S70 

Vanpool Program 
Encourage ridesharing during the peak 
commuting hours to reduce congestion by 
providing qualified users with a State-
subsidized van. 

  1,300 Yes Obligated 

FEDERAL TRANSIT ADMINISTRATION    

S71 

FTA Section 5310 Capital Assistance 
Program 
Capital assistance to private non-profit 
organizations for the purpose of providing 
transportation services for elderly individuals 
and individuals with disabilities. 

Equipment 175 Yes Obligated 
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CITY AND COUNTY OF HONOLULU PROJECTS 

 

PROJECT PHASE 
ESTIMATED 

COST 
(X $1000) 

OBLIGATED 
(Y/N) STATUS 

 FEDERAL HIGHWAY ADMINISTRATION    

C1 

Bridge Inspection and Appraisals  
Inventory, inspect, and appraise City bridges, 
including underwater inspections, scour 
analyses, surveys, and preparation of plans 
for bridge repairs.  This will assist the City in 
complying with federal requirements related 
to bridge inspections and scour, CFR Chapter 
23, Subpart C, Section 650.305. 

Planning 300 N 
Programming 
documents submitted 
to State DOT. 

 FEDERAL TRANSIT ADMINISTRATION    

C13
Bus Acquisition 
Purchase replacement 40-foot buses  
FY 2002=30). 

Equipment 9,360 Y 
Grant HI90X020 
awarded 5/15/2002 

C14
Bus Acquisition 
Purchase replacement 40-foot buses  
(FY 2002=11). 

Equipment 3,432 Y 
Grant HI030030 
awarded 6/21/2002 

C15
Bus Acquisition 
Purchase replacement 40-foot buses  
(FY 2002=25). 

Equipment 7,545 Y 
Grant HI030029 
awarded 8/6/2002 

C16
Bus Acquisition 
Purchase replacement 40-foot buses  
(FY 2002=4). 

Equipment 1,250 Y 
Grant HI030029 
awarded 8/6/2002 

C22

Enhancement Elements at Islandwide 
Transit Centers  
Install transit enhancement elements at 
various transit centers in Wahiawa, Mililani, 
Waipahu, Pearl City/Aiea, Kailua, and 
Kaneohe.  The enhancement elements will 
conform to the definition of"transit 
enhancement" in 49 U.S.C. Section 
5302(a)(15).  Expenditures on transit 
enhancements are required pursuant to 49 
U.S.C. Section 5307(a). 

Construction 500 Y 
Grant HI90X020 
awarded 5/15/2002 

C24

Islandwide Transit Centers  
Develop transit centers in Wahiawa, Mililani, 
Waipahu, Pearl City/Aiea, Kailua, and 
Kaneohe. 

Planning 
Right-of-Way 
Design 
Construction 

355 
1

546
2,401

n/a 
100% local 

Draft Environmental 
Assessments for 
Wahiawa and Mililani 
Transit Centers 
completed public 
review process. 

C26Middle Street Multi-purpose Transit 
Center and Handi-Van Planning 250 

n/a 
100% local 

Draft Environmental 
Assessment 
forwarded to FTA for 
review 

C27
Preventive Maintenance  
Capital assistance for bus and paratransit 
maintenance costs. 

Operations 26,200 Y 
Grant HI90X020 
awarded 5/15/2002 
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ESTIMATED 

COST 
(X $1000) 

OBLIGATED 
(Y/N) STATUS 

C28

Primary Corridor Transportation 
Project 
Bus Rapid Transit (BRT) Alternative was 
adopted as the Locally Preferred Alternative 
by the Honolulu City Council through 
Resolution No. 00-249.  The Primary 
Corridor Transportation Project addresses 
the future mobility needs in Oahu’s primary 
transportation corridor, which extends from 
Kapolei to UH-Manoa and Waikiki.  The 
project’s justification is discussed in Chapter 
1, Purpose and Need, of the Major Investment 
Study/Draft Environmental Impact Statement 
(August 2000). 

Planning 500 
n/a 

100% local 
Preparing Draft FEIS 
for FTA review 

C29

Transfer to FHWA 
FTA Section 5307 funds to be transferred to 
FHWA for the State Department of 
Transportation's vanpool program.  The 
transfer amounts represent the estimated 
incremental increase in Section 5307 funds 
apportioned to the City and County of 
Honolulu attributed to vanpool operating 
information submitted to the Federal Transit 
Administration's National Transit Database. 

 239 n/a 
Transfer request 
submitted to FTA 

 
                                                 
* As of TIP Amendment #4 


