


# CENTRAL OAHU TRANSPORTATION STUDY


**PHASE 1**  
Preliminary planning, Establish measures, Data

January 2016 to August 2017




**PHASE 2**  
Alternatives & Strategies

November 2016 to October 2017




**PHASE 3**  
Evaluation & Feasibility

August 2017 to March 2018



**PHASE 4**  
Prioritization & Recommendation

March 2018 to June 2018



**Community**

**DELIVERABLES**

- A** Previous Work
- B** Trends & Issues
- B - 2** Performance Measures
- C** Data Needs Memo and Data Collection Results

**Community Kick off Meeting Nov 2016**

- D** Identify Alternatives and
- E** Model Memo

**Electronic Survey**

- E** Preliminary Ranking

**Community Workshop Nov 2017**

- F** Feasibility and Evaluation
- G** Financial Including Benefits & Cost

**Final Community Presentation May 2018**

- H** Priorities, Strategies, Recommendations
- I** Summary of Community Input
- J** Results of Public Survey
- J** Final Report