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I. Abbreviations 
 

§ Section 

§5307 Urbanized Area Formula Program (funding category) 

§5309 BC Bus and Bus-Related Facilities (funding category) 

§5309 FGM Fixed Guideway Modernization (funding category) 

§5309 NS New Starts (funding category) 

§5316 Job Access Reverse Commute Program (JARC) 
(funding category) 

§5317 New Freedom Program (funding category) 

§5340 Growing States and High Density States Formula 
Program (funding category) 

3-C Continuing, Cooperative, Comprehensive 

ADA Americans with Disabilities Act 

ADVCON Advance Construction Reimbursement 

BC Bus Capital (funding category) 

Bridge Off Bridge Off-System (funding category) 

Bridge On/Off Bridge On/Off-System (funding category) 

CAC OahuMPO Citizen Advisory Committee 

CFR Code of Federal Regulations 

CMAQ Congestion Mitigation and Air Quality Improvement 
Program (funding category) 

CON Construction (phase) 

DES Design (phase) 

Discret Discretionary Funds (funding category) 

DTS City and County of Honolulu Department of 
Transportation Services 

Enhance Transportation Enhancement Program (funding 
category) 

EQP Equipment (phase) 

Ferry Boat Discret Ferry Boat Discretionary (funding category) 

FFY Federal Fiscal Year (October - September) 

FFGA Full Funding Grant Agreement 

FGM Fixed Guideway Modernization (funding category) 

FHWA Federal Highway Administration 

FHWA X-fer FHWA transfer of funds from FTA 

FTA Federal Transit Administration 

HDOT Hawaii Department of Transportation 

HfL Highways for LIFE (funding category) 

HHCTCP Honolulu High-Capacity Transit Corridor Project 

HP High Priority Projects Program (funding category) 

HR House Report 

HSIP Highway Safety Improvement Program (funding 
category) 

IFB Invitation for Bids 

IM Interstate Maintenance (funding category) 

INSP Inspection (phase) 

JARC Job Access and Reverse Commute Program (funding 
category) 

Local Only Funded with State or City funds (funding category) 

MAP-21 Moving Ahead for Progress in the 21st Century 

NF New Freedom Program (funding category) 
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NHS National Highway System (funding category) 

NTD National Transit Database 

OahuMPO Oahu Metropolitan Planning Organization 

OPR Operations (phase) 

ORTP Oahu Regional Transportation Plan 

PLN Planning (phase) 

PREROW Pre-Right-of-Way (phase) 

PROF SVCS Professional Services 

Rec Trails Prog Recreational Trails Program (funding category) 

REL Relocation (phase) 

ROW Right-of-Way (phase) 

RY Report Year 

SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation 
Equity Act – A Legacy for Users 

SmUrb Small Urban 

SOGR State of Good Repair Grant 

SMP Special Maintenance Program 

STIC Small Transit Intensive Cities 

STIP Statewide Transportation Improvement Program 

STP Flex Surface Transportation Program Flexible (funding 
category) 

TIGER Transportation Investment Generating Economic 
Recovery Grant  

TIGGER Transit Investments for Greenhouse Gas and Energy 
Reduction Grant 

TIP Transportation Improvement Program 

USC United States Code 

UZA Urbanized Areas 
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II. Overview 
 

Transportation Improvement Program 
The Transportation Improvement Program (TIP) describes and 
prioritizes surface transportation programs and projects that the 
Oahu Metropolitan Planning Organization (OahuMPO) Policy 
Committee has selected for implementation during the program 
period.  The TIP is the adopted list of public transit, highway, 
bicycle, and pedestrian projects that will receive federal 
transportation funds in the near future.  Pedestrian walkways 
and bicycle transportation facilities are often included in larger 
projects in the TIP, as noted in the individual project 
descriptions.  The TIP needs to be financially constrained; that 
is, there must be a reasonable expectation that projects that are 
identified will have the necessary federal and local funding.   
 
This report documents the obligation status, as of September 
30, 2014, of projects that were programmed in federal fiscal 
year (FFY) 2011, FFY 2012, FFY 2013, and/or FFY 2014 of 
the FFYs 2011-2014 TIP as of Revision #31.   
 
The FFYs 2011-2014 TIP was approved by the Policy 
Committee in July 2010.  A description of the TIP process is 
included in the FFYs 2011-2014 TIP, which is available on the 
OahuMPO website.1 
 
Project Obligations 
Federal funds must be obligated (i.e., set aside) in order to 
begin work on any federally-funded phase of a transportation 
project.  Once the federal funds are obligated for a particular  

                                                 
1 www.OahuMPO.org 

task, the funds can be then used to pay for the task.  This does 
not necessarily mean that the work on the project is underway.  
It may take a while, for example, to select and hire a contractor 
for the job. 
 
The report indicates that more than $300 million in federal 
funds were obligated in FFY 2014 for transportation projects 
programmed in FFY 2011, FFY 2012, FFY 2013, and/or FFY 
2014 of the FFYs 2011-2014 TIP.  The federal funds obligated 
were Federal Highway Administration (FHWA) funds for 
roadway and bridge facilities and Federal Transit 
Administration (FTA) funds for transit projects. 
 
OahuMPO does not participate in the project obligation 
process.  Information in this report was provided by the City 
and County of Honolulu Department of Transportation 
Services (DTS), the City and County of Honolulu Honolulu 
Authority for Rapid Transportation (HART), and State of 
Hawaii Department of Transportation (HDOT).  
  



PROJECTS PROGRAMMED IN FFYS 2011-2014
OF THE FFYS 2011-2014 TIP

PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
OS87 $13,141,876 There are no new Special Maintenance Program 

projects on Oahu under Project OS87 that were 
obligated in FFY 2014.  The $13.1 million to be 
obligated was for Kamehameha Highway Resurfacing, 
Waihau Street to Ka Uka Boulevard.  This was 
obligated in FFY 2013.

Bridge and Pavement Improvement Program, Oahu $716,215,070

OS1 $0 CON is approximately 30% completed.Castle Hills Access Road Drainage Improvements, 
Phase II

$3,661,780

OS4 $6,038,032 Project OS4 and Project OS5 (Farrington Highway 
(Route 93), Intersection Improvements, Nanakuli 
Avenue (Route 8744)) were combined into one bid 
package.  Construction was awarded on August 2014.

Farrington Highway (Route 93), Intersection 
Improvements, Haleakala Avenue (Route 8743)

$33,597,848

OS5 $0 Project OS4 (Farrington Highway (Route 93), 
Intersection Improvements, Haleakala Avenue (Route 
8743)) and Project OS5 were combined into one bid 
package.  Construction was awarded on August 2014.

Farrington Highway (Route 93), Intersection 
Improvements, Nanakuli Avenue (Route 8744)

$7,084,290

OS6 $0 Construction is completed.Farrington Highway (Route 93), Safety Improvements, 
Vicinity of Leihoku Street to Kili Drive

$398,871

OS8 $1,800,000 Part 1 to be completed; and Part 2 was obligated on 
September 12, 2014.

Freeway Management System, Interstate H-1, H-2, 
and Moanalua Freeway (Routes H-201 and 78), Phase 
1C

$15,576,309

OS9 $0 Design consultant will be developing multiple 
construction packages.

Freeway Management System, Interstate H-1, H-2, 
and Moanalua Freeway (Routes H-201 and 78), Phase 
2A

$3,383,044

OS12 $2,400,000 This project is ongoing.Freeway Management System, Interstate H-1, H-2, 
and Moanalua Freeway (Routes H-201 and 78), 
System Manager

$5,345,800

OS13 $2,700,000 This is an ongoing service that will, currently, require 
$3,000,000 on average per year.

Freeway Service Patrol $9,122,596
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OS15 $0 Construction is almost completed.Interstate Route H-1 and Interstate Route H-2, and 
Route H-201 Destination Sign Upgrade/Replacement

$1,008,398

OS93 $585,000 Design to be obligated in September 2014.Interstate Route H-1 Safety Improvements, Beginning 
of H-1 (Palailai Interchange) to Waiawa Overpass

$585,000

OS16 $0 The design contract is not executed yet.  The project to 
be managed by Central Federal Lands in October 2014.

Interstate Route H-1, Bridge Rehabilitation, Kapalama 
Canal, Halona Street Bridge

$625,560

OS88 $0 Project is ongoing.  Study is currently finalizing the list 
of candidate projects for Phase 3 of 4 phases.

Interstate Route H-1, Corridor Study $2,154,339

OS83 $0 Construction Notice to Proceed to be given.  
Installation of site-specific Best Management Practices 
beginning.

Interstate Route H-1, Installation of Access Control, 
Makakilo Interchange to Vicinity of H-1/H-2 Interchange

$1,941,972

OS90 $0 Project to be completed.Interstate Route H-1, Rehabilitation, Middle Street to 
Vicinity of Ward Avenue

$60,500,000

OS28 $0 Construction has begun on this project.Interstate Route H-3, Safety Improvements, Vicinity of 
Kamehameha Highway Off-Ramp to Kaneohe Marine 
Corps Base Hawaii

$6,333,824

OS92 $0 Funding from previous years were used; therefore, 
FFY 2014 funds were not needed.

ITS Operation and Maintenance $0

OS34 $0 Project could not be obligated in FFY 2014 due to the 
need to redo the Section 106 of the National Historic 
Preservation Act.  This is unusual and sets 
precedence.  A three month delay is anticipated.  
These funds will need to be added to the FFY 2015 
Transportation Improvement Program.

Kalanianaole Highway (Route 72), Improvements, 
Olomana Golf Course to Waimanalo Beach Park, 
Phase I

$0

OS94 $3,912,721 Construction to be obligated.  Reimbursement for 
Advance Construction is needed.

Kamehameha Highway (Route 80), Repair and Repaint 
of Karsten Thot Bridge

$3,912,721

OS99 $0 Design for this project could not be obligated in FFY 
2014.  The fiscal mechanism that transfers funds to 
Central Federal Lands could not accommodate the 
transfer before the end of the FFY 2014.  These funds 
will need to be added to FFY 2015 Transportation 
Improvement Program.

Kamehameha Highway (Route 99), Bridge 
Rehabilitation Kipapa Stream (Roosevelt) Bridge

$0

Page 6   FFYs 2011-2014 TIP Status Report as of September 30, 2014



PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OS43 $415,439 Pre-right-of-way funds are not needed in FFY 2014.  
There are already some existing pre-right-of-way funds 
obligated back in FFY 2005.  Construction funds are 
not programmed in the Transportation Improvement 
Program until FFY 2019.

Kamehameha Highway, Bridge Replacement, Kaluanui 
Stream Bridge

$830,878

OS39 $0 Right-of-way was not able to be obligated.  
Environmental documents were not completed so 
could not acquire the right-of-way.

Kamehameha Highway, Bridge Replacement, Laieloa 
Stream Bridge

$522,558

OS48 $0 The Environmental Assessment and the Section 106 of 
the National Historic Preservation Act are in the 
process of being completed.

Kamehameha Highway, Bridge Replacement, South 
Kahana Stream Bridge

$85,584

OS51 $0 Work to complete the design and environmental 
documents is ongoing.

Kamehameha Highway, Bridge Replacement, Waikane 
Stream Bridge

$170,000

OS41 $0 Design is currently being worked on and the 
environmental compliance documents are in process.

Kamehameha Highway, Bridge Replacement, 
Waipilopilo Stream Bridge

$432,380

OS56 $0 The Notice to Proceed for design is anticipated to be in 
January 2015.

Kamehameha Highway, Rockfall Protection, Waimea 
Bay

$120,000

OS58 $0 Project was not able to be obligate for construction in 
FFY 2014.  Section 106 of the National Historic 
Preservation Act permit needs to be reassessed due to 
change in scope.

Kamehameha Highway, Safety Improvements, Kahana 
Valley Road to Kaaawa Bridge

$180,000

OS60 $1,759,152 Awaiting the notice to proceed for construction.Kamehameha Highway, Safety Improvements, Vicinity 
of Pohuehue Road to Waikane Valley Road

$3,878,304

OS63 $0 Design is ongoing.Kamehameha Highway, Shoreline Protection, Vicinity 
of Hauula

$818,780

OS64 $0 Design is ongoing.Kamehameha Highway, Shoreline Protection, Vicinity 
of Kaaawa

$818,780

OS98 $0 Design for this project could not be obligated in FFY 
2014.  The fiscal mechanism that transfers funds to 
Central Federal Lands could not accommodate the 
transfer before the end of the FFY 2014.  These funds 
will need to be added to FFY 2015 Transportation 
Improvement Program.

Kamehemeha Highway (Route 83), Bridge 
Replacement Hoolapa (Nanahu) Stream Bridge

$0
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OS69 $0 This project was not able to be obligated in FFY 2014 
due to the ongoing Section 106 National Historic 
Preservation Act issues with the Hawaii Historic 
Foundation and the Hawaii Railroad Society.  These 
funds will need to be revised into the new FFYs 2015-
2018 Transportation Improvement Program.

Leeward Bikeway, Phase I, Waipio Point Access Road 
to Hawaiian Railway Society Train Station

$1,533,900

OS70 $0 Design is ongoing.  It is dependent on the completion 
of Phase 1.

Leeward Bikeway, Phase II, Hawaiian Railway Society 
Train Station to Lualualei Naval Road

$4,601,700

OS96 $15,000,000 Project to be obligated for construction; 100% of the 
obligated funds are from federal aid.

Middle Street (Route 7415) Pavement Reconstruction, 
King Street (Route 7410) to Kamehameha Highway 
(Route 7401)

$30,000,000

OS79 $287,000 Project to be obligated.Recreational Trails Program $545,672

OS81 $0 Project cannot be obligated in FFY 2014.  These funds 
are interstate discretionary funds.

Vineyard Boulevard (Route 98), Improvements, Vicinity 
of Queen's Medical Center

$0

$48,039,220Total Obligated: State of Hawaii - FHWA $915,985,958

Obligated by City and County of Honolulu
OC1 $0 Project is completed.Alapai Transit Center Multi-Use Path $0

OC2 $0 Bid opening for phase 2 to be on September 29, 2014.  
Currently, awaiting contract award.

Alapai Transportation Management Center $75,078,000

OC3 $0 The Kalaheo Avenue project and the Diamond Head 
design project are 100% completed.  The Kealaolu 
Avenue project is 100% completed and the Civic 
Center is approximately 85% completed.  The 
Diamond Head Area Bikeway Improvements pre-
construction started on September 23, 2014.  The 
project notice to proceed is to be issued on November 
10, 2014.  Hamakua Drive design notice to proceed 
was issued on August 1, 2014.

Bicycle Projects $46,821,535

OC4 $720,000 Consultant was requested to submit fee proposal on 
September 26, 2014.

Bridge Inspection and Appraisal $2,880,000

OC5 $0 In FFY 2012, Phase 13, construction, began on 
November 17, 2014.  The project was deferred for the 
phase 16, design.

Computerized Traffic Control System $12,845,000
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OC6 $0 In FFY 2012, Kapolei Parkway UC4A to be 100% 
completed pending a few "punch list" items.  The 
roadway to be opened on October 8, 2014.  Currently, 
no funds are available.

Kapolei Parkway (Route 8920), Kunehi Street to 
Kamokila Boulevard

$77,803,394

OC25 $0 The project is suspended due to adjacent property wall 
issues.

Kuakini Street Extension $8,426,376

OC7 $0 Design consultant to complete about approximately 
10% of the design.  Geotech report and survey study to 
be completed.

Makakilo Drive (Route 8810) Extension $0

OC8 $0 Project is in plan/design phase.  Finalizing draft 
Environmental Assessment.

Salt Lake Boulevard (Route 7311), Widening, Maluna 
Street to Ala Lilikoi Street

$0

OC9 $0 Project was cancelled and the federal funding to be 
reprogrammed.

Seismic Bridge Retrofit $0

OC10 $0 Harding Avenue to be 100% completed.  Preparing the 
close out documents.   Waiakamilo Drive and 
Dillingham Boulevard are also to be 100% completed.

Traffic Improvements at Various Locations $13,325,000

OC30 $0 Local funds to be used to purchase a temporary facility.Traffic Signal Maintenance Facility $0

OC26 $0 Phase 4 and 5 of the project are to be ongoing.Traffic Signal Optimization $1,953,214

OC11 $0 For phase 14, construction, bid let scheduled for 
November 12, 2014.  For phase 17, design is not 
stated yet.  The selection committee is in process.

Traffic Signals at Various Locations $108,867,540

OC12 $0 Construction to be completed.  Currently, working on 
closeout documents.

Upgrade Pedestrian Signals at Various Locations $710,000

$720,000Total Obligated: City and County of Honolulu - FHWA $348,710,059

$48,759,220TOTAL OBLIGATED FHWA-FUNDED PROJECTS $1,264,696,017
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OBLIGATED FTA - FUNDED PROJECTS

Obligated by State of Hawaii
OS85 $0 Not applicable (Funds are no longer appropriated as of 

FFY 2013)
JARC (Small Urban) $131,278

OS86 $0 Not applicable (federal funds are no longer 
appropriated as of FFY 2013).

New Freedom (Small Urban) $56,980

OS95 $0 No grant was made to fund this program in FFY 2014.  
The completion dates are for the funds that were 
granted in FFY 2013.

Transportation Assistance for Elderly and Disabled $864,110

$0Total Obligated: State of Hawaii - FTA $1,052,368

Obligated by City and County of Honolulu
OC13 $542,773 Currently, awaiting contract (Cycle 5 and 6 FTA 

subrecipient agreement with Goodwill Industries of 
Hawaii) execution.

Agency-Provided Trips $3,567,339

OC14 $0 Current services are ongoing.Bus and Handi-Van Acquisition Program $506,241,946

OC27 $0 Construction is completed.Bus Stop ADA Access Improvements $0

OC28 $0 Project is being transferred to the Department of 
Design and Construction and will no longer be using 
federal funds.

Bus Stop Pad Improvements $0

OC29 $0 The construction contract for Phase 1 is still underway 
and the Phase 2 construction project is under bid 
solicitation.

Bus Stop Site Improvements $0

OC15 $250,000,000 In addition, several buildings are taking shape near 
Leeward Community College.  These buildings will be 
the HART's operations and control center and the train 
maintenance yard.  Along Kamehameha Highway, 
workers have also been relocating underground utilities 
through Aiea and Pearl City.

Honolulu High-Capacity Transit Corridor Project $3,856,386,790

OC16 $102,000 Awaiting contract (Cycle 5 and 6 FTA subrecipient 
agreement with Goodwill Industries of Hawaii) 
execution.

Local Shuttle Service $600,958
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PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED 
IN FFY 2014 STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

FEDERAL 
AMOUNT 

OBLIGATED IN 
FFYS 2011-2014

OC17 $0 Project has been deferred.  Early project plans 
included the development of a 1,000-stall parking 
structure to support future intermodal transit 
operations.  The parking structure is still needed.  
However, further project development details need to 
be worked out.

Middle Street Intermodal Center $0

OC18 $616,800 Awaiting contract (Cycle 5 and 6 FTA subrecipient 
agreement with Paratransit, Inc.) execution.

Mobility Management $6,033,858

OC19 $0 Project is ongoing.Preventive Maintenance $320,370,018

OC24 $0 Current services are cancelled.Special Needs Transportation $0

OC21 $0 Installation of cameras; project close-out is ongoing.  
Planning and design for vehicle access control security 
system at bus facilities to be underway.

Transit Safety and Security Projects $2,190,000

OC22 $0 Project is on hold.West Oahu Bus and Handi-Van Maintenance Facility $0

OC23 $0 Not applicable (Project is on hold).Windward Transit Center $0

$251,261,573Total Obligated: City and County of Honolulu - FTA $4,695,390,909

$251,261,573TOTAL OBLIGATED FTA-FUNDED PROJECTS $4,696,443,277
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Bridge and Pavement Improvement Program, OahuOS87

Amount Obligated Prior to FFY 2011:

$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$237,800

Tasks Accomplished:

Local:Federal:Total:

This is an ongoing program.

There are no new Special Maintenance Program projects on Oahu under Project 
OS87 that were obligated in FFY 2014.  The $13.1 million to be obligated was for 
Kamehameha Highway Resurfacing, Waihau Street to Ka Uka Boulevard.  This was 
obligated in FFY 2013.

The Kamehameha Highway Resurfacing, Vicinity of Ka Uka Boulevard to Waihau 
Street was obligated on March 3, 2014 and was awarded on March 18, 2014.  The 
Kalanianaole Highway (Route 72) Resurfacing, Hanauma Bay Road to West Hind 
Drive was awarded on January 2014.  The Notice to Proceed for Interstate Route H-
1, Airport Viaduct Improvements, Valkenburg Street to Middle Street to be in April 
2014.  The Vineyard Boulevard (Route 98) Resurfacing, Palama Street to Punchbowl 
Street work is to start in March 2014.  The Categorical Exclusion was signed for the 
Kalanianaole Highway (Route 72) Resurfacing, Hanauma Bay Road to West Hind 
Drive project.  The Bid Protest was cleared for the Interstate Route H-1, Airport 
Viaduct Improvements, Valkenburg Street to Middle Street project, and the Pre-
construction meeting was held on August 28, 2013 for the Vineyard Boulevard 
(Route 98) Resurfacing, Palama Street to Punchbowl Street project.  In FFY 2012, 
the concrete deck replacement project was completed for the Fort Weaver Road, 
Pavement Preservation, Popoi Place to Renton Road project, and the Interstate 
Route H-1, Deck Repair, Salt Lake Viaduct, Eastbound.  Also, the Mokapu Saddle 
Road Resurfacing-Kapaa Quarry to Kalaheo Avenue was awarded on May 31, 2012.

Unknown.  No commitment to federalize an Oahu Special Maintenance Program 
project has been made at this time.

Bid Let Date: The Bid Let Date date for the: 1) Kamehameha Highway 
Resurfacing, Vicinity of Ka Uka Boulevard to Waihau 

Year First Programmed in FFYs 2011-2014 TIP: 2011

This is an ongoing, annually funded 
project.

$71,621,507 $15,053,966$86,675,473 Local:Federal:Total:

Federal: $13,141,876 $3,285,469$16,427,345 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

http://hidot.hawaii.gov/highways/other/other-related-links/stip/ an
http://www.oahumpo.org/programs/tipcurrent.html

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

This is an ongoing islandwide program for the system 
maintenance of highway bridges and pavements.  The Special 
Maintenance Program (SMP) is a program that funds individual 
repair or maintenance projects that do not normally occur 
annually.  SMP funds have funded resurfacing, pavement, and 
bridge preservation projects (System Preservation).  Work may 
include bridge and/or pavement reconstruction, resurfacing, 
restoration, rehabilitation, and/or preservation.  Yearly lump 
sum amounts represent total SMP State funding levels 
anticipated for the Oahu program.  The current list of prioritized 
proposed SMP projects, for Oahu, has been posted on the 
OahuMPO website at: 
http://www.oahumpo.org/programs/tipcurrent.html.  Qualified 
and priority SMP projects could receive federal funds should 
they become available.

Project Description:
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Bridge and Pavement Improvement Program, OahuOS87

Street was in December 2013, 2) Kalanianaole Highway 
(Route 72) Resurfacing, Hanauma Bay Road to West 
Hind Drive was in October 2013, 3) Interstate Route H-1, 
Airport Viaduct Improvements, Valkenburg Street to 
Middle Street was on September 26, 2013, and 4) 
Vineyard Boulevard (Route 98) Resurfacing, Palama 
Street to Punchbowl Street was on May 7, 2013.

Construction Begin Date: The Notice to Proceed date for: 1) Kamehameha 
Highway Resurfacing, Vicinity of Ka Uka Boulevard to 
Waihau Street project was in August 2014,  2) The 
Notice to Proceed Date for the Kalanianaole Highway 
(Route 72) Resurfacing, Hanauma Bay Road to West 
Hind Drive was in July 2014,  3)  The Notice to Proceed 
Date for the Interstate Route H-1, Airport Viaduct 
Improvements, Valkenburg Street to Middle Street ws in 
April 2014, and 4)  The Bid Let Date for the Vineyard 
Boulevard (Route 98) Resurfacing, Palama Street to 
Punchbowl Street was on November 18, 2013.

Construction End Date:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Fort Weaver Road (Route 76), Pavement Preservation, Popoi Place to Renton Road (MP 0.00 - 3.99) - Cold plane; resurface; reconstruct weakened pavement areas; install 
signs, pavement marking and striping, milled rumble strips, and loop detectors; and adjust manholes.  The scope of the project does not include bicycle or pedestrian elements.

000CON 5,000 4,000 1,000 0 0 0 0 0 00 0 0 0 0 STP Flex0
b. Interstate Route H-1, Airport Viaduct Improvements, Valkenburg Street to Middle Street

0030,000CON 0 0 0 24,000 6,000 0 0 0 00 0 0 0 0 IM0
c. Interstate Route H-1, Deck Repair, Salt Lake Viaduct, Eastbound - Replace the concrete deck.  The scope of the project does not include bicycle or pedestrian elements.

000CON 3,500 3,150 350 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
d. Kahuapaani Street (Route 7241), Resurfacing, Salt Lake Boulevard to Moanalua Freeway (MP 0.00 - 0.80) - Cold plane and pave; replace existing guardrails and end 
treatments; upgrade bridge railing end post; install pavement markings and reflective markers; upgrade crash attenuators; replace detectable warnings; and upgrade a curb ramp.  
This project will improve pedestrian and bicycle elements, such as an existing curb ramp.

008,250CON 0 0 0 6,600 1,650 0 0 0 00 0 0 0 0 STP Flex0
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Bridge and Pavement Improvement Program, OahuOS87

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

e. Kalanianaole Highway (Route 72) Resurfacing, Hanauma Bay Road to West Hind Drive

000CON 0 0 0 0 0 14,000 11,200 2,800 00 0 0 0 0 NHS0
f.  Kamehameha Highway (Route 83) Resurfacing, Waihau Street to Ka Uka Boulevard

020,4000CON 0 0 0 0 0 0 0 0 016,320 4,080 0 0 0 NHS0
g. Mokapu Saddle Road (Route 65), Resurfacing, Kapaa Quarry Road to Kalaheo Avenue (MP 3.00 - 4.15) - Resurface, replace damaged curb and gutter; construct drainage 
structures; adjust utility manholes and pull boxes; upgrade guardrails; install concrete bus pads, curb ramps, sidewalks, underdrains, landscaping, irrigations, loop detectors, and 
striping and pavement markings.  This project will improve pedestrian and bicycle elements, such as curb ramps and sidewalks.

000CON 8,500 6,800 1,700 0 0 0 0 0 00 0 0 0 0 STP Flex0
h. Vineyard Boulevard (Route 98) Resurfacing, Palama Street to Punchbowl Street (MP 0 - 1.76)

009,750CON 0 0 0 500 9,250 0 0 0 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 7,300 -7,300 00 0 0 0 0 STP Flex0

i. Locations Not Yet Determined

36,40036,4000CON 0 0 0 0 0 29,600 0 29,600 36,4000 36,400 0 36,400 0 IM/NHS/STP Flex36,400
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Castle Hills Access Road Drainage Improvements, Phase IIOS1

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$16,800

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project was deobligated)

CON is approximately 30% completed.

Not applicable (Project was deobligated  in FFY 2013 due to updated cost estimates).

$0

Bid Let Date: April 19, 2013

Construction Begin Date: June 16, 2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$3,661,780 $420,664$4,082,444 Local:Federal:Total:

June 10, 2015

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:The federal and local amounts 
were revised in this report.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Construct a retention basin and/or other drainage 
improvements in the vicinity of Pookela Street, Kupohu Street, 
and Pilina Way in Kaneohe.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000ROW/CON 4,300 3,200 1,100 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Farrington Highway (Route 93), Intersection Improvements, Haleakala Avenue (Route 8743)OS4

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,600

Tasks Accomplished:

Local:Federal:Total:

Construction Notice to Proceed is needed.  This is anticipated to take place in 
October 2014.

Project OS4 and Project OS5 (Farrington Highway (Route 93), Intersection 
Improvements, Nanakuli Avenue (Route 8744)) were combined into one bid 
package.  Construction was awarded on August 2014.

Design is completed.

$4,400,000
For advance construction reimbursement, $4,400,000 is desired in subsequent 
years.

Bid Let Date: October 2013

Construction Begin Date: The bid protest has been resolved.  The Notice to 
Proceed is anticipated to take place soon.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$8,399,462 $1,391,488$9,790,950 Local:Federal:Total:

The anticipated construction period is 18 months.  This 
will occur after the Notice to Proceed.

Federal: $6,038,032 $1,207,606$7,245,638 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Nanakuli-Maili

Construct intersection improvements on Farrington Highway, 
such as a left-turn lane onto Haleakala Avenue, roadway 
widening, resurfacing, roadway excavation, drainage, traffic 
signal modifications, and underground utilities.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Farrington Highway (Route 93), Intersection Improvements, Haleakala Avenue (Route 8743)OS4

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 1,000 800 200 00 0 0 0 0 Earmark HP0
000CON 0 0 0 0 0 4,720 4,248 472 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 3,120 1,000 2,120 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 0 0 01,496 -1,496 0 0 0 STP Flex0
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Farrington Highway (Route 93), Intersection Improvements, Nanakuli Avenue (Route 8744)OS5

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,600

Tasks Accomplished:

Local:Federal:Total:

Project OS4 (Farrington Highway (Route 93), Intersection Improvements, Haleakala 
Avenue (Route 8743)) and Project OS5 were combined into one bid package.  
Construction was awarded on August 2014.

Design is completed.

$4,400,000
For advance construction reimbursement, $4,400,000 is desired in subsequent 
years.

Bid Let Date: October 2013

Construction Begin Date: The bid protest has been resolved.  The Notice to 
Proceed is anticipated to take place soon.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$2,361,430 $183,882$2,545,312 Local:Federal:Total:

The anticipated construction period is 18 months.  This 
will occur after the Notice to Proceed.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Nanakuli-Maili

Construct intersection improvements on Farrington Highway, 
such as a left-turn lane onto Nanakuli Avenue, roadway 
widening, resurfacing, roadway excavation, drainage, traffic 
signals, and landscaping.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Farrington Highway (Route 93), Intersection Improvements, Nanakuli Avenue (Route 8744)OS5

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 5,720 5,148 572 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 3,120 1,000 2,120 00 0 0 0 0 STP Flex0
000ADVCON 0 0 0 0 0 0 0 0 01,496 -1,496 0 0 0 STP Flex0
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Farrington Highway (Route 93), Safety Improvements, Vicinity of Leihoku Street to Kili DriveOS6

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,390

Tasks Accomplished:

Local:Federal:Total:

Design and the Environmental Compliance documents are approximately 90% 
completed.

Construction is completed.

The As-builts are posted.  Material certification received.  The final acceptance 
received on March 21, 2013.  The final estimate was signed on September 30, 2013.  
Construction is completed.

Not applicable (Construction is completed).

Bid Let Date: April 3, 2012

Construction Begin Date: August 3, 2012

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$398,871 $44,319$443,190 Local:Federal:Total:

March 21, 2013

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Waianae Coast

Install milled rumble strips on centerline and shoulders, 
pavement markings, striping, and signage on Farrington 
Highway from Leihoku Street to Kili Drive.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 1,960 1,764 196 0 0 0 0 0 00 0 0 0 0 HSIP0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 1COS8

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Part 1A (Communication and Power Infrastructure): Extra work is ongoing.  Part 1B 
(Installation of CCTV and Communication Infrastructure): Fiber optic work ongoing.

Part 1 to be completed; and Part 2 was obligated on September 12, 2014.

Part 1A (Communication and Power Infrastructure): Major construction work is 
completed.  Part 1B (Installation of closed circuit television (CCTV) and 
Communication Infrastructure): The conduits are complete.

$29,000,000

Bid Let Date: Part 1: May 2012, Part 2: October 15, 2014

Construction Begin Date: Part 1: October 15, 2012, Part 2: February 15, 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$5,192,103 $6,176,900$11,369,003 Local:Federal:Total:

Part 1: June 15, 2014, Part 2: August 15, 2017

Federal: $1,800,000 $5,800,000$7,600,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, and 
communication equipment.  Minor interior modifications of the 
Interstate Route H-3 Control Center will be done to 
accommodate system improvements.  This project will be 
implemented in phases.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 1

000CON 7,000 5,600 1,400 0 0 0 0 0 00 0 0 0 0 NHS0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 1COS8

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Part 2

08,5000CON 0 0 0 0 0 0 0 0 01,800 6,700 0 0 0 NHS0
000ADVCON 0 0 0 0 0 0 0 0 00 0 5,000 -5,000 0 NHS0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 2AOS9

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$61,500

Tasks Accomplished:

Local:Federal:Total:

Remaining design.

Design consultant will be developing multiple construction packages.

Design consultant work is in progress.

$1,800,000
$1,800,000 is desired in FFY 2014; $800,000 from OS8 (Freeway Management 
System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), Phase 
1C)

Bid Let Date: September 2015

Construction Begin Date: November 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$1,691,522 $422,880$2,114,402 Local:Federal:Total:

March 2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The project consists of the installation of closed-circuit 
television (CCTV) cameras, vehicle detectors, cabinets, and 
communication equipment.  Minor interior modifications of the 
Interstate Route H-3 Control Center will be done to 
accommodate system improvements.  This project will be 
implemented in phases.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

001,900DES 0 0 0 1,520 380 0 0 0 00 0 0 0 0 IM0
Part 2

000CON 0 0 0 0 0 0 0 0 5,0000 0 4,000 1,000 0 IM0
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Freeway Management System, Interstate H-1, H-2, and Moanalua Freeway (Routes H-201 and 78), System ManagerOS12

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$64,000

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is continuous)

This project is ongoing.

Procurement and configuration of new hardware to upgrade the existing proprietary 
system at HDOT's traffic operation's center.  Also, work involves upgrading graphic 
services to update the system based on changes to system inputs and upgrades to 
control monitoring systems.  Procurement of all necessary equipment to upgrade the 
network.  This includes installation, integration, testing, and training efforts.  This will 
also fund the System Manager for the Freeway Management System.

$2,250,000
In FFY 2014, $2,250,000 desired.  Funds are programmed as needed.

Bid Let Date: Not applicable (This is a continuous project).

Construction Begin Date: Not applicable (This is a continuous project).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

This project is ongoing.

$5,345,800 $1,336,450$6,682,250 Local:Federal:Total:

Not applicable (This is a continuous project).

Federal: $2,400,000 $600,000$3,000,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

The Freeway Management System's System Manager will 
assist the State with managing and guiding the Intelligent 
Transportation System (ITS) program.  This includes software 
development, equipment procurement assistance, acceptance 
testing, performance monitoring, and strategic planning.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

02,5000DES 4,000 3,200 800 0 0 0 0 0 02,250 250 0 0 0 NHS0
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Freeway Service PatrolOS13

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$18,000

Tasks Accomplished:

Local:Federal:Total:

Not applicable (This project is continuous)

This is an ongoing service that will, currently, require $3,000,000 on average per 
year.

Not applicable (This project is ongoing).

$3,150,000
In FFY 2014, $3,150,000 desired.

Bid Let Date: Not applicable (This is a continuous project)

Construction Begin Date: Not applicable (This is a continuous project)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

This project is ongoing.

$9,122,596 $1,013,622$10,136,218 Local:Federal:Total:

Not applicable (This is a continuous project)

Federal: $2,700,000 $300,000$3,000,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

http://www.fsphawaii.com

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Operate roving service patrols along the Interstate H-1, 
Moanalua Freeway, and Interstate H-2.  Services include 
towing of disabled vehicles; removing debris; providing basic 
fire extinguisher use; deploying traffic control devices; assisting 
the Honolulu Police Department, Honolulu Fire Department, 
and Emergency Medical Services at crash scenes and other 
incidents; assisting sick or injured motorists with basic first aid; 
and notifying 911 of incidents.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

3,5003,5002,000CON 2,000 1,800 200 1,800 200 3,500 3,150 350 3,5003,150 350 3,150 350 3,150 NHS350
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Interstate Route H-1 and Interstate Route H-2, and Route H-201 Destination Sign Upgrade/ReplacementOS15

Amount Obligated Prior to FFY 2011:
$681,000 $612,900 $68,100

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,200

Tasks Accomplished:

Local:Federal:Total:

Prefinal inspection was on October 16, 2014.

Construction is almost completed.

Construction is approximately 90% completed.

$2,700,000
In FFY 2016, for Phase 2 construction, $2,700,000 is desired.

Bid Let Date: February 25, 2013

Construction Begin Date: July 12, 2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$504,199 $433,800$937,999 Local:Federal:Total:

October 31, 2014

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Replace and/or upgrade the existing destination signs and sign 
support structures on Interstate Routes H-1, H-2, and H-201.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 1

004,500CON 0 0 0 3,600 900 0 0 0 00 0 0 0 0 NHS0
Phase 2

2,70400CON 0 0 0 0 0 0 0 0 00 0 0 0 2,434 NHS270
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Interstate Route H-1 Safety Improvements, Beginning of H-1 (Palailai Interchange) to Waiawa OverpassOS93

Amount Obligated Prior to FFY 2011:
$731,000 $585,000 $146,000

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$4,500

Tasks Accomplished:

Local:Federal:Total:

Procurement of consultant is pending.

Design to be obligated in September 2014.

Selection of consultant is ongoing.

$4,000,000
For future construction, $4,000,000 is desired.

Bid Let Date: June 1, 2016

Construction Begin Date: November 1, 2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$585,000 $146,000$731,000 Local:Federal:Total:

June 1, 2017

Federal: $585,000 $146,000$731,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Scope includes, but is not limited to: Installation of milled 
rumble strips on shoulders; reconstruction of paved shoulders; 
pavement markings; and signing.

Project Description:

Ewa Waipahu

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

05000DES 0 0 0 0 0 0 0 0 0450 50 0 0 0 HSIP0
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Interstate Route H-1, Bridge Rehabilitation, Kapalama Canal, Halona Street BridgeOS16

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,000

Tasks Accomplished:

Local:Federal:Total:

Consultant selection process has yet to start.  Project will be managed by Central 
Federal Lands.

The design contract is not executed yet.  The project to be managed by Central 
Federal Lands in October 2014.

Design for this project was obligated in FFY 2011.

$3,400,000
The federal estimate desired for construction is $3,400,000.

Bid Let Date: July 2016

Construction Begin Date: December 2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$625,560 $156,390$781,950 Local:Federal:Total:

July 2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

Rehabilitate the existing bridge.Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 775 620 155 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
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Interstate Route H-1, Corridor StudyOS88

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,500

Tasks Accomplished:

Local:Federal:Total:

The candidate project benefit analysis, feasibility, and final list of projects are to be 
completed.

Project is ongoing.  Study is currently finalizing the list of candidate projects for 
Phase 3 of 4 phases.

Developed a list of proposed projects with transportation benefits.  Projects will be 
assessed for feasibility.  Right-of-way and construction cost estimates have been 
developed.

To be determined.

Bid Let Date: May 11, 2012

Construction Begin Date: January 15, 2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$2,154,339 $538,585$2,692,924 Local:Federal:Total:

Not applicable (This is a planning project)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Develop a comprehensive analysis study of the entire H-1 
corridor, including other parallel State and City facilities to 
identify future congestion and capacity improvements and 
priorities for the corridor.

Bicycle and pedestrian facilities will be included when feasible. 
The parallel roadways to be studied include, but are not limited 
to:
1.        Interstate Route H-1 Freeway, Palailai Interchange 
           to Ainakoa Avenue, 
2.        Farrington Highway - Palailai Interchange to Waiawa
           Interchange, 
3.        Kamehameha Highway - Waiawa Interchange to Keehi
           Interchange, 
4.        Moanalua Freeway, 
5.        Nimitz Highway - Keehi to Ala Moana Boulevard, 
6.        Dillingham Boulevard, 
7.        Vineyard Boulevard,
8.        Kapiolani Boulevard,
9.        King Street, and

Project Description:
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Interstate Route H-1, Corridor StudyOS88

10.      Beretania Street.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

002,500PLN 0 0 0 2,000 500 0 0 0 00 0 0 0 0 NHS0
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Interstate Route H-1, Installation of Access Control, Makakilo Interchange to Vicinity of H-1/H-2 InterchangeOS83

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,750

Tasks Accomplished:

Local:Federal:Total:

National Pollutant Discharge Elimination System permit to be acquired.  Notice to 
Proceed date to be set.

Construction Notice to Proceed to be given.  Installation of site-specific Best 
Management Practices beginning.

The pre-construction meeting was held on June 18, 2012; the contract was executed 
on September 26, 2012.

To be determined.

Bid Let Date: May 29, 2012

Construction Begin Date: September 15, 2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,941,972 $215,775$2,157,747 Local:Federal:Total:

February 15, 2015

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Replace and/or install upgraded access control chain link fence 
along Interstate Route H-1.  This includes replacing existing 
barbed wire, that was installed to keep livestock out of the 
freeway.  With the change in land use and diversified 
development in the area, fencing will be upgraded to meet 
current land use conditions.  The scope of the project does not 
include bicycle or pedestrian elements.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 2,500 2,250 250 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Interstate Route H-1, Rehabilitation, Middle Street to Vicinity of Ward AvenueOS90

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$36,000

Tasks Accomplished:

Local:Federal:Total:

None (Project to be completed)

Project to be completed.

Construction to be completed.

Not applicable (Project to be completed)

Bid Let Date: July 17, 2013

Construction Begin Date: September 22, 2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$30,250,000 $7,562,500$37,812,500 Local:Federal:Total:

September 2014

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

Cold plane and resurface with asphalt concrete pavement; 
reconstruct weakened pavement areas; restripe to provide four 
(4)-10 foot through lanes; raise the top of the concrete median 
barrier; adjust drain inlets; upgrade guardrail end connections; 
install new highway lighting; and other miscellaneous work to 
accommodate the extra through lane.

Project Description:

Downtown Ala Moana-
Kakaako

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 0 0 0 0 0 35,000 26,500 8,500 00 0 0 0 0 NHS0
000ADVCON 0 0 0 0 0 0 0 0 05,000 -5,000 0 0 0 NHS0
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Interstate Route H-3, Safety Improvements, Vicinity of Kamehameha Highway Off-Ramp to Kaneohe Marine Corps 
Base Hawaii

OS28

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,750

Tasks Accomplished:

Local:Federal:Total:

Construction is underway.

Construction has begun on this project.

Notice to Proceed was on June 23, 2014.  Milled Rumble Strips to be completed.

To be determined.

Bid Let Date: July 2013

Construction Begin Date: June 2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$3,166,912 $22,742$3,189,654 Local:Federal:Total:

December 2014

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kaneohe

Project involves improvements such as the installation of milled 
rumble strips on shoulders, pavement markings, and signage.

Project Description:

Kailua

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 150 135 15 0 0 0 0 0 00 0 0 0 0 HSIP0
000CON 0 0 0 0 0 1,600 1,440 160 00 0 0 0 0 HSIP0
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ITS Operation and MaintenanceOS92

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,000

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Intelligent Transportation System's operation and maintenance is 
ongoing).

Funding from previous years were used; therefore, FFY 2014 funds were not needed.

Not applicable (Intelligent Transportation System's operation and maintenance is 
ongoing).

This is an annual cost of operation and maintenance of approximately $255,000.

Bid Let Date: Not applicable (Intelligent Transportation System's 
operation and maintenance is ongoing).

Construction Begin Date: Not applicable (Intelligent Transportation System's 
operation and maintenance is ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

This program is ongoing.

$0 $0$0 Local:Federal:Total:

Not applicable (Intelligent Transportation System's 
operation and maintenance is ongoing).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Various Locations

Annual costs to operate and maintain the ongoing and existing 
ITS program.  This includes costs for the operation and 
maintenance of CCTVs and vehicle detection equipment.  This 
also includes costs for telecommunication and server hosting 
services.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

2852850OPR 0 0 0 0 0 0 0 0 285255 30 255 30 255 IM30
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Kalanianaole Highway (Route 72), Improvements, Olomana Golf Course to Waimanalo Beach Park, Phase IOS34

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$41,630

Tasks Accomplished:

Local:Federal:Total:

Utility Agreements with Hawaiian Electric are pending.

Project could not be obligated in FFY 2014 due to the need to redo the Section 106 
of the National Historic Preservation Act.  This is unusual and sets precedence.  A 
three month delay is anticipated.  These funds will need to be added to the FFY 2015 
Transportation Improvement Program.

Design is approximately 90% complete.  Submitted right of entry offers and is 
currently with Attorney General.

$2,000,000
In FFY 2014, $2,000,000 is desired for construction.  In FFY 2015, $4,816,000 is 
desired for advance construction.

Bid Let Date: February 2015

Construction Begin Date: March 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$0 $0$0 Local:Federal:Total:

September 2016

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Waimanalo

Phase I involves constructing traffic operational and safety 
improvements on Kalanianaole Highway from Olomana Golf 
Course to Poalima Street.  Project includes turning lanes, bus 
pullouts, and lighting improvements.

Project Description:

Kailua

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

FFYs 2011-2014 TIP Status Report as of September 30, 2014 Page 35



Kalanianaole Highway (Route 72), Improvements, Olomana Golf Course to Waimanalo Beach Park, Phase IOS34

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

013,5200CON 0 0 0 0 0 0 0 0 02,000 11,520 0 0 0 NHS0
000ADVCON 0 0 0 0 0 0 0 0 00 0 8,816 -8,816 0 NHS0
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Kamehameha Highway (Route 80), Repair and Repaint of Karsten Thot BridgeOS94

Amount Obligated Prior to FFY 2011:
$3,912,721 $3,912,721 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$9,000

Tasks Accomplished:

Local:Federal:Total:

Construction

Construction to be obligated.  Reimbursement for Advance Construction is needed.

Environmental compliance documents and design are completed.

In FFY 2015, $2,600,000 is desired for advance construction.

Bid Let Date: August 2014

Construction Begin Date: January 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$3,912,721 $0$3,912,721 Local:Federal:Total:

July 2016

Federal: $3,912,721 $0$3,912,721 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Wahiawa

Repair deteriorated steel bridge framing and connections, 
repair concrete cracks and spalls in concrete deck slab and 
abutments, repaint steel bridge, and set up temporary traffic 
controls.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

08,1000CON 0 0 0 0 0 0 0 0 06,480 1,620 0 0 0 Bridge On/Off0
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Kamehameha Highway (Route 99), Bridge Rehabilitation Kipapa Stream (Roosevelt) BridgeOS99

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$19,000

Tasks Accomplished:

Local:Federal:Total:

Awaiting design funding to be transferred to Central Federal Lands.

Design for this project could not be obligated in FFY 2014.  The fiscal mechanism 
that transfers funds to Central Federal Lands could not accommodate the transfer 
before the end of the FFY 2014.  These funds will need to be added to FFY 2015 
Transportation Improvement Program.

Design is pending.

$18,000,000

Bid Let Date: March 2017

Construction Begin Date: July 2017

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$0 $0$0 Local:Federal:Total:

April 2018

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Mililani-Waipio-
Melemanu

Rehabilitate the existing bridge on Kamehameha Highway 
(Route 99)

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

01,6000DES 0 0 0 0 0 0 0 0 01,280 320 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Kaluanui Stream BridgeOS43

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,000

Tasks Accomplished:

Local:Federal:Total:

Design has restarted in August 2014.  Pre-right-of-way and construction are pending.

Pre-right-of-way funds are not needed in FFY 2014.  There are already some existing 
pre-right-of-way funds obligated back in FFY 2005.  Construction funds are not 
programmed in the Transportation Improvement Program until FFY 2019.

Design is approximately 50% completed.

$490,000
In FFY 2015, for right-of-way, $490,000 is desired.

Bid Let Date: FFY 2019

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$415,439 $83,088$498,527 Local:Federal:Total:

To be determined.

Federal: $415,439 $83,088$498,527 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing bridge on Kamehameha Highway (Route 
83).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0530PREROW 0 0 0 0 0 0 0 0 043 10 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 0 0 0 6120 0 490 122 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Laieloa Stream BridgeOS39

Amount Obligated Prior to FFY 2011:
$762,185 $609,748 $152,437

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$9,500

Tasks Accomplished:

Local:Federal:Total:

Currently, waiting for right-of-way appraisals.

Right-of-way was not able to be obligated.  Environmental documents were not 
completed so could not acquire the right-of-way.

Design to be  approximately 15% completed.

In FFY 2014, $155,000 desired for right-of-way and $9,000,000, in FFY 2016, for 
construction.

Bid Let Date: November 2016

Construction Begin Date: December 2017

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$261,279 $65,320$326,599 Local:Federal:Total:

June 2018

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing concrete slab bridge on Kamehameha 
Highway (Route 83) in the vicinity of Laie.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

01930ROW 0 0 0 0 0 0 0 0 0155 38 0 0 0 Bridge On/Off0
000CON 0 0 0 0 0 0 0 0 8,7750 0 7,020 1,755 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, South Kahana Stream BridgeOS48

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$14,000

Tasks Accomplished:

Local:Federal:Total:

The Environmental Assessments, Section 106 of the National Historic Preservation 
Act, Section 401 Water Quality Certification, and Section 404 Clean Water Act are 
starting again.

The Environmental Assessment and the Section 106 of the National Historic 
Preservation Act are in the process of being completed.

Design is approximately 15% completed.

In FFY 2015, $787,000 is desired for right-of-way and $21,000,000 for construction 
in FFY 2017.

Bid Let Date: February 2017

Construction Begin Date: September 2017

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$42,792 $10,698$53,490 Local:Federal:Total:

May 2018

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing bridge on Kamehameha Highway (Route 
83).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 0 0 0 9840 0 787 197 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Waikane Stream BridgeOS51

Amount Obligated Prior to FFY 2011:
$1,123,569 $898,855 $224,714

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,000

Tasks Accomplished:

Local:Federal:Total:

Design is approximately 38% completed.  Environmental activities are ongoing.

Work to complete the design and environmental documents is ongoing.

Design and environmental activities are ongoing.

$9,000,000
In FFY 2019, $9,000,000 is desired for construction.

Bid Let Date: July 2017

Construction Begin Date: December 2017

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$85,000 $21,250$106,250 Local:Federal:Total:

June 2019

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kahaluu

Replace the existing 44-foot long bridge on Kamehameha 
Highway (Route 83) with a wider and stronger bridge to meet 
current State standards.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00100PREROW 0 0 0 80 20 0 0 0 00 0 0 0 0 Bridge On/Off0
02650ROW 0 0 0 0 0 0 0 0 0212 53 0 0 0 Bridge On/Off0
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Kamehameha Highway, Bridge Replacement, Waipilopilo Stream BridgeOS41

Amount Obligated Prior to FFY 2011:
$929,762 $743,810 $185,952

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,000

Tasks Accomplished:

Local:Federal:Total:

Right-of-way activities.  The Archeological Inventory Study is needed and Section 
106 of the National Historic Preservation Act permit is pending.

Design is currently being worked on and the environmental compliance documents 
are in process.

Design is approximately 38% completed and environmental activities to be 
completed.

The federal estimate desired for construction is $7,100,000.  Construction is 
currently not in the FFYs 2011-2014 TIP.

Bid Let Date: April 2016

Construction Begin Date: September 2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$216,190 $54,048$270,238 Local:Federal:Total:

May 2018

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing concrete T-bridge on Kamehameha 
Highway (Route 83) in the vicinity of Hauula.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000PREROW 200 160 40 0 0 0 0 0 00 0 0 0 0 Bridge On/Off0
000ROW 0 0 0 0 0 260 208 52 00 0 0 0 0 Bridge On/Off0
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Kamehameha Highway, Rockfall Protection, Waimea BayOS56

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,100

Tasks Accomplished:

Local:Federal:Total:

Design has not begun yet.

The Notice to Proceed for design is anticipated to be in January 2015.

No consultant contract yet.

In FFY 2015, for right-of-way, $376,000 is desired.  In FFY 2018, $10,000,000 is 
desired in Phase 1, construction.  In FFY 2020, $8,000,000 is desired for Phase 2, 
construction.

Bid Let Date: Unknown

Construction Begin Date: Construction notice to proceed is needed.  It's 
anticipated to be in October 2014.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$40,000 $10,000$50,000 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

North Shore

Initiate rockfall mitigation measures along Kamehameha 
Highway (Route 83) at Waimea Bay (milepost 5.4 to milepost 
5.52).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Kamehameha Highway, Rockfall Protection, Waimea BayOS56

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0050PREROW 0 0 0 40 10 0 0 0 00 0 0 0 0 NHS0
000ROW 0 0 0 0 0 0 0 0 4700 0 376 94 0 NHS0

9,69000CON 0 0 0 0 0 0 0 0 00 0 0 0 7,752 NHS1,938
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Kamehameha Highway, Safety Improvements, Kahana Valley Road to Kaaawa BridgeOS58

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,650

Tasks Accomplished:

Local:Federal:Total:

Design and environmental documents need to be completed.

Project was not able to be obligate for construction in FFY 2014.  Section 106 of the 
National Historic Preservation Act permit needs to be reassessed due to change in 
scope.

Section 7 of the Endangered Species Act is completed.  However, project is being 
reassessed.  Design is approximately 90% completed.

Bid Let Date: July 2015

Construction Begin Date: November 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$180,000 $20,000$200,000 Local:Federal:Total:

December 2016

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Install milled rumble strips on centerline and shoulders, check 
superelevation along entire segment, and install pavement 
markings, striping, and signage on Kamehameha Highway 
(Route 83) from Kahana Valley Road to Kaaawa Bridge.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

01,5600CON 0 0 0 0 0 0 0 0 01,248 312 0 0 0 HSIP0
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Kamehameha Highway, Safety Improvements, Vicinity of Pohuehue Road to Waikane Valley RoadOS60

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,200

Tasks Accomplished:

Local:Federal:Total:

Construction is remaining.

Awaiting the notice to proceed for construction.

Design is completed.

None.  Construction was obligated for this project in FFY 2014.

Bid Let Date: December 2014

Construction Begin Date: May 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,939,152 $460,000$2,399,152 Local:Federal:Total:

December 2015

Federal: $1,759,152 $440,000$2,199,152 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Install milled rumble strips on centerline and shoulders; assess 
superelevation (to determine treatment) along entire segment; 
widen shoulders; improve drainage; and install guardrail, end 
treatments, pavement markings, and signage along 
Kamehameha Highway (Route 83) from the vicinity of 
Pohuehue Road (milepost 28.9) to Waikane Valley Road 
(milepost 33.8).

Project Description:

Kahaluu

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 200 180 20 0 0 0 0 0 00 0 0 0 0 HSIP0
01,0000CON 0 0 0 0 0 0 0 0 0900 100 0 0 0 HSIP0
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Kamehameha Highway, Shoreline Protection, Vicinity of HauulaOS63

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$6,500

Tasks Accomplished:

Local:Federal:Total:

The Army Corporation of Engineers is working on the design and Environmental 
Assessments.

Design is ongoing.

Design is partially completed.

For construction, $4,500,000 is desired.  The federal estimate is $4.5 million for 
construction.  Construction is currently not in the FFYs 2015-2018 TIP.

Bid Let Date: FFY 2020

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in Hauula 
along Kamehameha Highway (Route 83) susceptible to ocean 
erosion due to high wave action.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Kamehameha Highway, Shoreline Protection, Vicinity of KaaawaOS64

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$11,800

Tasks Accomplished:

Local:Federal:Total:

The Army Corporation of Engineers is working on the design and the Environmental 
Assessment.

Design is ongoing.

Design is approximately 25% completed.

In FFY 2016, $10,000,000 is desired for construction.

Bid Let Date: FFY 2016

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$818,780 $204,695$1,023,475 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Construct shoreline protection measures for areas in Kaaawa 
along Kamehameha Highway (Route 83) susceptible to ocean 
erosion due to high wave action.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 700 560 140 0 0 0 0 0 00 0 0 0 0 NHS0
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Kamehemeha Highway (Route 83), Bridge Replacement Hoolapa (Nanahu) Stream BridgeOS98

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$6,000

Tasks Accomplished:

Local:Federal:Total:

Awaiting design funding to be transferred to Central Federal Lands.

Design for this project could not be obligated in FFY 2014.  The fiscal mechanism 
that transfers funds to Central Federal Lands could not accommodate the transfer 
before the end of the FFY 2014.  These funds will need to be added to FFY 2015 
Transportation Improvement Program.

None.

$6,000,000

Bid Let Date: July 2016

Construction Begin Date: November 2016

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$0 $0$0 Local:Federal:Total:

June 2017

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Koolauloa

Replace the existing bridge on Kamehameha Highway (Route 
83)

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

01,1000DES 0 0 0 0 0 0 0 0 0880 220 0 0 0 Bridge On/Off0
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Leeward Bikeway, Phase I, Waipio Point Access Road to Hawaiian Railway Society Train StationOS69

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$19,000

Tasks Accomplished:

Local:Federal:Total:

The design for this project is ongoing.  Tesoro to replace pipes on bridge.  Property 
adjustments are needed, but no issues are anticipated.

This project was not able to be obligated in FFY 2014 due to the ongoing Section 
106 National Historic Preservation Act issues with the Hawaii Historic Foundation 
and the Hawaii Railroad Society.  These funds will need to be revised into the new 
FFYs 2015-2018 Transportation Improvement Program.

The design for this project is approximately 90% completed.  Section 106 of the 
National Historic Preservation Act is nearly complete.  Public informational meetings 
were held in March 2014; and Section 106 is proceeding with no adverse effect.

In FFY 2014, $7,216,000 is desired for construction.

Bid Let Date: June 2015

Construction Begin Date: December 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,533,900 $383,475$1,917,375 Local:Federal:Total:

December 2016

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:Last obligation was in FFY 2011.

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Waipahu

Improve the bikeway/bike path from the Waipio Point Access 
Road to the northeast end of the existing West Loch Bikepath 
and from the southwest end of the existing West Loch Bikepath 
to the Hawaiian Railway Society Train Station.

Project Description:

Ewa

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Leeward Bikeway, Phase I, Waipio Point Access Road to Hawaiian Railway Society Train StationOS69

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

09,0200CON 0 0 0 0 0 0 0 0 07,216 1,804 0 0 0 Enhance0
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Leeward Bikeway, Phase II, Hawaiian Railway Society Train Station to Lualualei Naval RoadOS70

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$19,000

Tasks Accomplished:

Local:Federal:Total:

The design for this project is ongoing.

Design is ongoing.  It is dependent on the completion of Phase 1.

The design for this project is ongoing.  It is approximately 20% completed.  Section 
106 of the National Historic Preservation Act is nearly complete.  Public informational 
meetings were held in March 2014; and Section 106 is proceeding with no adverse 
effect.

In FFY 2015, $83,000 is desired for pre-right-of-way.  In FFY 2016, $2,244,000 is 
desired for right-of-way.

Bid Let Date: To be determined.

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$1,533,900 $383,475$1,917,375 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Ewa

Improve the bikeway/bike path from the Hawaiian Railway 
Society Train Station to Lualualei Naval Road.

Project Description:

Makakilo-
Kapolei-Honokai 
Hale

Waianae Coast

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

FFYs 2011-2014 TIP Status Report as of September 30, 2014 Page 53



Leeward Bikeway, Phase II, Hawaiian Railway Society Train Station to Lualualei Naval RoadOS70

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 2,500 2,000 500 0 0 0 0 0 00 0 0 0 0 Enhance0
000PREROW 0 0 0 0 0 0 0 0 1040 0 83 21 0 Enhance0

2,80500ROW 0 0 0 0 0 0 0 0 00 0 0 0 2,244 Enhance561

FFYs 2011-2014 TIP Status Report as of September 30, 2014Page 54



Middle Street (Route 7415) Pavement Reconstruction, King Street (Route 7410) to Kamehameha Highway (Route 
7401)

OS96

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$16,000

Tasks Accomplished:

Local:Federal:Total:

Project obligated for construction.

Project to be obligated for construction; 100% of the obligated funds are from federal 
aid.

Section 7 of the Endangered Species Act permit is completed.  The noise permit is 
completed.  Property adjustments are signed by the owner.

In FFY 2014, $15,000,000 is desired for construction.

Bid Let Date: August 2014

Construction Begin Date: February 2015

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$15,000,000 $0$15,000,000 Local:Federal:Total:

October 2015

Federal: $15,000,000 $0$15,000,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Kalihi-Palama

This is a pavement reconstruction project that will implement 
the use of post-tensioned precast concrete pavement panels to 
accelerate construction to reduce lane closures.  This will 
replace the existing AC pavement.  Other roadway items will be 
upgraded to current standards.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

03,0000CON 0 0 0 0 0 0 0 0 03,000 0 0 0 0 HfL0
012,0000CON 0 0 0 0 0 0 0 0 012,000 0 0 0 0 STP Flex0

FFYs 2011-2014 TIP Status Report as of September 30, 2014 Page 55



Recreational Trails ProgramOS79

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,154

Tasks Accomplished:

Local:Federal:Total:

Unknown (Project is managed by Department of Land and Natural Resources).

Project to be obligated.

Unknown (Project is managed by Department of Land and Natural Resources).

$359,000 annually

Bid Let Date: Not applicable (This is a program)

Construction Begin Date: Not applicable (This is a program)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$545,672 $136,668$682,340 Local:Federal:Total:

Not applicable (This is a program)

Federal: $287,000 $72,000$359,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Department of Land and Natural ResourcesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Islandwide

To develop and maintain recreational trails and trail-related 
facilities on Oahu for both non-motorized and motorized 
recreational trail uses.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

359359359CON 359 287 72 287 72 359 287 72 359287 72 287 72 287 Rec Trails Prog72
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Vineyard Boulevard (Route 98), Improvements, Vicinity of Queen's Medical CenterOS81

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$13,000

Tasks Accomplished:

Local:Federal:Total:

Unknown.

Project cannot be obligated in FFY 2014.  These funds are interstate discretionary 
funds.

Unknown.

In FFY 2014, $2,277,000 is desired for construction.

Bid Let Date: Unknown.

Construction Begin Date: Unknown.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

Unknown.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of Transportation (Queen's Medical 
Center)

Responsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FHWA Funded)

Downtown

Install a right-turn lane from Lusitana Street to the Vineyard 
Boulevard eastbound freeway on-ramp.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 0 0 0 0 0 52 0 52 00 0 0 0 0 Local Only0
012,7300CON 0 0 0 0 0 0 0 0 02,277 10,453 0 0 0 IM Discret0
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Alapai Transit Center Multi-Use PathOC1

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$210

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is completed).

Project is completed.

Project is completed.

Not applicable (Project is completed).

Bid Let Date: June 1, 2010

Construction Begin Date: November 1, 2010

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $200,000$200,000 Local:Federal:Total:

September 17, 2012

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

Construct a multi-use path between Alapai Street and 
Kealamakai Street. This will serve as a connection of the multi-
use path from Ewa of Alapai to Hotel Street, and will provide a 
path for pedestrians and bicyclists.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000CON 210 0 210 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Alapai Transportation Management CenterOC2

Amount Obligated Prior to FFY 2011:
$6,000,000 $4,800,000 $1,200,000

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$98,124

Tasks Accomplished:

Local:Federal:Total:

Awaiting contract award for Phase 2.

Bid opening for phase 2 to be on September 29, 2014.  Currently, awaiting contract 
award.

Advertisement of bid is completed.  Parking and transit center to be 100% 
completed.  Design to be completed.  Phase 1, construction, to be started in October 
2014.  Currently, resolving permit issues with design/build contractor.  Phase 2, bid 
opening, was on September 29, 2014.  Currently awaiting contract award.

$16,529,000

Bid Let Date: September 29, 2014 for Phase 2

Construction Begin Date: February 1, 2015 for Phase 2

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$8,342,000 $7,085,000$15,427,000 Local:Federal:Total:

October 30, 2016 for Phase 2

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Ala Moana-Kakaako

The transportation management center will be a joint 
communication center to be built in front of the Alapai Transit 
Center.  The center will facilitate active traffic management 
through co-location and information sharing by City and State 
traffic management operations and the City's emergency 
response agencies.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Alapai Transportation Management CenterOC2

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Architectural/Engineering Consultant

001,000DES 0 0 0 0 1,000 0 0 0 00 0 0 0 0 Local Only0
000DES 4,500 4,400 100 0 0 0 0 0 00 0 0 0 0 STP Flex0

Management Center Building, Phase 1 - Utility Infrastructure/Off-Site Work

000DES/CON 0 0 0 0 0 4,301 3,440 861 00 0 0 0 0 STP Flex0
Management Center Building, Phase 2 - Building/On-Site Work

23,20819,9070CON 0 0 0 0 0 0 0 0 22,9709,563 10,344 0 22,970 0 STP Flex23,208
000ADVCON 0 0 0 0 0 0 0 0 00 0 10,914 -10,914 10,370 STP Flex-10,370

Parking Structure

004,000CON 13,375 0 13,375 0 4,000 0 0 0 00 0 0 0 0 Local Only0
System Manager

14600DES 0 0 0 0 0 0 0 0 10 460 0 1 0 Local Only1
000DES 0 0 0 0 0 2,700 2,160 540 00 0 0 0 0 STP Flex0

1,70000EQP 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only1,700
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Bicycle ProjectsOC3

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$8,662

Tasks Accomplished:

Local:Federal:Total:

To be determined.

The Kalaheo Avenue project and the Diamond Head design project are 100% 
completed.  The Kealaolu Avenue project is 100% completed and the Civic Center is 
approximately 85% completed.  The Diamond Head Area Bikeway Improvements pre-
construction started on September 23, 2014.  The project notice to proceed is to be 
issued on November 10, 2014.  Hamakua Drive design notice to proceed was issued 
on August 1, 2014.

The final walk-through for the Kealaolu Avenue Shoulder Improvements is March 25, 
2014.  The Civic Center is approximately 20% completed.  The tasks accomplished 
for the Kealaolu Avenue Shoulder Improvements and the Civic Center Bike Path 
Improvements projects are the bid openings.  The tasks accomplished for the 
Diamond Head Road/Monsarrat Avenue/Makapuu Avenue/18th Avenue Bike 
Improvements project is the Coastal Zone Management Permit, Shoreline 
Management Area Permit, and Section 6(f) of the Land and Water Conservation 
Fund Act & Section 7 of the Endangered Species Act Approvals.  Shoreline 
Management Area Permit, and Section 6(f) of the Land and Water Conservation 
Fund Act & Section 7 of the Endangered Species Act Approvals.  Kalaheo Shoulder 
Improvements have been completed.  Civic Center, Kealaolu Avenue Shoulder 
Improvements, and Diamond Head Area Bikeway Improvements project have been 
started.  The Kalaheo Avenue and the Diamond Head design projects are 100% 
completed.

$1,800,000 per FFY

Bid Let Date: Diamond Head Construction Bid Let Date: November 19, 
2013.

Construction Begin Date: The notice to proceed date for the Diamond Head 

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$2,601,196 $973,049$3,574,246 Local:Federal:Total:

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

www.oahubikeplan.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Islandwide

This is an ongoing islandwide program for the implementation 
of the Oahu Bike Plan improvements, the development of new 
projects, and the upgrade of existing bicycle facilities.  Project 
locations are indicated below.

Project Description:
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Bicycle ProjectsOC3

construction to be on November 10, 2014.  The 
Hamakua Drive project notice to proceed is on August 1, 
2014.

Construction End Date: The Diamond Head construction completion date to be 
in January 2015.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000EQP 0 0 0 0 0 10 0 10 100 0 0 10 0 Local Only0
a. Kalaheo Avenue

100PLN 1 0 1 0 0 0 0 0 10 0 0 1 0 Local Only1
100ROW 1 0 1 0 0 0 0 0 10 0 0 1 0 Local Only1
000CON 2,106 1,556 550 0 0 0 0 0 00 0 0 0 0 STP Flex0

b. Kealaolu Avenue Shoulder Improvements

001DES 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
0250620CON 0 0 0 496 124 190 0 190 0200 50 0 0 0 STP Flex0

c. Civic Center Bike Path Improvements

00325CON 0 0 0 260 65 0 0 0 00 0 0 0 0 STP Flex0
d. Diamond Head Road/Monsarrat Avenue/Makapuu Avenue/18th Avenue Bike Improvements

000PLN 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
000DES 148 0 148 0 0 0 0 0 00 0 0 0 0 Local Only0
010ROW 0 0 0 0 0 1 0 1 00 1 0 0 0 Local Only0
01800CON 0 0 0 0 0 760 560 200 00 180 0 0 0 STP Flex0

e. Hamakua Drive Bike Improvements

000DES 0 0 0 0 0 100 80 20 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 8000 0 640 160 0 STP Flex0

f. Pearl Harbor Bike Path Improvements

05000DES 0 0 0 0 0 0 0 0 0400 100 0 0 0 STP Flex0
2,00000CON 0 0 0 0 0 0 0 0 00 0 0 0 1,600 STP Flex400
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Bicycle ProjectsOC3

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

g. Waialae Avenue Bike Lanes

000DES 0 0 0 0 0 40 0 40 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 80 0 80 00 0 0 0 0 Local Only0

h. Locations to be determined

25030CON 0 0 0 0 0 0 0 0 2800 3 160 120 200 STP Flex50
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Bridge Inspection and AppraisalOC4

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,700

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

Consultant was requested to submit fee proposal on September 26, 2014.

In FFY 2011, consultant is performing the last of the additional bridge load ratings.  
Project should be completed by the end of FFY 2014.  In FFY 2012, project was 
completed.  In FFY 2013, inspection reports were finalized.

$720,000 per year

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: Not applicable (Project is ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$2,880,000 $720,000$3,600,000 Local:Federal:Total:

Not applicable (Project is ongoing).

Federal: $720,000 $180,000$900,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Design and ConstructionResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Inventory, inspect, and appraise City bridges, including 
underwater inspection, surveys, scour survey/evaluation, and 
preparation of plans for bridge repairs.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

1,000900900DES 900 720 180 720 180 1,000 800 200 1,000720 180 800 200 800 Bridge Off200
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Computerized Traffic Control SystemOC5

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$7,739

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

In FFY 2012, Phase 13, construction, began on November 17, 2014.  The project 
was deferred for the phase 16, design.

Not applicable (Project is ongoing).

$11,260,000

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: The notice to proceed date for phase 13 was on May 1, 
2014.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$1,835,000 $0$1,835,000 Local:Federal:Total:

The completion date for phase 13 was on June 4, 2014.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Upgrade and expand fiber optic lines, closed-circuit television 
(CCTV) cameras, data collection, and signal control in the 
urban center and outlying areas for connectivity to the Honolulu 
Traffic Control Center.  Project locations are indicated below.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: Mililani Mauka Area

003,307CON 0 0 0 2,527 780 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 1 0 1 00 0 0 0 0 Local Only0
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Computerized Traffic Control SystemOC5

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 14: Mililani Town (Part 1)

3,38500CON 0 0 0 0 0 0 0 0 00 0 0 0 2,708 STP Flex677
Phase 15: Mililani Town (Part 2) & Expand Fiber to Wahiawa

000DES 250 200 50 0 0 0 0 0 00 0 0 0 0 STP Flex0
Phase 16: Wahiawa

00375DES 0 0 0 300 75 0 0 0 00 0 0 0 0 STP Flex0
Phase 17: Makakilo Area

42000DES 0 0 0 0 0 0 0 0 00 0 0 0 336 STP Flex84
Phase 18: Nanakuli Area

000DES 0 0 0 0 0 0 0 0 00 0 0 0 0 STP Flex0
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$22,539

Tasks Accomplished:

Local:Federal:Total:

A few "punch list" items for Kapolei Parkway UC4A.

In FFY 2012, Kapolei Parkway UC4A to be 100% completed pending a few "punch 
list" items.  The roadway to be opened on October 8, 2014.  Currently, no funds are 
available.

Bid opening, Kapolei Parkway UC5 landscaping is almost completed.  Kapolei 
Parkway UC4A is approximately 10% completed.

$960,000

Bid Let Date: February 21, 2013

Construction Begin Date: December 19, 2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$12,967,232 $6,717,000$19,684,232 Local:Federal:Total:

October 3, 2014

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Construct Kapolei Parkway between Kamokila Boulevard and 
Kunehi Street.  Kamokila Boulevard to Kamaaha Avenue will be 
federally funded.  The segment from Kamaaha Avenue to 
Kunehi Street will be locally funded.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Kapolei Parkway (Route 8920), Kunehi Street to Kamokila BoulevardOC6

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Urban Core 4: Kunehi Street to Kamaaha Ave.

000DES 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 5,200 0 5,200 0 0 0 0 0 00 0 0 0 0 Local Only0

b. Urban Core 5: Kamaaha Ave. to Kamokila Blvd.

000CON 3,388 0 3,388 0 0 0 0 0 00 0 0 0 0 Local Only0
000CON 7,813 7,813 0 0 0 0 0 0 00 0 0 0 0 STP Flex0

c. Urban Core 4A: Kamaaha Intersection

00773CON 0 0 0 0 773 2,200 0 2,200 00 0 0 0 0 Local Only0
003,164CON 0 0 0 3,164 0 0 0 0 00 0 0 0 0 STP Flex0
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Kuakini Street ExtensionOC25

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,127

Tasks Accomplished:

Local:Federal:Total:

Construction is pending due to adjacent wall issues.

The project is suspended due to adjacent property wall issues.

The plan and design are completed.  Submitted Plans, Specification, and Estimates 
to HDOT for obligation with FHWA.

Not applicable (Project is suspended due to adjacent property wall issues).

Bid Let Date: May 31, 2013

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$2,106,594 $526,648$2,633,242 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Nuuanu-Punchbowl

Plan, design, construct, and inspect traffic improvements to 
connect Kuakini Street to Hala Drive; approximately 450 linear 
feet of new roadway.  This will alleviate the daily traffic 
congestion at the intersection of Kuakini Street and Lanakila 
Avenue.  The project includes the installation of new 
sidewalks.  There is insufficient right-of-way to provide bike 
lanes.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Kuakini Street ExtensionOC25

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

01010PLN 0 0 0 0 10 0 0 0 00 10 0 0 0 Local Only0
01010DES 0 0 0 0 10 0 0 0 00 10 0 0 0 Local Only0
09700CON 0 0 0 0 0 2,107 2,107 0 00 970 0 0 0 STP Flex0
0100INSP 0 0 0 0 0 0 0 0 00 10 0 0 0 Local Only0
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Makakilo Drive (Route 8810) ExtensionOC7

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$88,500

Tasks Accomplished:

Local:Federal:Total:

Approximately 90% of tasks are remaining.

Design consultant to complete about approximately 10% of the design.  Geotech 
report and survey study to be completed.

Design Notice to Proceed

$43,000,000

Bid Let Date: Unknown

Construction Begin Date: The design notice to proceed to be on October 7, 2013.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$0 $3,000,000$3,000,000 Local:Federal:Total:

Unknown

Federal: $0 $3,000,000$3,000,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Makakilo-Kapolei-
Honokai Hale

Construct an extension of Makakilo Drive from the Palehua 
Subdivision to the H-1 Freeway.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 1

000DES 0 0 0 0 0 3,000 0 3,000 00 0 0 0 0 Local Only0
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Salt Lake Boulevard (Route 7311), Widening, Maluna Street to Ala Lilikoi StreetOC8

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$66,000

Tasks Accomplished:

Local:Federal:Total:

Plan/design is starting.  Tasks remaining is unavailable.

Project is in plan/design phase.  Finalizing draft Environmental Assessment.

Project is in plan/design phase.  Tasks remaining is unavailable.

To be determined.

Bid Let Date: To be determined.

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2014

$0 $0$0 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Design and ConstructionResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Aliamanu-Salt Lake-
Foster Village

Widen Salt Lake Boulevard from two to six lanes, between 
Maluna Street and Ala Lilikoi Street.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

022,0000CON 0 0 0 0 0 0 0 0 00 22,000 0 0 0 Local Only0
22,00000CON 0 0 0 0 0 0 0 0 22,0000 0 17,600 4,400 17,600 STP Flex4,400
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Seismic Bridge RetrofitOC9

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$900

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is cancelled).

Project was cancelled and the federal funding to be reprogrammed.

Not applicable (Project was cancelled).

Not applicable (Project is cancelled).

Bid Let Date: Not applicable (Project is cancelled).

Construction Begin Date: Not applicable (Project is cancelled).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:

Not applicable (Project is cancelled).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Design and ConstructionResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Research various bridge plans and files, do site inspections, 
conduct seismic evaluations, identify alternate schemes for 
seismic retrofit, and construct retrofit measures.  The bridges 
have not yet been determined.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

60000DES 0 0 0 0 0 0 0 0 00 0 0 0 480 Bridge Off120
03000CON 0 0 0 0 0 0 0 0 00 300 0 0 0 Bridge Off0
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Traffic Improvements at Various LocationsOC10

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$10,041

Tasks Accomplished:

Local:Federal:Total:

None project is completed.

Harding Avenue to be 100% completed.  Preparing the close out documents.   
Waiakamilo Drive and Dillingham Boulevard are also to be 100% completed.

Harding Avenue is approximately 95% competed.  Waiakamilo Drive/Dillingham 
Boulevard is approximately 30% completed.  The design of the Palolo Traffic 
Improvements is approximately 90% completed.

$960,000 per FFY

Bid Let Date: The bid let date for the Waiakamilo Drive/Dillingham 
Boulevard project was on March 28, 2013.

Construction Begin Date: The notice to proceed date for the Waiakamilo 
Drive/Dillingham Boulevard project was on January 6, 
2014.  The notice to proceed date for the Harding 
Avenue project is November 15, 2010.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$1,025,000 $1,382,000$2,407,000 Local:Federal:Total:

The construction end date for the Waiakamilo 
Drive/Dillingham Boulevard project was on October 24, 
2014.  The construction end date for the Harding 
Avenue project is July 31, 2014.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Provide traffic congestion relief and improve traffic safety.  
Project locations are indicated below.

Project Description:
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Traffic Improvements at Various LocationsOC10

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

a. Harding Avenue and 5th and 11th Avenues: Widen the roads and improve the traffic signal system to allow for protected left turns at the Harding Avenue/5th Avenue 
intersection and the Harding Avenue/11th Avenue intersection.

03010CON 0 0 0 0 0 288 0 288 0201 100 0 0 0 STP Flex0
b. Kalaheo Avenue and Kailua Road: Conduct a study to evaluate traffic congestion and safety for the intersection at Kalaheo Avenue and Kailua Road.  A roundabout is being 
considered, but actual improvements are to be determined as a result of the study.

51500PLN 0 0 0 0 0 0 0 0 00 50 0 0 0 Local Only51
1006180DES 0 0 0 0 0 0 0 0 0400 218 0 0 80 STP Flex20

0500ROW 0 0 0 0 0 0 0 0 00 50 0 0 0 Local Only0
11200ROW 0 0 0 0 0 0 0 0 00 0 0 0 82 STP Flex30

1,78500CON 0 0 0 0 0 0 0 0 00 0 0 0 1,428 STP Flex357
c. Palolo Area: Provide traffic engineering devices on Palolo Avenue, 9th Avenue, and 10th Avenue.  This may include roundabouts, bulbouts, and intersection modifications.

000DES 300 0 300 0 0 200 0 200 00 0 0 0 0 Local Only0
000CON 0 0 0 0 0 0 0 0 9900 0 0 990 0 Local Only0

d. Waiakamilo and Dillingham Intersection: Improve the intersection by adding left-turn lanes on Waiakamilo Street and modifying the signals.

001DES 0 0 0 0 1 300 0 300 00 0 0 0 0 Local Only0
03000CON 0 0 0 0 0 1,130 930 200 0200 100 0 0 0 STP Flex0

e. Village Park and Kupuna Loop: Conduct a sub-area traffic safety and circulation study of existing roadway conditions along Kupuna Loop.  The result of the study will determine 
actual improvements and locations.

000DES 0 0 0 0 0 0 0 0 4500 0 360 90 0 STP Flex0
20000ROW 0 0 0 0 0 0 0 0 00 0 0 0 160 STP Flex40

2,81500CON 0 0 0 0 0 0 0 0 00 0 0 0 2,250 STP Flex565
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Traffic Signal Maintenance FacilityOC30

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,082

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

Local funds to be used to purchase a temporary facility.

Not applicable (Project is ongoing).

Not applicable (Project is ongoing).

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: Not applicable (Project is ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

Project is ongoing.

$0 $0$0 Local:Federal:Total:

Not applicable (Project is ongoing).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Pearl City

Construct a traffic signal maintenance facility for traffic, 
pedestrian signals, and traffic related technology.  The facility 
will be located within the Manana Bus Facility.  It will be 
accessible based on the Americans with Disabilities Act 
guidelines.  The design includes a bicycle parking facility.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

0700DES 0 0 0 0 0 1 0 1 00 70 0 0 0 Local Only0
000CON 0 0 0 0 0 5,000 4,000 1,000 00 0 0 0 0 STP Flex0
000EQP 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0
0100REL 0 0 0 0 0 0 0 0 00 10 0 0 0 Local Only0
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Traffic Signal OptimizationOC26

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,470

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

Phase 4 and 5 of the project are to be ongoing.

Not applicable (Project is ongoing).

$500,000

Bid Let Date:

Construction Begin Date: The start date for phase 4 was in June 2013.  The bid let 
date for phase 5 was in September 2013.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

Project is ongoing.

$976,607 $0$976,607 Local:Federal:Total:

The completion date for phase 4 is in June 2015 and the 
construction end date for phase 5 is in April 2015.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Optimize traffic signal timing, coordination, and implementation 
plans to reduce vehicle congestion, travel times, and fuel 
consumption.  Optimize timings for 408 traffic signals located in 
various areas on Oahu.  Tasks include field studies and data 
collection, implementing computer networks and calibrating for 
existing conditions, optimizing timing with computer, and 
implementing and testing timing in the field.  

The flashing "don't walk" times on the traffic signals will utilize 
the slower pedestrian crossing times in the latest Manual on 
Uniform Traffic Control Devices.  Additional roadway widths for 
bike lanes and paths will be considered in retiming the traffic 
signals.

Phase 4 areas include Waianae, Lower Ewa Beach, Nimitz 
Highway (under viaduct)/Mapunapuna, Kapiolani Boulevard/Ala 
Moana, and East Oahu.  

Phase 5 areas include Wahiawa/Schofield, North Shore, 
Mililani, Waipahu/Kunia, Pearlridge/Aiea/Halawa, Komo Mai 

Project Description:
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Traffic Signal OptimizationOC26

Drive, Kalihi Valley, Nuuanu/Liliha/Pauoa, Manoa/Makiki, 
Kapahulu, Kaimuki, Waialae/Kahala, Kaneohe/Kahaluu, and 
Pali/Waimanalo.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 4

00450DES 0 0 0 360 90 0 0 0 00 0 0 0 0 STP Flex0
Phase 5

001,020DES 0 0 0 816 204 0 0 0 00 0 0 0 0 STP Flex0
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Traffic Signals at Various LocationsOC11

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$18,964

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

For phase 14, construction, bid let scheduled for November 12, 2014.  For phase 17, 
design is not stated yet.  The selection committee is in process.

For phase 13, construction is continuing and the change order for time extension is 
in process of review.  The phase 15 design consultant submitted 90% of their 
submittals.  Also, plans and specifications are under review.  For phase 16, 
acquisition of design contract is in process.

$3,150,000 per FFY

Bid Let Date: Phase 14: November 12, 2014

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$4,948,525 $70,000$5,018,525 Local:Federal:Total:

To be determined.

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install, modify, and upgrade traffic signals islandwide, including 
Americans with Disabilities Act (ADA) improvements, signs and 
markings, and interties.  The project provides for the safe and 
orderly movements of pedestrians and vehicles at high-risk 
intersections.  The project upgrades existing intersections, adds 
left-turn phases, increases signal visibility, improves signal 
coordination, and provides for ADA improvements.  Project 
work is warranted by the Manual on Uniform Traffic Control 
Devices (MUTCD) and selected annually by a priority listing.

Project Description:
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Traffic Signals at Various LocationsOC11

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

Phase 13: University area, South Beretania Street/Ward Avenue, North Beretania Street/River Street, and Kapiolani Boulevard/Date Street

003,270CON 0 0 0 2,625 645 0 0 0 00 0 0 0 0 STP Flex0
000EQP 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0

Phase 14: Moanalua Road/Waimanalo Home Road/Kuala Street, 7th Avenue/Harding Avenue, Diamond Head Road/Makapuu Avenue, Diamond Head Road/18th Avenue, Pacific 
Heights/Pauoa Road, North Vineyard Boulevard/Pua Lane, Aala Road flasher, Waipahu Street/Honowai Street, and Kapahulu Avenue/Lemon Road

000PLN 1 0 1 0 0 0 0 0 00 0 0 0 0 Local Only0
000DES 350 280 70 0 0 0 0 0 00 0 0 0 0 STP Flex0
03,0000CON 0 0 0 0 0 0 0 0 02,349 651 0 0 0 STP Flex0
010EQP 0 0 0 0 0 0 0 0 00 1 0 0 0 Local Only0

Phase 15: South King Street/Kealamakai Street, South King Street/Pensacola Street, South Street/Kawaihao Street, Makaloa Street/Sheridan Street, Prospect Street, California 
Avenue/Wahiawa Recreation Center, Kamehameha Highway/Lipoa Street

001PLN 0 0 0 0 1 0 0 0 00 0 0 0 0 Local Only0
00430DES 0 0 0 380 50 0 0 0 00 0 0 0 0 STP Flex0
000CON 0 0 0 0 0 0 0 0 3,0600 0 2,396 664 0 STP Flex0
000EQP 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only0

Phase 16: Kapiolani Boulevard/Kaimuki Avenue (Left turn), South King Street/Ward Avenue (audio pedestrian signal), Salt Lake Boulevard/Radford Drive (Left turn, Ewa bound), 
Ulune Street/Service Road, Farrington Highway/Nanaikeola Street, Nehoa Street/Mott-Smith Drive

000DES 0 0 0 0 0 350 280 70 00 0 0 0 0 STP Flex0
3,31600CON 0 0 0 0 0 0 0 0 00 0 0 0 2,652 STP Flex664

100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
Phase 17: Kuhio Avenue/Paoakalani Avenue, South King Street/Church Lane, Kamehameha Highway/Likelike Highway and Lilipuna Road, Kapiolani Boulevard/Atkinson Drive, 
Kapolei Parkway/Renton Road

010PLN 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only0
0900DES 0 0 0 0 0 0 0 0 730 90 0 73 0 Local Only0
03600DES 0 0 0 0 0 0 0 0 291360 0 291 0 0 STP Flex0

65100CON 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only651
3,34900CON 0 0 0 0 0 0 0 0 00 0 0 0 3,349 STP Flex0

100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
Phase 18: Locations to be Determined

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
7300DES 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only73

29100DES 0 0 0 0 0 0 0 0 00 0 0 0 291 STP Flex0
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Upgrade Pedestrian Signals at Various LocationsOC12

Amount Obligated Prior to FFY 2011:
$1,999,000 $0 $1,999,000

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$660

Tasks Accomplished:

Local:Federal:Total:

None, project is completed.

Construction to be completed.  Currently, working on closeout documents.

Installed all pedestrian signal heads and most pedestrian push buttons.

0

Bid Let Date: January 2012

Construction Begin Date: August 2013

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$355,000 $150,000$505,000 Local:Federal:Total:

October 2013

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FHWA Funded)

Various Locations

Install and upgrade pedestrian signals islandwide to the new 
countdown pedestrian signals.  The project will also upgrade 
existing pedestrian push buttons to ADA-compliant push 
buttons.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000DES 30 0 30 0 0 0 0 0 00 0 0 0 0 Local Only0
00150CON 480 360 120 0 150 0 0 0 00 0 0 0 0 STP Flex0

FFYs 2011-2014 TIP Status Report as of September 30, 2014 Page 81



JARC (Small Urban)OS85

Amount Obligated Prior to FFY 2011:
$268,024 $69,227 $198,797

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$455

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Funds are no longer appropriated as of FFY 2013)

Not applicable (Funds are no longer appropriated as of FFY 2013)

Not applicable (federal funds are no longer appropriated as of FFY 2013).

Not applicable (Funds are no longer appropriated as of FFY 2013)

Bid Let Date: Not applicable (Funds are no longer appropriated as of 
FFY 2013)

Construction Begin Date: Not applicable (Funds are no longer appropriated as of 
FFY 2013)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$131,278 $29,567$160,845 Local:Federal:Total:

Not applicable (Funds are no longer appropriated as of 
FFY 2013)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

Job Access & Reverse Commute Program (Section 5316). 
Funds for the JARC program will be utilized for the purchase of 
vehicles, general equipment, and/or operating expenses. There 
will be a “call for projects” to agencies on Oahu to submit 
proposals for the grant funds.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00140EQP/OPR 175 140 35 70 70 140 70 70 00 0 0 0 0 §5316 JARC-SmUrb0
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New Freedom (Small Urban)OS86

Amount Obligated Prior to FFY 2011:
$133,058 $58,058 $75,000

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$496

Tasks Accomplished:

Local:Federal:Total:

Not applicable (federal funds are no longer appropriated as of FFY 2013).

Not applicable (federal funds are no longer appropriated as of FFY 2013).

Not applicable (federal funds are no longer appropriated as of FFY 2013).

Not applicable (federal funds are no longer appropriated as of FFY 2013).

Bid Let Date: Not applicable (federal funds are no longer appropriated 
as of FFY 2013).

Construction Begin Date: Not applicable (federal funds are no longer appropriated 
as of FFY 2013).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$56,980 $47,848$104,828 Local:Federal:Total:

Not applicable (federal funds are no longer appropriated 
as of FFY 2013).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

New Freedom Program (Section 5317). Funds from the New 
Freedom Program will be utilized for the purchase of vehicles, 
general equipment, and/or operating expenses. There will be a 
“call for projects” to agencies on Oahu to submit proposals for 
the grant funds.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

00120EQP/OPR 144 115 29 60 60 232 116 116 00 0 0 0 0 §5317 NF-SmUrb0
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Transportation Assistance for Elderly and DisabledOS95

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,661

Tasks Accomplished:

Local:Federal:Total:

Procure vehicles for subrecipients.

No grant was made to fund this program in FFY 2014.  The completion dates are for 
the funds that were granted in FFY 2013.

Vehicles were awarded to subrecipients.

$693,356

Bid Let Date:

Construction Begin Date:

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$432,055 $108,014$540,069 Local:Federal:Total:

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Hawaii Department of TransportationResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: State of Hawaii  (FTA Funded)

Various Locations

Funds from the program will be utilized for either the purchase 
of buses or operating expenses for seniors and individuals with 
disabilities.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

5565190EQP 0 0 0 0 0 500 400 100 553415 104 430 123 445 §5310-Urban111
3753500OPR 0 0 0 0 0 375 300 75 363280 70 290 73 300 §5310-Urban75
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Agency-Provided TripsOC13

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,799

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing)

Currently, awaiting contract (Cycle 5 and 6 FTA subrecipient agreement with 
Goodwill Industries of Hawaii) execution.

Not applicable (Current services are ongoing).

$570,000 per 
FFY

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: Not applicable (Project is ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$1,189,113 $2,007,616$3,196,729 Local:Federal:Total:

Not applicable (Project is ongoing).

Federal: $542,773 $1,276,258$1,819,031 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Establish selected human service agencies as transportation 
providers serving their own clients who currently ride TheHandi-
Van, and provide operating funds for the service.  The result of 
this service by agencies would reduce overall operating costs 
while improving service quality for riders of both the agency 
services and those riding TheHandi-Van.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

3241780OPR 0 0 0 0 0 0 0 0 31289 89 156 156 162 §5307162
04120OPR 0 0 0 0 0 0 0 0 0206 206 0 0 0 §5316 JARC-Urban0
0495422OPR 230 115 115 190 232 426 191 235 0247 248 0 0 0 §53170
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Bus and Handi-Van Acquisition ProgramOC14

Amount Obligated Prior to FFY 2011:

$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$181,292

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing)

Current services are ongoing.

Purchased 68 - 40 foot buses, 8 - 35 foot buses, and 99 handi-vans.

$18,000,000 per FFY

Bid Let Date: Fourth Quarter in FFY 2013.

Construction Begin Date: Not applicable (Project is ongoing)

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

This is an ongoing, annually funded 
program.

$29,778,938 $6,574,879$36,353,817 Local:Federal:Total:

Not applicable (Project is ongoing)

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and http://www.honolulu.gov/dts

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Purchase replacement transit buses and Handi-Van vehicles.  
FFY 2011: 8-45' buses. 
FFY 2012: 35 <30' vehicles + 13-40' buses.  
FFY 2013: 55 <30' vehicles + 112-40' buses.  
FFY 2014: 37-40' buses + 10-60' buses.
FFY 2015: 30 <30' vehicles + 5-35' buses + 15-40' buses + 10-
60' buses.
FFY 2016: 30 <30' vehicles + 5-35' buses + 25-40' buses + 10-
60' buses.

Project Description:
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Bus and Handi-Van Acquisition ProgramOC14

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

20,00016,0870EQP 0 0 0 0 0 0 0 0 48,00613,000 3,087 12,006 36,000 2,000 §5307/§534018,000
009,984EQP 0 0 0 7,987 1,997 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 16,752 12,564 4,188 00 0 0 0 0 §5307/§5340(2012)0
011,2290EQP 0 0 0 0 0 0 0 0 08,983 2,246 0 0 0 §5307/§5340(2014)0
000EQP 5,713 4,998 715 0 0 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0
02,3482,500EQP 0 0 0 2,000 500 0 0 0 01,949 399 0 0 0 §5309 FGM0
000EQP 0 0 0 0 0 2,500 1,888 612 00 0 0 0 0 §5309 FGM(2008)0
0014,040EQP 0 0 0 12,000 2,040 0 0 0 00 0 0 0 0 §5309 SOGR0
07,8000EQP 0 0 0 0 0 0 0 0 05,000 2,800 0 0 0 §5309 SOGR (2012)0

1,47100EQP 0 0 0 0 0 0 0 0 1,4150 0 1,132 283 1,177 §5337 SOGR294
01,3080EQP 0 0 0 0 0 0 0 0 01,046 262 0 0 0 §5337 SOGR (2013)0
01,3880EQP 0 0 0 0 0 0 0 0 01,110 278 0 0 0 §5337 SOGR (2014)0

4,90900EQP 0 0 0 0 0 0 0 0 4,7200 0 3,776 944 3,927 §5339982
04,3640EQP 0 0 0 0 0 0 0 0 03,491 873 0 0 0 §5339 (2013)0
04,2700EQP 0 0 0 0 0 0 0 0 03,416 854 0 0 0 §5339 (2014)0
0050INSP 20 18 2 45 5 0 0 0 00 0 0 0 0 §5307/5340TIGGERII0
00111INSP 104 0 104 0 111 115 0 115 00 0 0 0 0 Local Only0
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Bus Stop ADA Access ImprovementsOC27

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,692

Tasks Accomplished:

Local:Federal:Total:

Construction is completed.

Construction is completed.

$300,000 per FFY

Bid Let Date: August 2014

Construction Begin Date: To be determined.

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$0 $363,000$363,000 Local:Federal:Total:

To be determined.

Federal: $0 $363,000$363,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Modify bus stops to comply with the Americans with Disabilities 
Act (ADA).

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Bus Stop ADA Access ImprovementsOC27

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

110PLN 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
2702700DES 0 0 0 0 0 270 0 270 2700 270 0 270 0 Local Only270

110ROW 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
3253250CON 0 0 0 0 0 625 368 257 3250 325 0 325 0 §5307/§5340325

110EQP 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1
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Bus Stop Pad ImprovementsOC28

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,948

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is being transferred to the Department of Design and 
Construction).

Project is being transferred to the Department of Design and Construction and will no 
longer be using federal funds.

Not applicable (Project is being transferred to the Department of Design and 
Construction).

Not applicable (Project is being transferred to the Department of Design and 
Construction).

Bid Let Date: Not applicable (Project is being transferred to the 
Department of Design and Construction).

Construction Begin Date: Not applicable (Project is being transferred to the 
Department of Design and Construction).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$0 $0$0 Local:Federal:Total:

Not applicable (Project is being transferred to the 
Department of Design and Construction).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Construct bus pads at various locations to improve bus stops 
located in poor roadway conditions.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Bus Stop Pad ImprovementsOC28

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

821000DES 0 0 0 0 0 150 0 150 820 100 0 82 0 Local Only82
1000ROW 0 0 0 0 0 0 0 0 100 0 0 10 0 Local Only10

4328250CON 0 0 0 0 0 825 306 519 4320 825 0 432 0 §5307/§5340432
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Bus Stop Site ImprovementsOC29

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,339

Tasks Accomplished:

Local:Federal:Total:

Construction of Phase 1 and 2 to be completed.

The construction contract for Phase 1 is still underway and the Phase 2 construction 
project is under bid solicitation.

Phase 1 construction contract awarded to HTM Contractor, Inc.  Phase 2 design is 
completed.

$330,000 per FFY

Bid Let Date: May 2014

Construction Begin Date: July 2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2013

$0 $403,742$403,742 Local:Federal:Total:

March 2015

Federal: $0 $403,742$403,742 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Improve bus stops, bus shelters, benches, and other 
improvements at various locations.  Site improvements will 
include walkway improvements, if needed at the bus stop.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Bus Stop Site ImprovementsOC29

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

550PLN 0 0 0 0 0 5 0 5 50 5 0 5 0 Local Only5
90900DES 0 0 0 0 0 200 0 200 900 90 0 90 0 Local Only90
000ROW 0 0 0 0 0 1 0 1 00 0 0 0 0 Local Only0

4054050CON 0 0 0 0 0 625 332 293 4050 405 0 405 0 §5307/§5340405
150EQP 0 0 0 0 0 1 0 1 10 5 0 1 0 Local Only1
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Honolulu High-Capacity Transit Corridor ProjectOC15

Amount Obligated Prior to FFY 2011:
$52,730,000 $38,990,000 $13,740,000

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$5,163,495

Tasks Accomplished:

Local:Federal:Total:

The project will be completed as set forth in the Full Funding Grant Agreement.  
Design of remaining stations needs to be completed.  The construction of stations 
needs to be started and completed.  Trains need to be put in revenue service.

In addition, several buildings are taking shape near Leeward Community College.  
These buildings will be the HART's operations and control center and the train 
maintenance yard.  Along Kamehameha Highway, workers have also been 
relocating underground utilities through Aiea and Pearl City.

As of August 29, 2014, approximately 26.7% of overall project is completed, 
approximately 18.4% of overall construction is to be completed, approximately 78.6% 
of overall design is completed, and approximately 10.5% of overall utilities is 
completed.

$953,636,543

Bid Let Date: February 2009

Construction Begin Date: April 23, 2012

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$771,277,358 $1,704,341,825$2,475,619,183 Local:Federal:Total:

March 6, 2019

Federal: $250,000,000 $533,699,060$783,699,060 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

Honolulu Authority for Rapid TransportationResponsible Agency:

http://www.honolulutransit.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-
Honokai Hale

Plan, design, and construct a fixed guideway system between 
East Kapolei and Ala Moana Center. The system includes 
stations and related appurtenances, park-and-ride facilities, a 
maintenance and storage facility, light metro vehicles, and 
associated core systems.

Total estimated project cost (in year-of-expenditure dollars) is 
$5,163,495,000 (excluding Unallocated Contingency amount of 
$184,186,000):  ROW = $125,075,000; PROF SVCS = 
$933,589,000; CON = $3,360,070,000; EQP = $450,907,000; 
FINANCE CHARGES = $290,294,000; REL = $3,560,000.  The 
estimated total project cost reflects escalation calculated by 
FTA's Project Management Oversight Consultant.  The 
estimated local share of total estimated costs (excluding 
unallocated contingency) is approximately $3,372,675,000 in 
year-of-expenditure dollars.  "PROF SVCS" refers to 
"Professional Services" and includes all services in FTA 
Standard Cost Category (SCC) 80: Professional, technical, and 
management services related to the design and construction of 

Project Description:

Ewa Waipahu
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Honolulu High-Capacity Transit Corridor ProjectOC15

the Project during the preliminary engineering, final design, and 
construction phases.  Includes environmental work; design; 
engineering and architectural services; auditing; legal services; 
administration and management by agency staff or outside 
consultants; professional liability insurance and other non-
construction insurance; and professional services related to 
real estate and vehicles.

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

63,11600HHCTCP 0 0 0 0 0 0 0 0 103,0240 0 32,000 71,024 33,000 §5307/§534030,116
382,884888,8010HHCTCP 80,900 30,000 50,900 0 0 0 0 0 643,976250,000 638,801 200,000 443,976 200,000 §5309 NS(2010)182,884

000HHCTCP 0 0 0 0 0 171,875 55,000 116,875 00 0 0 0 0 §5309 NS(2011)0
000HHCTCP 0 0 0 0 0 698,475 200,000 498,475 00 0 0 0 0 §5309 NS(2012)0
000HHCTCP 0 0 0 0 0 825,100 250,000 575,100 00 0 0 0 0 §5309 NS(2013)0
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Local Shuttle ServiceOC16

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$1,034

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Current services are ongoing).

Awaiting contract (Cycle 5 and 6 FTA subrecipient agreement with Goodwill 
Industries of Hawaii) execution.

Not applicable (Current services are ongoing).

$102,000 per FFY

Bid Let Date: Not applicable (Current services are ongoing).

Construction Begin Date: Not applicable (Current services are ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Service is ongoing.

$300,479 $417,521$718,000 Local:Federal:Total:

Federal: $102,000 $102,000$204,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-
Honokai Hale

To maintain and expand shuttle services between Kalaeloa 
homeless shelter sites and the Kapolei Transit Center to 
address transportation needs of low-income persons.  Although 
no funds are programmed in FFY 2011, existing funds will be 
sufficient to operate the project through FFY 2011 with no 
break in service.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

2202040OPR 0 0 0 0 0 0 0 0 212102 102 106 106 110 §5307110
00190OPR 0 0 0 95 95 208 104 104 00 0 0 0 0 §5316 JARC-Urban0

FFYs 2011-2014 TIP Status Report as of September 30, 2014Page 96



Middle Street Intermodal CenterOC17

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$34,134

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project has been deferred).

Project has been deferred.  Early project plans included the development of a 1,000-
stall parking structure to support future intermodal transit operations.  The parking 
structure is still needed.  However, further project development details need to be 
worked out.

Not applicable (Project has been deferred).

None, project has been deferred.

Bid Let Date: Not applicable (Project has been deferred).

Construction Begin Date: Not applicable (Project has been deferred).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

$0 $0$0 Local:Federal:Total:

Not applicable (Project has been deferred).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Kalihi-Palama

Design, construct, inspect, and provide relocation funds for 
Phase 2.  Phase 2 is the completion of the Handi-Van parking 
lot, transit center platform, and bus parking, as well as the 
parking garage.  Transit enhancement elements, such as 
landscaping, signage, artwork, and bicycle and pedestrian 
access, are included.

In Revision #9 to the FFYs 2011-2014 TIP, the project was 
deferred from FFY 2012 to FFY 2015.  23 CFR 450.324(h) 
requires an inflation factor to be used in the development of 
financial plans for projects funded with Federal dollars.  For 
purposes of STIP development, the Hawaii Department of 
Transportation’s 2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this project is 
likely to erode the purchasing power of the project budget.  
However, additional local match for this project cannot be 
identified at this time.  If necessary, the project scope will be 
adjusted to meet the budgetary limit, or the project may be 
phased depending upon the availability of funds at the time of 
construction.

Project Description:
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Middle Street Intermodal CenterOC17

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

100PLN 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
20000DES 300 0 300 0 0 0 0 0 2,5000 0 0 2,500 0 Local Only200

29,32200CON 0 0 0 0 0 0 0 0 1,8100 0 1,327 483 23,458 §5309 BC5,864
100EQP 0 0 0 0 0 0 0 0 00 0 0 0 0 Local Only1
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Mobility ManagementOC18

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,927

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Current services are ongoing).

Awaiting contract (Cycle 5 and 6 FTA subrecipient agreement with Paratransit, Inc.) 
execution.

Not applicable (Current services are ongoing).

$648,000 per FFY

Bid Let Date: Not applicable (Current services are ongoing).

Construction Begin Date: Not applicable (Current services are ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$2,011,286 $560,855$2,572,141 Local:Federal:Total:

Not applicable (Current services are ongoing).

Federal: $616,800 $154,200$771,000 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Improve access to transportation for people with disabilities, 
seniors, and people with low incomes by coordinating transit 
and human service transportation.  Facilitate partnerships and 
interagency transportation service agreements for coordinated 
transportation projects.  Develop and manage transportation 
education and support services, such as a transportation 
provider directory, travel ambassador program, and a bus 
buddy program.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)
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Mobility ManagementOC18

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

4165510OPR 0 0 0 0 0 0 0 0 400441 110 320 80 332 §530784
0220318OPR 496 397 99 254 64 318 254 64 0176 44 0 0 0 §5316 JARC-Urban0
0054OPR 100 80 20 43 11 54 43 11 00 0 0 0 0 §5317 NF-Urban0
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Preventive MaintenanceOC19

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$278,013

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is ongoing).

Project is ongoing.

Not applicable (Project is ongoing).

$21,000,000 per year

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: Not applicable (Project is ongoing).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$106,790,006 $64,318,311$171,108,317 Local:Federal:Total:

Not applicable (Project is ongoing).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

http://www.thebus.org and 
http://www.co.honolulu.hi.us/dts/riders.htm

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Preventive maintenance of FTA-funded rolling stock (buses and 
Handi-Vans) includes parts, labor, and other related expenses.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

50,39742,59543,080OPR 0 0 0 21,000 22,080 40,034 25,000 15,034 48,45922,000 20,595 0 48,459 0 §5307/§534050,397
07,8640OPR 0 0 0 0 0 0 0 0 04,200 3,664 0 0 0 §5307/§5340(2008)0
0045,584OPR 0 0 0 27,161 18,423 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
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Special Needs TransportationOC24

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$146

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Current services are cancelled).

Current services are cancelled.

Not applicable (Current services are cancelled).

Not applicable (Current services are cancelled).

Bid Let Date: Not applicable (Current services are cancelled).

Construction Begin Date: Not applicable (Current services are cancelled).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:

Not applicable (Current services are cancelled).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

www.honolulurides.org

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

To maintain and expand shuttle services to meet transportation 
needs of frail seniors 60 years and over to include late 
afternoon, evening hours, and weekend service.  Pedestrian 
and bicycle elements are not included in the project's scope.

Project Description:

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

000OPR 146 73 73 0 0 0 0 0 00 0 0 0 0 §5317 NF-Urban0
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Transit Safety and Security ProjectsOC21

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$2,877

Tasks Accomplished:

Local:Federal:Total:

Close-out camera project.  The planning and design for the new project is to install 
vehicle access control security system at bus facilities.

Installation of cameras; project close-out is ongoing.  Planning and design for vehicle 
access control security system at bus facilities to be underway.

Furnished and installed security camera system on buses.

$330,000 per FFY

Bid Let Date: Not applicable (Project is ongoing).

Construction Begin Date: May 1, 2014

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2011

Project is ongoing.

$365,000 $92,000$457,000 Local:Federal:Total:

June 30, 2019

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Various Locations

Capital improvement projects at various locations will provide 
safety and security in transit vehicles at future and existing bus 
stops and transit centers, park-and-ride lots, and bus 
maintenance facilties.

In Revision #12 to the FFYs 2011-2014 TIP, funds were 
deferred from FFY 2011 to FFY 2012, and from FFY 2012 to 
FFY 2013.

23 CFR 450.324(h) requires an inflation factor to be used in the 
development of financial plans for projects funded with Federal 
dollars.  For purposes of STIP development, the Hawaii 
Department of Transportation’s 2007 policy requires a 4% 
annual inflation rate assumption.  The City recognizes that 
deferring this project is likely to erode the purchasing power of 
the project budget.  However, additional local match for this 
project cannot be identified at this time.  If necessary, the 
project scope will be adjusted to meet the budgetary limit, or 
the project may be phased depending upon the availability of 
funds at the time of construction.

Project Description:
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Transit Safety and Security ProjectsOC21

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

111PLN 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
111DES 1 0 1 0 1 1 0 1 10 1 0 1 0 Local Only1
110CON 0 0 0 0 0 1 0 1 10 1 0 1 0 Local Only1

4134130EQP 0 0 0 0 0 413 330 83 413330 83 330 83 330 §5307/§534083
00455EQP 0 0 0 365 90 0 0 0 00 0 0 0 0 §5307/§5340(2011)0
000EQP 0 0 0 0 0 754 364 390 00 0 0 0 0 §5307/§5340(2012)0
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West Oahu Bus and Handi-Van Maintenance FacilityOC22

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$31,559

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is on hold).

Project is on hold.

Not applicable (Project is on hold).

Not applicable (Project is on hold).

Bid Let Date: Not applicable (Project is on hold).

Construction Begin Date: Not applicable (Project is on hold).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:

Not applicable (Project is on hold).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Makakilo-Kapolei-
Honokai Hale

Construct a maintenance facility for the bus and handi-van 
operations in West Oahu. The site is not yet determined.  
Current bus and handi-van maintenance facilities are at their 
maximum capacity. A third facility is required to accommodate 
any future expansion of the bus and handi-van fleet.

In Revision #9 to the FFYs 2011-2014 TIP, the project was 
deferred from FFY 2012 to FFY 2013.  23 CFR 450.324(h) 
requires an inflation factor to be used in the development of 
financial plans for projects funded with Federal dollars.  For 
purposes of STIP development, the Hawaii Department of 
Transportation’s 2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this project is 
likely to erode the purchasing power of the project budget.  
However, additional local match for this project cannot be 
identified at this time.  If necessary, the project scope will be 
adjusted to meet the budgetary limit, or the project may be 
phased depending upon the availability of funds at the time of 
construction.

Project Description:

Ewa Waianae Coast
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West Oahu Bus and Handi-Van Maintenance FacilityOC22

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

110PLN 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only1
1500DES 0 0 0 0 0 0 0 0 8,0000 50 0 8,000 0 Local Only1
11,0000ROW 0 0 0 0 0 0 0 0 10 1,000 0 1 0 Local Only1

21,50000CON 0 0 0 0 0 0 0 0 10 0 0 1 17,200 §5309 BC4,300
01,0000EQP 0 0 0 0 0 0 0 0 00 1,000 0 0 0 Local Only0
100REL 0 0 0 0 0 0 0 0 10 0 0 1 0 Local Only1
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Windward Transit CenterOC23

Amount Obligated Prior to FFY 2011:
$0 $0 $0

Tasks Remaining:

Estimated Total Project Cost (x$1000):

Project Status:

Federal Funds Desired in Subsequent Years:

$3,557

Tasks Accomplished:

Local:Federal:Total:

Not applicable (Project is on hold).

Not applicable (Project is on hold).

Not applicable (Project is on hold).

Not applicable (Project is on hold).

Bid Let Date: Not applicable (Project is on hold).

Construction Begin Date: Not applicable (Project is on hold).

Construction End Date:

Year First Programmed in FFYs 2011-2014 TIP: 2012

$0 $0$0 Local:Federal:Total:

Not applicable (Project is on hold).

Federal: $0 $0$0 Local:Total:
Amount Obligated in FFY 2014:

Amount Obligated in FFYs 2011 through 2014:

City Department of Transportation ServicesResponsible Agency:

None

Neighborhood:

Project Website:

Project Sponsor: City and County of Honolulu  (FTA Funded)

Kailua

Construct a transit center in Windward Oahu. The site is not yet 
determined.

In Revision #9 to the FFYs 2011-2014 TIP, the project was 
deferred from FFY 2012 to FFY 2013.  23 CFR 450.324(h) 
requires an inflation factor to be used in the development of 
financial plans for projects funded with Federal dollars.  For 
purposes of STIP development, the Hawaii Department of 
Transportation’s 2007 policy requires a 4% annual inflation rate 
assumption.  The City recognizes that deferring this project is 
likely to erode the purchasing power of the project budget.  
However, additional local match for this project cannot be 
identified at this time.  If necessary, the project scope will be 
adjusted to meet the budgetary limit, or the project may be 
phased depending upon the availability of funds at the time of 
construction.

Project Description:

Kaneohe Kahaluu
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Windward Transit CenterOC23

Phase
Total Federal Local Funding

Category

FFY 2011
Total Federal Local

FFY 2012
Total Federal

FFY 2013

(x$1000)
Total

FFY 2016
Federal Local

FFY 2014
Total Federal Local

FFY 2015
Local

FOR INFORMATION ONLY

Total Federal Local
(x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000) (x$1000)

010PLN 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only0
02000DES 0 0 0 0 0 0 0 0 2000 200 0 200 0 Local Only0
010ROW 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only0
03,0000CON 0 0 0 0 0 0 0 0 00 3,000 0 0 0 Local Only0
010EQP 0 0 0 0 0 0 0 0 10 1 0 1 0 Local Only0
01500INSP 0 0 0 0 0 0 0 0 10 150 0 1 0 Local Only0
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V.  Project Listing for Projects Programmed Prior to FFY 2011 



PROJECTS PROGRAMMED PRIOR TO FFY 2011 
THAT WERE OBLIGATED IN FFY 2014

PROJECT NAME
PROJECT
NUMBER

FEDERAL 
AMOUNT 

OBLIGATED STATUS AS OF SEPTEMBER 30, 2014(Sorted by Project Name)

OBLIGATED FHWA - FUNDED PROJECTS

Obligated by State of Hawaii
S02 $168,000 Construction is approximately 98% completed.Castle Hills Access Drainage Improvements

S28 $300,000 Construction is in progress.  The scheduled completion date 
to be in December 2014.

Interstate Route H-1, PM Contraflow, Westbound

S39 $340,000 Construction is approximately 90% completed.Interstate Routes H-1, H-2, and H-201 Destination Sign 
Upgrade/Replacement

S35 $375,000 Design is approximately 40% completed.Kalanianaole Highway, Inoaole Stream Bridge Replacement

S44 $415,000 Design is approximately 50% completed.Kamehameha Highway, Kaluanui Stream Bridge Replacement

S54 $178,000 Design is approximately 70% completed.Moanalua Freeway and Interstate Route H-2 Guardrail and 
Shoulder Improvements

$1,776,000Total Obligated: State of Hawaii - FHWA

$1,776,000TOTAL OBLIGATED FHWA-FUNDED PROJECTS
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S02 Castle Hills Access Drainage Improvements

Total Amount Obligated Prior to FFY 2014: 

$168,000 $0$168,000

Project Status:

Project Description:
Construct a retention basin and/or other drainage improvements in the vicinity of 
Pookela Street, Kupohu Street, and Pilina Way in Kaneohe

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Construction is approximately 98% completed.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2000 of the FFYs 2000-2002 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$0 $0$0 Local:Federal:Total:
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S28 Interstate Route H-1, PM Contraflow, Westbound

Total Amount Obligated Prior to FFY 2014: 

$300,000 $0$300,000

Project Status:

Project Description:
This is the first increment of the PM contraflow project.  Add a westbound lane, for a 
total of four lanes, through the Waiawa Interchange.  This project involves restriping 
the Interstate H-1 from the Waiawa Interchange to Waikele

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Construction is in progress.  The scheduled completion date to be in December 2014.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transortation

$0 $0$0 Local:Federal:Total:
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S39 Interstate Routes H-1, H-2, and H-201 Destination Sign Upgrade/Replacement

Total Amount Obligated Prior to FFY 2014: 

$340,000 $0$340,000

Project Status:

Project Description:
Replace and/or upgrade the existing destination signs and sign support structures on 
Interstate Routes H-1, H-2, and H-201.

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Construction is approximately 90% completed.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2009 of the FFYs 2008-2011 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$0 $0$0 Local:Federal:Total:
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S35 Kalanianaole Highway, Inoaole Stream Bridge Replacement

Total Amount Obligated Prior to FFY 2014: 

$375,000 $0$375,000

Project Status:

Project Description:
(Near Bellows Air Force Station, Waimanalo)  Replace existing bridge with a larger 
bridge.  Project will include improvements to the roadway, and utility relocations.

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Design is approximately 40% completed.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2000 of the FFYs 2000-2002 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$0 $0$0 Local:Federal:Total:
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S44 Kamehameha Highway, Kaluanui Stream Bridge Replacement

Total Amount Obligated Prior to FFY 2014: 

$415,000 $0$415,000

Project Status:

Project Description:
(Hauula, near Sacred Falls State Park)  Replace the existing culvert with a new 
bridge that meets current design standards and provides a pedestrian sidewalk and a 
larger waterway opening.

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Design is approximately 50% completed.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2003 of the FFYs 2002-2004 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$0 $0$0 Local:Federal:Total:
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S54 Moanalua Freeway and Interstate Route H-2 Guardrail and Shoulder Improvements

Total Amount Obligated Prior to FFY 2014: 

$178,000 $0$178,000

Project Status:

Project Description:
Install and/or upgrade the existing guardrails.  Reconstruct and pave road shoulders.

Federal Funds Desired in Subsequent Years:

Local:Federal:Total:
Amount Obligated in FFY 2014:

Design is approximately 70% completed.

$0

Name of TIP document and year first programmed in the TIP:
FFY 2007 of the FFYs 2006-2008 TIP

Project Sponsor: State of Hawaii

Responsible Agency: Hawaii Department of Transportation

$0 $0$0 Local:Federal:Total:
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This report was funded in part through grants from the Federal Highway Administration and Federal Transit Administration, U.S. Department of 
Transportation.  The views and opinions of the agency expressed herein do not necessarily state or reflect those of the U. S. Department of 

Transportation. 
 

 




